

Liberia: Ministry of Education**Project Name: Liberia Learning Foundation (LLF) Project****Grant No. TF0B5369
PROJECT ID No.: P172705****PROCUREMENT PLAN (Textual Part)****Project information: [Liberia] [Liberia Learning Foundation (LLF Project) (P172705)]****Project Implementation agency: [Ministry of Education]****Date of the Procurement Plan: [March 31, 2021]****Period covered by this Procurement Plan: [March 31, 2021 to September 30, 2023]****Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (Revised November 2017, August 2018 and November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such

arrangements shall be subject to paragraph 5.5 of the Procurement Regulation. When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Public Procurement and Concessions Act, 2010 of the Republic of Liberia**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). **Not Applicable.**

Goods: **is not applicable**

Works: **is not applicable**

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is **Not Applicable**

Other Relevant Procurement Information.

The project may use the CDD procurement under this project. If required, CDD manual will be produced by the project.

PROCUREMENT PLAN Liberia : Liberia Learning Foundations Project

General Information
 Country: Liberia Bank's Approval Date of the Original Procurement Plan: 2021-06-08
 Project ID: P172705 Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-27
 Project Name: Liberia Learning Foundations Project GPN Date:
 Loan / Credit No: / , TF / B5369
 Executing Agency(ies) Ministry of Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
LR-MOE-224508-CW-RFE / Construction of 54 new ECE classrooms in 18 locations (at 3 classrooms per location), 1No. Latrine (Consisting of 4 cubicles) and a Water System	/	Improving access to early childhood education (ECE) in targeted counties	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,566,000.00	0.00	Pending Implementation						2021-10-05							2021-11-21			2021-12-21			2022-01-25	2022-07-24

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual			
LR-MOE-224999-GO-RFQ / Procurement of goods for the conduct of JSRS	/	Strengthening project management and sector support and coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation								2021-12-11									2022-02-05			2022-08-04		
LR-MOE-223762-GO-RFQ / Procurement of ECE Curriculum & Teacher Planners	/	Improving learning outcomes through increased equity, efficiency and accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope		43,400.00	0.00	Pending Implementation								2021-08-21										2021-10-16			2022-04-14	
LR-MOE-223711-GO-RFQ / Printing of certificates	/	Improving access to early childhood education (ECE) in targeted counties	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,200.00	0.00	Pending Implementation								2021-11-15										2022-01-10			2022-07-09	
LR-MOE-224496-GO-RFQ / Procurement of Stationary kits	/	Improving access to early childhood education (ECE) in targeted counties	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Under Implementation								2021-08-30	2021-08-03									2021-10-25			2022-04-23	
LR-MOE-223706-GO-RFQ / Produce Accessible Digital Library	/	Improving access to early childhood education (ECE) in targeted counties	Post	Request for Quotations	Limited	Single Stage - One Envelope		56,200.00	0.00	Pending Implementation								2021-09-25											2021-11-20			2022-05-19
LR-MOE-224498-GO-RFQ / Procurement of ICT equipment for implementing Divisions	/	Strengthening project management and sector support and coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Under Implementation								2021-08-09	2021-07-29										2021-10-04			2022-04-02
LR-MOE-224518-GO-RFQ / Procurement of ICT equipment for DPE	/	Improving access to early childhood education (ECE) in targeted counties	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Under Implementation								2021-08-17	2021-07-29										2021-10-12			2022-04-10
LR-MOE-238951-GO-RFB / Printing of Students' Workbook and Teachers Guild	/	Improving access to early childhood education (ECE) in targeted counties	Post	Request for Bids	Open - National	Single Stage - One Envelope		152,000.00	0.00	Pending Implementation				2021-08-30				2021-09-04				2021-10-16						2021-11-15			2021-12-20	2022-06-18
LR-MOE-223725-GO-RFQ / Procurement of personal protective equipment for Site Supervisors	/	Improving access to early childhood education (ECE) in targeted counties	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,000.00	0.00	Under Implementation								2021-08-10	2021-07-29										2021-10-05			2022-04-03
LR-MOE-242863-GO-RFQ / Procurement of Talking pen books	TF / B5369	Improving access to early childhood education (ECE) in targeted counties	Post	Request for Quotations	Limited	Single Stage - One Envelope		84,000.00	0.00	Pending Implementation								2022-04-09											2022-06-04			2022-12-01
LR-MOE-223734-GO-RFQ / Procurement of stationery for 5 days workshop	/	Improving access to early childhood education (ECE) in targeted counties	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,000.00	0.00	Canceled								2021-08-15	2021-07-29										2021-10-10			2022-04-08
LR-MOE-223769-GO-RFQ / Procure ECE student materials	/	Improving access to early childhood education (ECE) in targeted counties	Post	Request for Bids	Open - International	Single Stage - One Envelope		279,200.00	0.00	Canceled				2021-08-16				2021-08-21				2021-10-02						2021-11-01			2021-12-06	2022-06-04

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
LR-MOE-252052-NC-RFQ / Procurement for the Printing of 81 titles books for the Accelerated Learning Program.	TF / B5369	Improving access to early childhood education (ECE) in targeted counties	Post	Request for Quotations	Limited	Single Stage - One Envelope		59,300.00	0.00	Pending Implementation								2021-11-13											2022-01-08			2022-07-07

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
LR-MOE-223753-CS-CQS / Consulting services for surveying 18 ECE construction sites	/	Strengthening project management and sector support and coordination	Post	Consultant Qualification Selection	Open - National		14,400.00	0.00	Canceled	2021-09-08			2021-09-29																		

LR-MOE-223733-CS-CQS / Recruit & train (18mo.) Individual Consultants as Site Supervisors	/	Strengthening project management and sector support and coordination	Post	Consultant Qualification Selection	Open – National		120,000.00	0.00	Canceled	2021-09-15		2021-10-06	2021-11-19							2021-12-19	2022-01-23	2022-07-22
--	---	--	------	--	-----------------	--	------------	------	----------	------------	--	------------	------------	--	--	--	--	--	--	------------	------------	------------

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-MOE-224512-CS-INDV / Hire Deputy Project Coordinator	/	Strengthening project management and sector support and coordination	Post	Individual Consultant Selection	Open		120,000.00	86,710.00	Under Implementation	2021-08-17	2021-07-10	2021-10-05	2021-10-05	2021-10-26	2021-10-13	2021-11-30		2022-05-29	
LR-MOE-226419-CS-CDS / External Financial Audit	/	Strengthening project management and sector support and coordination	Post	Direct Selection	Direct		60,000.00	0.00	Under Implementation	2021-11-10		2021-11-20				2022-01-24		2022-07-23	
LR-MOE-252055-CS-CDS / Consulting services for printing and delivery of ECE Materials (WeCare title readers) for the Ministry of Education.	TF / B5369	Improving access to early childhood education (ECE) in targeted counties	Post	Direct Selection	Direct		135,200.00	0.00	Pending Implementation	2021-09-23		2021-10-03				2021-12-07		2022-06-05	
LR-MOE-224918-CS-CDS / Hire Administrative Assistant	/	Strengthening project management and sector support and coordination	Post	Direct Selection	Direct		40,000.00	0.00	Canceled	2021-04-14		2021-04-24				2021-06-28		2021-12-25	
LR-MOE-224993-CS-INDV / Consulting services for graphic design	/	Strengthening project management and sector support and coordination	Post	Individual Consultant Selection	Open		7,500.00	0.00	Canceled	2021-08-25		2021-10-13		2021-11-03		2021-12-08		2022-06-06	
LR-MOE-224992-CS-CDS / Consulting services for the hiring of an Independent Verification Agency	TF / B5369	Strengthening project management and sector support and coordination	Post	Direct Selection	Direct		75,000.00	0.00	Pending Implementation	2021-11-15		2021-11-25				2022-01-29		2022-07-28	