

**CL Partnership for Market Readiness  
(P130378)**

**Procurement Plan**

Country: Chile

Region: LATIN AMERICA AND CARIBBEAN

Approval Date: 27-Aug-2014

General Procurement Notice published on: 05-May-2015





COMP 6 ACT 6-1-1-1 / Profesional MRV Acciones de Mitigación de Energía	TF / 17731	Component 8 (new) - Assessment of alternative carbon pricing schemes for the energy sector	Post	Individual Consultant Selection	Open	55,384.62	55,384.62	Signed	2017-12-28	2017-11-26	2018-01-08	2018-01-12	2018-02-06	2018-02-15	2019-08-31		
COMP 4 ACT 4-11-2 / Reclutamiento Gestor Interno en AIGCI	TF / 17731	Component 4 (existing) - Administration of the PMR Chile Project	Post	Individual Consultant Selection	Open	61,000.00	0.00	Pending Implementation	2018-05-09	2018-05-12	2018-05-20	2018-06-01	2018-06-01	2019-08-31			
COMP 4 ACT 4-11-3 / Reclutamiento Asistente de Proyecto	TF / 17731	Component 4 (existing) - Administration of the PMR Chile Project	Post	Individual Consultant Selection	Open	66,000.00	66,000.00	Signed	2017-10-17	2017-11-07	2017-10-26	2017-11-21	2017-11-03	2017-12-07	2017-11-20	2017-12-15	2019-08-31
COMP 4 ACT 4-11-4 / Reclutamiento Asesor - Just in time (8 meses)	TF / 17731	Component 4 (existing) - Administration of the PMR Chile Project	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2018-10-01	2018-10-10	2018-10-19	2018-11-01	2018-11-01	2019-04-30			
COMP 5 ACT 5-2-2-1 / Arquitecto (Ingeniero Informático)	TF / 17731	Component 5 (new) - Enhancement and complementation of the existing carbon tax scope and reporting system	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2018-07-01	2018-07-15	2018-07-22	2018-08-01	2018-08-01	2019-08-31			
COMP 5 ACT 5-2-2-2 / Desarrollador (Ingeniero Informático)	TF / 17731	Component 5 (new) - Enhancement and complementation of the existing carbon tax scope and reporting system	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2018-07-01	2018-07-15	2018-07-22	2018-08-01	2018-08-01	2019-08-31			
COMP 5 ACT 5-2-2-3 / Documentalista (Ingeniero Informático)	TF / 17731	Component 5 (new) - Enhancement and complementation of the existing carbon tax scope and reporting system	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2018-07-01	2018-07-15	2018-07-22	2018-08-01	2018-08-01	2019-08-31			
COMP 5 ACT 5-2-2-4 / Analista de sistemas	TF / 17731	Component 5 (new) - Enhancement and complementation of the existing carbon tax scope and reporting system	Post	Individual Consultant Selection	Open	22,000.00	0.00	Pending Implementation	2018-07-01	2018-07-15	2018-07-22	2018-08-01	2018-08-01	2019-08-31			
COMP 5 ACT 5-2-2-5 / Desarrollador web (media jornada)	TF / 17731	Component 5 (new) - Enhancement and complementation of the existing carbon tax scope and reporting system	Post	Individual Consultant Selection	Open	10,000.00	0.00	Pending Implementation	2018-07-01	2018-07-15	2018-07-22	2018-08-01	2018-08-01	2019-08-31			
COMP 5 ACT 5-3-1 / Técnico MRV	TF / 17731	Component 5 (new) - Enhancement and complementation of the existing carbon tax scope and reporting system	Post	Individual Consultant Selection	Open	39,600.00	40,560.00	Signed	2017-12-27	2018-01-10	2018-01-11	2018-01-29	2018-01-18	2018-01-29	2018-02-01	2018-02-05	2019-01-31
COMP 5 ACT 5-3-2 / Jefe Proyecto Informático	TF / 17731	Component 5 (new) - Enhancement and complementation of the existing carbon tax scope and reporting system	Post	Individual Consultant Selection	Open	52,800.00	53,760.00	Signed	2017-12-27	2018-01-09	2018-01-11	2018-01-18	2018-02-01	2018-02-05	2019-01-31		
COMP 5 ACT 5-3-3 / Desarrollador SIV1	TF / 17731	Component 5 (new) - Enhancement and complementation of the existing carbon tax scope and reporting system	Post	Individual Consultant Selection	Open	39,600.00	40,560.00	Signed	2017-12-27	2018-01-09	2018-01-11	2018-01-18	2018-02-01	2018-02-05	2019-01-31		
COMP 5 ACT 5-3-4 / Desarrollador SIV2	TF / 17731	Component 5 (new) - Enhancement and complementation of the existing carbon tax scope and reporting system	Post	Individual Consultant Selection	Open	37,920.00	6,320.00	Terminated	2017-12-27	2018-01-09	2018-01-11	2018-01-18	2018-02-01	2018-02-05	2019-01-31		
COMP 5 ACT 5-3-5 / Desarrollador SICTER1	TF / 17731	Component 5 (new) - Enhancement and complementation of the existing carbon tax scope and reporting system	Post	Individual Consultant Selection	Open	37,920.00	38,880.00	Signed	2017-12-27	2018-01-09	2018-01-11	2018-01-18	2018-02-01	2018-02-05	2019-01-31		
COMP 5 ACT 5-3-6 / Desarrollador SICTER2	TF / 17731	Component 5 (new) - Enhancement and complementation of the existing carbon tax scope and reporting system	Post	Individual Consultant Selection	Open	37,920.00	38,880.00	Signed	2017-12-27	2018-01-09	2018-01-11	2018-01-18	2018-02-01	2018-02-05	2019-01-31		
COMP 3 ACT 3-6-2-1 / Profesional de Comunicaciones	TF / 17731	Component 3 (existing) - Communications strategy and stakeholder engagement	Post	Individual Consultant Selection	Open	45,000.00	0.00	Pending Implementation	2018-05-20	2018-06-02	2018-06-07	2018-06-15	2018-06-15	2019-08-31			
COMP 6 ACT 6-5 / Profesional Modelamiento y Prospectiva	TF / 17731	Component 8 (new) - Assessment of alternative carbon pricing schemes for the energy sector	Post	Individual Consultant Selection	Open	54,815.38	0.00	Pending Implementation	2018-06-24	2018-07-05	2018-07-09	2018-08-01	2018-08-01	2019-08-31			
COMP 5 ACT 5-3-4-1 / Desarrollador SIV2 (segunda contratación)	TF / 17731	Component 5 (new) - Enhancement and complementation of the existing carbon tax scope and reporting system	Post	Individual Consultant Selection	Open	26,800.00	0.00	Pending Implementation	2018-06-25	2018-07-10	2018-07-17	2018-07-31	2018-07-31	2019-01-31			