

PROCUREMENT PLAN (Textual Part)

Project information: The Gambia COVID-19 Preparedness and Response Project (P173798)

Project Implementation agency: Ministry of Health

Date of the Procurement Plan: March 20, 2020

Period covered by this Procurement Plan: March 2020 to March 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

Other Relevant Procurement Information.

Streamlined procedures for approval of emergency procurement to expedite decision making and approvals by the Borrower have been agreed. This procurement approach prioritizes fast track emergency procurement for the emergency required goods, works and services. Key measures to fast track procurement include use of simple and fast procurement and selection methods, direct selection, shorter bidding time, force accounts, framework agreements, increased thresholds for request for quotation (RFQ) and national procurement, minimized or no prior review for emergency procurement, among others.

Thresholds for Procurement Approach/methods and Prior Review Thresholds:

(1) For response/recovery phase: thresholds will be flexible to address the urgent needs and all contracts will be subject to post review. The procurement plan will be approved by the Bank and will detail the activities, methods, and mode of review by the Bank.

CONSULTING FIRMS																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GM-MOH-168250-CS-QCS / Inspection of medical supplies and equipment in Ankara	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Consultant Qualification Selection	Limited		5,000.00	0.00	Pending Implementation	2020-04-09				2020-04-23									2020-05-23		2020-06-27		2020-12-24						
GM-MOH-176403-CS-QCBS / Environmental Impact Assessment and Environmental and Social Management Plan for the construction of National Emergency Treatment Centre and construction of National public health laboratory and training centre	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2020-06-13		2020-07-04		2020-08-17									2020-09-16		2020-10-21		2021-04-19						
GM-MOH-176395-CS-QCBS / Architectural drawings for construction of public health emergency laboratory and training center and construction of National Center for Infectious Diseases	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Quality And Cost Based Selection	Open - International		600,000.00	0.00	Under Implementation	2020-06-18	2020-05-11	2020-07-08		2020-08-21					2020-09-18		2020-10-18		2020-11-22		2020-12-27		2021-12-27						
GM-MOH-181509-CS-LCBS / External Audit of COVID - 19 World Bank Project	IDA / D5970	Component 4: Implementation Management and Monitoring and Evaluation	Post	Least Cost Selection	Open - National		11,000.00	0.00	Pending Implementation	2020-06-25		2020-07-16		2020-08-29					2020-09-26		2020-10-26		2020-11-30		2021-01-04		2021-07-03						

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GM-MOH-166703-CS-CDS / Architectural drawings for construction of public health emergency laboratory and training center and construction of National Center for Infectious Diseases	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Direct Selection	Direct		30,000.00	0.00	Cancelled	2020-04-30		2020-05-10					2020-07-14		2021-01-10	