

## PROCUREMENT PLAN (Textual Part)

**Project information : Projet Régional de Renforcement des Systèmes de Surveillance des Maladies (REDISSE), PHASE III Niger, Crédit IDA 6230 NIR et Don 3150 (P161163)**

**Project Implémentation agency : Ministère de la Santé Publique**

**Date of the Procurement Plan: 14/11/2018**

**Period covered by this Procurement Plan: 2018-2019**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***décret 2016-641/PRN/PM du 1<sup>er</sup> décembre 2016 portant Code des Marchés Publics et des Délégations de Services Publics***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

***Procurement of Second Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables.

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).***

Goods: is applicable for those contracts identified in the Procurement Plan tables; 15%

Works: is applicable for those contracts identified in the Procurement Plan tables. 7,5%









ML-REDISSE 3 - MALL-102604-CS-INDV / Fourniture d'assistance technique dans le cadre de la préparation du projet APCSU	IDA / 62350	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	A posteriori	Individuel	Direct		7,000.00	0.00	En cours d'exécution	2018-11-16	2018-11-16	2018-11-23		2018-11-28		2018-12-10		2019-03-03
ML-REDISSE 3 - MALL-102612-CS-INDV / Appui à la mise en place d'un dispositif unique de gestion/coordination des projets de santé à financements d'origines multiples	IDA / 62350	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	A posteriori	Individuel	Direct		8,000.00	0.00	En cours d'exécution	2018-11-30	2018-11-30	2018-12-08		2018-12-13		2018-12-27		2019-01-17
ML-REDISSE 3 - MALL-102451-CS-INDV / Spécialiste en gestion financière pour IUGP	IDA / 62350	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	A posteriori	Individuel	Open		100,000.00	0.00	En attente d'exécution	2018-12-06		2019-03-06		2019-04-05		2019-05-17		2021-05-16
ML-REDISSE 3 - MALL-102405-CS-INDV / Spécialiste en passation de marchés pour IUGP	IDA / 62350	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	A posteriori	Individuel	Open		100,000.00	0.00	En attente d'exécution	2018-12-09		2019-04-08		2019-04-29		2019-06-03		2021-06-02
ML-REDISSE 3 - MALL-102443-CS-INDV / Spécialiste en suivi & évaluation pour IUGP	IDA / 62350	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	A posteriori	Individuel	Open		100,000.00	0.00	En attente d'exécution	2018-12-12		2019-02-25		2019-03-27		2019-06-01		2021-05-31
ML-REDISSE 3 - MALL-102407-CS-INDV / Spécialiste en santé animale pour IUGP	IDA / 62350	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	A posteriori	Individuel	Open		100,000.00	0.00	En cours d'exécution	2019-01-02	2018-12-04	2019-03-18		2019-04-17		2019-06-07		2021-06-06
ML-REDISSE 3 - MALL-102383-CS-INDV / Chargé de communication pour IUGP	IDA / 62350	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	A posteriori	Individuel	Open		100,000.00	0.00	En cours d'exécution	2019-01-07	2018-12-04	2019-02-21		2019-03-14		2019-05-18		2021-05-17
ML-REDISSE 3 - MALL-102432-CS-INDV / Spécialiste en santé humaine pour IUGP	IDA / 62350	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	A posteriori	Individuel	Open		100,000.00	0.00	En cours d'exécution	2019-01-09	2018-12-04	2019-03-25		2019-04-15		2019-06-05		2021-06-04
ML-REDISSE 3 - MALL-102404-CS-INDV / Spécialiste en sauvegarde environnementale pour IUGP	IDA / 62350	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	A posteriori	Individuel	Open		100,000.00	0.00	En cours d'exécution	2019-01-23	2018-12-04	2019-04-08		2019-04-29		2019-06-19		2021-06-18
ML-REDISSE 3 - MALL-115042-CS-INDV / Assistant en passation de marchés pour IUGP	IDA / 62350	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	A posteriori	Individuel	Limited		24,000.00	0.00	En attente d'exécution	2019-08-04		2019-08-09		2019-08-30		2019-10-01		2020-09-30
ML-REDISSE 3 - MALL-115047-CS-INDV / Spécialiste en sauvegarde sociale pour IUGP	IDA / 62350	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	A posteriori	Individuel	Open		100,000.00	0.00	En attente d'exécution	2019-07-01		2019-09-14		2019-10-05		2019-11-25		2021-11-24