

Liberia
Liberia Forest Sector Project
Procurement Plan
(P154114)

I. General

1. **Bank's approval Date of the procurement Plan:** *revised version on November 22, 2017.*
2. **Date of General Procurement Notice:** January 31, 2017
3. **Period covered by this procurement plan:** October 2017 - September 2018

II. Goods and Works and non-consulting services

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

| Procurement Type | Prior Review Threshold, '000US\$ |
|-------------------------------------|-------------------------------------|
| Works | 10,000 |
| Goods, IT & Non-Consulting Services | 2,000 |

2. Summary of the Procurement Packages planned:

| Activity Reference No. / Description: | Review Type | Method | Estimated Amount (US\$) | Expected Bid Opening Date (YYYY/MM/DD) |
|--|-------------|---------------------------|----------------------------|---|
| LR-FDA-37151-GO-RFQ / Procurement of Furniture & Office and Field Equipment for Liberia Land Authority | Post | Request for Quotations | 36,325 | 2017/12/26 |
| LR-FDA-37144-NC-RFQ / Printing and Installation of Billboards (x6) and Signposts (x10) for Lake Piso Multiple-Use Reserve | Post | Request for Quotations | 27,000 | 2017/12/19 |
| LR-FDA-36679-GO-RFQ / Procurement of GPS (x5), Plotter (x1), and a set of GIS Softwares for the Liberia Institute of | Post | Request for Quotations | 15,000 | 2017/12/23 |

November 22, 2017

| | | | | |
|---|------|------------------------|-----------|------------|
| Statistics and Geo-Information Services (LISGIS) | | | | |
| LR-FDA-36664-GO-RFQ / Supply and Installation of Server (inclusive of hosting, and subscription), Laptop Computers (x4), Desktop Computers (x5), and 3-in-1 Printer (x1) for LISGIS | Post | Request for Quotations | 25,500 | 2017/12/29 |
| LR-FDA-36677-CW-RFB / Construction of FDA regional offices in Bomi, Grand Bassa and Lofa and Zwedru office renovation | Post | Request for Bids | 330,000 | 2018/04/01 |
| LR-FDA-37146-CW-RFB / Construction of Park Headquarters, Staff Accommodation, and Ranger Outposts for Gola and Wonegizi Forest National Parks | Post | Request for Bids | 1,020,000 | 2018/09/18 |

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

| | Selection Method | Prior Review Threshold |
|----|-----------------------------|-------------------------------|
| 1. | Competitive Methods (Firms) | Above US\$1,000,000 |
| 2. | Single Source (Firms) | All |
| 3. | Individual | Above US\$ 300,000 |

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Consultancy Assignments with Selection Methods and Time Schedule**

November 22, 2017

| Activity Reference No. / Description: | Review Type | Selection Method | Expected proposals submission date (YYYY/MM/DD) | Estimated Amount (US\$) |
|---|--------------------|-------------------------|--|--------------------------------|
| LR-FDA-37153-CS-UN / Design and Implementation of an MRV System and Development of FREL/FRL for REDD+ in Liberia (Part 2: FRELs/FRLs and institutional strengthening) | Prior | UN Agencies | 2017/11/28 | 692,000.00 |
| LR-FDA-37149-CS-LCS / External Financial Audit of the LFSP for fiscal years 2017/2018 & 2018/2019 | Post | LCS | 2018/03/09 | 50,000 |
| LR-FDA-36689-CS-CQS / Technical Assistance for Liberia Forest Concessions Review | Post | CQS | 2017/10/17 | 295,000 |
| LR-FDA-36668-CS-CQS / Protected Area Feasibility Study for Cestos SenkWehn | Post | CQS | 2017/12/30 | 115,000 |
| LR-FDA-37141-CS-CQS / Protected Area Feasibility Study for Grand Kru | Post | CQS | 2018/01/20 | 115,000 |

November 22, 2017

| | | | | |
|---|------|--------------------------|------------|---------|
| LR-FDA-36684- CS-CQS / Prepare and Implement Sustainable Livelihood Support Activities for Communities around Sapo National Park | Post | CQS | 2018/01/14 | 170,000 |
| LR-FDA-36671- CS-INDV / Technical Assistance x 1 (International) for Community Forest Management Plan (CFMP) guidelines preparation | Post | Individual Consultant | 2017/12/11 | 70,000 |
| LR-FDA-36690- CS-INDV / Civil Works Design and Supervision Consultant | Post | Individual Consultant | 2017/09/13 | 80,000 |
| LR-FDA-36666- CS-INDV / Management Plans for Wonegizi Nature Reserve | Post | Individual Consultant | 2017/12/08 | 25,000 |
| LR-FDA-37148- CS-INDV / Management Plan Summary for Gola | Post | Individual Consultant | 2017/12/19 | 15,000 |
| LR-FDA-37147- CS-INDV / Livelihood Restoration Plan for Gola | Post | Individual Consultant | 2017/12/19 | 14,000 |
| LR-FDA-37142- CS-INDV / Update of Management Plan for Lake Piso | Post | Individual Consultant | 2018/01/03 | 10,000 |

November 22, 2017

| | | | | |
|---|-------|---------------------------------------|------------|--------|
| LR-FDA-36672- CS-INDV / Community Forestry Management Plan x 2 Communities in Sinoe County | Post | Individual Consultant | 2018/06/06 | 20,000 |
| LR-FDA-37152- CS-INDV / Junior Procurement Specialist (FDA- RIU) | Prior | Individual Consultant (Limited) | n/a | 48,000 |
| LR-FDA-37140- CS-INDV / REDD+ Policy Coordinator (FDA) | Post | Individual Consultant | 2018/01/05 | 56,000 |

PROCUREMENT PLAN Liberia : Liberia Forest Sector Project

General Information
 Country: Liberia Bank's Approval Date of the Original Procurement Plan: 2017-11-27
 Project ID: P154114 Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-25
 Project Name: Liberia Forest Sector Project GPN Date:
 Loan / Credit No: TF / A2427
 Executing Agency(ies) Forestry Development Authority

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|---|-------------------|--|-------------|------------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| LR-FDA-36677-CW-RFB / Construction of FDA regional offices in Bomi and Grand Bassa Counties | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 598,335.75 | 0.00 | Under Implementation | | | | | 2018-10-31 | 2018-11-05 | 2018-11-05 | | | | | 2018-12-17 | 2018-12-18 | 2019-01-16 | | 2019-02-20 | 2019-11-17 |
| LR-FDA-37146-CW-RFB / Construction of Park Headquarters, Staff Accommodation, and Ranger Outposts for Gola and Wonegizi Forest National Parks | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 1,020,000.00 | 0.00 | Pending Implementation | | | | | 2018-11-15 | | 2018-11-20 | | | | | 2019-01-01 | | 2019-01-31 | | 2019-03-07 | 2019-10-03 |
| LR-FDA-61995-CW-RFQ / Construction of mini dock for Lake Piso Multiple Use Reserve to host two small boats | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 20,031.27 | 0.00 | Canceled | | | | | | | 2018-11-19 | | | | | | | | 2019-01-17 | 2019-04-17 | |
| LR-FDA-113328-CW-RFB / Construction of Gola Forest National Park | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 1,077,947.00 | 0.00 | Under Implementation | | | | | 2019-05-13 | 2019-08-09 | 2019-05-20 | 2019-08-09 | | | | 2019-07-01 | 2019-09-20 | 2019-07-31 | | 2019-08-24 | 2020-05-20 |
| LR-FDA-124505-CW-RFQ / Renovation of Eight Infrastructures at Forestry Training Institute | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 219,000.00 | 0.00 | Under Implementation | | | | | | | 2019-08-17 | 2019-08-27 | | | | | | | 2019-10-05 | 2020-03-03 | |
| LR-FDA-249789-CW-RFB / Construction of FDA Regional Office in Noinama, Lofa County under the Liberia Forest Sector Project | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 330,000.00 | 0.00 | Pending Implementation | | | | | 2021-09-03 | | 2021-09-08 | | | | | 2021-10-13 | | 2021-10-27 | | 2021-11-10 | 2022-11-10 |
| LR-FDA-249795-CW-RFB / Construction of FDA Regional Office in Zwedru, Grand Gedeh County under the Liberian Forest Sector Project | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 338,491.00 | 0.00 | Under Implementation | | | | | 2021-09-08 | 2021-10-08 | 2021-09-13 | | | | | 2021-10-18 | | 2021-11-01 | | 2021-11-15 | 2022-11-15 |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|--|-------------|------------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|------------|---|------------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| LR-FDA-37151-CO-RFQ / Procurement of Furniture & Office and Field Equipment for Liberia Land Authority | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 36,325.00 | 0.00 | Pending Implementation | | | | | | | | | 2017-12-05 | | | | | | | 2018-01-30 | | 2018-03-01 |
| LR-FDA-36680-CO-RFQ / Procurement of Double Cabin Pickup (x1) and Motorbike (x12) for LISGIS and LLA | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 89,000.00 | 0.00 | Under Implementation | | | | | | | | | 2017-12-12 | 2017-12-08 | | | | | | 2018-02-09 | | 2018-04-10 |
| LR-FDA-39445-CO-RFB / Procurement of Transport Equipment | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 1,080,000.00 | 0.00 | Canceled | | | | | 2017-03-14 | | | 2017-03-17 | | | 2017-05-11 | | | 2017-07-05 | | 2017-08-19 | | 2018-01-06 |
| LR-FDA-39457-CO-RFQ / Procurement of 7no. 4WD Vehicles, and 7no. Motorbike for FAO TA | TF / A2427 | Forest Monitoring Information System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 378,000.00 | 427,000.00 | Signed | | | | | | | | | 2017-11-21 | 2017-11-21 | | | | 2017-12-22 | 2018-01-09 | 2018-01-21 | | |
| LR-FDA-47284-CO-RFB / Procurement of Transport Equipment | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 1,080,000.00 | 849,450.00 | Signed | | | | | 2017-03-14 | 2017-03-15 | | 2017-03-17 | | | 2017-05-11 | 2017-05-11 | | 2017-07-05 | 2017-07-03 | 2017-08-19 | 2017-08-21 | 2018-02-28 |
| LR-FDA-55212-CO-RFQ / Procurement of Office Furniture and Equipment for the Community Forestry Department | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 10,000.00 | 0.00 | Pending Implementation | | | | | | | | | 2018-04-09 | | | | | | | 2018-06-07 | | 2018-12-04 |
| LR-FDA-36664-CO-RFQ / Supply and Installation of Server (inclusive of hosting and subscription), Laptop Computers (x4), Desktop Computers (x5), and 3-in-1 Printer (x1), Plotter (x1), and a set of GIS Softwares for LISGIS | TF / A2427 | Forest Monitoring Information System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 40,500.00 | 0.00 | Pending Implementation | | | | | | | | | 2018-04-16 | | | | | | | 2018-06-14 | | 2018-07-29 |
| LR-FDA-36679-CO-RFQ / Procurement of GPS (x5), Plotter (x1), and a set of GIS Softwares for the Liberia Institute of Statistics and Geo-Information Services (LISGIS) | TF / A2427 | Forest Monitoring Information System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 15,000.00 | 0.00 | Canceled | | | | | | | | | 2017-12-02 | | | | | | | 2018-01-27 | | 2018-04-27 |

| | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|------------|--|-------|------------------------------------|----------------------|--------------|--------------|------------------------|------------|------------|------------|------------|------------|------------|--|--|--|--|------------|------------|------------|------------|------------|------------|------------|------------|
| LR-FDA-55211-CS-CQS / Pilot the development of land use plans in target communities (LLA) | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Consultant Qualification Selection | Open - National | 60,000.00 | 0.00 | Canceled | 2018-04-13 | 2018-05-04 | 2018-06-17 | | | | | | | | | 2018-07-17 | 2018-08-21 | 2019-02-17 | | | | |
| LR-FDA-36668-CS-CQS / Protected Area Feasibility Study for Cestos Senkweh | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Consultant Qualification Selection | Open - National | 115,000.00 | 0.00 | Under Implementation | 2018-04-03 | 2018-08-22 | 2018-04-24 | 2018-05-23 | 2019-03-22 | | | | | | | 2018-07-22 | 2018-08-26 | 2019-02-22 | | | | |
| LR-FDA-17149-CS-LCS / External Financial Audit of the LFSP for fiscal years 2017/2018 & 2018/2019 | TF / A2427 | Project Management, Monitoring and Communication | Post | Least Cost Selection | Open - National | 50,000.00 | 0.00 | Canceled | 2018-04-05 | 2018-06-20 | 2018-04-26 | 2018-07-06 | 2018-06-09 | | | | | | 2018-07-07 | 2018-08-06 | 2018-09-10 | 2018-10-15 | 2018-12-14 | | | |
| LR-FDA-17141-CS-CQS / Protected Area Feasibility Study for Grand Kru | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Consultant Qualification Selection | Open - National | 115,000.00 | 176,725.00 | Signed | 2018-04-18 | 2018-08-22 | 2018-05-09 | 2018-06-22 | 2019-03-22 | | | | | | | 2018-07-22 | 2019-06-17 | 2018-08-26 | 2019-08-20 | 2019-02-22 | | |
| LR-FDA-55631-CS-CQS / Protected Area Feasibility Study for Kpo | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Consultant Qualification Selection | Open - National | 115,000.00 | 169,525.00 | Completed | 2018-04-05 | 2018-08-22 | 2018-04-26 | 2018-06-09 | 2019-03-22 | | | | | | | 2018-07-24 | 2019-06-03 | 2018-08-28 | 2019-07-17 | 2019-02-24 | 2020-05-29 | |
| LR-FDA-56541-CS-CQS / Training on agroforestry to 400 Forest users from 20 communities | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Canceled | 2018-04-12 | 2018-05-03 | 2018-06-16 | | | | | | | | | 2018-07-31 | 2018-09-04 | 2019-03-03 | | | | |
| LR-FDA-55328-CS-CQS / Development of a National Land Use Policy (LLA) | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Consultant Qualification Selection | Open - National | 131,000.00 | 0.00 | Canceled | 2018-04-30 | 2018-05-21 | 2018-07-04 | | | | | | | | | 2018-08-18 | 2018-09-22 | 2019-03-21 | | | | |
| LR-FDA-55209-CS-CQS / Prepare data packs on CFMA communities | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Consultant Qualification Selection | Open - National | 50,000.00 | 0.00 | Canceled | 2018-09-25 | 2018-10-09 | 2018-11-22 | | | | | | | | | 2019-01-06 | 2019-02-10 | 2019-08-09 | | | | |
| LR-FDA-82490-CS-CQS / Liberia Conservation Trust Fund Strengthened in Governance Structure and Fund-raising Capability | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Under Implementation | 2018-11-14 | 2019-02-19 | 2018-12-05 | 2019-04-08 | 2019-01-18 | | | | | | | 2019-02-17 | 2019-03-24 | 2019-09-20 | | | | |
| LR-FDA-80921-CS-CQS / Prepare and implement Sustainable Livelihood Support Activities for communities around Gola National Forest Park | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Consultant Qualification Selection | Open - National | 170,000.00 | 83,974.00 | Signed | 2018-10-29 | 2018-08-29 | 2018-11-03 | 2018-12-15 | 2018-12-10 | | | | | | | 2019-02-09 | 2019-02-26 | 2019-03-16 | 2019-05-09 | 2020-03-10 | | |
| LR-FDA-82495-CS-CQS / Preparation of Project Brief for proposed Civil Works of the Liberia Forest Sector Project | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Least Cost Selection | Open - National | 15,000.00 | 0.00 | Pending Implementation | 2018-10-23 | 2018-11-06 | 2018-12-04 | | | | | | | | 2019-01-01 | 2019-01-31 | 2019-03-07 | 2019-04-11 | 2019-06-10 | | | |
| LR-FDA-82491-CS-CQS / Coordination and Management of Livelihood Activity Support to Forest-Dependent Communities | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Consultant Qualification Selection | Open - National | 190,000.00 | 195,991.50 | Completed | 2018-10-24 | 2018-12-10 | 2018-11-14 | 2018-12-28 | 2019-04-10 | | | | | | | 2019-02-26 | 2019-07-12 | 2019-04-02 | 2019-09-13 | 2020-06-25 | 2021-02-28 | |
| LR-FDA-97892-CS-CQS / Development of National Land Use and Management Policy for Liberia Land Authority | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Consultant Qualification Selection | Open - International | 130,000.00 | 228,490.00 | Signed | 2019-02-11 | 2019-04-10 | 2019-03-04 | 2019-08-01 | 2019-04-17 | 2019-11-23 | | | | | | | 2019-05-17 | 2020-02-28 | 2019-06-21 | 2020-03-06 | 2020-01-17 | |
| LR-FDA-97895-CS-CQS / Assessment and Mapping of Existing Land Uses in Three Customary Communities for Liberia Land Authority | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Consultant Qualification Selection | Open - National | 45,000.00 | 0.00 | Pending Implementation | 2019-02-13 | 2019-03-06 | 2019-04-19 | | | | | | | | | 2019-05-19 | 2019-06-23 | 2019-12-20 | | | | |
| LR-FDA-97933-CS-LCS / External Financial Audit of the Liberia Forest Sector Project for FY 2018/2019 | TF / A2427 | Project Management, Monitoring and Communication | Post | Least Cost Selection | Open - National | 15,000.00 | 0.00 | Pending Implementation | 2019-03-05 | 2019-03-26 | 2019-05-09 | | | | | | | | 2019-06-06 | 2019-07-06 | 2019-08-10 | 2019-09-14 | 2019-12-13 | | | |
| LR-FDA-180376-CS-QCBS / Consultancy Services for Intensification and Acceleration of Impacts by Focusing Livelihood Development and Land Use Support in Clustered Communities in the North West Landscape | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Prior | Quality And Cost-Based Selection | Open - International | 3,000,000.00 | 0.00 | Under Implementation | 2020-06-18 | 2020-09-01 | 2020-07-02 | 2020-09-06 | 2020-07-25 | 2021-08-05 | | | | | 2020-09-06 | 2021-01-28 | 2020-09-20 | 2021-08-05 | 2020-10-16 | 2020-10-28 | 2022-04-28 | |
| LR-FDA-180397-CS-QCBS / Consultancy Services for Intensification and Acceleration of Impacts by Focusing Livelihood Development and Land Use Support in Clustered Communities in the South East Landscape | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Prior | Quality And Cost-Based Selection | Open - International | 2,600,000.00 | 3,473,059.60 | Under Implementation | 2020-06-18 | 2020-09-04 | 2020-07-02 | 2020-09-06 | 2020-07-27 | 2020-12-18 | | | | | 2020-09-09 | 2021-01-25 | 2020-09-23 | 2021-03-24 | 2020-10-17 | 2021-08-02 | 2020-10-31 | 2022-05-01 |
| LR-FDA-225737-CS-LN / Consultancy Services for Provision of Technical Assistance For The Design And Implementation Of A MRV Framework And Development Of FREL/FRI For REDD+ In Liberia Part 2 (FREL/FRI And Institutional Strengthening) (Continuation) | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | UN Agencies (Direct) | Direct | 240,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | 2021-05-29 | 2021-09-26 | | | |
| LR-FDA-229675-CS-QCBS / Consultancy Services for Pre-gazetteement Activities for Foya and Koo Proposed Protected Area | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Quality And Cost-Based Selection | Open - International | 800,000.00 | 0.00 | Under Implementation | 2021-04-25 | 2021-05-03 | 2021-05-09 | 2021-06-09 | 2021-06-06 | | | | | | 2021-07-18 | 2021-08-01 | 2021-08-11 | 2021-09-01 | 2023-02-23 | | | |

| | | | | | | | | | | | | | | | | | | | | | |
|---|------------|--|------|------------------------------------|----------------------|--|--------------|------|------------------------|------------|------------|------------|------------|------------|--|--|------------|------------|------------|------------|------------|
| LR-FDA-228904-CS-QCBS / Consultancy Services for Re-gazettement Activities for Cibi-Krahn Basa, Grand Kru- River Gee and Casco, Senkwehn Proposed Protected Area | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Quality And Cost-Based Selection | Open – International | | 1,200,000.00 | 0.00 | Under Implementation | 2021-04-28 | 2021-05-03 | 2021-05-12 | 2021-06-09 | 2021-06-09 | | | 2021-07-21 | 2021-08-04 | 2021-08-14 | 2021-09-04 | 2023-02-26 |
| LR-FDA-245447-CS-CQS / Consultancy Services for Communication Awareness and Stakeholder Engagement Under the Liberia Forest Sector Project | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Consultant Qualification Selection | Open – International | | 300,000.00 | 0.00 | Under Implementation | 2021-08-24 | 2021-08-18 | 2021-09-07 | 2021-08-25 | 2021-10-19 | | | | 2021-10-26 | 2021-11-09 | 2022-11-09 | |
| LR-FDA-253480-CS-CQS / Consultancy Services for Liberia's Forest Concession Review, Phase II | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Consultant Qualification Selection | Open – International | | 294,545.00 | 0.00 | Under Implementation | 2021-09-28 | 2021-10-10 | 2021-10-12 | 2021-10-22 | 2021-11-25 | | | | 2021-12-09 | 2021-12-23 | 2022-06-21 | |
| LR-FDA-257156-CS-CQS / Consultancy Services to Train Forestry Development Authority (FDA) Staff working in Protected Areas on Sustainable Protected Areas Management | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Consultant Qualification Selection | Open – International | | 75,000.00 | 0.00 | Under Implementation | 2021-10-18 | 2021-10-12 | 2021-11-01 | 2021-10-14 | 2021-12-25 | | | | 2021-12-30 | 2022-01-09 | 2022-03-20 | |
| LR-FDA-258634-CS-CQS / Consulting Services for Review and Harmonization of the National Forestry Reform Law 2006, Community Rights Law of 2009, the Community Rights Law Regulations, and the Land Rights Act | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Consultant Qualification Selection | Open – International | | 45,000.00 | 0.00 | Under Implementation | 2021-10-28 | 2021-10-19 | 2021-11-11 | 2021-10-22 | 2021-12-02 | | | | 2022-01-22 | 2022-02-05 | 2022-04-16 | |
| LR-FDA-259530-CS-CQS / Consultancy Services for Communication and Stakeholder Engagement Strategy | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Consultant Qualification Selection | Open – International | | 300,000.00 | 0.00 | Pending Implementation | 2021-10-26 | | 2021-11-09 | | 2021-12-21 | | | | 2021-12-30 | 2022-01-13 | 2023-01-13 | |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | |
|--|-------------------|--|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|--|------------|---------------------------|--------|-----------------|------------|---------------------|--------|--|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| LR-FDA-36671-CS-INDV / Technical Assistance x 1 (International) for Community Forest Management Plan (CFMP) guidelines preparation | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Individual Consultant Selection | Open | | 70,000.00 | 0.00 | Under Implementation | 2017-11-20 | 2017-12-15 | 2018-01-20 | | 2018-02-10 | | 2018-03-17 | | 2018-09-13 | | |
| LR-FDA-36690-CS-INDV / Civil Works Design and Supervision Consultant | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Individual Consultant Selection | Open | | 80,000.00 | 0.00 | Pending Implementation | 2017-08-23 | | 2017-11-17 | | 2017-12-08 | | 2018-01-12 | | 2019-01-07 | | |
| LR-FDA-36672-CS-INDV / Community Forestry Management Plan x 2 Communities in Sinou County | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Individual Consultant Selection | Open | | 20,000.00 | 0.00 | Pending Implementation | 2018-05-16 | | 2018-07-16 | | 2018-08-06 | | 2018-09-10 | | 2019-03-09 | | |
| LR-FDA-55332-CS-INDV / Junior Procurement Specialist (FDA-RIU) | TF / A2427 | Project Management, Monitoring and Communication | Prior | Individual Consultant Selection | Open | | 48,000.00 | 0.00 | Canceled | 2018-04-02 | 2018-05-18 | 2018-05-26 | | 2018-06-16 | | 2018-07-21 | | 2019-07-16 | | |
| LR-FDA-37152-CS-INDV / Junior Procurement Specialist (FDA-RIU) | TF / A2427 | Project Management, Monitoring and Communication | Prior | Individual Consultant Selection | Limited | | 48,000.00 | 0.00 | Canceled | 2017-12-08 | 2017-12-07 | 2018-01-07 | | 2018-01-28 | | 2018-03-04 | | 2019-02-27 | | |
| LR-FDA-37140-CS-INDV / REDD+ Policy Coordinator (FDA) | TF / A2427 | Project Management, Monitoring and Communication | Post | Individual Consultant Selection | Open | | 56,000.00 | 0.00 | Pending Implementation | 2018-11-30 | | 2019-01-25 | | 2019-02-15 | | 2019-03-22 | | 2020-03-16 | | |
| LR-FDA-55633-CS-CDS / Sustainable Protected Area Management Training | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Direct Selection | Direct | | 75,000.00 | 0.00 | Under Implementation | 2018-04-25 | 2018-06-20 | 2018-05-05 | 2018-06-21 | | | 2018-07-24 | | 2019-01-20 | | |
| LR-FDA-55641-CS-CDS / Procurement Specialist | TF / A2427 | Project Management, Monitoring and Communication | Prior | Direct Selection | Direct | | 60,000.00 | 54,000.00 | Signed | 2018-10-17 | 2018-10-18 | 2018-10-27 | | | | 2018-12-31 | 2019-02-08 | 2019-12-26 | | |
| LR-FDA-55643-CS-CDS / Procurement Officer | TF / A2427 | Project Management, Monitoring and Communication | Prior | Direct Selection | Direct | | 30,000.00 | 95,400.00 | Signed | 2018-10-17 | 2018-10-18 | 2018-10-27 | | | | 2018-12-31 | 2019-02-14 | 2019-12-26 | | |
| LR-FDA-55645-CS-CDS / Project Accountant | TF / A2427 | Project Management, Monitoring and Communication | Post | Direct Selection | Direct | | 30,000.00 | 30,000.00 | Signed | 2018-10-17 | 2018-10-16 | 2018-10-27 | | | | 2018-12-31 | 2018-10-31 | 2019-12-26 | | |
| LR-FDA-55318-CS-CDS / Civil Service Survey | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Direct Selection | Direct | | 26,343.00 | 28,037.94 | Signed | 2018-03-19 | 2018-03-19 | 2018-03-29 | 2018-04-03 | | | 2018-06-17 | 2018-11-07 | 2018-12-14 | | |
| LR-FDA-55210-CS-CDS / Liberia Forest Sector Project Stock-Taking Review | TF / A2427 | Project Management, Monitoring and Communication | Post | Direct Selection | Direct | | 30,000.00 | 22,000.00 | Signed | 2018-03-16 | 2018-04-02 | 2018-03-26 | 2018-04-02 | | | 2018-05-30 | 2018-04-04 | 2018-11-26 | | |
| LR-FDA-55646-CS-CDS / National REDD+ Project Coordinator | TF / A2427 | Project Management, Monitoring and Communication | Post | Direct Selection | Direct | | 93,600.00 | 269,694.00 | Signed | 2018-10-17 | 2018-10-16 | 2018-10-27 | 2018-10-23 | | | 2018-12-31 | 2018-10-30 | 2019-12-26 | | |
| LR-FDA-55648-CS-CDS / Communication and Stakeholder Engagement Specialist | TF / A2427 | Project Management, Monitoring and Communication | Post | Direct Selection | Direct | | 36,000.00 | 33,600.00 | Signed | 2018-10-17 | 2018-10-16 | 2018-10-27 | | | | 2018-12-31 | 2018-10-31 | 2019-12-26 | | |

| | | | | | | | | | | | | | | | | | |
|---|------------|--|-------|---------------------------------|---------|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| LR-FDA-55653-CS-CDS / Team Assistant | TF / A2427 | Project Management, Monitoring and Communication | Post | Direct Selection | Direct | 18,000.00 | 70,134.00 | Signed | 2018-10-17 | 2018-10-16 | 2018-10-27 | | | 2018-12-31 | 2018-10-31 | 2019-12-26 | |
| LR-FDA-56532-CS-INDV / Monitoring and Evaluation Specialist | TF / A2427 | Project Management, Monitoring and Communication | Post | Individual Consultant Selection | Open | 54,000.00 | 0.00 | Canceled | 2018-10-09 | 2018-10-20 | 2018-12-04 | 2018-12-18 | | 2019-01-15 | | 2020-01-10 | |
| LR-FDA-55670-CS-CDS / Scoping / Feasibility study for a Community Forestry Cooperative | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Direct Selection | Direct | 75,000.00 | 50,878.20 | Signed | 2018-04-18 | 2018-04-11 | 2018-04-28 | 2018-04-18 | | 2018-07-17 | 2018-08-13 | 2019-01-13 | |
| LR-FDA-37142-CS-INDV / Update of Management Plan for Lake Piso | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Individual Consultant Selection | Open | 10,000.00 | 0.00 | Pending Implementation | 2018-05-17 | | 2018-07-12 | 2018-08-02 | | 2018-09-06 | | 2019-03-05 | |
| LR-FDA-37143-CS-CDS / Facilitator for Conservation Trust Fund Design | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Prior | Direct Selection | Direct | 100,000.00 | 0.00 | Canceled | 2017-12-18 | | 2017-12-28 | | | 2018-03-18 | | 2018-09-14 | |
| LR-FDA-68672-CS-CDS / External Financial Audit of the Liberia Forest Sector Project for fiscal year 2017/2018 | TF / A2427 | Project Management, Monitoring and Communication | Post | Direct Selection | Direct | 15,000.00 | 0.00 | Pending Implementation | 2018-07-27 | | 2018-08-06 | | | 2018-10-10 | | 2018-12-09 | |
| LR-FDA-68674-CS-INDV / Procurement Officer | TF / A2427 | Project Management, Monitoring and Communication | Prior | Individual Consultant Selection | Open | 48,000.00 | 92,250.00 | Signed | 2018-07-30 | 2018-08-30 | 2018-09-08 | 2018-12-27 | 2018-09-29 | 2019-01-16 | 2018-11-03 | 2019-01-30 | 2019-10-29 |
| LR-FDA-55640-CS-CDS / Training for LICADHO on small-scale timber harvesting | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Direct Selection | Direct | 80,000.00 | 0.00 | Canceled | 2018-04-10 | | 2018-04-20 | | | 2018-06-24 | | 2018-12-21 | |
| LR-FDA-55639-CS-CDS / Training for NACCL on sustainable charcoal production | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Direct Selection | Direct | 80,000.00 | 0.00 | Canceled | 2018-05-02 | | 2018-05-12 | | | 2018-07-31 | | 2019-01-27 | |
| LR-FDA-55310-CS-CDS / Training on beekeeping and honey production to 400 forest users from 20 communities (20 person per community) in around Sapo and Gola | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Direct Selection | Direct | 200,000.00 | 0.00 | Canceled | 2018-03-19 | 2018-03-19 | 2018-03-29 | 2018-04-09 | | 2018-06-17 | | 2018-12-14 | |
| LR-FDA-37147-CS-INDV / Livelihood Restoration Plan for Gola | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Individual Consultant Selection | Open | 14,000.00 | 0.00 | Canceled | 2018-05-21 | | 2018-07-16 | 2018-08-06 | | 2018-09-10 | | 2019-03-09 | |
| LR-FDA-56544-CS-INDV / Training Facilitator for Workshop on Community Forestry Nine-Step Process | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Individual Consultant Selection | Limited | 10,000.00 | 0.00 | Canceled | 2018-10-24 | | 2018-10-29 | 2018-11-19 | | 2018-12-24 | | 2019-02-07 | |
| LR-FDA-81317-CS-CDS / Training on beekeeping and honey production to 400 forest users from 20 communities (20 persons per community) around Sapo and Gola | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Direct Selection | Direct | 81,000.00 | 78,436.95 | Signed | 2018-03-19 | 2018-03-19 | 2018-03-29 | 2018-04-09 | | 2018-06-17 | 2018-12-27 | 2019-12-09 | |
| LR-FDA-82000-CS-INDV / Community Forestry Management Plan (CFMP) Guidelines Piloted in three communities | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Individual Consultant Selection | Open | 42,348.00 | 50,000.00 | Signed | 2019-01-15 | 2019-01-22 | 2019-03-05 | 2019-05-29 | 2019-03-26 | 2019-06-17 | 2019-04-16 | 2019-07-01 | 2019-10-13 |
| LR-FDA-82502-CS-INDV / Community Forestry Management Plans (CFMPs) prepared for remaining 30 communities | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Individual Consultant Selection | Direct | 50,000.00 | 0.00 | Pending Implementation | 2018-11-30 | | 2018-12-10 | 2018-12-31 | | 2019-01-21 | | 2019-07-20 | |
| LR-FDA-80948-CS-INDV / Community Forestry Specialist | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Individual Consultant Selection | Open | 28,000.00 | 27,000.00 | Signed | 2018-10-29 | 2018-11-24 | 2018-12-23 | 2019-03-05 | 2018-12-30 | 2019-03-23 | 2019-01-16 | 2019-04-15 | 2020-01-11 |
| LR-FDA-80944-CS-CDS / Awareness Raising and Establishment of Community Forest Governance Entities | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Direct Selection | Direct | 40,000.00 | 323,453.00 | Signed | 2018-10-15 | 2018-10-25 | 2018-10-25 | 2018-11-08 | | 2019-01-03 | 2019-05-22 | 2020-06-26 | |
| LR-FDA-80905-CS-CDS / Capacity Building for Union of Community Forest Management Bodies | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Direct Selection | Direct | 153,000.00 | 165,675.00 | Signed | 2018-10-15 | 2018-10-25 | 2018-10-25 | 2018-11-08 | | 2019-01-03 | 2019-08-02 | 2020-06-26 | |
| LR-FDA-36666-CS-INDV / Management Plans for Wonegizi Nature Reserve | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Individual Consultant Selection | Open | 25,000.00 | 0.00 | Pending Implementation | 2018-11-06 | | 2018-12-25 | 2019-01-15 | | 2019-02-19 | | 2019-05-20 | |
| LR-FDA-82486-CS-INDV / Preparation of Data Packs on Communities' post demarcation | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Individual Consultant Selection | Direct | 10,000.00 | 0.00 | Pending Implementation | 2018-12-06 | | 2018-12-16 | 2019-01-06 | | 2019-02-10 | | 2019-08-09 | |
| LR-FDA-82002-CS-CDS / Monitoring, Reporting, and Verification (MRV) Officer for LICADHO | TF / A2427 | Forest Information System | Post | Direct Selection | Direct | 36,000.00 | 30,000.00 | Signed | 2018-10-19 | 2018-10-23 | 2018-10-29 | | | 2019-01-02 | 2018-12-12 | 2019-12-28 | |
| LR-FDA-83007-CS-INDV / Management Plan Summary for Sapo National Park | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Individual Consultant Selection | Direct | 3,000.00 | 0.00 | Pending Implementation | 2018-11-19 | | 2018-11-29 | 2018-12-20 | | 2019-01-24 | | 2019-03-25 | |

| | | | | | | | | | | | | | | | | | | |
|--|------------|--|-------|---------------------------------|---------|--|--------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| LR-FDA-88484-CS-INDV / Lfsp Mid-term Review | TF / A2427 | Project Management, Monitoring and Communication | Post | Individual Consultant Selection | Open | | 20,000.00 | 43,710.00 | Signed | 2018-11-30 | 2018-11-28 | 2018-12-31 | 2019-01-27 | 2019-01-07 | 2019-02-14 | 2019-01-21 | 2019-02-19 | 2019-04-21 |
| LR-FDA-55637-CS-INDV / Gazettement Package for Gbi (Krahn-Bassaa) | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Individual Consultant Selection | Open | | 8,500.00 | 0.00 | Pending Implementation | 2019-03-19 | | 2019-05-07 | | 2019-05-28 | | 2019-07-02 | | 2019-12-29 |
| LR-FDA-55635-CS-INDV / Gazettement Package for Foya | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Individual Consultant Selection | Open | | 8,500.00 | 0.00 | Pending Implementation | 2019-03-11 | | 2019-04-29 | | 2019-05-20 | | 2019-06-24 | | 2019-12-21 |
| LR-FDA-104706-CS-INDV / Monitoring and Evaluation Specialist | TF / A2427 | Project Management, Monitoring and Communication | Post | Individual Consultant Selection | Direct | | 54,000.00 | 53,400.00 | Signed | 2019-03-08 | 2019-03-27 | 2019-03-13 | 2019-04-01 | 2019-03-16 | 2019-04-08 | 2019-03-20 | 2019-04-15 | 2020-03-14 |
| LR-FDA-120294-CS-CDS / Consultancy Services For Provision of External Financial Audit_FY 2018 and 2019 | TF / A2427 | Project Management, Monitoring and Communication | Post | Direct Selection | Direct | | 50,000.00 | 0.00 | Under Implementation | 2019-06-24 | 2019-07-07 | 2019-07-04 | | | | 2019-08-26 | | 2019-11-25 |
| LR-FDA-149493-CS-INDV / Provision of Supervision Engineer | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Individual Consultant Selection | Limited | | 20,000.00 | 0.00 | Pending Implementation | 2020-01-21 | | 2020-01-24 | | 2020-01-29 | | 2020-02-04 | | 2020-06-30 |
| LR-FDA-155011-CS-CDS / Provision of Individual Consultancy for Social Safeguard Coordinator under the Lfsp | TF / A2427 | Project Management, Monitoring and Communication | Post | Direct Selection | Direct | | 14,400.00 | 0.00 | Under Implementation | 2020-01-30 | 2020-02-04 | 2020-02-09 | | | | 2020-02-20 | | 2020-06-30 |
| LR-FDA-155829-CS-CDS / Provision of Individual Consultancy for Part Time Monitoring and Evaluation Specialist under the Lfsp | TF / A2427 | Project Management, Monitoring and Communication | Post | Direct Selection | Direct | | 22,500.00 | 0.00 | Canceled | 2020-02-03 | | 2020-02-13 | | | | 2020-02-20 | | 2020-06-30 |
| LR-FDA-155092-CS-CDS / Consultancy Services for Scoping Study for Community Forestry Cooperative Phase II (Implementation) | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Prior | Direct Selection | Direct | | 98,000.00 | 146,886.25 | Signed | 2020-02-02 | 2020-06-19 | 2020-02-12 | 2020-06-22 | | | 2020-03-25 | 2020-12-15 | 2020-06-30 |
| LR-FDA-160565-CS-CDS / Consultancy Services for Provision of Individual Part-Time Monitoring and Evaluation Consultant | TF / A2427 | Project Management, Monitoring and Communication | Post | Direct Selection | Direct | | 60,000.00 | 0.00 | Under Implementation | 2020-02-27 | 2020-03-06 | 2020-03-08 | | | | 2020-03-16 | | 2020-06-30 |
| LR-FDA-155051-CS-CDS / Consultancy Services for Intensification and Acceleration of Impacts by Focusing Livelihood Development and Land Use Support in Clustered Communities in the North West and South East Landscapes | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Prior | Direct Selection | Direct | | 3,000,000.00 | 0.00 | Canceled | 2020-02-10 | | 2020-02-20 | | | | 2020-04-25 | | 2023-04-25 |
| LR-FDA-155813-CS-CDS / Consultancy Services for Implementation of Selected Activities of the Lfsp in Clustered Communities in the Northwest Landscape (Gola and Foya) | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Prior | Direct Selection | Direct | | 2,600,000.00 | 0.00 | Canceled | 2020-02-15 | | 2020-02-25 | | | | 2020-04-30 | | 2023-04-30 |
| LR-FDA-167967-CS-CDS / Consultancy Services for Provision Monitoring & Data Reporting Assistant | TF / A2427 | Project Management, Monitoring and Communication | Post | Direct Selection | Direct | | 5,500.00 | 2,620.00 | Signed | 2020-04-13 | 2020-05-04 | 2020-04-16 | 2020-05-04 | | | 2020-04-24 | 2020-05-11 | 2020-06-30 |
| LR-FDA-187670-CS-INDV / Consultancy Services for Communication Stakeholder Engagement Specialist under the Liberia Forest Sector Project | TF / A2427 | Project Management, Monitoring and Communication | Post | Individual Consultant Selection | Limited | | 63,270.00 | 0.00 | Under Implementation | 2020-08-14 | 2020-09-03 | 2020-08-19 | | 2020-09-09 | | 2020-09-30 | | 2022-03-31 |
| LR-FDA-196693-CS-INDV / Consultancy Services for Civil Works Supervision Infrastructures under the Liberia Forest Sector Project | TF / A2427 | Project Management, Monitoring and Communication | Post | Individual Consultant Selection | Direct | | 32,400.00 | 26,110.00 | Under Implementation | 2020-10-07 | 2020-10-28 | 2020-10-15 | 2020-11-04 | 2020-10-20 | 2020-11-06 | 2020-10-28 | | 2021-04-26 |
| LR-FDA-82485-CS-INDV / Management Plan Summary for Lake Piso Multiple Use Reserve | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Direct Selection | Direct | | 3,000.00 | 0.00 | Under Implementation | 2018-12-13 | 2021-02-16 | 2018-12-28 | | | | 2019-03-03 | | 2019-08-30 |
| LR-FDA-37148-CS-INDV / Management Plan Summary for Gola | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Individual Consultant Selection | Direct | | 3,000.00 | 6,000.00 | Signed | 2021-01-05 | 2021-02-16 | 2021-01-15 | 2021-03-01 | 2021-01-25 | 2021-03-16 | 2021-02-08 | 2021-03-19 | 2021-03-10 |
| LR-FDA-225734-CS-INDV / Consultancy Services to Revised /Update National REDD+ Strategy | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Individual Consultant Selection | Open | | 80,000.00 | 0.00 | Under Implementation | 2021-04-12 | 2021-04-12 | 2021-05-22 | | 2021-06-05 | | 2021-06-19 | | 2021-12-16 |
| LR-FDA-225552-CS-CDS / Consultancy Services for the Development of Ecotourism Enterprise Business Plan | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Direct Selection | Direct | | 15,000.00 | 0.00 | Under Review | 2021-04-01 | 2021-10-12 | 2021-04-13 | | | | 2021-05-02 | | 2021-07-31 |
| LR-FDA-225733-CS-CDS / Consultancy Services for Liberia Forest Concession Review Phase II | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Direct Selection | Direct | | 294,545.00 | 0.00 | Canceled | 2021-04-21 | 2021-07-12 | 2021-05-01 | | | | 2021-06-07 | | 2021-10-05 |

| | | | | | | | | | | | | | | |
|---|------------|--|------|---------------------------------|---------|-----------|------|------------------------|------------|------------|------------|------------|------------|------------|
| LR-FDA-229648-CS-INDV / Consultancy Services to Review & Revise the National Forestry Reform Law, Community Rights Law & to Review and Harmonize 15 years Community Forest Management Agreement (CFMA) tenure & the 25 years felling circle of the Code of Timber Harvesting Practice | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Individual Consultant Selection | Open | 45,000.00 | 0.00 | Under Implementation | 2021-04-26 | 2021-04-22 | 2021-05-25 | 2021-06-01 | 2021-06-13 | 2021-11-10 |
| LR-FDA-243472-CS-INDV / Provision of Individual Consultancy as Monitoring & Evaluation Specialist | TF / A2427 | Project Management, Monitoring and Communication | Post | Individual Consultant Selection | Open | 77,700.00 | 0.00 | Under Implementation | 2021-07-19 | 2021-07-25 | 2021-08-21 | 2021-08-26 | 2021-09-09 | 2022-09-09 |
| LR-FDA-245453-CS-INDV / Provision of Individual Consultancy Services to Develop Training Materials in Five (5) Modules for Forest Management. | TF / A2427 | Strengthened Capacity for Management of Targeted Forest Landscapes | Post | Individual Consultant Selection | Limited | 12,500.00 | 0.00 | Pending Implementation | 2021-09-01 | | 2021-09-06 | 2021-09-27 | 2021-10-11 | 2022-01-09 |
| LR-FDA-245774-CS-INDV / Provision of Individual Consultancy to Create E-book Platform for Forest Management Book Volume 1 & 2 | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Individual Consultant Selection | Limited | 7,500.00 | 0.00 | Pending Implementation | 2021-09-20 | | 2021-09-25 | 2021-10-16 | 2021-10-30 | 2022-02-27 |
| LR-FDA-253499-CS-INDV / Consultancy Services for Provision Individual Consultant as Infographics and Layout Expert. | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Individual Consultant Selection | Limited | 12,750.00 | 0.00 | Pending Implementation | 2021-09-30 | | 2021-10-07 | 2021-10-21 | 2021-11-06 | 2022-02-04 |
| LR-FDA-253534-CS-INDV / Consultancy Services for Copy Edit of Two Forestry Books Under the Liberia Forest Sector Project | TF / A2427 | Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+ | Post | Individual Consultant Selection | Limited | 14,875.00 | 0.00 | Under Implementation | 2021-10-01 | 2021-09-15 | 2021-10-08 | 2021-10-09 | 2021-10-23 | 2021-12-22 |