

PROCUREMENT PLAN (Textual Part)

Project information: Honduras COVID-19 Response Project (P173861)

Project Implementation agency: Invest-H

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

PROCUREMENT PLAN Honduras : Honduras COVID-19 Emergency Response Project

General Information
Country: Honduras **Bank's Approval Date of the Original Procurement Plan:** 2020-05-24
Revised Plan Date(s): (comma delineated, leave blank if not) 2020-06-22
Project ID: P173861 **GFN Date:** 2020-06-10
Project Name: Honduras COVID-19 Emergency Response Project
Loan / Credit No: IDA / 66260
Executing Agency(ies): Inversión Estratégica de Honduras

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
											HN-INVEST-H-174931-GO-DIR / Adquisición de Rayos X y Ultrasonógrafo portátil (unidad de cuidados intensivos)	IDA / 66260	Component 1: Emergency COVID-19 Response	Posterior	Adquisición directa	Direct			2,365,000.00	1,260,340.62	Firmado					2020-06-11	2020-04-30	2020-06-16	2020-05-06
HN-INVEST-H-174932-GO-RFQ / Adquisición de Equipo de Refrigeración para Laboratorios.	IDA / 66260	Component 1: Emergency COVID-19 Response	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		12,727.00	0.00	Ejecución pendiente							2020-06-22									2020-07-08		2020-07-23	
HN-INVEST-H-174944-GO-DIR / Adquisición de insumos de protección personal (Guantes, gafas, overol, batas, mascarilla N95, mascarilla quirúrgica, jabón antibacterial, alcohol gel al 70-80%)	IDA / 66260	Component 1: Emergency COVID-19 Response	Posterior	Adquisición directa	Direct			9,375,050.00	0.00	Ejecución pendiente				2020-06-11		2020-06-16										2020-06-29		2020-08-28	
HN-INVEST-H-174949-GO-EA / Adquisición de insumos de limpieza papel toalla	IDA / 66260	Component 1: Emergency COVID-19 Response	Posterior	Subastas electrónicas	Open			3,689.00	0.00	Ejecución pendiente					2020-06-26		2020-06-28							2020-07-02		2020-07-07		2020-07-22	
HN-INVEST-H-174970-GO-EA / Adquisición de material desinfectante hipoclorito de sodio granulado.	IDA / 66260	Component 1: Emergency COVID-19 Response	Posterior	Subastas electrónicas	Open			79,270.00	0.00	Ejecución pendiente					2020-07-07		2020-07-07							2020-07-12		2020-07-16		2020-08-10	
HN-INVEST-H-174977-GO-RFQ / Adquisición de Aire Acondicionado para Laboratorio	IDA / 66260	Component 1: Emergency COVID-19 Response	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		6,880.00	0.00	Ejecución pendiente							2020-07-25									2020-08-21		2020-09-20	
HN-INVEST-H-174979-GO-RFQ / Adquisición de Equipo para manejo de residuos médicos.	IDA / 66260	Component 2: Implementation Management and Monitoring and Evaluation	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		122,500.00	0.00	Ejecución pendiente							2020-07-06									2020-08-20		2020-09-14	

HN-INVEST-H-174857-CS- CDS / Contratación de Servicios de Auditoria.(Pricewaterhouse Cooper Interamericana S. de R.L.)	IDA / 66260	Component 2: Implementation Management and Monitoring and Evaluation	Posterior	Selección directa de consultores	Direct		400,000.00	0.00	Ejecución pendiente	2021-11-10		2021-11-20			2022-01-24		2022-03-25		
HN-INVEST-H-179995-CS- INDV / Especialista Ambiental	IDA / 66260	Component 2: Implementation Management and Monitoring and Evaluation	Posterior	Individual	Direct		18,000.00	0.00	Ejecución pendiente	2020-06-16		2020-06-18		2020-06-24		2020-07-15		2020-12-31	
HN-INVEST-H-180000-CS- INDV / Especialista Social	IDA / 66260	Component 2: Implementation Management and Monitoring and Evaluation	Posterior	Individual	Direct		18,000.00	0.00	Ejecución pendiente	2020-06-16		2020-06-18		2020-06-24		2020-07-01		2020-12-31	