

Public Disclosure Authorized

**MINISTRY OF AGRICULTURE
SMALLHOLDER AGRICULTURE TRANSFORMATION
AND AGRIBUSINESS REVITALIZATION PROJECT (STAR-P)
PROJECT PREPARATION ADVANCE (PPA)
SUMMARIZED PROCUREMENT PLAN FOR 18 MONTHS**

Project information: Smallholder Agriculture Transformation and Agribusiness Revitalization Project P160945

Project Implementation agency: Ministry of Agriculture

Date of the Procurement Plan: July 2017

Period covered by this Procurement Plan: July 1, 2017– December 31, 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 1, 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Public Procurement and Concessions Act, 2010 of the Republic of Liberia**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that

Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10* of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11* of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.*

***Domestic preference as specified under paragraph 5.51* of the Procurement Regulations (*Goods and Works*).**

Goods: Not Applicable for those contracts identified in the Procurement Plan tables;

Works: Not Applicable for those contracts identified in the Procurement Plan tables.

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: **Not Applicable.**

Other Relevant Procurement Information: –

(a). Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank’s prior review requirements are also provided in the table below:

Table: Thresholds*, Procurement Arrangements, and Prior Review

(The table below depicts the Thresholds and Procurement Methods to be used under the Smallholder agriculture Transformation and Agribusiness Revitalization Project (STAR-P):

Thresholds*, Procurement Methods, and Prior Review

No	Expenditure Category	Contract (C) Value Threshold* [eq. USD]	Procurement Method	Contracts Subject to Prior Review / [eq. US\$]
1	Works	C ≥ 5,000,000	Open Competition International Market Approach and Direct Contracting	All contracts at or above USD 5,000,000 are subject to international advertising and the use of the Bank’s SPDs (or other documents agreed with the Bank).

No	Expenditure Category	Contract (C) Value Threshold* [eq. USD]	Procurement Method	Contracts Subject to Prior Review / [eq. US\$]
		200,000 < C < 5,000,000	Open Competition National Market Approach	None
		C ≤ 200,000	RfQ	None
2	Goods, IT and non-consulting services	C ≥ 500,000	Open Competition International Market Approach and Direct Contracting	All contracts at or above USD 500,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
		100,000 < C < 500,000	Open Competition National Market Approach	None
		C ≤ 100,000	RfQ	None
3	National shortlist for selection of consultant firms	C < 100,000	for Consulting Services	All contracts at or above USD 100,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
		C ≤ 200,000	for Engineering and Construction Supervision	All contracts at or above USD 200,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
4	Selection of Individual consultants	All values	All Approaches	≥ 100,000
5	Training, Workshops, Study Tours	All Values	Based on approved Annual Work Plan & Budgets (AWPB) by TTL	This line activity is not subject to Procurement Review.

*These thresholds are for the purposes of the initial procurement plan for the PPA and for first 18 months. The thresholds will be revised periodically based on re-assessment of risks. All contracts not subject to prior review will be post-reviewed.

Prequalification. Not expected for the packages of works/goods packages in the procurement plan.

Proposed Procedures for CDD Components: Not Applicable

Reference to (if any) Project Operational/Procurement Manual: The Cheesemanburg Landfill & Urban Sanitation Program team will prepare Procurement manuals. The Procurement Plan will also form part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: None

Procurement Packages/PLAN with Procurement Arrangements and Time Schedule: as per the Table below:

b) PROCUREMENT PLAN

Works

There are no works under the Project Preparation Advance

Goods and Non Consulting Services

There are no goods and non-consulting services under the Project Preparation Advance

Consultancy Services

1	2	3	4	5	6	7	8	9
Ref. No.	Description of Assignment	Estimated Cost US\$	Selection Method/ Arrangement	Review by Bank (Prior / Post)	Expected date of proposal submission	Expected Contract Signature Date	Expected Completion Date	Comments
1.	Baseline Study for STAR-P (firm)	120,000.00	CQS	Prior	5-Oct-17	8-Dec-17	12-Jan-18	-
2.	Capacity assessment and support identification for Farmer cooperatives on selected value chains (firm/individual)	15,000.00	ICS	Post	NA	25-Sept-17	31-Oct-17	-
3.	Feasibility study & mapping of SMEs	58,000.00	ICS	Prior	NA	2-Oct-17	7-Nov-17	-
4.	Capacity Assessment and support identification for agribusinesses Institutions (firm/individual)	35,000.00	ICS	Prior	NA	4-Oct-17	2-Nov-17	-
5.	Environmental Safeguard assessments(E	18,000.00	ICS	Post	NA	13-Sept-17	12-Oct-17	-

	SMF) (individual)							
6.	Environmental Safeguard (individual) assessments(R PF) (individual)	18,000.00	ICS	Post	NA	13-Oct-17	13-Nov-17	-
7.	Gender Analysis (individual)	15,000.00	ICS	Post	NA	23-Oct-17	28-Nov-17	-
8.	Economic analysis and cost tables preparation (individual)	35,000.00	ICS	Post	NA	15-Oct-17	22-Nov-17	-
9.	Preparation of Project document (individual)	30,000.00	ICS	Post	NA	25-Sept-17	1-Nov-17	-
10	PMU Director	30,600.00	SSS	Prior	NA	25-Sept-17	29-Dec-18	-
11	Project Coordinator	81,000.00	SSS	Prior	NA	25-Sept-17	29-Dec-18	-
12	M&E Officer/Value Chain Development Specialist	54,000.00	SSS	Prior	NA	25-Sept-17	29-Dec-18	-
13	Procurement Specialist	70,200.00	SSS	Prior	NA	25-Sept-17	29-Dec-18	-
14	Project Accountant	54,000.00	SSS	Prior	NA	25-Sept-17	29-Dec-18	-
15	Driver	9,000.00	SSS	Prior	NA	25-Sept-17	29-Dec-18	-
16	Safeguard Officer	41,400.00	ICS	Prior	NA	25-Sept-17	26-Dec-18	-

Training and Workshop

(Training & Workshop activities are subject to TTL clearance).

Ref. No.	Training, workshop and study tours	Estimated Cost (US\$)	Estimated Duration (Days)	Expected Training/workshop Date
1.	County Sensitization workshops (5 counties)	35,000.00	10	June 22, 2017
2.	Validation workshop for Baseline studies	10,000.00	1	November 25, 2017
3.	National Project Launch Workshop	30,000.00	1	July 16, 2017
4.	Validation workshop for Gender Analysis	5,000.00	1	November 7, 2017
5.	Validation workshop for Agribusinesses	5,000.00	1	October 5, 2017
6.	Validation workshop for Farmer Cooperatives	5,000.00	1	October 26, 2017
7.	Validation workshops for Stakeholders	10,000.00	1	November 15, 2018
8.	Validation workshops for Diagnostics and SME Mapping	5,000.00	1	November 5, 2017

GENERAL NOTES

1. Training and capacity building:

Training workshops (including training material and support), conference attendance and study tours, will be carried out based on approved annual training and allied activities plan by the TTL. The beneficiaries, after the training, will be requested to submit a brief report indicating what skills have been acquired and how these skills will contribute to enhance their performance and contribute to the attainment of the Project's development objective.

2. Operational Costs:

These are expenditures incurred by the Recipient to finance: (i) the salaries of locally contracted support staff of the Project entities and units involved in Project implementation (excluding civil servants) and state contributions thereon; (ii) per diem and travel expenses of the operational staff performing their responsibilities under the Project; (iii) fuel and vehicle maintenance and insurance; (iv) communication technology (including, without limitation, internet and telephone) and maintenance of equipment; (v) rental expenses and utilities; (vi) building security and maintenance; (vii) translations services, photocopies and publications; (viii) bank commissions; and (ix) utilities and office supplies as defined in the FA.

PROCUREMENT PLAN Liberia : Smallholder Agriculture Transformation and Agribusiness Revitalization Project (STAR-P)

General Information
 Country: Liberia Bank's Approval Date of the Original Procurement Plan: 2017-10-12
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-23)
 Project ID: P160945 GPN Date:
 Project Name: Smallholder Agriculture Transformation and Agribusiness Revitalization Project (STAR-P)
 Loan / Credit No: IDA / V1230, / , IDA / 63600
 Executing Agency(ies) Program Management Unit- Ministry of Agriculture

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LR-PMU-MOA-176020-CW-RFQ / Rehabilitation of MOA storage/Warehouses	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Request for Quotations	Limited	Single Stage - One Envelope				250,000.00	0.00	Under Implementation								2020-06-02	2020-06-15							2020-07-28	2021-01-24

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-PMU-MOA-158489-GO-RFB / Supply of Office Equipment, Office Furniture and Stationery & Supplies	IDA / 63600	Enhancing Productivity and Competitiveness	Prior	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation					2020-02-15		2020-02-20					2020-04-02		2020-05-02		2020-06-06		2020-12-03
LR-PMU-MOA-158500-GO-RFQ / Supply of Motor Bikes	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,500.00	33,750.00	Signed							2020-02-22	2020-02-24							2020-04-18	2020-05-13	2020-10-15	
LR-PMU-MOA-158515-GO-RFQ / Procurement of specialized M&E equipment for data collection	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,500.00	4,725.00	Signed							2020-02-27	2020-05-24							2020-04-23	2020-07-01	2020-10-20	
LR-PMU-MOA-158518-GO-RFQ / Supply of Communication equipment and MOA website upgrade	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation							2020-03-18								2020-05-13		2020-11-09	
LR-PMU-MOA-159676-GO-RFQ / Supply of Vehicles	IDA / 63600	Enhancing Productivity and Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope		413,000.00	405,700.00	Signed							2020-02-24	2020-02-25							2020-04-20	2020-05-04	2020-10-17	
LR-PMU-MOA-166198-GO-RFQ / Supply of SUV jeep to the STAR-P	IDA / 63600	Enhancing Productivity and Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	49,750.00	Signed							2020-03-30	2020-03-25							2020-05-25	2020-04-22	2020-11-21	
LR-PMU-MOA-170874-GO-DR / Purchase and distribution of fruit and vegetable seeds and seedlings for urban households and communities for the "Corona Victory Gardens" Scheme - CERC MOA	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Direct Selection	Direct			50,000.00	49,939.00	Signed					2020-05-18	2020-05-16	2020-05-23	2020-08-03							2020-06-27	2020-09-18	2020-12-24	
LR-PMU-MOA-170889-GO-RFQ / Office Equipment and Logistics (Transportation) - CERC MOA	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Request for Quotations	Limited	Single Stage - One Envelope		177,600.00	150,335.00	Signed							2020-05-12	2020-06-10							2020-07-07	2020-07-21	2021-01-03	
LR-PMU-MOA-171054-GO-RFQ / Procurement of Agro-processing equipment and machinery to support post-harvest handling/losses (threshing, winnowing, drying, de-stemming, seed-sorting and bagging)	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,000,000.00	0.00	Under Implementation							2020-05-21	2020-06-25							2020-07-16		2021-01-12	
LR-PMU-MOA-171072-GO-DR / Procurement of 5 motorcycles for extension workers - CERC-STARP	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Direct Selection	Direct			17,500.00	37,650.00	Under Implementation							2020-05-19	2020-05-26	2020-05-24	2020-05-28					2020-06-28		2020-12-25	
LR-PMU-MOA-171077-GO-DR / Purchase of vehicle - CERC STAR-P	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Direct Selection	Direct			37,500.00	37,650.00	Signed					2020-05-08	2020-05-26	2020-05-13	2020-05-28							2020-06-17	2020-06-05	2020-12-14	
LR-PMU-MOA-174454-GO-RFQ / Procure & distribute production inputs (fertilizers, pesticides, herbicides, compost, mulch, etc.) - CERC MOA	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Request for Quotations	Limited	Single Stage - One Envelope		400,000.00	340,752.00	Signed							2020-05-24	2020-06-05							2020-07-19	2020-07-21	2021-01-15	
LR-PMU-MOA-175158-GO-RFQ / Purchase of certified Seed Rice (25kg) -CERC-STARP	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Request for Quotations	Limited	Single Stage - One Envelope		156,250.00	187,500.00	Signed							2020-05-27	2020-06-22							2020-07-22	2020-07-24	2021-01-18	
LR-PMU-MOA-170884-GO-RFQ / Supply of Medical equipment and supplies/protective gear for farmers - CERC MOA	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	294,437.50	Signed							2020-05-20	2020-06-29							2020-07-15	2020-07-21	2021-01-11	

LR-PMU-MOA-114651-CS-QCBS / Recruitment of Funds Manager (Matching Grants Firm)	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Prior	Quality And Cost-Based Selection	Open – International		2,000,000.00	0.00	Under Implementation	2019-05-13	2019-07-18	2019-05-15	2019-09-05	2019-06-28	2020-03-30			2019-07-26	2020-09-26	2019-08-25	2020-11-17	2019-09-29		2019-11-03	2020-11-02	
LR-PMU-MOA-114652-CS-QCBS / Recruitment of a Firm to roll-out Communication Strategy for STAB-P	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Quality And Cost-Based Selection	Open – International		500,000.00	0.00	Under Implementation	2019-05-13	2019-05-28	2019-05-15	2019-08-09	2019-06-28	2020-02-07			2019-07-26	2020-03-31	2019-08-25	2020-06-01	2019-09-29		2019-11-03	2020-11-02	
LR-PMU-MOA-159680-CS-CQS / Audit of the STAB-P	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Consultant Qualification Selection	Open – National		16,500.00	0.00	Pending Implementation	2020-03-24		2020-04-14		2020-05-28							2020-06-27			2020-08-01	2021-01-28	
LR-PMU-MOA-170607-CS-UR / CERC – MOA Technical Assistance Agreement with WFP	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	UN Agencies (Direct)	Direct		5,000,000.00	5,000,000.00	Signed															2020-06-13	2020-05-18	2020-12-10

INDIVIDUAL CONSULTANTS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
LR-PMU-MOA-11202-CS-CDS / Recruitment of PMU Director	IDA / V1230	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Prior	Direct Selection	Direct		30,600.00	0.00	Canceled	2017-10-23	2018-12-03	2017-11-02					2018-01-06		2018-07-05							
LR-PMU-MOA-11196-CS-CDS / Recruitment of Project Coordinator	IDA / V1230		Prior	Direct Selection	Direct		81,000.00	0.00	Canceled	2017-10-05	2017-10-13	2017-10-15	2017-10-18				2017-12-19		2018-06-17							
LR-PMU-MOA-11205-CS-CDS / Recruitment of Monitoring & Evaluation Officer	/		Prior	Direct Selection	Direct		54,000.00	0.00	Canceled	2017-10-05	2017-10-13	2017-10-15	2017-10-19				2017-12-19		2018-06-17							
LR-PMU-MOA-11206-CS-CDS / Recruitment of Procurement Officer	IDA / V1230		Prior	Direct Selection	Direct		70,200.00	0.00	Canceled	2017-10-05	2017-10-26	2017-10-15					2017-12-19		2018-06-17							
LR-PMU-MOA-11200-CS-CDS / Recruitment of Project Accountant	IDA / V1230		Prior	Direct Selection	Direct		54,000.00	0.00	Canceled	2017-10-05	2017-11-02	2017-10-15	2017-11-03				2017-12-19		2018-06-17							
LR-PMU-MOA-11203-CS-INDV / Recruitment of Safeguard Officer	/		Post	Individual Consultant Selection	Limited		41,400.00	0.00	Canceled	2017-10-28	2017-10-12	2017-11-02	2017-10-12	2017-11-23			2017-12-28		2018-06-26							
LR-PMU-MOA-12941-CS-INDV / Economic analysis and cost tables preparation	IDA / V1230	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Open		35,000.00	0.00	Under Implementation	2018-02-15	2018-05-17	2018-04-05		2018-04-26			2018-05-31		2018-11-27							
LR-PMU-MOA-12920-CS-INDV / Environmental safeguard assessments (RPF)	/		Post	Individual Consultant Selection	Open		18,000.00	0.00	Under Implementation	2017-10-03	2017-10-03	2017-11-10	2018-01-12	2017-12-01	2018-02-20		2018-01-05		2018-07-04							
LR-PMU-MOA-12923-CS-INDV / Capacity assessment & support identification for farmer cooperatives on selective value chains	IDA / V1230	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Open		15,000.00	0.00	Under Implementation	2017-11-20	2017-12-29	2018-01-08		2018-01-29			2018-03-05		2018-09-01							
LR-PMU-MOA-12931-CS-INDV / Feasibility studies and mapping of SMEs	IDA / V1230	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Open		58,000.00	38,100.00	Signed	2017-12-15	2017-12-29	2018-02-02		2018-02-23	2018-02-23	2018-03-30	2018-05-25		2018-09-26							
LR-PMU-MOA-12926-CS-INDV / Environmental safeguard assessments (ESMF)	/		Post	Individual Consultant Selection	Open		18,000.00	0.00	Under Implementation	2017-09-09		2017-10-17		2017-11-07			2017-12-12		2018-06-10							
LR-PMU-MOA-12935-CS-INDV / Gender analysis	IDA / V1230	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Open		15,000.00	18,600.00	Signed	2017-08-18	2017-08-15	2017-09-25	2018-01-26	2017-10-16	2018-02-01	2017-11-20	2018-02-15		2018-05-19							
LR-PMU-MOA-61194-CS-INDV / Pest Management Plan (PMP)	IDA / V1230	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Open		18,800.00	17,075.00	Signed	2018-05-17	2018-05-10	2018-07-05		2018-07-26	2018-05-24	2018-08-30	2018-05-25		2019-02-26							
LR-PMU-MOA-12925-CS-INDV / Capacity assessment & support identification for agribusiness institutions	/		Post	Individual Consultant Selection	Open		35,000.00	0.00	Canceled	2017-12-15		2018-02-02		2018-02-23			2018-03-30		2018-09-26							
LR-PMU-MOA-78744-CS-INDV / Horticulture Value Chain Study	IDA / V1230	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Limited		15,000.00	24,660.00	Signed	2018-09-21	2018-10-24	2018-09-26	2018-10-10	2018-10-10	2018-11-09	2018-10-15	2018-11-12		2018-11-14							
LR-PMU-MOA-78742-CS-INDV / SME Diagnostics for STAB-P	IDA / V1230	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Limited		20,000.00	13,000.00	Signed	2018-09-21	2018-09-25	2018-09-25	2018-09-21	2018-09-28	2018-10-19	2018-10-02	2018-10-19		2018-11-01							
LR-PMU-MOA-78737-CS-INDV / Capacity Assessment and TOR Formulations M&E/MIS for STAB-P	IDA / V1230	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Canceled	2018-11-21		2018-11-23		2018-11-25			2018-11-29		2018-12-29							

LR-PMU-MOA-86874-CS-INDV / Recruitment of Project Coordinator	IDA / V1230	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Direct Selection	Direct	20,000.00	12,150.00	Signed	2018-11-02	2018-11-02	2018-11-12	2018-11-12		2019-01-16	2018-11-12	2019-02-07	
LR-PMU-MOA-99520-CS-INDV / Recruitment of Project Coordinator	IDA / V1230	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Direct	81,000.00	4,500.00	Signed	2017-10-13	2017-10-13	2017-10-23	2017-10-23	2017-11-13	2017-12-18	2017-10-01	2018-11-30	
LR-PMU-MOA-99528-CS-INDV / Recruitment of Project Accountant	IDA / V1230	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Direct	54,000.00	36,000.00	Signed	2017-11-02	2017-11-02	2017-11-12	2017-11-12	2017-12-03	2017-12-03	2018-01-01	2017-11-01	2018-11-30
LR-PMU-MOA-99527-CS-INDV / Recruitment of Project Procurement Officer	IDA / V1230	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Direct	70,200.00	31,500.00	Signed	2017-10-26	2017-10-23	2017-11-05	2017-11-02	2017-11-26	2017-11-10	2017-12-31	2017-12-01	2018-11-30
LR-PMU-MOA-99369-CS-INDV / Recruitment of Program Management Unit Director	IDA / V1230	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Direct	30,600.00	30,600.00	Signed	2018-12-03	2019-02-01	2018-12-13		2019-01-03	2019-02-04	2019-02-07	2018-08-13	2019-09-30
LR-PMU-MOA-99365-CS-INDV / Recruitment of Project Monitoring & Evaluation Officer	IDA / V1230	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Direct	54,000.00	36,000.00	Signed	2017-10-13	2017-10-13	2017-10-23	2017-10-23	2017-11-13	2017-11-13	2017-12-01	2017-11-30	2018-11-13
LR-PMU-MOA-106952-CS-INDV / Recruitment of Agronomist	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Open	53,333.28	0.00	Under Implementation	2019-04-01	2019-03-29	2019-05-20		2019-06-10		2019-07-15		2020-07-31
LR-PMU-MOA-106951-CS-INDV / Recruitment of Communication Officer	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Open	46,666.56	72,000.00	Signed	2019-04-01	2019-03-29	2019-05-20	2019-08-15	2019-06-10	2019-09-26	2019-07-15	2019-11-01	2020-07-31
LR-PMU-MOA-106947-CS-INDV / Recruitment of Financial Management Specialist	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Open	66,666.60	196,560.00	Signed	2019-04-01	2019-03-29	2019-05-20	2019-09-24	2019-06-10	2019-09-26	2019-07-15	2019-11-01	2020-07-31
LR-PMU-MOA-106956-CS-INDV / Recruitment of Monitoring & Evaluation Officer	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Limited	39,600.00	0.00	Canceled	2019-04-01	2019-03-29	2019-04-06		2019-04-27		2019-06-01		2020-06-30
LR-PMU-MOA-106946-CS-INDV / Recruitment of Project Coordinator	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Limited	73,333.32	0.00	Canceled	2019-04-01	2019-03-29	2019-04-06		2019-04-27		2019-06-01		2020-06-30
LR-PMU-MOA-106950-CS-INDV / Recruitment of Value Chain and Agribusiness Advisor	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Open	86,666.64	0.00	Under Implementation	2019-04-01	2019-03-29	2019-05-20		2019-06-10		2019-07-15		2020-07-31
LR-PMU-MOA-106958-CS-INDV / Recruitment of Procurement Officer	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Limited	37,200.00	0.00	Canceled	2019-04-01	2019-04-01	2019-04-06		2019-04-27		2019-06-01		2020-06-30
LR-PMU-MOA-108712-CS-INDV / Recruitment of Procurement Officer	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Prior	Individual Consultant Selection	Limited	37,200.00	74,664.00	Signed	2019-04-02	2019-04-04	2019-04-08	2019-09-09	2019-04-29	2019-12-13	2019-06-01	2019-12-30	2020-06-30
LR-PMU-MOA-145654-CS-INDV / Recruitment of Monitoring & Evaluation Officer	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Open	39,600.00	79,999.92	Signed	2019-03-29	2019-04-03	2019-05-17	2019-09-24	2019-06-07	2019-09-26	2019-07-12	2019-11-01	2021-02-28
LR-PMU-MOA-145651-CS-INDV / Recruitment of Project Coordinator	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Open	73,333.32	120,000.00	Signed	2019-03-30	2019-04-03	2019-05-18	2019-08-29	2019-06-08	2019-09-24	2019-07-13	2019-11-01	2020-01-09
LR-PMU-MOA-158481-CS-INDV / Recruitment of International Procurement Expert	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Prior	Individual Consultant Selection	Open	158,400.00	0.00	Under Implementation	2020-02-18	2020-02-24	2020-04-07	2020-10-18	2020-04-28		2020-06-02		2021-06-01
LR-PMU-MOA-158506-CS-INDV / Recruitment of Value Chain and Agribusiness Advisor	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Open	93,600.00	0.00	Under Implementation	2020-02-19	2020-02-14	2020-04-08		2020-04-29		2020-06-03		2020-11-30
LR-PMU-MOA-158509-CS-INDV / Recruitment of Gender & Social Development Specialist	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Open	67,200.00	0.00	Under Implementation	2020-02-20	2020-02-14	2020-04-09		2020-04-30		2020-06-04		2022-06-02
LR-PMU-MOA-158484-CS-INDV / Recruitment of Environmental & Social Safeguard Officer	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Open	67,200.00	0.00	Under Implementation	2020-02-21	2020-02-14	2020-04-10	2020-12-09	2020-05-01		2020-06-05		2022-06-03
LR-PMU-MOA-158496-CS-INDV / Individual consultancy to complete the preparation of the LACF Manual	IDA / 63600	Institutional Capacity Building and Strengthening Enabling Environment for Farmers, State, and non-State Actors	Post	Individual Consultant Selection	Limited	5,000.00	0.00	Pending Implementation	2020-03-15		2020-03-20		2020-04-10		2020-05-15		2020-11-11
LR-PMU-MOA-158486-CS-INDV / Consultant Services to input backlog of Documents into TOMPRO	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Limited	2,000.00	4,250.00	Signed	2020-03-25	2020-03-23	2020-03-30	2020-03-25	2020-04-20	2020-05-07	2020-05-25	2020-05-26	2020-11-21

LR-PMU-MOA-165501-CS-INDV / Training in Geographic Information System (GIS)	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Under Implementation	2020-05-04	2020-05-12	2020-05-09	2020-05-30	2020-07-04	2020-12-31	
LR-PMU-MOA-167485-CS-CDS / Direct Selection of Individual Consultant to conduct Capacity Assessment and Develop Training Modules for farmer groups in the Value Chains of Oil Palm, Rice and Horticulture in Lofa and Nimba Counties, Liberia	IDA / 63600	Institutional Capacity Building and Strengthening Enabling Environment for Farmers, State, and non-State Actors	Post	Direct Selection	Direct	15,000.00	15,070.00	Signed	2020-04-06	2020-04-07	2020-04-14	2020-04-16	2020-06-18	2020-04-24	2020-12-15
LR-PMU-MOA-167487-CS-CDS / Direct Selection of Individual Consultant to conduct Capacity Assessment and Develop Training Modules for farmer groups in the Value Chains of Oil Palm, Rice and Horticulture in Grand Cape Mount, Bomi and Margibi Counties, Liberia	IDA / 63600	Institutional Capacity Building and Strengthening Enabling Environment for Farmers, State, and non-State Actors	Post	Direct Selection	Direct	15,000.00	15,070.00	Signed	2020-04-06	2020-04-07	2020-04-16	2020-04-15	2020-06-20	2020-04-24	2020-12-17
LR-PMU-MOA-174126-CS-CDS / Recruitment of Partnership and Coordination Consultant, PMU	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Direct Selection	Direct	60,000.00	0.00	Pending Implementation	2020-05-18		2020-05-28		2020-08-01	2021-01-28	
LR-PMU-MOA-174130-CS-CDS / Recruitment of Finance, Investment and Commercialization Consultant, PMU	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Direct Selection	Direct	60,000.00	60,000.00	Signed	2020-05-18	2020-05-26	2020-05-28	2020-05-27	2020-08-01	2020-07-01	2021-01-28
LR-PMU-MOA-174131-CS-CDS / Recruitment of Implementation and Development Consultant, PMU	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Direct Selection	Direct	60,000.00	0.00	Pending Implementation	2020-05-18		2020-05-28		2020-08-01	2021-01-28	
LR-PMU-MOA-174467-CS-INDV / Support the development of curriculum for farmer field schools - CERC-STARP	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Limited	54,000.00	0.00	Under Review	2020-05-22	2020-12-16	2020-05-27	2020-06-17	2020-07-22	2021-01-18	
LR-PMU-MOA-202362-CS-INDV / Recruitment of Project Accountant for the STAR-F	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Limited	39,600.00	0.00	Under Review	2020-11-01	2020-11-18	2020-11-06	2020-11-27	2021-01-01	2021-06-30	
LR-PMU-MOA-175627-CS-INDV / Recruitment of an individual consultant to review and complete the LACF Manual	IDA / 63600	Project Management, Monitoring and Evaluation, Citizens Engagement and Contingency Emergency	Post	Individual Consultant Selection	Limited	5,000.00	0.00	Canceled	2020-05-25	2020-05-27	2020-05-30	2020-06-20	2020-07-25	2021-01-21	
LR-PMU-MOA-32937-CS-INDV / Preparation of project document	/		Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2018-03-15		2018-05-03	2018-05-24	2018-06-28	2018-12-25	