

## PROCUREMENT PLAN (Textual Part)

Project information: *Burundi COVID19 Project (P173845)*

Project Implementation agency: *Ministry of Finance*

Date of the Procurement Plan: *April 22, 2020*

Period covered by this Procurement Plan: *April 2020 - July 2020*

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***the country procurement handbook***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- ***The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights.***

- *Rights for the Bank to review procurement documentation and activities.*
- *An effective complaints mechanism.*
- *Maintenance of records of the Procurement Process*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

*Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable***

*Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable***

*Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).*

Goods: ***Not Applicable***

Works: ***Not Applicable***

*Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is **Applicable**.*

*Other Relevant Procurement Information. **As specified under World Bank Operations to Address COVID-19***

**PROCUREMENT PLAN** Burundi : Burundi COVID19 Preparedness and Response Project

**General Information**  
 Country: Burundi Bank's Approval Date of the Original Procurement Plan: 2020-04-22  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-02-26  
 Project ID: P173845 GPN Date:  
 Project Name: Burundi COVID19 Preparedness and Response Project  
 Loan / Credit No: IDA / D6160  
 Executing Agency(ies) Burundi-Ministry of Finance, Budget and Privatization

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
BI-BI-MOF-169623-CW-RFB / Forage pour alimentation en eau du CTE	IDA / D6160	Emergency COVID-19 Response	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope				70,000.00	0.00	Annulé					2020-05-15		2020-05-20					2020-07-01		2020-07-17		2020-08-14	2021-02-10
BI-BI-MOF-191421-CW-RFB / Travaux de Forage pour l'alimentation en eau potable du CTE Mudubug	IDA / D6160	Emergency COVID-19 Response	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope				40,000.00	0.00	En attente d'exécution					2020-10-01		2020-10-01					2020-11-12		2020-11-20		2020-12-11	2021-03-30
BI-BI-MOF-169622-CW-DIR / Câblage électrique sur 3 km + transformateur (REGIDESO)	IDA / D6160	Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct					132,696.00	0.00	Annulé					2020-05-11	2020-08-11	2020-05-16	2020-08-11							2020-06-19		2020-09-25
BI-BI-MOF-191423-CW-DIR / Entente Directe avec l'entreprise ECIBDI pour l'aménagement du CTE. Mise en place des ouvrages supplémentaires pour rendre le CTE Mudubug suffisamment fonctionnel	IDA / D6160	Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct					584,868.09	535,067.80	Signé					2020-09-15	2020-09-24	2020-09-20	2020-09-24							2020-10-12	2020-11-04	2021-03-30
BI-BI-MOF-191424-CW-DIR / Entente Directe avec la REGIDESO pour le Câblage électrique sur 3 km + transformateur pour le CTE Mudubug	IDA / D6160	Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct					132,696.00	0.00	Annulé					2020-09-15		2020-09-20								2020-10-25		2021-04-23
BI-BI-MOF-192597-CW-RFQ / Construction des ouvrages supplémentaires au CTE Mudubug pour le rendre suffisamment fonctionnel	IDA / D6160	Emergency COVID-19 Response	A posteriori	Demande de prix	Limited	Single Stage - One Envelope				329,230.54	324,331.45	Signé							2020-09-26	2020-09-21						2020-11-14	2020-10-26		2021-04-16
BI-BI-MOF-195024-CW-RFQ / Câblage électrique sur 3 km + transformateur pour le CTE Mudubug	IDA / D6160	Emergency COVID-19 Response	A posteriori	Demande de prix	Limited	Single Stage - One Envelope				132,696.00	0.00	En attente d'exécution							2020-11-08							2021-01-03		2021-03-03	
BI-BI-MOF-212391-CW-RFQ / Construction d'un incinérateur au CTE provisoire de Mudubug par demande de prix aux 2 entreprises qui sont déjà sur le terrain entrain de construire les ouvrages supplémentaires au CTE définitif	IDA / D6160	Emergency COVID-19 Response	A posteriori	Demande de prix	Limited	Single Stage - One Envelope				15,000.00	0.00	En attente d'exécution							2021-01-13							2021-02-12		2021-03-30	
BI-BI-MOF-221863-CW-DIR / Tirage d'une ligne électrique sur 3 km et un transformateur au CTE Mudubug	IDA / D6160	Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct					226,000.00	0.00	En attente d'exécution					2021-03-01		2021-03-06							2021-03-09		2021-05-10	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
BI-BI-MOF-184706-CO-DIR / Acquisition de 960 000 comprimés 100 MG FENLE BRAND, (60CTN) 100 comprimés/BOUTELLE, 20 BOUTELLES/BOITE, 12 BOUTES/CTN	IDA / D6160	Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct			324,480.00	324,840.00	Achévé					2020-07-20	2020-07-20	2020-07-22	2020-07-20							2020-07-27	2020-07-29	2020-08-17	2020-09-25
BI-BI-MOF-177294-CO-RFQ / Acquisition de deux (2) ordinateurs portables et deux (2) modems pour la Direction Générale de la Planification et le service suivi-Evaluation du Ministère des Finances	IDA / D6160	Implementation Management and Monitoring and Evaluation	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		2,200.00	0.00	Annulé							2020-06-20								2020-08-15		2020-09-30	
BI-BI-MOF-169613-CO-UN / 150boites de triple emballage, 1kit de calibration pour GeneXpert, logiciel COVID-19 et 6000 cartouches COVID-19 pour GeneXpert, 15000 kits de prélèvement, 32boites UN isotherme, 4kits isotherme UN 2814, 4000sachets d'emballage secondaire, 30kits d'extr	IDA / D6160	Emergency COVID-19 Response	A posteriori	Passation de marchés auprès des agences de l'ONU	Direct			636,950.00	0.00	Annulé				2020-05-04			2020-05-09									2020-06-08		2020-08-10
BI-BI-MOF-191422-CO-RFQ / Acquisition de 25 climatiseurs et équipements pour une buanderie	IDA / D6160	Emergency COVID-19 Response	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		48,750.00	0.00	En attente d'exécution							2021-02-06								2021-04-03		2021-06-08	



