3 MONTHS PROCUREMENT PLAN

Project information: P173820 - Kenya Covid-19 Emergency Response Project Implementation agency: Ministry of Health and Kenya Medical

Supplies Agency

Date of the Procurement Plan: March 25 2021

Period covered by this Procurement Plan: Three months

Preamble

In accordance with paragraph 5.9 of the World Bank's Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and Consulting Services, dated July 1, 2016 (revised in November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: Paragraph 5.3 of the Procurement Regulations will not apply. When approaching the national market, the country's own procurement procedures shall not be used due to restrictions on eligibility of otherwise eligible firms to participate in NCB. The Regulations will apply.

However, the Borrower may use its own procurement arrangements as set forth in the **Public Procurement and Disposal Act, 2003** Request for Quotation such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation

the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: Applicable for those contracts identified in the Procurement Plan tables

Works: applicable for those contracts identified in the Procurement Plan tables

This being an emergency project, increased thresholds for Requests for Quotations (RFQ) to US\$1 million for goods and services and US\$5 million for works;

Other Relevant Procurement Information:-

Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank's prior review requirements are also provided in the table below:

Table: Prior review Thresholds

Procurement Type	High Risk
Works	5.0
Goods, It & Non-Consulting Services	1.5
Consultants (Firms)	0.5
Individual Consultants	0.2

Prequalification. Not expected for any works or goods packages in the procurement plan.

Proposed Procedures for CDD Components: Applicable

Reference to (if any) Project Operational/Procurement Manual: the CHERP team will prepare a Procurement manual, which will also be part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: None

Procurement Packages/PLAN with Procurement Arrangements and Time Schedule: as per the Table below:

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date:	
Invitation of Bids/Proposals No	
То:	

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group

¹Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ subcontractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

- the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant:
Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:
Title of the person signing the Letter:

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT PLAN Kenya: KENYA COVID-19 HEALTH EMERGENCY RESPONSE PROJECT General Information Country: Kenya Bank's Approval Date of the Original Procure B

Kenya Bank's Approval Date of the Original Procurement Plan: 2020-04-09
Project ID: P173820 Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-27
GPN Date: 2020-04-08
Froject Name: KENYA COVID-19 HEALTH EMERGENCY RESPONSE PROJECT
Loan / Credit No: IDA / 65980
Executing Agency(less Ministry of Health

WORKS Activity Reference No. /	Loan / Credit					Procurement	Prequalification	High SEA/SH	Procurement	Estimated	Actual	Drassas	Draft Pre-qualification	Dramus	lification	Draft	Bidding	Cassifia Da	ocurement	Didding Do		Deanasal Su	hanissian (Bid Evaluati	tion Report			
Description	No.	Component	Review Type	Method	Market Approach	Process	(Y/N)	Risk	Document Type	Amount (US\$)	Amount (US\$)	Status	Documents Planned Actual	Evaluati	ion Report	lustif	ment / ication Actual	Notice /	Invitation	Issi	ued	Opening /	Minutes	and Recomi	mendation ward Actual	Signed C		Con
KE-MOH-168125-CW-RFQ / kenovations of regional level ambulance command centres n 14 designated high risk countiesthe renovations will be done in the following counties: Nairobi, Mombasa, (sümm, Klambu, Uasingishu, Cajiado, Machakos, cakamega, Nakuru, Garissa, Wajir, Busia,	IDA / 65980	Response, capacity building and training	Post	Request for Quotations	Limited	Single Stage – One Envelope				123,900.00	0.00	Pending Implementation	Trained Account	named	recour	, aumee	7600	2020-04-22	Account	Tamico	Account	T. Lame	, vectori	, aunice		2020-06-17	Account	2020-1 14
KE-MOH-168121-CW-RFQ / Construction of 20 bed solation units in level 5 sospitals in eastern, coast and Yorth eastern regions. These units will be constructed in the following level 5 toopitals: Machakos, Mombasa, Makueni and Carrissa Level 5 Hospitals	IDA / 65980	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope				1,792,000.00	0.00	Canceled						2020-04-22							·	2020-06-17		2020-1 14
KE-MOH-168116-CW-RFQ / Construction of 10 bed solation units in level 4 acalities in western and syanza Regions: in Busia, Bungora, Vihiga, Slaya, digori, Homabay and Nyamira Counties	IDA / 65980	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope				1,960,000.00	0.00	Canceled						2020-04-22								2020-06-17		2020-1 14
KE-MOH-168118-CW-RFQ / Construction of 10 bed solation units in 10 level 4 tospitals in Rift valley region: n Bomet, Uasin gishu, West Yokot, Turkana, Kericho, Narok, Nandi, Baringo, Elgeyo Marakwet and Kajiado Counties	IDA / 65980	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope				2,800,000.00	0.00	Canceled						2020-04-22								2020-06-17		2020-1 14
KE-MOH-168120-CW-RFQ / Construction of 20 bed solation unit in level 5 Hospitals in Rift and western regions:These units will be constructed in the following Level 5 hospitals: Kisii, Kisumu,Kakamega and Nakuru level 5 Hospitals	IDA / 65980	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope				1,792,000.00	0.00	Canceled						2020-04-22							:	2020-06-17		2020-1 14
KE-MOH-168119-CW-RFQ / Construction of 20 bed solation units in 3 level 5 solation units in 3 level 5 solation units in 3 level 5 solation in 5 haziori egioni in Thika, Meru Nyeri and Embu Level 5 hospitals and Kenyatta National, Mbagathi IDU and kenyatta Uni Referral Hospitals Solation in Sol	IDA / 65980	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope				3,136,000.00	0.00	Canceled						2020-04-22							:	2020-06-17		2020-1 14
KE-MOH-168113-CW-RFQ / Construction of 10 bed solation units in Level 4 Hospitals in Coast and North eastern regions: The units will be constructed in Kwale, Kilifi, Lamu, Tana river, Wajir, Mandera, Taita Taveta and Kitui Counties	IDA / 65980	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope				2,240,000.00	0.00	Canceled						2020-04-22								2020-06-17		2020-1 14
KE-MOH-168117-CW-RFQ / Construction of 10 bed solation units in 10 level 4 tospitals in Central, Eastern and Nairobi Regions: in Marsabit, Isiolo, Samburu, aikipia, Nyandarua, kirinyaga, Tharaka Nithi, uuranga, Kiambu and Nairobi counties.	IDA / 65980	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope				2,800,000.00	0.00	Canceled						2020-04-22								2020-06-17		2020-1 14
KE-MOH-168126-CW-RFB / construction of National ublic Health Institute in lairobi	IDA / 65980	Response, capacity building and training	Post	Request for Bids	Open	Single Stage - One Envelope				6,900,000.00	0.00	Canceled				2020-04-17		2020-04-22				2020-06-03		2020-07-03		2020-08-07		2021-0 03
KE-MOH-188956-CW-RFB / Renovation of infectious disease units at Mama Lucy (ibaki Hospital and at Kenyatta University teaching and Referal and Research Hospital (KUTRRH) and lady Northey (Tiin)	IDA / 65980	Availability of safe blood and blood products	Post	Request for Bids	Open – National	Single Stage – One Envelope				2,600,000.00	0.00	Pending Implementation				2020-08-23		2020-08-28				2020-09-18		2020-10-18		2020-11-22		2021-0: 21

		-					, ,				 							
KE-MOH-188962-CW-RFQ / Renovation of 3 regional blood centres: Kisii, Embu and Mombasa blood centres	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		210,000.00	0.00	Pending Implementa ion	t		2020-0	3-26			2020-	-09-18	2021-03- 17
KE-MOH-188964-CW-RFQ / Renovation of 6 cold rooms IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		90,000.00	0.00	Pending Implementa ion	ıt		2020-1)-16			2020-	-11-18	2021-02- 16
KE-MOH-196712-CW-RFQ / Proposed Medical Gases Installation works at COVID- 19 Isolation Centre in Madalder Level 4 Hospital	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage - One Envelope		126,000.00	0.00	Pending Implementa ion	π		2020-1)-21			2020-	-12-09	2021-03- 09
KE-MOH-196714-CW-RFQ / Proposed Medical Gases Installation works at COVID- 19 Soldation Centres in Lot 1. Kisumu Level 4 Hospital Lot 2. Langalanga Sub-county Hospital in Nakuru County	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		235,000.00	0.00	Pending Implementa ion	π		2020-1	1-27			2021-	-01-15	2021-04- 15
KE-MOH-196704-CW-RFQ / Proposed Medical Gases Installation works at COVID- 19 Isolation Centres: Lot 1. Aluge Sub-County Hospital in Busia County Lot 2. Macadder Level 4 Hospital in Migori County	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		274,000.00	0.00	Pending Implementa ion	α		2020-1	1-27			2021	-01-15	2021-04- 15
KE-MOH-196713-CW-RFQ / Proposed Medical Gases Installation works at COVID- 19 Isolation Centres: Lot 1. Gede Health Centre in Kilfi County Lot 2. Mambweni Level 4 Hospital in Kwale County	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		240,500.00	0.00	Pending Implementa ion	α		2020-1	1-27			2021	-01-15	2021-04- 15
KE-MOH-196707-CW-RFQ / Proposed Medical Gases Installation works at COVID- 19 Isolation Centres: Lot 1. Mwatte Level 4 Hospital in Taita Taveta County Lot 2. Kauwi Level 4 Hospital in Kitui County	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		194,000.00	0.00	Pending Implementa ion	α		2020-1	1-27			2021-	-01-15	2021-04-
KE-MOH-196711-CW-RFQ / Proposed Medical Gases Installation works at COVID- 19 Isolation Centres: Lot 1. Cariss Referral Hospital Lot 2. Kaimur Isolation Hospital in Mandera County	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		249,000.00	0.00	Pending Implementa ion	π		2020-1	L-27			2021-	-01-15	2021-04- 15
KE-MOH-196710-CW-RFQ / Proposed Medical Gases Installation works at COVID- 19 isolation Centres: Lot 1. Kangundo Level 4 Hospital in Machakos County Lot 2. Ngong Level 4 Hospital in Kajiado County	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		226,500.00	0.00	Pending Implementa ion	t t		2020-1	1-27			2021-	-01-15	2021-04- 15
KE-MOH-196904-CW-RFQ / Proposed Refurbishment of Covid-19 Isolation facility at Mama Lucy Kibaki Hospital, Nairobi County	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		550,000.00	0.00	Pending Implementa ion	а		2020-1	i-18			2020-	-12-30	2021-04- 29
KE-MOH-216886-CW-RFQ / Proposed Renovation works at the Kenyatta University Teaching and Referral Hospital to include Interior fit outs for the Infectious Disease Unit (IDU) and Inclusion of Negative Pressure system at the IDU	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		350,000.00	0.00	Pending Implementa ion	α		2021-0	:-19			2021-	-03-24	2021-06-
KE-MOH-227278-NC-DIR / Refurbishment of the proposed 719 Call Centre Room in the Ministry of Health.	Community discussion and information outreach	Post	Request for Quotations	Limited	Single Stage – One Envelope		150,000.00	0.00	Pending Implementa ion	ıt.		2021-0	i-11			2021	-05-26	2021-11-
KE-MOH-233744-CW-RFQ / Proposed Medical Cas Marimani Outreach Hospital - Mombasa County (Lot 1),Microgree Outreach Hospital - IDA / 65980 Reitz Subcounty Hospital Reitz Subcounty Hospital Mombasa County (Lot 3) and Mol Wol Hospital - Tatia Towera County (Lot 4) and	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	Request for Quotations - Small Works (Emergency) SPD - Competitive	432,000.00	0.00	Pending Implementa ion	t		2021-(i-17			2021-	-06-30	2021-07-
KE-MOH-233865-CW-RFQ / Proposed Medical Cas Installation works at Chepyakwai Health Centre – Uasin Gishu County (Lot 1) and Kamalel Isolation Centre- Uasin Gishu County (Lot 2)	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	Request for Quotations - Small Works (Emergency) SPD - Competitive	160,000.00	0.00	Pending Implementa ion	ıt.		2021-0	i-19			2021	-06-28	2021-08- 20

KE-MOH-233867-CW-RFQ / Proposed Medical Cas Installation Work at Moiben Sub Hospital-Usain Gishu County (Lot 1) and Kericho County Referral Hospital- Kericho County (Lot 2)	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	Request f Quotation Works (Emergen Competiti	- Small 216,000.	0 0	Pending 0.00 Implemention	itat		2021-05-1	5			:	2021-06-08	2021-07- 16
KE-MOH-233868-CW-RFQ / Proposed medical Gas Installation works at Purnwani Hospital - Nairobi County (Lot 1) and Kitui County Hospital (Lot2)	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	Request f. Quotation Works (Emergen Competiti	- Small 216,000.	0 0	Pending 0.00 Implemention	itat		2021-05-1	В			:	2021-07-05	2022-01-
KE-MOH-233869-CW-RFQ / Proposed Medical Gas installation works at Nakuru Level 5 Hospital in Nakuru County.	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request f Quotation Works (Emergen Competiti	- Small 225,000.	0 0	Pending 0.00 Implemention	itat		2021-05-2	0				2021-07-21	2021-09- 16
KE-MOH-250046-CW-RFQ / Proposed renovation Works and negative pressure system installation to the Infectious Disease Unit (IDU) at the Kenyatta University Teaching, Referral and Research Hospital, Nairobi County	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope	Request f Quotation Works (Emergen Competiti	- Small 291,740.	0 0	Pending 0.00 Implemention	itat		2021-09-0	5			:	2021-10-31	2022-04- 29
KE-MOH-249998-CW-RFQ / Proposed Works at Kenyatta University, Teaching, Referral and Research Hospital, Nairobi County	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope	Request f Quotation Works (Emergen Competiti	- Small 443,813.	60 0	Pending 0.00 Implemention	itat		2021-09-0	5			:	2021-10-31	2022-04- 29

Loan / Credit No.	Component Medical supplies and equipment	Review Type	Method	Market Approach	Procurement Process	Prequalification	Estimated							Draft B	e a a c							Rid Evaluat	ion Report				
Ño.	Medical supplies and	Review Type	Method	Market Approach																							
	Medical supplies and equipment					(Y/N)	Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docum	ualification nents	Prequali Evaluatio	fication n Report	Docum	nent /	Specific Pr Notice /	ocurement Invitation	Bidding Do		Proposal Subn Opening / N	ission / inutes	and Recom	mendation	Signed (Contract	Contract Co	mpletion
	Medical supplies and equipment					(1715)				Planned				Justific	Actual		Actual			Planned		for A Planned		Planned	Actual	Planned	Actual
		Post	UN Agencies (Direct)	Direct			985,175.00	0.00	Pending Implementati on					2020-04-20		2020-04-25								2020-05-30		2020-11-26	
0 IDA / 65980	Response, capacity building and training	Post	Request for Quotations	Limited	Single Stage – One Envelope		150,000.00	0.00	Pending Implementati on							2020-04-19								2020-06-14		2020-12-11	
IDA / 65980	Community discussion and information outreach	Post	Request for Quotations	Limited	Single Stage – One Envelope		234,000.00	0.00	Pending Implementati on							2020-04-22								2020-06-17		2020-12-14	
IDA / 65980	Medical supplies and equipment	Prior	Direct Selection	Direct			4,000,000.00	1,600,000.00	Signed					2020-03-27	2020-04-27	2020-03-27	2020-05-19							2020-03-30	2020-03-30	2020-12-31	
IDA / 65980	Response, capacity building and training	Post	Direct Selection	Direct			150,000.00	0.00	Pending Implementati on					2020-04-20		2020-04-25								2020-05-30		2020-11-26	
IDA / 65980	Response, capacity building and training	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,750.00	22,142.52	Signed							2020-05-30	2020-05-28							2020-07-25	2020-06-08	2021-01-21	
IDA / 65980	Project implementation and monitoring	Post	Request for Quotations	Limited	Single Stage – One Envelope		5,600.00	19,769.48	Completed							2020-06-01	2020-05-28							2020-07-27	2020-06-08	2021-01-23	2020-06-30
IDA / 65980	Response, capacity building and training	Post	Request for Quotations	Limited	Single Stage – One Envelope		27,700.00	26,777.78	Signed							2020-06-02	2020-05-28							2020-07-28	2020-06-08	2021-01-24	
IDA / 65980	Project implementation and monitoring	Post	Request for Quotations	Limited	Single Stage – One Envelope		15,700.00	0.00	Pending Implementati on							2020-06-01								2020-07-27		2021-01-23	
IDA / 65980	Response, capacity building and training	Post	Direct Selection	Direct			1,020,000.00	797,272.69	Signed					2020-05-27	2020-05-19	2020-06-01	2020-06-04							2020-07-06	2020-06-08	2021-01-02	
	Project implementation and monitoring	Post	Direct Selection	Direct			129,150.00	0.00	Pending Implementati on					2020-05-28		2020-06-02								2020-07-07		2021-01-03	
The state of the s	IDA / 65980	DA / 65980 Community discussion and information outreach IDA / 65980 Medical supplies and equipment IDA / 65980 Response, capacity building and training IDA / 65980 Project implementation and monitoring IDA / 65980 Project implementation and monitoring	IDA / 65980 Community discussion and information outreach IDA / 65980 Medical supplies and equipment IDA / 65980 Response, capacity building and training IDA / 65980 Project implementation and monitoring IDA / 65980 Response, capacity building and training IDA / 65980 Project implementation and monitoring IDA / 65980 Response, capacity building and training IDA / 65980 Response, capacity building and training IDA / 65980 Response, capacity building and training IDA / 65980 Project implementation and monitoring IDA / 65980 Project implementation and monitoring IDA / 65980 Project implementation and monitoring	IDA / 65980 Community discussion and information outreach IDA / 65980 Medical supplies and equipment IDA / 65980 Medical supplies and equipment IDA / 65980 Response, capacity building and training IDA / 65980 Response, capacity building Post Direct Selection IDA / 65980 Response, capacity building Post Request for Quodations IDA / 65980 Project implementation and monitoring IDA / 65980 Response, capacity building Post Request for Quodations IDA / 65980 Response, capacity building Post Request for Quodations IDA / 65980 Response, capacity building Post Request for Quodations IDA / 65980 Project implementation and monitoring IDA / 65980 Project implementation and monitoring IDA / 65980 Response, capacity building Post Request for Quodations IDA / 65980 Project implementation and monitoring IDA / 65980 Response, capacity building Post Direct Selection	IDA / 65980 Community discussion and information outreach IDA / 65980 Medical supplies and equipment IDA / 65980 Medical supplies and equipment IDA / 65980 Response, capacity building and training IDA / 65980 Project implementation and monitoring IDA / 65980 Project implementation and monitoring IDA / 65980 Response, capacity building and training IDA / 65980 Response, capacity building and training IDA / 65980 Project implementation and monitoring IDA / 65980 Response, capacity building and training IDA / 65980 Response, capacity building and training Post Request for Quotations Limited IDA / 65980 Response, capacity building and training Post Request for Quotations Limited IDA / 65980 Project implementation and monitoring IDA / 65980 Project implementation and monitoring Post Request for Quotations Limited IDA / 65980 Project implementation and monitoring Post Direct Selection Direct IDA / 65980 Project implementation and monitoring IDA / 65980 Project implementation and monitoring	IDA / 65980 Community discussion and information outreach IDA / 65980 Medical supplies and equiument IDA / 65980 Medical supplies and equiument IDA / 65980 Response, capacity building and training IDA / 65980 Response, capacity building and training IDA / 65980 Project implementation and monitoring IDA / 65980 Project implementation and monitoring IDA / 65980 Response, capacity building and training Post Request for Quotations III Umited Single Stage - One Envelope IDA / 65980 Response, capacity building and training Post Request for Quotations III Umited Single Stage - One Envelope IDA / 65980 Response, capacity building and training Post Request for Quotations III Umited Single Stage - One Envelope IDA / 65980 Project implementation and monitoring Post Direct Selection Direct Selection	IDA / 65980 Community discussion and information outreach IDA / 65980 Medical supplies and equipment IDA / 65980 Medical supplies and equipment IDA / 65980 Response, capacity building and training IDA / 65980 Project implementation and monitoring IDA / 65980 Project implementation and monitoring IDA / 65980 Response, capacity building and training Poxt Request for Quotations Imited Single Stage - One Envelope IDA / 65980 Project implementation and monitoring Poxt Request for Quotations Limited Single Stage - One Envelope IDA / 65980 Project implementation and monitoring Poxt Direct Selection Direct Selection Direct Direct Selection Direct Direct Selection Direct Selection Direct	IDA / 65980 Community discussion and information outreach IDA / 65980 Medical supplies and equiument IDA / 65980 Medical supplies and equiument IDA / 65980 Response, capacity building and training IDA / 65980 Response, capacity building and training IDA / 65980 Project implementation and monitoring IDA / 65980 Project implementation and monitoring IDA / 65980 Response, capacity building and training IDA / 65980 Response, capacity building and training Poxt Request for Quotations IDA / 65980 Response, capacity building and training Poxt Request for Quotations IDA / 65980 Response, capacity building and training Poxt Request for Quotations IDA / 65980 Response, capacity building and training Poxt Request for Quotations IDA / 65980 Response, capacity building and training Poxt Request for Quotations IDA / 65980 Response, capacity building and training Poxt Request for Quotations IDA / 65980 Project implementation and monitoring Poxt Request for Quotations IDA / 65980 Project implementation and monitoring Poxt Request for Quotations IDA / 65980 Project implementation and monitoring Poxt Request for Quotations IDA / 65980 Project implementation and monitoring Poxt Request for Quotations IDA / 65980 Project implementation and monitoring Poxt Direct Selection Direct IDA / 65980 Project implementation and monitoring Poxt Direct Selection Direct IDA / 65980 Project implementation and monitoring Poxt Direct Selection Direct IDA / 65980 Project implementation and monitoring IDA / 65980 Project implementation and monitoring	IDA / 65980 Community discussion and information outreach IDA / 65980 Medical supplies and equipment IDA / 65980 Medical supplies and equipment IDA / 65980 Response, capacity building and training IDA / 65980 Response, capacity building and training IDA / 65980 Project implementation and monitoring IDA / 65980 Response, capacity building and training IDA / 65980 Response, capacity building and training Post Request for Quotations IDA / 65980 Response, capacity building and training Post Request for Quotations IDA / 65980 Response, capacity building and training Post Request for Quotations IDA / 65980 Response, capacity building and training Post Request for Quotations IDA / 65980 Response, capacity building and training Post Request for Quotations IIII Request for Quotations IIII Simple Stage - One Envelope 22,700.00 19,769.48 IDA / 65980 Project implementation and monitoring Post Request for Quotations IIII Simple Stage - One Envelope 27,700.00 26,777.78 IDA / 65980 Project implementation and monitoring Post Direct Selection Direct IDA / 65980 Project implementation and monitoring Post Direct Selection Direct IDA / 65980 Project implementation and monitoring Post Direct Selection Direct IDA / 65980 Project implementation and monitoring Post Direct Selection Direct IDA / 65980 Project implementation and monitoring Post Direct Selection Direct IDA / 65980 Project implementation and monitoring Post Direct Selection Direct IDA / 65980 Project implementation and monitoring Post Direct Selection Direct IDA / 65980 Project implementation and monitoring Post Direct Selection Direct IDA / 65980 Project implementation and monitoring	IDA / 65980 Community discussion and information outreach IDA / 65980 Medical supplies and equiument IDA / 65980 Medical supplies and equiument IDA / 65980 Response, capacity building and training IDA / 65980 Response, capacity building and training IDA / 65980 Project implementation and monitoring IDA / 65980 Project implementation and monitoring IDA / 65980 Response, capacity building and training IDA / 65980 Project implementation and monitoring IDA / 65980 Response, capacity building and training IDA / 65980 Project implementation and monitoring IDA / 65980 Project i	IDA / 65980 Community discussion and information outreach IDA / 65980 Community discussion and information outreach IDA / 65980 Medical supplies and equipment IDA / 65980 Response, capacity building and training IDA / 65980 Response, capacity building and training IDA / 65980 Project implementation and monitoring IDA / 65980 Response, capacity building and training IDA / 65980 Response, capacity building and trainin	TOA / 65980 Community discussion and information outreach Post Request for Quotations Limited Single Stage - One 234,000.00 0.00 Pending potentials information outreach Post Selection Direct 4,000,000.00 1,600,000.00 Signed Post Post Direct Selection Direct 5.500.00 1,600,000.00 Signed 1.500,000.00 Signed 1.500,000.00 Signed 1.500,000.00 Signed 1.500,000.00 Pending materials and staining Post Direct Selection Direct 1.500.00 0.00 Pending materials and staining Post Post Request for Quotations Limited Single Stage - One 24,750.00 22,142,52 Signed 1.500,000.00 Post Post Post Post Post Post Post Post	TOA / 65980 Community discussion and allowable contracts and point Request for Quotations United Single Stage - One Enclose 234,000.00 0.00 Regions and equipment and equipment Prior Direct Selection Direct 4,000,000.00 1,600,000.00 Signed 10A / 65980 Response, capacity building Post Direct Selection Direct 150,000.00 Direct 150,000.00 0.00 Response, capacity building Post Request for Quotations United Single Stage - One 24,750.00 22,142.32 Signed 150,405980 Response, capacity building Post Request for Quotations United Single Stage - One 24,750.00 19,769.48 Completed Envelope Direct Revelope - One 27,700.00 19,769.48 Completed Revelope Direct Revelope - One 27,700.00 26,777.78 Signed Direct Revelope - One 27,700.00 26,777.78 Signed Direct Revelope - One 27,700.00 26,777.78 Signed Direct Revelope - One 27,700.00 27,777.8 Signed Direct	DA / 65980 Community discussion and from the control of the contro	IDA 65980 Community discussion and Consideration Strokes Point Request for Consideration Strokes Community discussion and Consideration Strokes Point Request for Consideration Strokes Consideration Stroke	Community discussion and contents Post Request for Quantities United Single Stape - One Includes Community discussion contents Post Request for Quantities Community discussion Community discussion Community discussion Community discussion Community discussion Post Request for Quantities Community discussion C	IDA 65980 Community discussions and Post Request for Quantition Umited Single Stage - One 234,000.00 1,600,000.00 Signed 2005-04-22 2005-04-22 2005-04-22 2005-04-22 2005-04-22 2005-04-23 2005-04	Total Communication for the contract of th	Committee Comm	CA 55900 Community decision and ofference operated in the Confession of Confession operated in the Confession operated in t	CA 5590 Community discussion and Post Secure for Contenting Supple - One Case of Contenting Supple	CA / 55980 Communicy description and Post Research for Obstitution Controlled Single Stage - One Controlled 234,000.00 0.00 Proving and controlled Post Controlled Single Stage - One Controlled Controlle	CA 50480 Register contents of the content of	CA / 55900 Commonting discussion and Part Par	Carl Caster Cas	Ent 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	Carl College Community disconsistent of the Configuration of the College Colle

KE-MOH-173609-GO-RFQ / Procurement of 1840 No. Thermoguns	IDA / 65980	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage - One Envelope	147,200.00	0.00	Canceled				20	20-06-02 2020-06-09				2020-07-28	2	2021-01-24	
KE-MOH-168100-GO-RFQ / Print and distribute guidelines, booklets, modules and forms: 2000 contact tracing forms, 2000 No. case investigation forms and training modules	IDA / 65980	Response, capacity building and training	Post	Request for Quotations	Limited	Single Stage – One Envelope	75,000.00	0.00	Pending Implementati on				20	20-06-05				2020-07-31	2	021-01-27	
KE-MOH-178412-GO-RFQ / Procure assorted items to set up grievance holline: 1.No. Grievance Redress Mechanism Software, 1 No. 4 way work station, 4 No. Desktop computers, 1 No. Medium duty 3-in -1 printer, 3 No. Telephone handsets and 2 No. mobile phone	IDA / 65980	Project implementation and monitoring	Post	Request for Quotations	Limited	Single Stage – One Envelope	12,500.00	0.00	Pending Implementati on				20	20-06-10				2020-06-24	2	2020-12-21	
KE-MOH-182114-GO-RFQ / Procurement of 5 No. Laptop computers and 5 No. mobile Phones	IDA / 65980	Project implementation and monitoring	Post	Request for Quotations	Limited	Single Stage – One Envelope	9,500.00	0.00	Pending Implementati on				20	20-07-02				2020-07-21	2	021-01-17	
KE-MOH-173603-GO-RFQ / procurement of 368 hand washing stations and accessories	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	552,000.00	0.00	Pending Implementati on				20	20-06-08				2020-08-03	2	021-01-30	
KE-MOH-184648-CO-RFQ / Printing of 500 copies of Grievance Redress Mechanism one pager, 1000 copies of Gender Based Violence/SEA one pager, 1000 copies of Abbreviated Code of Conduct, 200 copies of Grievance Redress Mechanism Register Log and 1000 copies of Pattent Teedback form	IDA / 65980	Project implementation and monitoring	Post	Request for Quotations	Limited	Single Stage – One Envelope	7,700.00	0.00	Pending Implementati on				20	20-07-20				2020-07-28	2	020-10-30	
KE-MOH-188957-GO-RFQ / Printing of 38,286 copies of booklets, forms,charts, Registers and reporting tools	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope	111,852.00	0.00	Pending Implementati on				20	20-08-28				2020-09-18	2	020-12-23	
KE-MOH-188960-GO-RFQ / Procure 144 blood donor coaches	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	100,800.00	0.00	Pending Implementati on				20	20-08-26				2020-09-25	2	2021-03-24	
KE-MOH-189116-GO-RFQ / Procurement of 140,000 Haemoglobin estimation cuvettes	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	142,800.00	0.00	Pending Implementati on				20	20-08-29				2020-10-24	2	021-04-22	
KE-MOH-189120-GO-RFQ / Procurement of 3,000 Quadruple blood bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope	24,000.00	0.00	Pending Implementati on				20	20-08-30				2020-10-25	2	021-04-23	\neg
KE-MOH-189122-GO-RFQ / Procurement of 10,000 Tripple Blood Bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope	60,000.00	0.00	Pending Implementati on				20	20-08-30				2020-10-25	2	021-04-23	
KE-MOH-189123-GO-RFQ / Procurement of 12,000 Double Blood Bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	60,000.00	0.00	Pending Implementati on				20	20-08-30				2020-10-25	2	021-04-23	
KE-MOH-189126-GO-RFQ / Procurement of 2,500 Single Blood Bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,500.00	0.00	Pending Implementati on				20	20-08-30				2020-10-25	2	021-04-23	
KE-MOH-189129-GO-RFQ / Procurement of 2,500 Paediatric Blood bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	17,500.00	0.00	Pending Implementati on				20	20-08-30				2020-10-25	2	021-04-23	
KE-MOH-188959-GO-RFQ / Procure 2 refrigerated vehicles for ferring large amounts of blood	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope	180,000.00	0.00	Pending Implementati on				20	20-10-20				2021-03-02	2	021-02-18	
KE-MOH-189103-GO-DIR / Procurement of 21,000 TTI screening reagents Murex for Etimax machines in all the 6 regional testing sites	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		105,000.00	0.00	Pending Implementati on		2020-	-09-27	20	20-10-02				2020-10-28	2	020-11-27	
KE-MOH-189093-GO-DIR / Procurement of 54,000 TTI Screening reagents Liaison for Liasion Equipment	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		594,000.00	0.00	Pending Implementati on		2020-	-09-27	20	20-10-02				2020-10-28	2	020-11-27	
KE-MOH-189110-GO-DIR / Procurement of 66,000 Blood Grouping reagents Qwalys for Blood Grouping machines in Embu and Nakuru	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		264,000.00	0.00	Pending Implementati on		2020-	-09-27	20	20-10-02				2020-10-28	2	020-11-27	
KE-MOH-189091-GO-DIR / Procure 54,000 Abbot Reagents Testing Kits for Abbot Equipment	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		648,000.00	0.00	Pending Implementati on		2020-	-09-27	20	20-10-02				2020-10-28	2	020-11-27	
KE-MOH-176216-GO-RFB / PROVISION OF 24-HOUR STANDBY AMBULANCE SERVICES FOR 6 MONTHS	IDA / 65980	Medical supplies and equipment	Post	Request for Bids	Open – National	Single Stage - One Envelope	486,000.00	0.00	Pending Implementati on		2020-	-09-24	20	20-09-24		2020-10-07	2020-10-14	2020-11-11	2	021-05-10	

KE-MOH-196696-GO-RFQ / Procurement of assorted Furniture for use in Mama Lucy Hospital	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	33,600.00	0.00	Pending Implementati on				2020-10-12			2020-11-06	2020-12-04	
KE-MOH-196698-GO-RFQ / Procurement of ICT equipment for use in Mama Lucy Hospital	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope	28,000.00	0.00	Pending Implementati on				2020-10-09			2020-11-11	2020-12-11	
KE-MOH-196699-GO-RFQ / Procurement of Laundry equipment for use in Mama Lucy Hospital	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	180,000.00	0.00	Pending Implementati on				2020-10-12			2020-11-30	2020-12-30	
KE-MOH-189135-GO-RFQ / Procurement of 6 Hematology analyzer and 72 Hematology analyzer kits	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope	93,600.00	0.00	Pending Implementati on				2020-11-27			2020-12-13	2021-01-22	
KE-MOH-196868-GO-RFQ / Procurement of blood collection and processing equipment as follows: 1. 15 manual component separator 2. 18 automated component expressor/extractor	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope	584,700.00	0.00	Pending Implementati on				2020-11-13			2021-01-01	2021-04-01	
KE-MOH-196697-CO-RFQ / Procure 100 Pillows with covers, 200 Blankets, 200 pairs of bed sheets (large), 200 Draw sheets, 40 window curtain rails and 40 hospital window curtains for Mama Lucy Hospital	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	26,500.00	0.00	Under Implementati on				2020-11-11			2020-12-13	2021-01-10	
KE-MOH-189013-GO-RFQ / Procure 20 backup diesel generators 10-12 KVA	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	950,000.00	0.00	Pending Implementati on				2020-11-22			2020-12-21	2021-03-22	
KE-MOH-189113-GO-DIR / Procurement of 102,000 blood grouping reagents Immucore for six regional testing centres	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		601,800.00	0.00	Pending Implementati on		20:	20-11-06	2020-11-11			2020-11-24	2020-12-24	
KE-MOH-200443-GO-RFQ / Procurement of assorted blood processing equipment broken down as follows: 1. 35 Tube Sealer 2. 155 Tube Strippers	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope	260,700.00	0.00	Pending Implementati on				2020-11-14			2020-12-19	2021-03-19	
KE-MOH-200449-GO-RFQ / Procurement of 1. 8 refrigerated centrifuges 2. 8 platelet agitators 3. 33 blood weighing scales	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope	571,550.00	0.00	Pending Implementati on				2020-11-20			2021-01-01	2021-04-01	
KE-MOH-200457-GO-RFQ / Procurement of 800 Apheresis kits	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	280,000.00	0.00	Pending Implementati on				2020-11-09			2020-12-21	2021-03-21	
KE-MOH-201450-GO-RFQ / Procurement of a Public Address System	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	0.00	Pending Implementati on				2020-11-20			2020-12-29	2021-01-29	
KE-MOH-196873-GO-RFQ / Procurement of assorted Blood cold chain broken down as follows: 1. 8 blood bank refrigerators 2. 8 blood bank freezers 3. 1 bio bank 4. 231 blood transportation boxes	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope	565,500.00	0.00	Pending Implementati on				2020-11-13			2021-01-01	2021-04-01	
KE-MOH-188958-GO-DIR / Procure 10 customized 7 seater passenger vans separate compartment for commodities and blood bags with overhead carrier	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		700,000.00	0.00	Pending Implementati on		203	20-11-29	2020-12-04			2020-12-19	2021-01-18	
KE-MOH-204854-GO-RFQ / Procurement of Blood cold rooms	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	150,000.00	0.00	Pending Implementati on				2020-12-05			2021-01-05	2021-02-04	
KE-MOH-203440-GO-RFQ / Procurement of parts to enable repair of equipment at the Kenya National Blood Transfusion by the Engineer	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	0.00	Pending Implementati on				2021-01-22			2021-02-22	2021-04-23	
KE-MOH-189012-GO-RFQ / Supply and Installation of No. 40 Air conditioners (18 BTU) to be installed in the various Kenya National Blood Transfusion Centres countrywide	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope	80,000.00	0.00	Pending Implementati on				2021-02-07			2021-03-18	2021-09-14	
KE-MOH-196881-GO-RFQ / Procurement of assorted Temperature monitors broken down as follows: 1. 78 remote temperature monitor fitted on static cold chain equipment 2. 144 remote temperature monitor fitted on mobile cold chain equipment	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope	112,200.00	0.00	Pending Implementati on				2021-02-08			2021-03-29	2021-06-27	

KE-MOH-215327-GO-RFQ / Procurement of 100 No. High flow nasal cannulas required during oxygen therapy for critically ill patients including COVID-19 patients	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	800,000.00	0.00	Pending Implementati on				2	021-02-10				2021-03-24	20:	11-06-22
KE-MOH-216887-GO-RFQ / Procurement of Furniture for use at the Kenyatta University Teaching and Referral Hospital Isolation Facility	IDA / 65980	Quarintine, isolation and treatement centres	Post	Request for Quotations	Limited	Single Stage – One Envelope	47,000.00	0.00	Pending Implementati on				2	021-02-14				2021-03-26	20:	1-05-25
KE-MOH-226662-GO-RFQ / Procure 2 No laptops ,2 No Modems and 2 No Mobile phones	IDA / 65980	Project implementation and monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,000.00	0.00	Pending Implementati on				2	021-04-10				2021-05-29	20.	1-06-28
KE-MOH-227263-GO-RFQ / Supply, Delivery, Installation of hardware and networking for the Call Centre	IDA / 65980	Community discussion and information outreach	Post	Request for Quotations	Limited	Single Stage – One Envelope	93,600.00	0.00	Pending Implementati on				2	021-04-13				2021-06-08	20:	1-12-05
KE-MOH-229145-GO-DIR / Supply, Delivery Installation of two (2 No) 20,000 liter Bulk Oxygen tank and Accessories	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct		500,000.00	0.00	Pending Implementati on		202	1-04-13	2	021-04-15				2021-04-28	20	1-06-08
KE-MOH-229791-GO-RFQ / Supply and Delivery of Personal Protective Equipment's for the COVID- 19 testing laboratories	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	426,821.00	0.00	Pending Implementati on				2	021-04-22				2021-04-28	20	1-05-11
KE-MOH-229861-GO-RFQ / Supply and Delivery of 2,070 pieces of 500 ml Sanitizers and 42 (No)pack of 100 Biohazard Bags for COVID – 19 Testing Laboratories	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	13,747.00	0.00	Pending Implementati on				2	021-04-26				2021-05-31	20.	1-06-07
KE-MOH-233863-CO-DIR / Supply and Delivery of bulk 20,000 liters of cryogenic liquid medical Oxygen in KNH Mbagathi Hospital and bulk 20,000 liters of cryogenic liquid medical Oxygen in Kenyatta University Teaching and Referral Hospital for 24 times in each Hospital.	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct		1,440,000.00	0.00	Pending Implementati on		202	1-05-13	2	021-05-18				2021-06-22	20.	:2-03-23
KE-MOH-235971-GO-DIR / Supply, Delivery Installation and commissioning of a 10,000 liter liquid Oxygen tank (1 No) and supply of Medical Oxygen for one year (24 times) in Nakuru Level 5 Hospital -Nakuru County	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct		490,000.00	0.00	Pending Implementati on		202	1-05-26	2	021-05-31				2021-07-05	20:	:2-05-31
KE-MOH-235998-GO-DIR / Supply, Delivery ,Installation and commissioning of a 8,000 liter liquid Oxygen tank (1 No) and supply of Medical Oxygen for one year (24 times) in Kericho County Referral Hospital-Kericho County	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct		408,000.00	0.00	Pending Implementati on		202	1-05-26	2	021-05-31				2021-07-05	20:	:2-05-31
KE-MOH-236003-GO-DIR / Supply, Delivery, Installation and commissioning of a 6 ,000 liter liquid Oxygen tank (1 No) and supply of Medical Oxygen for one year (24 times) in Pumwani Hospital – Nairobi County as per specifications.	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct		316,000.00	0.00	Pending Implementati on		202	1-05-26	2	021-05-31				2021-06-23	20:	:2-06-29
KE-MOH-235999-GO-DIR / Supply, Delivery Installation and commissioning of a 8,000 liter liquid Oxygen tank (1 No) and supply of Medical Oxygen for one year (24 times) in Kitui County Hospital-Kitui County	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct		408,000.00	0.00	Pending Implementati on		202	1-05-31	2	021-06-05				2021-07-10	20.	12-06-29
KE-MOH-240389-GO-DIR / Supply and Delivery of 384 units of Medical Air in 7,600 litre cylinder at Moiben Sub Hospital -Uasin Gishu County (Lot 1) and Kericho County Referral Hospital (Lot 2)	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct		12,288.00	0.00	Pending Implementati on		202	1-06-25	2	021-06-30				2021-08-04	20:	:2-01-31
KE-MOH-240474-GO-RFQ / Procure Spare parts for repairs of various cold chain equipment and servicing tools for Kenya National Blood Transfusion services	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope	43,750.00	0.00	Pending Implementati on				2	021-06-27				2021-08-12	20:	:2-02-08
KE-MOH-244311-GO-RFQ / Procurement of One Hundred Thousand (100,000 No.) From column manual RNA et actraction kits (pack of 200 reactions) to be delivered to twenty seven (27 No.) Ministry of Health supported laboratories.	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	646,200.00	0.00	Pending Implementati on				2	021-08-04				2021-08-31	20:	:1-10-11

KE-MOH-244775-GO-RFQ / Purchase of 24 No. audio recorders to record vernacular audio messages for the VMG communities	IDA / 65980	Community discussion and information outreach	Post	Request for Quotations	Limited	Single Stage – One Envelope		2,400.00	0.00	Pending Implementati on			2021-08-07			2021-10-02	2022-03-31	
KE-MOH-244807-GO-RFQ / Procurement COVID-19 testing reagents consumables to be delivered to Twenty seven (27No.) Ministry of Health supported laboratories.	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope		53,903.80	0.00	Pending Implementati on			2021-08-04			2021-09-01	2021-10-15	
KE-MOH-240381-GO-DIR / Supply and Delivery of 1,680 units of Medical Air in 7,600 Liter Cyfinders in Uasin Gishu, Nakuru, Mombasa, Taita taveta, Nairobi and Kitui Counties.	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct			53,760.00	0.00	Pending Implementati on		2021-07-28	2021-08-02			2021-09-06	2021-10-31	
KE-MOH-244809-GO-RFQ / Supply and installation of generator houses for the 20 units of 12 KVA diesel powered generators in blood satellite centers within the Country.	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	0.00	Pending Implementati on			2021-08-17			2021-09-14	2021-10-28	
KE-MOH-250286-GO-DIR / Supply and delivery of compressed medical oxygen and liquid oxygen to support COVID-19 response	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct		1,20	05,000.00	0.00	Pending Implementati on		2021-08-31	2021-09-05			2021-10-10	2022-04-08	
KE-MOH-253487-GO-DIR / Procurement of two (2No.) customized motor vehicles	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		1	80,000.00	0.00	Pending Implementati on		2021-09-16	2021-09-21			2021-10-26	2022-04-24	
MOH/CHERP/VACC/01/2021- 2022 / Procure 13,333,333 No. Doses of vaccine,14,667,500 No.Auto- disable syringe with needle,146,675 No. safety boxes for safe needle disposal	IDA / 65980	Medical supplies and equipment	Prior	Direct Selection	Direct		116,2	53,234.41	0.00	Pending Implementati on		2021-08-09	2021-08-14			2021-09-18	2022-03-17	
KE-MOH-253446-GO-RFQ / Procurement of Personal Protective Equipment (PPEs) for COVID-19 Testing Laboratories	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	4!	95,928.00	0.00	Pending Implementati on			2021-09-25			2021-11-20	2022-05-19	
KE-MOH-253423-GO-RFQ / Procurement of Pediatric High Flow Nasal Cannula consumables (1,000No.) and Heated Breathing Circuit (6,000No.)	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	6-	49,000.00	0.00	Pending Implementati on			2021-09-30			2021-10-28	2021-11-30	
KE-MOH-253431-GO-RFQ / Procurement of Adult High Flow Nasal Cannula (HFMC): 6,000No. consumables, 5,000No. Humidification chamber and 1,200No. Air filters.	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	8:	38,150.00	0.00	Pending Implementati on			2021-09-30			2021-10-28	2021-11-30	

NON CONSULTING SE	ERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Docu	qualification ments	Evaluatio		Docu Justif	ication	Notice /	Invitation	Iss	ued		/ Minutes	and Recom	tion Report mendation ward	Signed (Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOH-168078-NC-RFQ / Development of a platform for Event based surveillance at the facilities and Community based surveillance at the community level	IDA / 65980	Response, capacity building and training	Post	Direct Selection	Direct			40,000.00	0.00	Canceled					2020-04-17		2020-04-22								2020-05-27		2020-11-23	
KE-MOH-185606-NC-RFB / PROVISION OF 24 HOUR STAND BY AMBULANCE SERVICE: 16 AMBULANCES(6 ADVANCED CARDIAC LIFE SUPPORT & 10 BASIC LIFE SUPPORT & 10 BASIC LIFE SUPPORT) FOR A PERIOD OF 1 YEAR(365 DAYS)	IDA / 65980	Response, capacity building and training	Post	Request for Bids	Open – National	Single Stage – One Envelope		1,752,000.00	0.00	Pending Implementati on					2020-07-28		2020-08-02				2020-08-12		2020-08-19		2020-09-03		2021-03-02	
KE-MOH-189139-NC-DIR / Procurement of Courier Services to transport blood samples, components, supplies and other documents from the National Blood Transfusion centre to the other parts of the country.	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct			198,000.00	0.00	Pending Implementati on					2020-08-26		2020-08-31								2020-10-05		2021-04-03	
KE-MOH-204853-NC-RFQ / Procurement of a Quality Assurance Scheme	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		25,000.00	0.00	Pending Implementati on							2020-12-05								2021-01-05		2021-02-04	
KE-MOH-212377-NC-RFQ / Repair of Cold Rooms in the Kenya National Blood Transfusion centres	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		200,000.00	0.00	Pending Implementati on							2021-01-25								2021-02-26		2021-05-27	
KE-MOH-212369-NC-RFQ / Repair of Incinerators in the Kenya National Blood Transfusion Centres	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Pending Implementati on							2021-01-27								2021-02-26		2021-05-27	

KE-MOH-212379-NC-RFQ / Repair of Generators at the Kenya National Blood Transfusion Centres	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope	1	0,500.00	0.00	Pending Implementati on				2021-01-24				2021-02-26	2	2021-05-27	
KE-MOH-215334-NC-DIR / Provision of 24-Hour ten (No. 10) Standby Ambulance Service for 6 Months from M/S Emergency Plus Medical Services of P.O Box 40712 - 00100 Nairobi	IDA / 65980	Response, capacity building and training	Post	Direct Selection	Direct		57	0,000.00	0.00	Pending Implementati on			2021-02-04	2021-02-11				2021-03-16	2	2021-06-14	
KE-MOH-253414-NC-RFQ / Procurement of printing services for the Gender Based Violence (GBV) tools	IDA / 65980	Gender Based Violence Response	Post	Request for Quotations	Limited	Single Stage – One Envelope	;	4,050.00	0.00	Pending Implementati on				2021-10-31				2021-11-28	2	2021-12-31	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status		Reference		tice	Request fo	r Proposals	as Is		Proposals	/ Minutes	Technical	.,	Report a Negotiate	Evaluation and Draft d Contract	_	Contract	Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOH-224950-CS-CQS / Procurement of Communication Consultancy Firm for the Kenya Covid-19 Health Emergency Response Project	IDA / 65980	Community discussion and information outreach	Post	Consultant Qualification Selection	Limited		750,000.00	0.00	Under Implementation	2021-03-24	2021-03-24			2021-03-31								2021-04-14		2021-05-12		2022-05-11	
KE-MOH-244763-CS-QCBS / The consultancy services for design and supervision of construction works and installation of equipment for the IDU at the KNH/Mbagathi Hospital.	IDA / 65980	Medical supplies and equipment	Post	Consultant Qualification Selection	Limited		750,000.00	0.00	Under Implementation	2021-08-30	2021-10-26			2021-09-13								2021-10-13		2021-11-17		2022-05-16	
KE-MOH-249010-CS-QCBS / Consultancy services for communication on COVID-19 vaccine	IDA / 65980	Community discussion and information outreach	Prior	Quality And Cost- Based Selection	Open - National		3,000,000.00	0.00	Pending Implementation	2021-09-20		2021-09-27		2021-10-25				2021-10-26		2021-10-28		2021-11-02		2021-12-18		2022-12-18	
KE-MOH-254634-CS-CQS / procurement of consultancy services of a firm to conduct assessment of Gender Based Violence (GBV) Quality Assurance in 10 targeted Counties	IDA / 65980	Gender Based Violence Response	Post	Consultant Qualification Selection	Limited		80,000.00	0.00	Pending Implementation	2021-10-29				2021-11-06								2021-11-13		2021-12-02		2022-05-31	
KE-MOH-254972-CS-CQS / Procurement of consultancy services of a firm to undertake support for front line health care workers in Gender Based Violence (GBV) response.	IDA / 65980	Gender Based Violence Response	Post	Consultant Qualification Selection	Limited		136,800.00	0.00	Pending Implementation	2021-10-29				2021-11-12								2021-12-12		2022-01-16		2022-07-15	
KE-MOH-254940-CS-CQS / Procurement of a consultant to support the development of Gender Based Violence (GBV) Information Education and Communication (IEC) and sensitization materials for Community Own Resource Person (CORPS)	f IDA / 65980	Gender Based Violence Response	Post	Consultant Qualification Selection	Limited		32,000.00	0.00	Pending Implementation	2021-10-29				2021-11-12								2021-11-19		2021-12-06		2022-06-04	

INDIVIDUAL CONSUL	TANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status		Terms of Reference		tion to /Selected ultant		tract	Signed Contract		Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOH-173617-CS-INDV / Hire of 50 temporary staff for call centre @ USD 1000 per person per month for three months renewable monthly	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited		150,000.00	0.00	Under Implementation	2020-05-29	2020-04-26	2020-06-03	2020-05-26	2020-06-24	2020-05-26	2020-07-29		2021-01-25	
KE-MOH-173610-CS-INDV / Consultancy for communication specialist	IDA / 65980	Community discussion and information outreach	Post	Individual Consultant Selection	Limited		36,000.00	0.00	Pending Implementation	2020-06-01		2020-06-06		2020-06-27		2020-08-01		2021-01-28	
KE-MOH-176220-CS-INDV / procurement of 55 Lab technologists to be deployed at 11 facilities for coordination of lab activities for three months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited		123,750.00	0.00	Pending Implementation	2020-05-29		2020-06-03		2020-06-24		2020-07-29		2021-01-25	
KE-MOH-180881-CS-INDV / Temporary employment of Point of EntryHealth workers as follows: 15 Public Health officers, 4 Clinical officers and 6 Nurses on 6 month contract basis	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited		112,500.00	0.00	Pending Implementation	2020-06-23		2020-06-25		2020-06-29		2020-07-07		2021-01-03	
KE-MOH-181249-CS-INDV / Employment of 55 Psychologists on a temporary basis on renewable contract for 3 months as follows: 45 assistants Psychologists and 10 senior psychologists	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited		131,250.00	0.00	Pending Implementation	2020-06-23		2020-06-28		2020-07-02		2020-07-17		2021-01-13	

KE-MOH-178671-CS-CQS / Hire a consultant to undertake Environmental Impact Assessment on sites for installation of 16 incineratos for additional tratment facilities in high priority areas and sites forincinerators for 6 specialised laboratories	IDA / 65980	Medical waste disposal	Post	Direct Selection	Direct	100,000.00	0.00	Under Implementation	2020-06-23	2020-08-07	2020-06-29		2020-07-21	2021-01-17	
KE-MOH-181245-CS-INDV / Employ Consultant to extract and document the lessons learned and best practices in Kenya's experience in the response to the COVID-19 pandemic	IDA / 65980	Project implementation and monitoring	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Pending Implementation	2020-06-23		2020-06-24	2020-06-30	2020-08-04	2021-01-31	
KE-MOH-181250-CS-INDV / Employ a Consultant to do a rapid assessment on the status of Counties to respond to the COVID-19 pandemic	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	14,000.00	0.00	Pending Implementation	2020-06-23		2020-06-24	2020-06-30	2020-07-15	2021-01-11	
KE-MOH-196780-CS-INDV / Employment of twenty six (No. 26) doctors to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	187,200.00	0.00	Pending Implementation	2020-10-05		2020-10-09	2020-10-16	2020-11-13	2020-12-14	
KE-MOH-196794-CS-INDV / Employment of Healthcare Workers: Ten (No. 10) Nutritionists to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	45,000.00	0.00	Pending Implementation	2020-11-15		2020-11-15	2020-11-22	2020-12-20	2021-01-19	
KE-MOH-196800-CS-INDV / Employment of Healthcare Workers: Ten (No. 10) psychologists to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	45,000.00	0.00	Pending Implementation	2020-11-15		2020-11-20	2020-11-27	2020-12-25	2021-01-24	
KE-MOH-196790-CS-INDV / Employment of Healthcare Workers: Ten (No. 10) physiotherapists to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	45,000.00	0.00	Pending Implementation	2020-11-15		2020-11-18	2020-11-25	2020-12-23	2021-01-22	
KE-MOH-196770-CS-INDV / Employment of Healthcare Workers: laboratory liaison officers to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	10,800.00	0.00	Pending Implementation	2020-11-15		2020-11-20	2020-11-27	2020-12-25	2021-01-24	
KE-MOH-196786-CS-INDV / Employment of Healthcare Workers: Seven (No.7) public health technicians to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	31,500.00	0.00	Pending Implementation	2020-11-15		2020-11-19	2020-11-26	2020-12-24	2021-01-24	
KE-MOH-196783-CS-INDV / Employment of Healthcare Workers: One Hundred and Sixty (No. 160) Nurses to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Prior	Individual Consultant Selection	Limited	720,000.00	0.00	Pending Implementation	2020-11-15		2020-11-19	2020-11-26	2020-12-24	2021-01-24	
KE-MOH-196776-CS-INDV / Employment of Healthcare Workers: Two (No. 2) logistics officers for PHEOC to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	18,000.00	0.00	Pending Implementation	2020-11-15		2020-11-18	2020-11-25	2020-12-23	2021-01-22	
KE-MOH-196756-CS-INDV / Employment of Healthcare Workers employed on a monthly basis for a period of six (6) months. Employment of One Hundred and Eighteen (No. 118) laboratory technicians.	IDA / 65980	Response, capacity building and training	Prior	Individual Consultant Selection	Limited	531,000.00	0.00	Pending Implementation	2020-11-06		2020-11-09	2020-11-16	2020-12-14	2021-01-13	
KE-MOH-196766-CS-INDV / Employment of Health Care workers: Fifty Four (No. 54) Lab Information Management Officers to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	243,000.00	0.00	Pending Implementation	2020-11-15		2020-11-18	2020-11-25	2020-12-23	2021-01-22	
KE-MOH-189062-CS-INDV / Employment of One Hundred (No. 100) public health officers for monthly period of 6 months. The contracts will be renewable after 3 months based on performance and need.	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	450,000.00	0.00	Pending Implementation	2020-11-22		2020-11-27	2020-11-30	2020-12-28	2021-01-28	
KE-MOH-196781-CS-INDV / Employment of Healthcare Workers: Thirty-two (No. 32) Clinical Officers to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	144,000.00	0.00	Pending Implementation	2020-11-22		2020-11-26	2020-12-03	2020-12-24	2021-01-24	

KE-MOH-203424-CS-INDV / Engagement of a Consultant for Development of a Five Year Strategic Plan for the Kenya National Blood Transfusion Services Division	IDA / 65980	Availability of safe blood and blood products	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Pending Implementation	2020-11-15	2020-11-20	2020-11-25	2020-12-16	2021-02-14	
KE-MOH-226655-CS-INDV / Hire an individual consultant to support implementation of the 5th COVID-19 Knowledge Attitude Practice (KAP) Survey.	IDA / 65980	Community discussion and information outreach	Post	Individual Consultant Selection	Limited	10,500.00	0.00	Pending Implementation	2021-03-29	2021-04-03	2021-04-08	2021-04-22	2021-10-19	
KE-MOH-241051-CS-CQS / PROCUREMENT OF TECHNICAL ASSISTANT TO CO- ORDINATE AND SUPPORT KEMSA REFORMS FOR ONE YEAR	IDA / 65980	Project implementation and monitoring	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2021-08-10	2021-09-28	2021-10-19	2021-11-23	2022-05-22	
KE-MOH-254955-CS-INDV / Procurement of consultancy services of an individual consultant to design i.e. Conceptualize and produce graphic products of in Cender Based Violence response with copy right to Ministry of Health	IDA / 65980	Gender Based Violence Response	Post	Individual Consultant Selection	Limited	32,000.00	0.00	Pending Implementation	2021-10-29	2021-11-03	2021-11-24	2021-12-29	2022-06-27	
MOH/CHERP/INDV/01/2021- 2022 / Procurement of consultancy services for 20No. Psychologists and 20No. Medical social workers	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Open	89,250.00	0.00	Pending Implementation	2021-10-29	2021-12-17	2022-01-07	2022-02-11	2022-08-10	
KE-MOH-254947-CS-INDV / Procurement of consultancy services to support development of National guidelines on psychosocial support for children survivors of sexual violence	IDA / 65980	Gender Based Violence Response	Post	Individual Consultant Selection	Limited	15,000.00	0.00	Pending Implementation	2021-10-29	2021-11-03	2021-11-24	2021-12-29	2022-06-27	