

**PROCUREMENT PLAN
TRADE PROMOTION AND QUALITY INFRASTRUCTURE
PROJECT**

| | |
|--------------------|-------------------------------------|
| Package No. | |
| 1 | Procurement/selection method |
| | 6 |
| | |
| | |

**Review by
Bank (PRIOR
/ Post)**

**TOR/RFP/TS/
BD
submission
for WB no
objection**

**Bank's no
objection to
the
TOR/RFP/TS/
BD**

**TOR/RFP/TS/
BD approval
by PSC**

7

8

9

10

| | | | | | |
|--------------|------------|------------|------------|------------|------------|
| 2.1.1 | | | | | |
| 2.1.1.1 | | | | | |
| 2.1.2 | SH | Post | 20.01.2020 | N/A | 30.01.2020 |
| 2.1.2.1 | | | | | |
| 2.1.2.2 | CQS | Prior | 14.11.2019 | 28.11.2019 | 08.12.2019 |
| 2.1.3 | CQS | Post | 04.09.2020 | 18.09.2020 | 28.09.2020 |
| | SOE | N/A | | | |
| 2.2.1 | | | | | |
| 2.2.1.1 | per OM | | | | |
| 2.2.1.2 | | | | | |
| 2.2.1.2/1 | | | | | |
| 2.2.1.2/2 | N/A | | | | |
| 2.2.2 | SOE | | | | |
| | | | | | |
| 2.3.1 | | | | | |

| | |
|-----------|------------|
| 2.3.1.1 | |
| 2.3.1.1/1 | |
| 2.3.1.1/2 | NCB |
| 2.3.1.2 | NCB |
| 2.3.1.2/1 | |
| 2.3.1.2/2 | ICB |
| 2.3.1.2/3 | ICB |
| 2.3.1.2/4 | ICB |
| 2.3.1.3 | NCB |
| 2.3.1.3/1 | |

| | | | |
|--------------|-------------------|-------------------|-------------------|
| Post | 07.11.2019 | 17.11.2019 | 27.11.2019 |
| Post | 07.11.2019 | 17.11.2019 | 27.11.2019 |
| Prior | 19.07.2019 | 29.07.2019 | 05.08.2019 |
| Prior | 09.09.2019 | 19.09.2019 | 30.09.2019 |
| Prior | 07.10.2019 | 17.10.2019 | 28.10.2019 |
| Post | 16.09.2019 | 21.09.2019 | 01.10.2019 |

| | | | | | |
|-----------|-----|------|------------|------------|------------|
| 2.3.1.3/2 | CQS | Post | 24.04.2019 | 25.04.2019 | 05.04.2019 |
| 2.3.1.3/3 | CQS | Post | 24.04.2019 | 25.04.2019 | 05.04.2019 |
| 2.3.1.3/4 | CQS | Post | 24.04.2019 | 25.04.2019 | 05.04.2019 |
| 2.3.1.3/5 | IC | Post | 23.08.2019 | 06.09.2019 | 16.09.2019 |
| 2.3.1.3/6 | IC | Post | 23.08.2019 | 06.09.2019 | 16.09.2019 |
| 2.3.1.3/7 | CQS | Post | 23.09.2019 | 07.10.2019 | 17.10.2019 |
| 2.3.1.4 | CQS | Post | 23.09.2019 | 07.10.2019 | 17.10.2019 |

| | |
|---------|-----|
| 2.3.2 | SOE |
| 2.3.3 | TBD |
| 2.3.4 | TBD |
| 2.3.5 | TBD |
| | TBD |
| | |
| 3.1.1 | |
| 3.1.1.1 | |
| 3.1.2 | NCB |

N/A

Post 29.11.2019 04.12.2019 09.12.2019

| | | | | | |
|---------|-----|------|------------|------------|------------|
| 3.1.2.1 | | | | | |
| 3.1.2.2 | ICB | Post | 03.06.2019 | 13.06.2019 | 23.06.2019 |
| 3.1.2.3 | SH | Post | 01.02.2020 | 10.02.2020 | 20.02.2020 |
| 3.1.3 | SH | Post | 01.02.2020 | 10.02.2020 | 20.02.2020 |
| 3.1.3.1 | | | | | |
| 3.1.3.2 | CQS | Post | 03.06.2019 | 13.06.2019 | 23.06.2019 |
| 3.1.3.3 | IC | Post | 23.08.2019 | 02.09.2019 | 12.09.2019 |
| 3.1.3.4 | CQS | Post | 25.09.2019 | 05.10.2019 | 15.10.2019 |

| | | | | | |
|---------|-----|-------|------------|------------|------------|
| 3.1.3.5 | IC | Post | 15.01.2020 | 25.01.2020 | 05.02.2020 |
| | CQS | Prior | 20.02.2020 | 02.03.2020 | 12.03.2020 |
| 3.2.1 | | | | | |
| 3.2.1.1 | | | | | |
| 3.2.1.2 | IC | Prior | | | |
| 3.2.1.3 | CQS | Post | 03.06.2019 | 13.06.2019 | 23.06.2019 |
| | IC | Post | 20.06.2019 | 01.07.2019 | 11.07.2019 |
| 4.1.1 | | | | | |
| 4.1.1.1 | | | | | |

| | | | | | |
|---------|-----|-------|------------|------------|------------|
| 4.1.1.2 | SOE | N/A | | | |
| | SOE | N/A | | | |
| 4.1.2 | | | | | |
| 4.1.2/1 | IC | Prior | | | |
| 4.1.3 | IC | Prior | 24.04.2019 | 25.04.2019 | 17.04.2019 |
| 4.1.3/1 | IC | Post | | | |
| 4.1.4 | IC | Post | 05.12.2019 | 12.12.2019 | 19.12.2019 |
| 4.1.4/1 | IC | Post | | | |
| 4.1.5 | SSS | Prior | | | |
| 4.1.5/1 | IC | Post | | | |
| 4.1.6 | IC | Post | 05.12.2019 | 12.12.2019 | 19.12.2019 |
| 4.1.7 | SSS | Prior | | | |
| 4.1.8 | SSS | Prior | | | |
| 4.1.9 | SSS | Prior | | | |
| 4.1.10 | LCS | Post | | | |

| | |
|---------------|-----------|
| 4.1.11 | IC |
| 4.1.12 | IC |
| | IC |

Post 11.09.2019 18.09.2019 02.10.2019

Post 28.03.2019 11.04.2019 19.12.2019

Post 05.12.2019 12.12.2019 19.12.2019

| | | | | | | | | | | | | | | | | | | |
|---|--------------|--|-------|---------------------------------|------|--|------------|----------------------|--|--|--|--|--|--|--|--|--|--|
| CONTRACT TPQI-C - 4.1.2 / PMU Project Manager | IBRD / 83900 | Component 1: Improving the Effectiveness of the Trade promotion and Quality system | Prior | Individual Consultant Selection | Open | | 27,176.85 | Signed | | | | | | | | | | |
| TPQI-C 2.3.7/1 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals | IBRD / 83900 | Component 1: Improving the Effectiveness of the Trade promotion and Quality system | Prior | Individual Consultant Selection | Open | | 42,000.00 | Under Implementation | | | | | | | | | | |
| TPQI-C 2.3.7/4 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals | IBRD / 83900 | Component 1: Improving the Effectiveness of the Trade promotion and Quality system | Prior | Individual Consultant Selection | Open | | 33,600.00 | Under Implementation | | | | | | | | | | |
| TPQI-C-3.2.9. / International Resident Advisor for National Accreditation Body | IBRD / 83900 | Component 1: Improving the Effectiveness of the Trade promotion and Quality system | Prior | Individual Consultant Selection | Open | | 107,280.00 | Canceled | | | | | | | | | | |
| TPQI-C 2.3.7/2 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals. | IBRD / 83900 | Component 1: Improving the Effectiveness of the Trade promotion and Quality system | Prior | Individual Consultant Selection | Open | | 26,880.00 | Under Implementation | | | | | | | | | | |
| TPQI-C 2.3.7/3 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals. | IBRD / 83900 | Component 1: Improving the Effectiveness of the Trade promotion and Quality system | Prior | Individual Consultant Selection | Open | | 48,000.00 | Under Implementation | | | | | | | | | | |