

## Procurement Plan for Punjab RWSS (P150520)

### I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014 ]
3. **Period covered by this procurement plan:** January 2020 onwards

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as per the Procurement Risk Rating of the Project:

2.

	<b>Procurement Method</b>	<b>Prior Review Threshold US\$</b>
1.	ICB and LIB (Goods)	<i>Above US\$ 2M</i>
2.	NCB (Goods)	<i>Above US\$ 1M</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>
5.	(Non-Consultant Services)	<i>Above US\$ 1M</i>

2. **Prequalification** for Bidders *Not applicable*
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** NA
4. **Reference to (if any) Project Operational/Procurement Manual:**  
*Project Implementation Manual for World Bank Loan Project P150520*
5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>
1.	Competitive Methods (Firms)	Above US\$ 1M
2.	Single Source (Firms)	Above US\$ 500,000
3.	Individual	Above US\$ 300,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**PROCUREMENT PLAN** India : Punjab Rural Water and Sanitation Sector Improvement Project

**General Information**

Country: India Bank's Approval Date of the Original Procurement Plan: 2018-08-20  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-27)  
 Project ID: P150520 GPN Date:  
 Project Name: Punjab Rural Water and Sanitation Sector Improvement Project  
 Loan / Credit No: IBRD / 84870  
 Executing Agency(ies) Division Garhshankar

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
DWSS-W-DIV18-4196-2 / WSS Vill. Naimaan, Dist. Hoshiarpur: Const. of PC, Prov. and inst. pumping machinery, Chlorination Plant, laying of C.I(D) pipes, valves for rising main and distribution systems, water connection & water meter, bulk meter, OHSR 0.75 Lac Ltr Capacity.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Bids	Open - National	Single Stage - Two Envelope				120,500.00	118,626.93	Signed					2018-09-10	2018-08-21	2018-09-15					2018-10-27	2018-11-05	2019-01-09	2018-11-16	2019-02-13	2019-03-22	2019-08-12
PRWSS-5-DIV18-5551-1 / Renovation of rooms for new JE Sections (S163 to S173) under Jurisdiction of Division Garhshankar including White washing, repair of room fixing electric fans & Lights e.t.c under component 4A	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				2,708.00	0.00	Canceled							2018-10-07											2019-05-31
PRWSS-5-DIV18-6413-1 / Const of Sub Div off Building for WSS Bora, Block Garhshankar, Dist. Hoshiarpur: Const. of Public Health Services, Flooring and wall Tiles in Toilets, Estate Water Supply, Sewage disposal work, Fire fighting equ under comp. 4A of PRWSSIP.	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				55,000.00	41,536.08	Signed							2019-03-30											2019-11-21
DWSS-W-DIV18-6428-1 / WSS Vill Moranwali, Bk Garhshankar, Dis Hoshiarpur: Repair & White washing, Const. of Plinth around OHSR, Foot path & earth filling, Prov. & inst Chlor. Plant laying, PVC pipe, P/F C.I. Sluice Valve, O & M 3 month. Under comp 2A(i) of PRWSSIP	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,600.00	10,418.86	Signed							2019-07-06											2020-04-02
PRWSS-5-DIV18-6411-1 / Const of office Building of Div Garhshankar at location WSS Shahpur Sadarpur B. Garhshankar, Dist. Hoshiarpur: Prov Public Health Services, Flooring & wall Tiles in Toilets, Estate Water Supply, Sewage disposal work, Fire fighting equ under comp. 4A.	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Bids	Open - National	Single Stage - Two Envelope				111,200.00	97,957.36	Signed						2019-07-01	2019-03-07	2019-07-06				2019-09-04	2020-08-14	2019-12-03	2020-09-14	2020-01-13	2020-10-26	2020-07-11
DWSS-W-DIV18-6623-1 / WSS Village Khanpur, Block Garhshankar, District Hoshiarpur: Providing and installing a new Tubewell of size 200 mm I/d straight upto 250 mtr. depth B.C.L. with Direct Rotary Rig and all other works contingent thereto complete in all respects.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				32,200.00	0.00	Canceled							2019-09-21											2020-03-30
DWSS-W-DIV18-6623-1/(CRS/RBD / REBIDDING WSS Village Khanpur, Block Garhshankar, District Hoshiarpur: Providing and installing a new Tubewell of size 200 mm I/d straight upto 250 mtr. depth B.C.L. with Direct Rotary Rig and all other works contingent thereto complete in all respects	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				32,200.00	37,661.68	Signed							2020-02-09											2020-08-18
DWSS-5-DIV18-7708-1 / WSS Vill Mughowal, Bk Mahipour Dist. Hoshiarpur P/F C.I. Barbed Wire 3 ply, Prov. & installing Chlorination Plant, Automated water controller, Connection of existing P/Line, laying, jointing and fixing of PVC pipe, P/F C.I. Sluice Valve, O & M 3 month.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				13,000.00	11,877.59	Terminated							2020-02-10											2020-11-12
DWSS-W-DIV18-8833-1 / WSS Vill Ludhewal, Block Mahipour Dist. Hoshiarpur Providing and installing a new Tubewell depth B.C.L.with Reverse Rotary Rig, pumping machinery, Rising Main, Distribution, Chlorination Plant, C.I. fitting inside pump chamber.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				36,000.00	0.00	Canceled							2021-01-26											2022-02-01

