

SEEFOR Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan [**
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan:**

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Method Threshold	
US\$	Prior Review Threshold		
1.	ICB (Goods and Non-consulting services)	Above 5,000,000	All
2.	NCB (Goods and Non-Consulting Services)	Below 5,000,000	Equal to or above 1,000,000
3	ICB (Works)	Above 20,000,000	All
4.	NCB (Works)	Below 20,000,000	Equal to or above 10,000,000
5.	Shopping (Goods)	Below 100,000	None

2. **Prequalification.** Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold (US\$)	Comments
1.	Competitive Methods (Firms)	Above 300,000	
2.	Single Source (Firms)	All	
3.	Individual	Above 100,000	

July 9, 2010

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$300,000 equivalent per contract and US\$500,000 for engineering design and supervision may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

NG-NPC SEEFOR-163792- CS-CQS / Engagement of Consultant to prepare a comprehensive Database of CDD and TVAT Sub project Under SEEFOR Project.	IDA / 50220	Component C: Project Coordination and Implementation Support.	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Canceled	2020-04-14	2020-05-05	2020-06-18						2020-07-18	2020-08-22	2021-02-18
NG-NPC SEEFOR-163796- CS-LCS / Conduct of external audit service for the Year 2020.	IDA / 50220	Component C: Project Coordination and Implementation Support.	Post	Least Cost Selection	Open - National		34,000.00	0.00	Canceled	2020-04-13	2020-05-04	2020-06-17		2020-07-15	2020-08-14	2020-09-18	2020-10-23	2021-04-21		
NG-NPC SEEFOR-163386- CS-CQS / Engagement of a Consulting firm to undertake an impact Assessment study of the SEEFOR Project.	IDA / 50220	Component C: Project Coordination and Implementation Support.	Post	Consultant Qualification Selection	Open - National		55,000.00	0.00	Canceled	2020-05-04	2020-05-25	2020-07-08			2020-08-07	2020-09-11	2021-03-10			
NG-NPC SEEFOR-163376- CS-CQS / Engagement of a Consultant to prepare a comprehensive Database of road projects constructed/rehabilitated under SEEFOR Project	IDA / 50220	Component C: Project Coordination and Implementation Support.	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Canceled	2020-05-20	2020-06-10	2020-07-24			2020-08-23	2020-09-27	2021-03-26			
NG-NPC SEEFOR-163329- CS-CQS / Study on Project Performance documentation success story best practices, Lesson learnt on the SEEFOR Project.	IDA / 50220	Component C: Project Coordination and Implementation Support.	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Canceled	2020-04-05	2020-04-26	2020-06-09			2020-07-09	2020-08-13	2021-02-09			
NPC/SEEFOR/CS/LCS/2001 / Conduct of External Audit exercise for year 2019	IDA / 50220	Component C: Project Coordination and Implementation Support.	Prior	Least Cost Selection	Open - National		34,000.00	0.00	Pending Implementation	2020-06-30	2020-07-21	2020-08-03		2020-10-01	2020-10-31	2020-12-05	2021-01-09	2021-07-08		
SEEFOR/MNDACS/QCBS01 / Consultancy for location of Manufacturing Clusters in the Delta using natural gas	IDA / 50220	Component C: Project Coordination and Implementation Support.	Prior	Quality And Cost Based Selection	Open - International		350,000.00	0.00	Pending Implementation	2020-07-06	2020-07-27	2020-09-09		2020-10-07	2020-11-06	2020-12-11	2021-01-15	2022-01-15		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-NPC SEEFOR-163800- CS-INDV / Engagement of PFM Consultant	IDA / 50220	Component C: Project Coordination and Implementation Support.	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Canceled	2020-04-06	2020-04-06		2020-04-06		2020-04-27		2020-10-24		
NG-NPC SEEFOR-163797- CS-INDV / Engagement of Procurement Consultant	IDA / 50220	Component C: Project Coordination and Implementation Support.	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Canceled	2020-05-05	2020-05-10		2020-05-31		2020-07-05		2021-01-01		
NG-NPC SEEFOR-163302- CS-INDV / Engagement of consultant to study Dept management of SEEFOR Participating state already engaged	IDA / 50220	Component C: Project Coordination and Implementation Support.	Post	Individual Consultant Selection	Limited		14,000.00	0.00	Canceled	2020-04-20	2020-06-08		2020-06-29		2020-08-03		2021-01-30		
NG-NPC SEEFOR-162800- CS-INDV / Website Upgrade to accommodate the SPCU OF Websites	IDA / 50220	Component C: Project Coordination and Implementation Support.	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Canceled	2020-04-06	2020-04-11		2020-05-02		2020-06-06		2020-12-03		

NPCUSEEFOR/CSINDV/2010 1 / Engagement of a Procurement Consultant	IDA / 50220	Component C: Project Coordination and Implementation Support.	Prior	Direct Selection	Direct					18,000.00	0.00	Pending Implementation	2020-06-22		2020-07-02						2020-09-05		2021-03-04	
---	-------------	---	-------	------------------	--------	--	--	--	--	-----------	------	---------------------------	------------	--	------------	--	--	--	--	--	------------	--	------------	--