

PROCUREMENT PLAN

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

Other Relevant Procurement Information: SPC will make Sub-Grants to Beneficiary Countries in accordance with the eligibility criteria and procedures acceptable to the Association and set forth in the Project Operations Manual.

PROCUREMENT PLAN Pacific Islands : Statistical Innovation and Capacity Building in the Pacific Islands

General Information

Country: Pacific Islands Bank's Approval Date of the Original Procurement Plan: 2019-12-04
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-03-29
 Project ID: P168122 GPN Date: 2020-12-07
 Project Name: Statistical Innovation and Capacity Building in the Pacific Islands
 Loan / Credit No: IDA / D5440
 Executing Agency(ies) Pacific Community

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
FJ-SPC-144950-GO-RFQ / 2.3. Video Conference Facilities. Upgrade two existing SPC meeting rooms in Noumea to facilitate remote training with NSOs. Videoconferencing equipment, incl. projectors, screens, microphones, and conference room facilities, including desk, chairs.	IDA / D5440	Institutional Strengthening and Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation								2021-04-26									2021-05-21			2021-12-31

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
FJ-SPC-134378-CS-QCBS / 1.1. Statistics Advisor: Long term (4.5-years) international consultant. The consultant will work on Project Components 1 and 3.	IDA / D5440	Support to the Pacific Statistics Methods Board	Prior	Individual Consultant Selection	Open		780,001.00	0.00	Pending Implementation	2021-04-14		2021-05-08		2021-05-13		2021-06-06		2021-06-11	
FJ-SPC-134381-CS-QCBS / 2.1. Welfare Economist: Long term (4.5-years) international consultant. The Consultant will work across Components 1, 2 and 3.	IDA / D5440	Support to the Pacific Statistics Methods Board	Prior	Individual Consultant Selection	Open		780,001.00	0.00	Pending Implementation	2021-04-14		2021-05-08		2021-05-13		2021-06-06		2021-06-11	
FJ-SPC-144951-CS-INDV / 2.1. Harmonisation Advisor: Medium-Term (3-years) international consultants. The consultant will work on Project Components 1 and 2.	IDA / D5440	Institutional Strengthening and Implementation Support	Prior	Individual Consultant Selection	Open		517,500.00	0.00	Pending Implementation	2022-02-01		2022-02-25		2022-03-02		2022-03-26		2022-03-31	
FJ-SPC-226543-CS-INDV / 1.2. PMB Commissioned Work 1 - Anonymisation in SIDS	IDA / D5440	Alternative data collection methods	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Pending Implementation	2021-04-12		2021-04-26		2021-05-01		2021-05-16		2021-09-30	
FJ-SPC-226546-CS-INDV / 1.2. Dissemination and training: HIES tabulation syntax, report template, HIES reports of VUT, KIR and MHL	IDA / D5440	Alternative data collection methods	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Pending Implementation	2021-04-12		2021-04-26		2021-05-01		2021-05-11		2021-12-31	