

Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan: March 22, 2017**
3. **Date of General Procurement Notice: May 13, 2015**
4. **Period covered by this procurement plan: March 2017 to June 2017**

II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold (PRT) US\$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High
3.	Consultant Services (Firms)	0.5	High
4.	Consultant Services (Individual Consultants)	0.2	High

2. **Prequalification.** NA
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA
4. **Reference to (if any) Project Operational/Procurement Manual:** Available in Project files
5. **Any Other Special Procurement Arrangements** NA
6. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.
9. Renewal or extension of individual consultants contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

March 17, 2017

PROCUREMENT PLAN Uganda : Skills Development Project

General Information	
Country:	Uganda
Bank's Approval Date of the Original Procurement Plan:	2017-05-26
Revised Plan Date(s): (comma delimited, leave blank if not)	2019-07-23
Project ID:	P145309
Project Name:	Skills Development Project
Loan / Credit No:	IDA / 56120
Executing Agency(ies)	Ministry of Education, Science, Technology and Sports

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MOESTS-10264-CW-RFB / Civil Works for the renovations and expansion of facilities at 2 Centers of Excellence at UTC Bushenyi, Bukalasa Agricultural College and 6 selected VTIs (lot 1&lot 2)	IDA / 56120		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-10-15		2017-10-20					2017-12-01		2017-12-31		2018-02-04		2018-08-03
UG-MOESTS-10267-CW-RFB / Civil Works for the renovations and expansion of facilities at 2 Centers of Excellence at UTC Lira & UTC Elgon and 6 selected VTIs (lot 3&lot 4)	IDA / 56120		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation					2018-03-15		2018-03-20					2018-05-01		2018-05-31		2018-07-05		2019-01-01
UG-MOESTS-118349-CW-RFB / Civil works for Bukalasa Agriculture College	IDA / 56120		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-06-28		2019-07-03					2019-08-14		2019-09-13		2019-10-18		2020-04-15
UG-MOESTS-119351-CW-RFB / Civil works for Uganda Technical College Bushenyi	IDA / 56120		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2019-06-28		2019-07-03					2019-08-14		2019-09-13		2019-10-18		2020-04-15

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MOESTS-10113-GO-RFQ / Purchase of Office Equipment (for Project/MOES staff)	IDA / 56120		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-04-08									2017-06-03		2017-11-30		
UG-MOESTS-9659-GO-RFB / Purchase of eight units (08) of 4wd Motor vehicles for project coordination and implementation activities	IDA / 56120		Post	Request for Bids	Open - National	Single Stage - One Envelope		389,831.47	Signed					2017-04-28		2017-05-03					2017-06-14		2017-07-14		2017-08-18		2018-02-14		
UG-MOESTS-10001-GO-RFB / Supply and installation of workshops & equipment for UTC Bushenyi & Bukalasa Agric College and 6 VTIs (lot 1& lot 2)	IDA / 56120		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2017-08-30		2017-09-04					2017-10-16		2017-11-15		2017-12-20		2018-06-18		

UG-MOESTS-10004-GO-RFB / Supply and installation of workshops & equipment for UTC Lira & UTC Elgon and 6 VTIs (lot 3 & lot 4)	IDA / 56120		Prior	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Pending Implementation						2017-09-30		2017-10-05			2017-11-16		2017-12-16		2018-01-20		2018-07-19
UG-MOESTS-10005-GO-RFB / Supply and Delivery of Training & instructional materials,curricula & textbooks for UTC Bushenyi & Bukalasa Agric.College & 6 VTIs(lot 1& lot 2)	IDA / 56120		Prior	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Pending Implementation						2017-08-30		2017-09-04			2017-10-16		2017-11-15		2017-12-20		2018-06-18
UG-MOESTS-10008-GO-RFB / Supply and Delivery of Training & instructional materials,curricula & textbooks for UTC Lira & UTC Elgon & 6 VTIs (lot 3 & lot 4)	IDA / 56120		Prior	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Pending Implementation						2017-09-30		2017-10-05			2017-11-16		2017-12-16		2018-01-20		2018-07-19
UG-MOESTS-18082-GO-RFB / Design, establishment and operationalization of MIS for BTVET to include developing a tracer tracking system for graduates at the colleges)	IDA / 56120		Prior	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Under Implementation						2017-07-28		2017-08-02			2017-09-13		2017-10-13		2017-11-17		2018-05-16
UG-MOESTS-121308-GO-RFQ / Assorted stationary under USDP	IDA / 56120		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2019-07-02						2019-08-27		2020-02-23	
UG-MOESTS-121306-GO-RFB / Supply of equipment and tools to UTC Bushenyi	IDA / 56120		Prior	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Pending Implementation						2019-07-07		2019-07-12			2019-08-23		2019-09-22		2019-10-27		2020-04-24
UG-MOESTS-121307-GO-RFQ / Assorted Toners under USDP	IDA / 56120		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation								2019-07-02						2019-08-27		2020-02-23	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MOESTS-16253-NC-RFQ / Printing & Photocopying (tender documents, reports etc) through call-off orders	IDA / 56120		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2017-09-20								2017-11-15		2018-05-14

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MOESTS-10765-CS-QCBS / Preparation of designs and supervision refurbishment & ESIA for 4 CoEs & 12 VTIs (4 lots)	IDA / 56120		Prior	Quality And Cost-Based Selection	Open - International		1,787,824.04	Signed	2015-03-16		2015-05-14		2016-09-20				2016-11-25		2016-12-19			2017-03-20		2017-04-24		2018-04-24

UG-MOESTS-10329-CS-CQS / Procure a consultancy firm to carry out Procurement Audit in the 3rd year	IDA / 56120		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2017-08-31		2017-09-21		2017-11-04							2017-12-04		2018-01-08		2018-07-07			
UG-MOESTS-10335-CS-CQS / Procure a consultancy firm for annual Financial Audits.	IDA / 56120		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2017-08-31		2017-09-21		2017-11-04							2017-12-04		2018-01-08		2018-07-07			
UG-MOESTS-10350-CS-CQS / Procure a consultancy firm for Annual Performance Audits.	IDA / 56120		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2017-05-26		2017-06-16		2017-07-30							2017-08-29		2017-10-03		2018-04-01			
UG-MOESTS-10360-CS-CQS / Procure a consultancy firm to carry out Physical performance and Construction Audit in the Final year of the Project	IDA / 56120		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2018-07-30		2018-08-20		2018-10-03							2018-11-02		2018-12-07		2019-06-05			
UG-MOESTS-10766-CS-QBS / International Accreditation, Curriculum Adaptation and Training of Faculties for UTC Bushevi	IDA / 56120		Prior	Quality Based Selection	Open - International	3,135,565.77	Signed	2014-08-22		2014-09-18		2016-09-16						2016-11-30		2017-01-17		2017-01-17		2017-02-07		2018-02-07
UG-MOESTS-10767-CS-QBS / International Accreditation, Curriculum Adaptation and Training of Faculties for Bukhara Agric. College	IDA / 56120		Prior	Quality Based Selection	Open - International	2,462,124.36	Signed	2014-08-22		2014-10-09		2016-09-16						2016-11-30		2017-01-17		2017-02-16		2017-03-23		2018-03-23
UG-MOESTS-9616-CS-QCBS / Design and Implementation of a Communication Strategy and re-branding the BTVET image	IDA / 56120		Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2017-03-30		2017-04-20		2017-06-03						2017-07-01		2017-07-31		2017-09-04		2017-10-09		2018-10-09
UG-MOESTS-26777-CS-QCBS / Carry out a capacity skills needs assessment, establish Occupational standards, and develop Sector Skills Strategy and Plan in the three sectors (Agriculture, Construction, Manufacturing)	IDA / 56120		Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2017-09-29		2017-10-20		2017-12-03						2017-12-31		2018-01-30		2018-03-06		2018-04-10		2019-04-10
UG-MOESTS-16548-CS-CQS / Carry out a capacity skills needs assessment, establish Occupational standards, and develop Sector Skills Strategy and Plan in the Agricultural sector	IDA / 56120		Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2017-07-20		2017-08-10		2017-09-23							2017-10-23		2017-11-27		2018-05-26			
UG-MOESTS-16550-CS-CQS / Carry out a capacity skills needs assessment, establish Occupational standards, and develop Sector Skills Strategy and Plan in the construction sector.	IDA / 56120		Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2017-07-20		2017-08-10		2017-09-23							2017-10-23		2017-11-27		2018-05-26			
UG-MOESTS-9649-CS-QCBS / Design, establish and operationalize a Management Information System (MIS) for BTVET	IDA / 56120		Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2017-03-30		2017-04-20		2017-06-03						2017-07-01		2017-07-31		2017-09-04		2017-10-09		2018-10-09

UG-MOESTS-87672-CS-QCBS / Consultancy services to undertake a capacity skills needs Assessment, Establish occupational standards and Develop sector skills strategies and plan for manufacturing Sector	IDA / 56120		Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-11-21		2018-12-12		2019-01-25				2019-02-22		2019-03-24		2019-04-28		2019-06-02		2020-06-01
UG-MOESTS-87668-CS-QCBS / Consultancy services to undertake a capacity skills needs Assessment, Establish occupational standards and develop sector skills strategies and plan for the Agriculture sector	IDA / 56120		Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-11-21		2018-12-12		2019-01-25				2019-02-22		2019-03-24		2019-04-28		2019-06-02		2020-06-01
UG-MOESTS-91131-CS-QCBS / Consultancy services to under take a capacity skills needs assessment ,establish occupational standards and develop sector skills strategies and plan for the construction sector.	IDA / 56120		Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-12-14		2019-01-04		2019-02-17				2019-03-17		2019-04-16		2019-05-21		2019-06-25		2020-06-24

INDIVIDUAL CONSULTANTS