

Bolivia

P127743 - B0 Rural Alliances Project II

Procurement Plan

**PROCUREMENT PLAN** **Bolivia : Rural Alliances Project II**

<b>General Information</b>	
<b>Country:</b>	Bolivia
<b>Project ID:</b>	P127743
<b>Project Name:</b>	Rural Alliances Project II
<b>Loan / Credit No.:</b>	IDA / 51700, IBRD / 87350
<b>Executing Agency(ies):</b>	EMPODERAR Program
<b>Bank / Approval Date of the Original Procurement Plan:</b>	2017-08-17
<b>Revised Plan Date(s): (comma delineated, leave blank if none)</b>	2018-04-19
<b>GNP Date:</b>	

**WORKS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BO-EMPODERAR-57753-GO-RFQ / Equipo de televisión	IBRD / 87350	Implementation of Rural Alliances	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,000.00	0.00	Pending Implementation								2018-05-20								2018-07-15		2019-01-11
BO-EMPODERAR-57481-GO-RFQ / Equipo de monitoreo - GPS tablets	IBRD / 87350	Implementation of Rural Alliances	Post	Request for Quotations	Open - National	Single Stage - One Envelope		38,000.00	0.00	Pending Implementation								2018-05-20								2018-07-15		2019-01-11
BO-EMPODERAR-57798-GO-RFQ / Fotocopadoras	IBRD / 87350	Implementation of Rural Alliances	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,000.00	0.00	Pending Implementation								2018-05-20								2018-07-15		2019-01-11
BO-EMPODERAR-57837-GO-RFQ / Impresoras	IBRD / 87350	Implementation of Rural Alliances	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,100.00	0.00	Pending Implementation								2018-05-20								2018-07-15		2019-01-11
BO-EMPODERAR-57742-GO-RFQ / Data show	IBRD / 87350	Implementation of Rural Alliances	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation								2018-05-20								2018-07-15		2019-01-11
BO-EMPODERAR-57743-GO-RFQ / Aire acondicionado y calefacción	IBRD / 87350	Implementation of Rural Alliances	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,400.00	0.00	Pending Implementation								2018-05-20								2018-07-15		2019-01-11

**NON CONSULTING SERVICES**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Mail de Jhonny Delgado / Promocion de Especialistas Financiero, del 7 de noviembre 2014 al 28 de febrero de 2015	IDA / 51700	Institutional Strengthening Front end Fee Project Management, Monitoring and Evaluation Implementation of Rural Alliances	Prior	Direct Selection	Direct		N	7,776.00	7,832.13	Signed																	2014-11-26	
Mail de Jhonny Delgado solicitando NO / Solicitud de No Objecion para contratar a Oficina de Alianzas de la UOR Valles Sur, con sede en la ciudad de Camargo	IDA / 51700	Institutional Strengthening Front end Fee Project Management, Monitoring and Evaluation Implementation of Rural Alliances	Prior	Direct Selection	Direct		N	4,559.00	4,584.66	Signed																	2015-01-06	

**CONSULTING FIRMS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Solicitud de adenda a Contrato CS 00109 / Mail de Jhonny Delgado del 15 de mayo 2015 solicitando adenda al Contrato de Servicios de CS 00109 - PWC para Auditoria de Adquisiciones del proyecto	IDA / 51700	Institutional Strengthening Front end Fee Project Management, Monitoring and Evaluation Implementation of Rural Alliances	Prior	Quality Based Selection	Open - International	N	27,571.00	27,770.19	Signed													2015-05-19		2015-05-18		
BO-EMPODERAR-57719-CS-QCBS / Evaluación de desempeño del Proyecto de Alianzas Rurales - Segunda Fase	IBRD / 87350	Implementation of Rural Alliances	Post	Quality And Cost-Based Selection	Open - National		61,225.00	0.00	Pending Implementation	2018-05-01	2018-05-22	2018-07-05					2018-08-02	2018-09-01			2018-10-06		2018-11-10		2019-11-10	

**INDIVIDUAL CONSULTANTS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MDRyTEMPODERAR/PAREA/ 019/2014 / No objection contratación de Oficina de Negocios de la UOR Valles Centro Cochabamba.	IDA / 51700	Institutional Strengthening Front end Fee Project Management, Monitoring and Evaluation Implementation of Rural Alliances	Prior	Individual Consultant Selection	Open	N	6,240.00	6,112.88	Under Implementation			2014-10-29						
BO-EMPODERAR-57030-CS-NDV / Especialista en negocios 1	IBRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Direct		79,561.00	0.00	Pending Implementation	2018-04-01	2018-04-11	2018-05-02		2018-06-06		2018-12-03		



BO-EMPODERAR-57071-CS-INDV / Asistente mensajero Tarja	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Direct	30,938.00	0.00	Pending Implementation	2018-04-01	2018-04-11	2018-05-02	2018-06-06	2018-12-03
BO-EMPODERAR-57034-CS-INDV / Asistente mensajero La Paz	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Direct	30,938.00	0.00	Pending Implementation	2018-04-01	2018-04-11	2018-05-02	2018-06-06	2018-12-03
BO-EMPODERAR-57053-CS-INDV / Asistente mensajero La Paz	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Direct	30,938.00	0.00	Pending Implementation	2018-04-01	2018-04-11	2018-05-02	2018-06-06	2018-12-03
BO-EMPODERAR-57014-CS-INDV / Asistente mensajero Chaco	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Direct	30,938.00	0.00	Pending Implementation	2018-04-01	2018-04-11	2018-05-02	2018-06-06	2018-12-03
BO-EMPODERAR-57785-CS-INDV / Especialista Fortalecimiento Organizacional	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	79,561.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57795-CS-INDV / Base de datos de proveedores de bienes y servicios	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	3,890.00	0.00	Pending Implementation	2018-06-15	2018-10-03	2018-10-24	2018-11-28	2019-05-27
BO-EMPODERAR-57854-CS-INDV / Especialista ambiental	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	79,561.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57786-CS-INDV / Analista Ambiental La Paz	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	72,514.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57704-CS-INDV / Analista ambiental Oruro	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	67,335.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57733-CS-INDV / Analista ambiental Beni	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	67,335.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57705-CS-INDV / Analista ambiental Potosí	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	67,335.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57748-CS-INDV / Analista ambiental Pando	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	67,335.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57770-CS-INDV / Analista ambiental Chuquisaca	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	67,335.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57735-CS-INDV / Analista ambiental Chaco	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	67,335.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57862-CS-INDV / Oficial de infraestructura y riego Chaco	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	67,335.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57726-CS-INDV / Oficial de infraestructura y riego Cochabamba	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	67,335.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57771-CS-INDV / Oficial de infraestructura y riego Oruro	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	67,335.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57707-CS-INDV / Oficial de infraestructura y riego La Paz	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	72,514.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57846-CS-INDV / Oficial de infraestructura y riego Beni	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	72,514.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57773-CS-INDV / Oficial de infraestructura y riego Potosí	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	72,514.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57708-CS-INDV / Oficial de infraestructura y riego Pando	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	72,514.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57848-CS-INDV / Oficial de infraestructura y riego Chuquisaca	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	72,514.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57467-CS-INDV / Analista de desembolsos 2	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	63,872.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57774-CS-INDV / Analista financiero 2	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	63,872.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57826-CS-INDV / Asistente adquisiciones	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	55,407.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57834-CS-INDV / Analista Educativo Cochabamba	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	72,514.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57469-CS-INDV / Analista Educativo Tarja	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	72,514.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26
BO-EMPODERAR-57736-CS-INDV / Analista Educativo Oruro	BRD / 87350	Implementation of Rural Alliances	Post	Individual Consultant Selection	Open	72,514.00	0.00	Pending Implementation	2018-04-16	2018-06-04	2018-06-25	2018-07-30	2019-01-26

