

PROCUREMENT PLAN

Project information: Belarus, Education Modernization Project, 8529-BY, 8943 - BY

Project Implementation agency: National Institute of Education

Date of the Procurement Plan: January 2020

Period covered by this Procurement Plan: January 2020 - July 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables

Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods is not applicable

Works is not applicable

Other Relevant Procurement Information.

Not Applicable

PROCUREMENT PLAN Belarus : Belarus Education Modernization Project

General Information
 Country: Belarus Bank's Approval Date of the Original Procurement Plan: 2019-11-11
 Project ID: P148181 Revised Plan Date(s): (comma delineated, leave blank if no) 2021-07-27
 Project Name: Belarus Education Modernization Project GPN Date: 2019-11-25
 Loan / Credit No: IBRD / 85290, IBRD / 89430
 Executing Agency(ies): National Institute of Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SHA Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
BMP/NCB/1.1/2-18-2 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION GCSE FACILITIES IN VITEBSK OBLAST 2018	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Proc	Request for Bids	Open - National	Single Stage - One Envelope				1,100,462.9	Signed														2016-07-13		2016-08-10				
BMP/NCB/1.1/3-18-1 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION GCSE FACILITIES IN MINK OBLAST 2018	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Proc	Request for Bids	Open - National	Single Stage - One Envelope				211,298.16	Signed														2016-07-13		2016-08-29				
BMP/NCB/1.1/3-18-3 / Reconstruction and capital repairs of general secondary education GCSE facilities in Gomel Oblast - 2018	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Cancelled			2020-01-04	2018-04-29	2020-01-09									2020-02-20	2018-06-06	2020-01-21	2018-08-03	2020-04-25		2020-10-22
BMP/NCB/1.1/221 / Reconstruction and capital repairs of general secondary education GCSE facilities in Gomel Oblast - 2018 (4 lots)	IBRD / 89430	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				414,066.16	Signed			2020-01-04	2018-01-19	2020-01-09									2020-02-20	2018-01-06	2020-01-23	2018-04-04	2020-04-25	2018-05-03	2020-10-22
BMP/NCB/1.1/41 / Reconstruction and capital repairs of general secondary education GCSE facilities in Gomel Oblast - 2018 (2 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				371,156.53	Signed			2020-01-04	2019-02-01	2020-01-09									2020-02-20	2019-03-21	2020-01-21	2019-04-30	2020-04-25	2019-06-06	2020-10-22
BMP/NCB/1.1/412 / Reconstruction and capital repairs of general secondary education GCSE facilities in Gomel Oblast - 2018 (3 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				84,491.47	Signed			2020-01-04	2019-07-17	2020-01-09									2020-02-20	2019-08-30	2020-01-21	2019-10-10	2020-04-25	2019-11-18	2020-10-22
BMP/NCB/1.1/20 / Reconstruction and capital repairs of general secondary education GCSE facilities in Brest Oblast - 2017 (2 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				92,213.54	Signed			2020-01-08	2018-12-22	2020-01-11									2020-02-24	2019-01-23	2020-01-25	2019-03-06	2020-04-29	2019-03-06	2020-10-26
BMP/NCB/1.1/25 / Reconstruction and capital repairs of general secondary education GCSE facilities in Mogilev Oblast - 2017 (3 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,041,029.90	Signed			2020-01-08	2018-06-21	2020-01-13									2020-02-24	2018-08-28	2020-01-25	2018-10-16	2020-04-29	2018-12-28	2020-10-26
BMP/NCB/1.1/251 / Reconstruction and capital repairs of general secondary education GCSE facilities in Mogilev Oblast - 2017 (2 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				943,069.39	Signed			2020-01-08	2018-12-03	2020-01-13									2020-02-24	2018-02-20	2020-01-25	2019-05-13	2020-04-29	2019-06-13	2020-10-26
BMP/NCB/1.1/222 / Reconstruction and capital repairs of general secondary education GCSE facilities in Mogilev Oblast - 2017 (2 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,672,651.45	Signed			2020-01-08	2019-01-13	2020-01-13									2020-02-24	2019-04-25	2020-01-25	2019-06-28	2020-04-29	2019-08-21	2020-10-26
BMP/NCB/1.1/42 / Reconstruction and capital repairs of general secondary education GCSE facilities in Minsk Oblast - 2018 (3 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				318,725.48	Signed			2020-01-08	2019-04-10	2020-01-13									2020-02-24	2019-05-22	2020-01-25	2019-07-08	2020-04-29	2019-08-07	2020-10-26
BMP/NCB/1.1/23 / Reconstruction and capital repairs of general secondary education GCSE facilities in Grodno Oblast - 2017 (3 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				470,197.00	Signed			2020-01-08	2017-04-13	2020-01-13									2020-02-24	2017-05-12	2020-01-25	2017-06-08	2020-04-29	2017-06-16	2020-10-26
BMP/NCB/1.1/231 / Reconstruction and capital repairs of general secondary education GCSE facilities in Grodno Oblast - 2017 (2 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				798,159.39	Signed			2020-01-09	2018-06-28	2020-01-14									2020-02-21	2018-07-28	2020-01-26	2018-08-22	2020-04-29	2018-09-20	2020-10-27
BMP/NCB/1.1/233 / Reconstruction and capital repairs of general secondary education GCSE facilities in Grodno Oblast - 2017 (3 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,690,540.43	Signed			2020-01-09	2018-12-14	2020-01-14									2020-02-21	2019-01-27	2020-01-26	2018-11-08	2020-04-29	2019-04-26	2020-10-27
BMP/NCB/1.1/232 / Reconstruction and capital repairs of general secondary education GCSE facilities in Grodno Oblast - 2017 (1 lot)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,134,134.55	Signed			2020-01-09	2018-10-09	2020-01-14									2020-02-25	2018-11-13	2020-01-26	2018-11-16	2020-04-29	2018-12-19	2020-10-27
BMP/NCB/1.1/212 / Reconstruction and capital repairs of general secondary education GCSE facilities in Vitebsk Oblast - 2017 (3 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				511,497.59	Signed			2020-01-09	2019-06-26	2020-01-14									2020-02-25	2019-08-11	2020-01-26	2019-12-09	2020-04-29	2020-01-15	2020-10-27
BMP/NCB/1.1/5 / Reconstruction and capital repairs of general secondary education GCSE facilities in Minsk Oblast - 2016 (3 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				288,991.81	Signed			2020-01-08	2016-04-13	2020-01-13									2020-02-24	2016-05-16	2020-01-25	2016-06-29	2020-04-29	2016-08-29	2020-10-26
BMP/NCB/1.1/3-18-7 / Reconstruction and capital repairs of general secondary education GCSE facilities in Gomel Oblast - 2018	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				50,384.71	Signed			2020-01-04	2018-06-21	2020-01-09									2020-02-20	2016-07-23	2020-01-21	2016-09-23	2020-04-25	2016-09-20	2020-10-27
BMP/NCB/1.1/412 / Reconstruction and capital repairs of general secondary education GCSE facilities in Gomel Oblast - 2018 (2 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				380,739.86	Signed			2020-01-28	2019-09-13	2020-02-02									2020-03-15	2019-10-14	2020-04-14	2020-02-03	2020-05-19	2020-03-27	2020-11-15
BMP/NCB/1.1/413/1/1 / Reconstruction and capital repairs of general secondary education GCSE facilities in Gomel Oblast - 2018 (3 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				318,397.77	Signed			2020-01-28	2019-10-25	2020-02-02									2020-03-15	2020-02-05	2020-04-25	2020-03-25	2020-05-19	2020-04-29	2020-11-15
BMP/NCB/1.1/43 / Reconstruction and capital repairs of general secondary education GCSE facilities in Mogilev Oblast - 2018 (3 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				541,906.31	Signed			2020-01-28	2019-09-19	2020-02-02									2020-03-15	2019-09-23	2020-04-14	2019-12-23	2020-05-19	2020-01-27	2020-11-15
BMP/NCB/1.1/432 / Reconstruction and capital repairs of general secondary education GCSE facilities in Mogilev Oblast - 2018 (2 lots)	IBRD / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				542,355.99	Signed			2020-01-28	2019-10-04	2020-02-02									2020-03-15	2019-11-11	2020-04-14	2019-12-14	2020-05-19	2020-01-30	2020-11-15

BMP/CSE/1.1/3/3 / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Mogilev Oblast	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	28,782.16	Signed	2020-02-06	2019-08-14	2020-03-27	2020-04-11	2019-11-05						2020-05-11	2019-12-30	2020-06-15	2020-02-12	2020-12-12
BMP/CSE/1.1/3/1 / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Mogilev Oblast	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	11,381.25	Signed	2020-02-06	2019-09-27	2020-02-27	2020-04-11	2020-05-22						2020-05-11	2020-06-12	2020-06-15	2020-06-22	2020-12-12
BMP/CSE/1.1/1/5 / Development of construction design documentation for reconstruction and capital repairs of CSE facilities in Gomel Oblast	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National	27,724.83	Signed	2020-02-06	2019-05-28	2020-02-27	2020-04-11	2019-09-18	2020-05-09	2019-10-16	2020-06-08	2019-11-18	2020-07-13	2019-11-25	2020-08-17	2020-01-29	2021-08-17	
BMP/CSE/1.1/1/4 / Development of construction design documentation for reconstruction and capital repairs of CSE facilities in Brest Oblast	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National	38,415.45	Signed	2020-02-07	2019-03-05	2020-02-28	2020-04-12	2019-08-22	2020-05-10	2019-09-26	2020-06-09	2019-11-11	2020-07-14	2019-11-25	2020-08-18	2020-02-26	2021-08-18	
BMP/CSE/1.1/1/4/1 / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Vitsebsk Oblast	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	6,155.47	Signed	2020-02-06	2019-10-17	2020-02-27	2020-04-11	2020-03-15					2020-05-12	2020-04-08	2020-06-15	2020-05-06	2020-12-12	
BMP/AM/2.5/1/2-2 / Procurement of consulting services on improving the organization environment of CSE	IBRD / 89430	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	1,119.75	Completed	2020-05-27	2020-04-30	2020-06-17	2020-07-11	2020-09-21					2020-08-30	2020-09-18	2020-10-04	2021-01-18	2021-04-02	2021-06-07
BMP/AM/2.5/1/2-3 / Procurement of consulting services on the implementation of new approaches to assessing the quality of education	IBRD / 89430	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	1,842.73	Completed	2020-05-27	2020-04-24	2020-06-17	2020-07-11	2020-09-21					2020-08-30	2020-09-18	2020-10-04	2021-01-18	2021-04-02	2021-09-17
BMP/CSE/1.1/1/4 / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Vitsebsk Oblast - 2018 (Euros, Belarus)	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	5,982.20	Signed	2020-06-15	2020-01-10	2020-06-29	2020-07-13	2020-06-05					2020-08-12	2020-06-24	2020-09-26	2020-10-08	2021-01-15	
BMP/AM/2.5/1-1 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions "Management system modernization of general secondary school"	IBRD / 89430	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2020-06-22	2020-08-10	2020-07-13	2020-08-26						2020-09-25	2020-10-30			2021-04-28	
BMP/AM/2.5/1-2 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions "Improving the organization of general secondary education institutions: "New approaches to the education quality assessment"	IBRD / 89430	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2020-06-22	2020-08-10	2020-07-13	2020-08-26						2020-09-25	2020-10-30			2021-04-28	
BMP/AM/2.5/1-3 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions "Improving the educational environment of educational institutions"	IBRD / 89430	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2020-06-22	2020-08-10	2020-07-13	2020-08-26						2020-09-25	2020-10-30			2021-04-28	
BMP/AM/2.5/1-5 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions "Organization of educational institutions activities as text"	IBRD / 89430	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2020-06-22	2020-08-10	2020-07-13	2020-08-26						2020-09-25	2020-10-30			2021-04-28	
BMP/AM/2.5/1-6 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions "Education quality management"	IBRD / 89430	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2020-06-22	2020-08-10	2020-07-13	2020-08-26						2020-09-25	2020-10-30			2021-04-28	
BMP/AM/1.1/4/3 / Development of construction design documentation for reconstruction and capital repairs of CSEs (Mogilev region)	IBRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National	200,040.41	Signed	2020-06-09	2020-07-14	2020-06-30	2020-08-13	2020-09-17	2020-09-10	2020-10-23	2020-10-10	2021-01-29	2020-11-14	2021-02-24	2020-12-19	2021-04-06	2021-12-19	
BMP/AM/1.1/1/9 / Development of construction design documentation for reconstruction and capital repairs of CSEs (Brest region)	IBRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National	135,891.73	Signed	2020-09-30	2020-07-27	2020-10-11	2020-12-04	2020-10-29	2021-01-01	2020-11-27	2021-01-11	2021-01-11	2021-01-07	2021-03-17	2021-04-11	2021-01-07	2022-04-11	
BMP/AM/1.1/1/10 / Development of construction design documentation for reconstruction and capital repairs of CSEs (Gomel region)	IBRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National	12,785.47	Under Review	2020-06-18	2020-07-15	2020-07-07	2020-08-20	2020-09-24	2020-09-17	2020-10-26	2020-10-17	2021-01-16	2020-11-21	2021-02-11	2020-12-26	2021-01-29	2021-12-26	
BMP/AM/CSE/1.4/4 / Development of construction design documentation for reconstruction and capital repairs of CSEs (Mogilev region)	IBRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National	142,667.91	Signed	2020-07-15	2020-07-14	2020-08-01	2020-09-18	2020-09-17	2020-10-16	2020-11-24	2020-11-11	2021-01-28	2020-12-20	2021-02-24	2021-01-24	2021-04-06	2022-01-24	
BMP/CSE/1.1/1/2 / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Mogilev Oblast - 2019	IBRD / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	2,754.20	Signed	2020-08-03	2020-05-02	2020-09-02	2020-10-23	2020-07-16					2020-11-22	2020-07-31	2021-01-10	2020-08-12	2021-07-09	

BMP/AM/2.3.1-1-1 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions "Education quality management"	IBRD / 89430	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		84,978.00	Under Implementation	2021-03-12	2021-03-11	2021-04-11	2021-05-25	2021-05-20							2021-06-24	2021-07-19	2021-07-29	2022-01-25	
BMP/AM/1.5.1.4 / Organizing and conducting an assessment of the quality of the educational environment in institutions of general secondary education participating in the Project.	IBRD / 89430	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		18,000.00	Staged	2021-03-04	2021-03-04	2021-03-25	2021-05-08	2021-04-20							2021-06-07	2021-06-06	2021-07-12	2021-01-14	2022-01-08
BMP/AM/ICBR/1.1.11.6 / Development of construction design documentation for reconstruction and capital repairs of GCsA (Minsk region, 5 objects)	IBRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2021-04-30	2021-04-21	2021-05-30	2021-07-19		2021-09-12	2021-12-01					2022-01-05		2022-01-02		2022-03-22
BMP/AM/2.5.1-1-2 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions "Management system modernization of general secondary education"	IBRD / 89430	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-04-22	2021-04-26	2021-05-11	2021-07-12	2021-07-03							2022-08-02		2022-09-22		2022-01-21
BMP/AM/2.3.1-2-2 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions "Using combined complexes of physics, chemistry, biology and"	IBRD / 89430	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-04-22	2021-04-19	2021-05-11	2021-07-12	2021-07-03							2021-08-02		2021-09-22		2022-01-21
BMP/AM/2.5.1-3-3 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions "New approaches to the education quality assessment"	IBRD / 89430	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-04-22	2021-04-19	2021-05-11	2021-07-23	2021-07-03							2022-08-02		2022-09-22		2022-03-21
BMP/AM/2.5.1-4-4 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions "Improving the educational environment of educational institutions"	IBRD / 89430	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-04-22	2021-04-19	2021-05-11	2022-08-22	2021-07-03							2021-08-02		2022-09-22		2022-03-21
BMP/AM/2.5.1-5-5 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions "Organization of educational institutions activities as soci"	IBRD / 89430	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-04-22	2021-04-19	2021-05-11	2022-07-23	2021-07-03							2022-08-02		2022-09-22		2022-03-21
BMP/AM/ICBR/1.1.12.7 / Development of construction design documentation for reconstruction and capital repairs of GCsA (Minsk region, 5 objects) (New design)	IBRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2021-05-14	2021-04-28	2021-06-13	2021-08-12		2021-09-26	2021-12-15					2022-01-19		2022-01-16		2022-10-02
BMP/AM/ICBR/1.1.11.8 / Development of construction design documentation for reconstruction and capital repairs of GCsA (Gomel region, 5 objects)	IBRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2021-05-14	2021-04-28	2021-06-13	2021-08-12		2021-09-26	2021-12-15					2022-01-19		2022-01-16		2022-04-03
BMP/ICSI/1.11.8 / Integrated management and technical supervision of the reconstruction and capital repairs of CCE facilities in Brest Oblast (Belarus, Minsk region, 2 objects)	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-05-10	2021-05-07	2021-05-11	2021-07-30	2021-07-14							2022-08-29	2021-08-23	2021-10-17		2022-05-25
BMP/ICSI/1.11.9 / Integrated management and technical supervision of the reconstruction and capital repairs of CCE facilities in Brest Oblast (Belarus)	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-05-18	2021-05-27	2021-06-08	2021-08-07	2021-07-23							2022-09-06		2022-10-25		2022-06-02
BMP/AM/ICBR/1.1.11.9 / Development of construction design documentation for reconstruction and capital repairs of GCsA (Gomel region, 6 objects)	IBRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2021-06-04	2021-04-27	2021-06-25	2021-08-08		2021-09-05	2021-10-05					2022-11-09		2022-12-14		2022-12-14
BMP/AM/ICBR/1.1.12.0 / Development of construction design documentation for reconstruction and capital repairs of GCsA (Brest region, 7 objects)	IBRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2021-06-04	2021-05-31	2021-06-25	2021-08-08		2021-09-05	2021-10-05					2022-11-09		2022-12-14		2022-12-14
BMP/ICSI/1.11.92 / Integrated management and technical supervision of the reconstruction and capital repairs of CCE facilities "Gradestays nursery school" in agreement Gomel district of Rubin district	IBRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-06-30	2021-06-25	2021-07-21	2021-09-10								2022-10-19		2022-12-07		2022-07-13
BMP/AM/ICBR/1.1.12.1 / Development of construction design documentation for reconstruction and capital repairs of GCsA (Minsk region, 8 objects)	IBRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2021-07-08	2021-07-12	2021-08-07	2021-10-06		2021-11-20	2022-02-08					2022-03-13		2022-05-10		2022-01-10
BMP/AM/ICBR/1.1.12.2 / Development of construction design documentation for reconstruction and capital repairs of GCsA (Mogilev region) (3 objects)	IBRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2021-07-14	2021-07-16	2021-08-13	2021-10-12		2021-11-26	2022-02-14					2022-03-21		2022-05-09		2022-11-05

INDIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation ID Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

BMP/AM/2.2.14 / Development of recommendations on the formation of an educational policy in the Republic of Belarus based on the results of the PSA study	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-15	2021-01-16	2021-05-18		2021-06-18		2021-07-21		2022-01-19
BMP/AM/2.4/6 / Providing consulting services in the process of pre-project survey of the current state of the system for collecting and analyzing labor market data	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open	0.00	Under implementation	2021-03-15	2021-04-29	2021-05-14		2021-06-04		2021-07-09		2022-01-05
BMP/AM/2.2.11-1 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	1,842.68	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.2.11-2 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	762.49	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.2.11-3 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	762.49	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.2.11-4 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	1,429.42	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.2.11-5 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	1,429.42	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.2.11-6 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	740.23	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.2.11-7 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	740.23	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.2.11-8 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	740.23	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.2.11-9 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	740.23	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.2.11-10 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	867.86	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.2.11-11 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	867.86	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.2.11-12 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	867.86	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.2.11-13 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	867.86	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.2.11-14 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	867.86	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.2.11-15 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	867.86	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.2.11-16 / Procurement of services coding consultants to verify the work of participants leaving PSA-2022	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	1,084.63	Signed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-13	2021-05-12	2022-01-09
BMP/AM/2.3.4-1 / Stimulating services of an expert with relevant international experience in order to develop recommendations for the development of educational policy in the Republic of Belarus based on the results of the PSA-2018 study	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	11,100.00	Under implementation	2021-05-11	2021-06-08	2021-06-17	2021-06-30	2021-07-08	2021-06-11	2021-08-12		2022-02-08
BMP/AM/2.3.4-2 / Consulting services of an expert with relevant national experience in order to develop recommendations for the development of educational policy in the Republic of Belarus based on the results of the PSA-2018 study	IBED / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	140,332.00	Signed	2021-05-11	2021-05-11	2021-06-17	2021-06-30	2021-07-08	2021-06-11	2021-08-12	2021-06-21	2022-02-08