

Plan de Passation de marchés

I. Généralités

1. L'information sur le projet :

Pays : Océan Indien ;

Emprunteur : COMMISSION DE L'OCEAN INDIEN ;

Nom de projet : P132123: First South West Indian Ocean Fisheries Governance and Shared Growth Project – SWIOFish1

Numéro du Crédit : IDA-Grant Number H- 995-3A

Agence d'exécution du Projet : COMMISSION DE L'OCEAN INDIEN

2. **Date d'approbation du Plan de passation de marchés par la Banque** : 30/11/2015 ; Révision : 02/12/2016 ;

3. **Date de notification du Plan Général de Passation de marchés** : N/A ;

4. **Période couverte par le Plan de Passation de marchés** : 01/01/2018 au 31/12/2018

II. Biens et Travaux et Services hors consultants

1. **Seuil de Revue préalable** : Les décisions de passation de marchés sujet aux revues préalables de la Banque comme indiqué dans le paragraphe 3.1 de l'Annexe II du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016) et sur la base de l'évaluation de la capacité de l'agence d'exécution :

	Méthode de Passation de marchés	Seuil de revue à priori	Commentaires
1.	AOI - Ouvert ou Restreint (Biens)	2 000 000	Les montants estimatifs des marchés prévus sont au-dessous des seuils. Niveau de risque : « SUBSTANTIEL »
2.	AON (Biens)	2 000 000	
3.	AOI (Travaux)	10 000 000	
4.	AON (Travaux)	10 000 000	
5.	AOI (Services)	2 000 000	
6.	UN -UNOPS (Biens)	2 000 000	
7.	ED (Biens/Travaux)	2 000 000	

2. **Pré-qualification** (selon les dispositions des paragraphes 6.19 à 6.24 de la Section VI du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016)) : Non Applicable.

3. **Procédures proposées pour les composantes CDD** (selon le paragraphe. 6.52 et 6.53 de la Section VI du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016)) : Non Applicable

4. Référence (s'il y en a) au Manuel d'exécution du projet / Manuel de Passation de marchés : Non Applicable
5. Tout autre arrangement spécial en passation de marchés : Non Applicable.

6. Allotissement de fournitures avec méthodes et calendrier :

[Enumérer d'abord les allotissements qui nécessitent la revue préalable de la Banque, ensuite les autres allotissements]

1	2	3	4		5	6	7	8	9
Réf. No	Description Contrat	Coût estimatif	Approche/Méthode de sélection		Pré-qualification Oui / Non	Préférence nationale Oui / Non	Revue de la Banque (à priori / à posteriori)	Date prévue d'ouverture des soumissions	Commentaires
0610 2- PY03 - G001	Acquisition d'équipement des bureaux de la CPSOOI à Maputo (vidéoconférence)	15,000.00	Unitaire	Shopping	Non	Non	Postérieur	09/05/2018	
0610 2- PY03 - NC01	Atelier sur les pratiques optimales et les leçons d'expérience - Atelier de discussion sur des articles de publications scientifiques à Maurice (conférence package & impression)	15,000.00	Forfait	Shopping	Non	Non	Postérieur	05/01/2018	
0610 2- PY03 - NC02	Appui régional pour la mise en œuvre des résolutions de la CTOI et la conformité à ces résolutions (frais & conférence package & impression)	2,620.00	Forfait	Shopping	Non	Non	Postérieur	12/03/2018	
0610 2- PY03 - NC03	Réunion du Groupe spécial sur les conditions minimales d'accès (frais & conférence package & impression)	2,500.00	Forfait	Shopping	Non	Non	Postérieur	20/01/2018	
0610 2- PY03	Programme régional d'observateurs (frais & conférence package & impression)	2,500.00	Forfait	Shopping	Non	Non	Postérieur	10/08/2018	

1	2	3	4		5	6	7	8	9
Réf. No	Description Contrat	Coût estimatif	Approche/Méthode de sélection		Pré-qualification Oui / Non	Préférence nationale Oui / Non	Revue de la Banque (à priori / à posteriori)	Date prévue d'ouverture des soumissions	Commentaires
- NC04									
0610 2- PY03 - NC05	Atelier juridique pour l'établissement d'un protocole d'échange d'informations dans la région du sud-ouest de l'océan Indien (frais & conférence package & impression)	2,000.00	Forfait	Shopping	Non	Non	Posteriori	12/03/2018	
0610 2- PY03 - NC06	Réunion sur les procédures opérationnelles normalisées (frais & conférence package & impression)	3,500.00	Forfait	Shopping	Non	Non	Posteriori	10/02/2018	
0610 2- PY03 - NC07	Atelier pour l'Afrique orientale, l'Afrique australe et l'océan Indien (AO-AA-OI) - SADC (conférence package)	10,000.00	Forfait	Shopping	Non	Non	Posteriori	09/04/2018	
0610 2- PY03 - NC08	Session de la CPSOOI et réunion du Comité de pilotage régional de SWIO-Fish1 (frais & conférence package & impression)	10,400.00	Forfait	Shopping	Non	Non	Posteriori	04/03/2018	
0610 2- PY03 - NC09	Réunion du Groupe de travail sur la collaboration et la coopération dans les pêcheries de thon (frais & conférence package & impression)	10,840.00	Forfait	Shopping	Non	Non	Posteriori	24/12/2017	
0610 2- PY03	Réunion du Comité scientifique de la CPSOOI (frais & conférence package & impression)	6,000.00	Forfait	Shopping	Non	Non	Posteriori	08/01/2018	

1	2	3	4		5	6	7	8	9
Réf. No	Description Contrat	Coût estimatif	Approche/Méthode de sélection		Pré-qualification Oui / Non	Préférence nationale Oui / Non	Revue de la Banque (à priori / à posteriori)	Date prévue d'ouverture des soumissions	Commentaires
- NC10									
0610 2- PY03 - NC11	Réunion du Groupe de travail de la CPSOOI sur l'évaluation des stocks de poissons pélagiques (frais & conférence package & impression)	7,000.00	Forfait	Shopping	Non	Non	Posteriori	08/09/2018	
0610 2- PY03 - NC12	Formation à l'utilisation du logiciel « Système R » dédié à l'évaluation des stocks de poissons (frais & conférence package & impression)	6,500.00	Forfait	Shopping	Non	Non	Posteriori	08/09/2018	

III. Sélection de consultants

1. **Seuil de Revue Préalable** : Décisions de sélection sujet à la revue préalable de la Banque comme indiqué dans le paragraphe 3 de l'Annexe II du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016) :

	Méthode de sélection	Seuil de revue à priori	Commentaires
1.	Méthode compétitive (firmes)	1 000 000	Les montants estimatifs des contrats prévus sont au-dessous des seuils. Niveau de risque : « SUBSTANTIEL »
2.	Entente directe (firmes)	1 000 000	
3.	Méthode compétitive (Consultant individuel)	300 000	
4.	Entente directe (Consultant individuel)	300 000	

2. **Liste restreinte composée entièrement de consultants nationaux** : Liste restreinte de consultants pour prestations de services, estimés à moins de USD 150 000 par contrat, peut comporter entièrement des consultants nationaux selon les dispositions du paragraphe 7.25 de l'Annexe II du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016).
3. **Tout autre arrangement spécial de Sélection de consultants** : Non applicable

4. Tâches de consultation avec des méthodes de sélection et calendrier

Réf. No.	Description des missions	Coût estimatif (en USD)	Approche/Méthode de sélection		Revue de la Banque (à priori / à posteriori)	Date prévue de soumission des propositions	Commentaires
0610 2- PY03 - C001	Consultance sur l'analyse coûts et bénéfiques (SWIOFish 1 framework agreement merging with Fisheries Accord)	15,000.00	Forfait	Consultant Individuel	Postérieur	09/08/2018	
0610 2- PY03 - C002	Appui à l'institut KMFRI pour la mise en service de la base de données du projet SWIOFP	25,000.00	Forfait	Consultant Individuel	Postérieur	09/08/2018	
0610 2- PY03 - C003	Appui à l'élaboration résolutions de la CTOI	5,000.00	Forfait	Consultant Individuel	Postérieur	12/02/2018	
0610 2- PY03 - C004	Etude de consultant sur la contribution du secteur des pêches au PIB couvrant les secteurs primaire et secondaire dans les Etats membres de la CPSOOI	40,000.00	Forfait	Consultant Individuel	Postérieur	30/03/2018	
0610 2- PY03 - C005	Evénements commerciaux à Maurice (interprétation)	4,000.00	Forfait	Consultant Individuel	Postérieur	08/02/2018	
0610 2- PY03	Programme régional d'observateurs	35,000.00	Forfait	Consultant Individuel	Postérieur	23/08/2018	

Réf. No.	Description des missions	Coût estimatif (en USD)	Approche/Méthode de sélection		Revue de la Banque (à priori / à posteriori)	Date prévue de soumission des propositions	Commentaires
- C006							
0610 2- PY03 - C007	Session de la CPSOOI et réunion du Comité de pilotage régional de SWIO-Fish1 (interprétation)	6,000.00	Forfait	Consultant Individuel	Postérieur	20/02/2018	
0610 2- PY03 - C008	Réunion du Groupe de travail sur la collaboration et la coopération dans les pêcheries de thon (interprétation)	9,000.00	Forfait	Consultant Individuel	Postérieur	11/01/2018	
0610 2- PY03 - C009	Activité de consultant pour l'élaboration de lignes directrices relatives à l'évaluation de plans de gestion des pêcheries	40,000.00	Forfait	Consultant Individuel	Postérieur	19/10/2018	
0610 2- PY03 - C010	Rédacteur scientifique	20,000.00	Forfait	Consultant Individuel	Postérieur	19/10/2018	
0610 2- PY03 - C011	Consultance (CPSOOI)/ NC	20,000.00	Forfait	Consultant Individuel	Postérieur	09/082018	

IV. Activités de renforcement de capacités de l'Agence d'exécution avec calendrier

- 1. Dans cette section, les activités de renforcement de capacité acceptées (quelques articles pourraient être des recommandations de CPAR) sont énumérées avec le calendrier**

No.	Résultats escomptés / Description de l'activité	Coût estimatif	Durée estimative	Date de début	Commentaires

PROCUREMENT PLAN Eastern Africa : AFCC2/RI-South West Indian Ocean Fisheries Governance and Shared Growth Project 1

General Information
 Country: Eastern Africa **Bank's Approval Date of the Original Procurement Plan:** 2017-03-20
Revised Plan Date(s): (comma delineated, leave blank if non 2020-11-23)
 Project ID: P132123 **GPN Date:**
 Project Name: AFCC2/RI-South West Indian Ocean Fisheries Governance and Shared Growth Project 1
 Loan / Credit No: IDA / 55460
 Executing Agency(ies) Ministry of Sea, Interior Waters and Fisheries

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
MZ-MMAIP-54158-CW-RFB / Construction of a Fish Market and Extensionist House in the District of Dondo in Sofala including 2 Water Borehole.	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope				300,000.00	932,984.53	Signed					2018-04-30	2018-06-11	2018-05-05	2018-06-06			2018-06-16	2018-08-10	2018-07-16	2018-09-14	2018-09-28	2018-10-30	2019-05-26		
MZ-MMAIP-54176-CW-RFB / Construction of Lot I, Fish Market in the District of Pebane including a water Borehole	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope				310,000.00	921,509.56	Signed					2018-04-30	2018-06-12	2018-05-05	2018-06-05			2018-06-16	2018-08-10	2018-07-16	2018-10-11	2018-09-28	2018-11-16	2019-05-26		
MZ-MMAIP-54182-CW-RFB / Construction of a Fish Market and Extensionist House in the District of Mogincual in Namputa including 2 Water Boreholes	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope				280,000.00	589,430.96	Signed					2018-04-30	2018-06-05	2018-05-05	2018-06-06			2018-06-16	2018-08-10	2018-07-16	2020-02-27	2018-09-28	2018-12-26	2019-05-26		
MZ-MMAIP-80407-CW-RFB / Construction of the CCP's headquarters in Matilde, District of Chinde in Zambia.	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope				200,000.00	0.00	Canceled					2018-11-20	2020-01-16	2018-11-25	2020-01-16			2019-01-06	2020-02-13	2019-02-05		2019-04-05		2019-12-01		
MZ-MMAIP-80408-CW-RFB / Construction of CCP's Headquarter in Mogincual-Namputa	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope				200,000.00	0.00	Canceled					2018-11-20	2020-01-24	2018-11-25	2020-01-25			2019-01-06	2020-02-28	2019-02-05		2019-04-05		2019-12-01		
MZ-MMAIP-80409-CW-RFB / Construction of CCP's Headquarter at Praia Nova,Beira	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope				200,000.00	0.00	Canceled					2018-11-20	2020-01-17	2018-11-25	2020-01-17			2019-01-06	2020-02-19	2019-02-05		2019-04-05		2019-12-01		
MZ-MMAIP-104786-CW-RFB / Construction of the Fisheries Monitoring, Control and Surveillance (MCS) Regional Center.	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,500,000.00	161,374.19	Terminated					2019-03-21	2019-08-11	2019-03-26	2019-08-11			2019-05-07	2019-09-30	2019-06-06	2019-10-11	2019-07-20	2020-10-01	2020-10-12		
MZ-MMAIP-145184-CW-RFQ / Construction of toilets for Machungwe ice production facility	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope				47,000.00	21,275.82	Signed								2019-11-15	2019-12-05						2019-12-17	2020-04-30		2020-02-15	
MZ-MMAIP-182490-CW-RFQ / Conclusion of the Construction of a Fish Market and Extensionist House in the District of Dondo in Sofala including 2 Water Borehole.	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Canceled					2020-07-17		2020-07-22					2020-08-21		2020-09-05		2020-10-06		2021-06-03	
MZ-MMAIP-197803-CW-RFQ / Conclusion of the construction of a Fish market and extensionist house, including 2 water borehole in the district of Dondo.	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope				450,000.00	0.00	Pending Implementation								2020-10-17							2020-11-24		2021-06-22		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MZ-MMAIP-9071-GO-RFQ / Motorcycles	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	80,578.53	Completed							2017-05-18	2017-03-24								2017-09-15	2017-05-02	2018-09-15	2017-08-23
MZ-MMAIP-9075-GO-RFB / Videoconference equipment	IDA / 55460	Component 4. Project management and coordination	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	151,359.26	Completed				2017-05-31	2017-04-12	2017-06-30	2017-05-09			2017-08-11	2017-05-09	2017-09-25	2017-05-23	2017-11-19	2017-06-28	2018-11-19	2017-10-10		
MZ-MMAIP-9009-GO-RFQ / Office furniture	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	16,814.42	Signed							2017-09-20	2017-10-10								2018-02-02	2017-11-17	2018-05-03	
MZ-MMAIP-23325-GO-RFQ / Vessel Monitoring System (VMS) License	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			65,000.00	62,362.50	Under Implementation				2017-08-10	2017-08-21	2017-08-20	2017-10-05								2017-09-27		2018-09-27		
MZ-MMAIP-9015-GO-RFB / Computers equipment and software	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	453,867.44	Signed				2017-08-18	2017-08-29	2017-09-15	2017-09-10			2017-10-27	2017-10-16	2017-12-03	2017-10-30	2018-02-01	2017-11-30	2018-04-02			
MZ-MMAIP-36450-GO-RFQ / Purchase of 2 Vehicles (4x4) _AQUACC	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	94,012.88	Completed							2017-12-06	2017-05-10							2018-01-31	2017-10-17	2018-04-01	2018-03-20	

MZ-MMAIP-205885-GO-RFQ / Laptop computers.	IDA / 55460	Component 4. Project management and coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,000.00	0.00	Pending implementation												2020-12-05													2021-01-30				2021-03-01
--	-------------	--	------	------------------------	---------	-----------------------------	--	-----------	------	------------------------	--	--	--	--	--	--	--	--	--	--	--	------------	--	--	--	--	--	--	--	--	--	--	--	--	------------	--	--	--	------------

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual															
MZ-MMAIP-9027-NC-Dir / vessels charter (shrimp fisheries survey)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			130,000.00	16,261.13	Terminated					2017-03-24	2017-04-01	2017-03-29	2017-04-19																									
MZ-MMAIP-22950-NC-Dir / Vessels charter (shrimp fisheries survey_2018)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			143,000.00	192,860.17	Completed					2018-02-28	2018-01-10	2018-03-05	2018-01-10																									
MZ-MMAIP-38556-NC-RFQ / Upgrading of MMAIP Web Page	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	11,966.03	Signed							2017-12-12	2018-07-19																									
MZ-MMAIP-23391-NC-Dir / Laboratory volumetry equipment calibration	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			2,000.00	0.00	Canceled					2017-12-18		2017-12-28																										
MZ-MMAIP-23390-NC-Dir / Mass Calibration of Laboratory Equipment	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			4,000.00	0.00	Canceled					2017-12-20		2017-12-30																										
MZ-MMAIP-22951-NC-Dir / Vessels Charter (small pelagic_2017)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			65,000.00	155,744.85	Completed					2017-12-18	2017-01-24	2017-12-23	2017-01-31																									
MZ-MMAIP-22965-NC-Dir / Sample Testing in Reference Laboratories	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			40,000.00	0.00	Canceled					2018-01-22		2018-01-27																										
MZ-MMAIP-50425-NC-Dir / Monitoring of Environmental Contaminants-Heavy Metals	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			10,000.00	0.00	Canceled					2018-02-28		2018-03-05																										
MZ-MMAIP-50578-NC-Dir / Monitoring of Environmental Contaminants (Pesticides, Dioxins and Veterinary Waste)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			5,000.00	0.00	Canceled					2018-02-28		2018-03-05																										
MZ-MMAIP-53400-NC-RFQ / Communication and Imaging Services	IDA / 55460	Component 4. Project management and coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		67,000.00	88,117.70	Signed							2018-03-25	2018-07-22																									
MZ-MMAIP-66862-NC-RFB / Service Provider for IIP Fishery Inspection Laboratories	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Canceled					2018-06-29	2018-08-22	2018-07-04	2018-08-22			2018-08-15			2018-09-14																			
MZ-MMAIP-80389-NC-Dir / Vessel Charter (maritime ecosystem and environmental priority resources)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			600,000.00	196,457.04	Completed					2018-11-09	2018-12-19	2018-11-14	2018-12-19																									
MZ-MMAIP-80393-NC-Dir / Vessel Monitoring System (VMS) and AIS Licenses	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			390,000.00	0.00	Canceled					2018-11-15		2018-11-20																										
MZ-MMAIP-80450-NC-RFB / Service Provider for Fish Inspection Laboratories	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			150,000.00	40,288.90	Signed					2018-10-15	2020-02-04	2018-10-20	2019-11-18																									
MZ-MMAIP-100605-NC-Dir / Carpenter for Construction of Wood Vessels	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Post	Direct Selection	Direct			24,000.00	25,786.30	Signed					2019-02-18	2019-01-04	2019-02-23	2019-01-07																									
MZ-MMAIP-102864-NC-RFQ / Translation Services to Emakusa, Sesa and Chuabo for Mais Peixe Project	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	20,249.65	Signed							2019-03-06	2019-02-28																									
MZ-MMAIP-101703-NC-RFQ / Publicity and Visibility Including Video Production Services for the Program MAIS PEXE	IDA / 55460	Component 4. Project management and coordination	Post	Request for Bids	Open - National	Single Stage - One Envelope		160,000.00	0.00	Canceled					2019-03-08		2019-03-13							2019-04-24		2019-05-24																	
MZ-MMAIP-102291-NC-RFB / Hiring of Coastal Patrol Boat	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - International	Single Stage - One Envelope		450,000.00	0.00	Canceled					2019-03-11	2019-09-19	2019-03-16	2019-09-19			2019-04-27			2019-05-27																			
MZ-MMAIP-109945-NC-RFQ / Production of Video for MAIS PEXE	IDA / 55460	Component 4. Project management and coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	75,916.14	Signed							2019-04-17	2019-04-15																									
MZ-MMAIP-109954-NC-Dir / Publicity and Visibility actions using Community Radios.	IDA / 55460	Component 4. Project management and coordination	Post	Direct Selection	Direct			80,000.00	63,585.47	Signed					2019-04-15	2019-04-15	2019-04-20	2019-04-15																									
MZ-MMAIP-97463-NC-Dir / Processing Contracts at the Administrative Court	IDA / 55460	Component 4. Project management and coordination	Post	Direct Selection	Direct			50,000.00	26,657.09	Terminated					2019-02-01	2019-01-30	2019-02-06	2019-01-30																									
MZ-MMAIP-111829-NC-RFQ / WEB Page for ADNAP	IDA / 55460	Component 4. Project management and coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,000.00	10,326.24	Completed							2019-05-03	2019-05-07																									

MZ-MMAIP-78165-CS-QCBS / Elaboration of the National Marine Spatial Plan	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Quality And Cost-Based Selection	Open - International		1,980,000.00	3,528,987.50	Signed	2018-09-18	2018-09-18	2018-10-09	2018-09-18	2018-11-22	2018-12-11			2018-12-20	2019-01-29	2019-01-19	2019-01-30	2019-02-23	2019-04-11	2019-03-30	2019-04-08	2021-03-29
MZ-MMAIP-80388-CS-QCBS / Elaboration and Evaluation of Fishery Management Plans	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Quality And Cost-Based Selection	Open - National		390,000.00	383,813.00	Signed	2018-11-12	2018-10-16	2018-12-03	2018-10-20	2019-01-16	2018-11-26			2019-02-13	2018-12-27	2019-03-15	2019-01-22	2019-04-19	2019-04-18	2019-07-02	2019-03-15	2019-10-30
MZ-MMAIP-80391-CS-CDS / WEB-Based Integrated Statistical Fishery Management System	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Quality And Cost-Based Selection	Open - National		370,000.00	349,052.72	Signed	2018-11-14	2018-10-09	2018-12-05	2018-12-05	2019-01-18	2019-01-13			2019-02-15	2019-02-19	2019-03-17	2019-04-22	2019-04-21	2019-05-13	2019-07-04	2019-05-13	2021-06-23
MZ-MMAIP-80406-CS-QCBS / Supervision of Works_Construction of MCS Regional Center	IDA / 55460	Component 1. Enhanced regional collaboration	Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Canceled	2018-10-12	2018-10-15	2018-11-02	2018-10-20	2018-12-16	2018-11-21			2019-01-13	2018-12-21	2019-02-12	2019-01-18	2019-03-19	2020-02-26	2019-06-01		2021-05-01
MZ-MMAIP-80412-CS-LCS / Supervision of the construction of the CCP Headquarter in Chinde_Zambezia	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Least Cost Selection	Open - National		20,000.00	0.00	Canceled	2018-10-19	2018-10-09	2018-11-09	2018-10-20	2018-12-23					2019-01-20		2019-02-19		2019-03-26		2019-04-30	2020-12-20
MZ-MMAIP-80414-CS-LCS / Supervision of the construction of the CCP Headquarter in Mojincual-Nampula.	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Least Cost Selection	Open - National		20,000.00	49,195.38	Terminated	2018-11-16	2018-10-09	2018-12-07	2018-10-20	2019-01-20	2020-02-26			2019-02-17	2020-02-26	2019-03-19	2020-02-26	2019-04-23	2020-02-26	2019-06-21	2018-11-23	2021-02-10
MZ-MMAIP-80415-CS-LCS / Supervision of the construction of the CCP Headquarter at Praia Nova-Beira	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Least Cost Selection	Open - National		20,000.00	0.00	Canceled	2018-11-20		2018-12-11	2018-10-20	2019-01-24					2019-02-21		2019-03-23		2019-04-27		2019-06-25	2021-02-14
MZ-MMAIP-84641-CS-CDS / Electronic registration and intelligent licensing of artisanal fisheries	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2018-11-12		2018-12-03		2019-01-16								2019-02-15		2019-04-30		2019-10-27
MZ-MMAIP-119638-CS-CDS / Training in GIS and Ms Access	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National		25,000.00	0.00	Canceled	2019-07-02		2019-07-23		2019-09-05								2019-10-05		2019-12-03		2020-02-01

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MMAIP-13109-CS-INDV / Procurement Specialist	IDA / 55460	Component 4. Project management and coordination	Prior	Individual Consultant Selection	Open		81,000.00	224,342.64	Signed	2017-04-19	2017-04-26	2017-06-07	2017-05-12	2017-06-28	2017-05-22	2017-08-02	2017-06-22	2021-09-30	
MZ-MMAIP-21884-CS-INDV / Aquaculture Baseline Study	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		60,000.00	56,594.92	Completed	2017-08-11	2017-08-07	2017-09-29	2017-09-29	2017-10-20	2017-11-06	2018-01-02	2017-11-03	2018-04-02	2019-07-31
MZ-MMAIP-23005-CS-INDV / Project Administrative Assistant	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		89,000.00	48,000.00	Terminated	2017-10-31	2017-08-07	2017-12-19	2019-01-25	2018-01-09	2019-01-25	2018-02-13	2018-06-20	2020-11-24	
MZ-MMAIP-9083-CS-INDV / Dashboard design and implementation	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2017-06-30	2017-03-22	2017-09-13		2017-10-13		2017-12-12		2018-12-12	
MZ-MMAIP-9085-CS-INDV / Mapping of resource access to ascertain community rights (FAO Code on SF)	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2017-03-31		2017-06-29		2017-07-29		2017-09-27		2018-09-27	
MZ-MMAIP-21762-CS-INDV / Updating of the existing sea law in order to accommodate the most recent social and economic developments in the country.	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		25,000.00	28,466.26	Completed	2017-09-29	2017-09-12	2017-11-17	2017-10-24	2017-12-08	2017-10-25	2018-01-21	2017-10-26	2018-07-20	2018-01-22
MZ-MMAIP-21766-CS-INDV / Updating of the law establishing maritime tribunals to comply the most recent social and economic developments .	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		75,000.00	88,179.10	Completed	2017-10-06	2017-10-05	2017-11-24	2017-11-27	2017-12-15	2018-01-19	2018-02-27	2018-01-22	2018-08-26	2018-09-20
MZ-MMAIP-22955-CS-CDS / Fisheries Information Technical Back Stopping (Technical Assistance)	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Direct Selection	Direct		100,000.00	402,500.00	Signed	2017-09-25	2017-08-21	2017-10-05	2017-09-14			2018-01-17	2018-01-26	2020-01-07	
MZ-MMAIP-22956-CS-INDV / Small Scale Fisheries Technical Assistance	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		100,000.00	262,017.60	Signed	2017-09-15	2017-08-30	2017-11-03	2018-06-17	2017-11-24	2018-06-20	2018-02-06	2018-06-20	2019-02-06	
MZ-MMAIP-22958-CS-CDS / Fisheries Laboratories External Audit	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		20,000.00	34,335.16	Signed	2017-09-15	2017-09-13	2017-09-25	2020-02-27			2017-11-29	2020-02-27	2019-12-07	
MZ-MMAIP-24417-CS-CDS / Training of Artfish/Pescart Managers (DEP)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		20,000.00	39,365.93	Signed	2017-08-18	2017-09-06	2017-08-28	2018-01-21			2017-12-10	2017-12-12	2018-07-08	
MZ-MMAIP-26165-CS-INDV / Study on INP needs-Tuna Products and Capacity Building	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2017-09-05	2017-08-28	2017-10-24		2017-11-14		2017-12-19		2018-02-02	

MZ-MMAIP-9087-CS-INDV / Value Chain analyses for small scale fisheries	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2017-09-15		2017-12-06	2018-01-05		2018-03-06		2018-06-04		
MZ-MMAIP-29090-CS-CDS / Update and Maintenance of Fisheries Management Database	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Direct Selection	Direct		130,000.00	516,797.76	Signed	2017-10-20	2017-09-29	2017-10-30	2017-10-10		2018-02-11	2018-02-07	2019-02-11		
MZ-MMAIP-30343-CS-OCBS / Promotion of Savings and Revolving Credit Groups for Sofala Province	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Prior	Direct Selection	Direct		1,100,000.00	218,323.93	Signed	2017-11-08	2017-11-07	2017-11-18	2017-11-08		2018-03-02	2018-05-14	2021-03-01		
MZ-MMAIP-30348-CS-CDS / Promotion of Savings and Revolving Credit Groups for Namapa	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Prior	Direct Selection	Direct		1,100,000.00	741,986.75	Signed	2017-11-06	2017-11-07	2017-11-16	2017-11-08		2018-01-20	2018-05-14	2022-01-19		
MZ-MMAIP-30349-CS-CDS / Promotion of Savings and Revolving Credit Groups in Zambezia Province	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Prior	Direct Selection	Direct		1,100,000.00	833,334.00	Signed	2017-11-06	2017-11-07	2017-11-16	2017-11-08		2018-02-28	2018-08-22	2022-02-27		
MZ-MMAIP-38453-CS-INDV / Training of communication and image focal points	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		6,000.00	5,782.77	Signed	2017-12-15	2018-07-17	2017-12-20	2018-07-19	2018-01-10	2018-08-23	2018-03-25	2018-03-20	2018-04-24	
MZ-MMAIP-38454-CS-INDV / Deep water crustacean management plan	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		75,000.00	0.00	Canceled	2017-12-18	2018-03-01	2017-12-23	2018-04-24	2018-01-13		2018-03-28		2018-07-26	
MZ-MMAIP-38460-CS-INDV / Biosafety Plan of the Aquapark (AQUACC)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		60,000.00	56,333.21	Completed	2017-12-19	2018-07-16	2017-12-24	2018-07-16	2018-01-14	2018-07-16	2018-02-18	2018-07-17	2018-05-19	2018-12-27
MZ-MMAIP-38463-CS-INDV / Aquapark Technical Design (AQUACC)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		90,000.00	84,453.35	Completed	2017-12-20	2018-07-16	2017-12-25	2018-07-16	2018-01-15	2018-07-16	2018-02-19	2018-03-30	2018-04-20	2018-09-20
MZ-MMAIP-38465-CS-INDV / Aquapark Business Plan (AQUACC)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		58,000.00	55,328.17	Completed	2017-12-21	2018-07-16	2017-12-26	2018-07-16	2018-01-16	2018-07-16	2018-02-20	2018-04-08	2018-04-21	2018-12-03
MZ-MMAIP-38466-CS-INDV / Environmental and social impact assessment of the aquaculture project in Inhassunge (AQUACC)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		88,000.00	74,624.73	Completed	2017-12-22	2018-07-16	2017-12-27	2017-08-11	2018-01-17	2018-08-31	2018-02-21	2018-09-24	2018-04-22	2020-06-04
MZ-MMAIP-38467-CS-INDV / Legal and Institutional Arrangements (AQUA-CC)	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Limited		61,500.00	0.00	Canceled	2017-12-25	2018-07-10	2017-12-30	2018-08-29	2018-01-20		2018-02-24		2018-04-25	
MZ-MMAIP-38650-CS-INDV / Civil works advisor	IDA / 55460	Component 4. Project management and coordination	Prior	Individual Consultant Selection	Limited		132,000.00	447,003.00	Signed	2017-12-11	2017-12-05	2017-12-16	2018-02-05	2018-01-06	2018-05-04	2018-03-21	2018-05-07	2021-03-20	
MZ-MMAIP-22999-CS-INDV / Elaboration of Bills of Quantities and Works Supervision Laboratory Rehabilitations	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2017-11-10		2017-12-29		2018-01-19		2018-04-03		2018-08-01	
MZ-MMAIP-38654-CS-INDV / Social Development Specialist	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		90,000.00	75,493.62	Terminated	2017-12-15	2018-03-15	2017-12-20	2018-03-15	2018-01-10	2018-07-11	2018-03-25	2018-06-15	2021-03-24	
MZ-MMAIP-38657-CS-INDV / Mid Term Review Evaluation	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		30,000.00	79,438.00	Signed	2017-12-08	2018-01-16	2017-12-13	2018-02-05	2018-01-03	2018-07-11	2018-03-03	2018-07-04	2018-05-17	
MZ-MMAIP-23171-CS-INDV / MCS Regional Center Safeguard Study	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2018-01-31		2018-03-21		2018-04-11		2018-06-24		2018-08-23	
MZ-MMAIP-21888-CS-CDS / Fisheries laboratories internal audit (accreditation process)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		30,000.00	31,929.75	Signed	2018-01-05	2018-02-13	2018-01-15	2018-02-13			2018-04-29	2018-02-13	2021-04-28	
MZ-MMAIP-44407-CS-INDV / Development of the Specifications for the Elaboration of the National Marine Spatial Plan (POEMN)	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		200,000.00	244,368.48	Completed	2018-01-24	2018-01-24	2018-03-14	2018-05-06	2018-04-04	2018-05-07	2018-06-17	2018-05-08	2019-12-09	2019-11-08
MZ-MMAIP-44582-CS-INDV / Financial Services Assistance for FFP	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		180,000.00	367,280.00	Signed	2018-02-12	2018-02-12	2018-04-02	2018-06-09	2018-04-23	2018-06-09	2018-07-06	2018-06-11	2021-07-05	
MZ-MMAIP-23169-CS-INDV / Concept Design of the (Monitoring, Control and Surveillance, MCS) Center	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		200,000.00	0.00	Canceled	2017-12-20	2018-03-15	2018-02-07		2018-02-28		2018-05-13		2018-09-10	
MZ-MMAIP-50641-CS-CDS / Training in VMS	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		15,000.00	0.00	Canceled	2018-03-05	2018-03-26	2018-03-15				2018-05-04		2018-10-31	
MZ-MMAIP-21780-CS-INDV / Evaluation of Fisheries Management Plans (FMP) Surface Shrimp Fishery	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-02-26	2018-07-06	2018-04-16		2018-05-07		2018-07-20		2019-01-16	
MZ-MMAIP-53907-CS-INDV / Evaluation of Line Fishing Management Plans	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-03-30	2018-07-06	2018-05-18		2018-06-08		2018-08-21		2018-10-05	

MZ-MMAIP-54081-CS-INDV / Monitoring and Evaluation Assistant for SWIOFish1	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		21,000.00	72,000.00	Signed	2018-03-30	2018-04-24	2018-05-18	2018-07-10	2018-06-08	2018-10-05	2018-08-21	2018-10-05	2019-08-21	
MZ-MMAIP-54083-CS-INDV / Auditing of MCS Activities	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		25,000.00	0.00	Canceled	2018-04-04	2018-07-21	2018-05-23		2018-06-13		2018-08-26		2019-02-22	
MZ-MMAIP-60019-CS-CDS / Update and Improvement of the Executive Project for the Construction of Fish Markets	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		9,000.00	14,714.45	Completed	2018-04-27	2018-05-20	2018-05-07	2018-05-26			2018-07-11	2018-06-01	2018-08-25	2018-06-01
MZ-MMAIP-60786-CS-INDV / Platform for Dialog and Complaints Mechanism	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		60,000.00	26,747.23	Signed	2018-04-30	2018-06-07	2018-05-05	2018-07-09	2018-05-26	2018-07-09	2018-08-08	2018-06-15	2019-06-04	
MZ-MMAIP-66853-CS-INDV / Sworn Translator	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		51,000.00	73,260.69	Signed	2018-06-22	2018-06-20	2018-06-27	2018-10-23	2018-07-18	2018-11-01	2018-08-22	2018-11-01	2021-08-21	
MZ-MMAIP-67410-CS-CDS / Elaboration of master plan of support infrastructures for fisheries and aquaculture.	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Direct Selection	Direct		1,392,344.00	1,392,343.75	Signed	2018-06-24	2018-06-23	2018-07-04	2018-07-12			2018-08-18	2018-07-19	2019-02-14	
MZ-MMAIP-68518-CS-INDV / Program Assistant for FFP Financing Program	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		108,000.00	104,000.00	Signed	2018-07-10	2018-07-09	2018-08-13	2018-11-14	2018-08-28	2018-12-26	2018-10-02	2018-12-26	2021-10-01	
MZ-MMAIP-68519-CS-INDV / Procurement Manager for FFP Financing Program	IDA / 55460	Component 4. Project management and coordination	Prior	Individual Consultant Selection	Open		108,000.00	21,000.00	Terminated	2018-07-07	2018-07-12	2018-08-09	2018-10-24	2018-08-24	2018-10-26	2018-09-28	2018-11-01	2021-09-27	
MZ-MMAIP-19742-CS-INDV / Hiring a MCS Technical Assistant	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2017-08-25	2017-09-11	2017-10-20	2018-02-15	2017-11-10	2018-06-28	2018-01-26		2019-01-26	
MZ-MMAIP-68540-CS-INDV / MCS Technical Assistance	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		225,000.00	53,841.95	Terminated	2018-07-08	2018-07-10	2018-08-17	2018-08-27	2018-09-01	2018-08-28	2018-09-21	2018-09-04	2021-09-20	
MZ-MMAIP-68545-CS-INDV / Financial Assistant for FFP Financing Program	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		108,000.00	43,200.00	Terminated	2018-07-08	2018-07-09	2018-08-17	2018-12-06	2018-08-27	2018-12-26	2018-10-01	2018-12-26	2021-09-30	
MZ-MMAIP-68556-CS-INDV / Environmental and Social Safeguards Assistance to FFP Financing Program	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		108,000.00	102,000.00	Signed	2018-07-08	2018-07-09	2018-08-16	2018-10-26	2018-08-31	2018-11-01	2018-10-05	2018-11-01	2021-10-04	
MZ-MMAIP-68188-CS-INDV / Project Coordinator for FFP	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		144,000.00	-81,118.00	Signed	2018-07-06	2018-07-09	2018-08-24	2018-07-10	2018-09-14	2018-12-03	2018-11-27	2018-12-03	2021-11-21	
MZ-MMAIP-80424-CS-INDV / Fishery Management specialist	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2018-11-23	2018-10-20	2019-01-11		2019-02-01		2019-04-16		2021-10-02	
MZ-MMAIP-80425-CS-INDV / Internal Auditor	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		90,000.00	96,857.00	Signed	2018-11-09	2018-10-15	2018-12-28	2018-12-03	2019-01-18	2018-12-03	2019-04-02	2018-12-03	2021-09-18	
MZ-MMAIP-80426-CS-INDV / Communication Specialist	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		125,000.00	63,867.00	Terminated	2018-11-26	2018-10-09	2019-01-14	2018-12-20	2019-02-04	2018-12-20	2019-04-19	2018-12-20	2021-10-05	
MZ-MMAIP-80429-CS-INDV / Human Resources Assistant	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		60,000.00	90,000.00	Signed	2018-11-27	2018-10-09	2019-01-15	2018-11-27	2019-02-05	2018-11-27	2019-04-05	2018-11-30	2021-09-21	
MZ-MMAIP-80430-CS-INDV / Planning Assistant	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		60,000.00	39,200.00	Terminated	2018-11-28	2018-10-09	2019-01-16	2018-12-18	2019-02-06	2018-12-18	2019-04-06	2018-12-18	2021-09-22	
MZ-MMAIP-80433-CS-INDV / Financial Assistant	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		60,000.00	90,000.00	Signed	2018-11-28	2018-10-11	2019-01-16	2018-11-27	2019-02-06	2018-11-27	2019-04-06	2018-11-27	2021-09-22	
MZ-MMAIP-80443-CS-INDV / Provincial Program Assistant for Zambia	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		60,000.00	40,000.00	Signed	2018-11-30	2019-05-22	2019-01-18	2019-11-13	2019-02-08	2019-11-18	2019-04-08	2019-12-02	2021-09-24	
MZ-MMAIP-80446-CS-INDV / Provincial Program Assistant for Namupula	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		60,000.00	55,645.15	Signed	2018-11-30	2018-10-20	2019-01-18	2019-02-04	2019-02-08	2019-02-05	2019-04-08	2019-02-15	2021-09-24	
MZ-MMAIP-80447-CS-INDV / Provincial Program Assistant for Sofala	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		60,000.00	57,052.30	Signed	2018-11-30	2018-10-20	2019-01-18	2018-12-27	2019-02-08	2019-03-01	2019-04-08	2019-03-06	2021-09-24	
MZ-MMAIP-80390-CS-CDS / Establishment of community co-management areas, training of trainers and revitalization of CCPs in Namupula and Zambezia	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Direct Selection	Direct		850,000.00	926,783.00	Signed	2018-11-13	2018-11-22	2018-11-23	2019-02-08			2019-03-07	2019-05-31	2021-08-23	
MZ-MMAIP-87184-CS-CDS / Establishment of community co-management areas, training of trainers and revitalization of CCPs in Dondo-Sofala	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Direct Selection	Direct		550,000.00	723,562.07	Terminated	2018-11-19	2018-11-21	2018-11-29	2019-02-08			2019-03-13	2019-05-31	2021-08-29	

MZ-MMAIP-88926-CS-CDS / Training Seminar on Health and Safety and on HIV/AIDS Prevention at the Workplace and Communities	IDA / 55460	Component 4. Project management and coordination	Post	Direct Selection	Direct		14,000.00	15,041.29	Completed	2018-12-07	2018-10-15	2018-12-17	2018-12-13			2019-02-20	2019-02-15	2019-04-21	2019-09-05
MZ-MMAIP-100963-CS-CDS / Model for the Evaluation of the Socio-Economic Contribution of the Value Chain of Fisheries in the Mozambican Economy	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		125,000.00	89,688.03	Completed	2019-02-22	2019-02-27	2019-03-04	2019-03-26			2019-05-08	2019-06-11	2019-09-05	2020-08-13
MZ-MMAIP-109864-CS-CDS / Project Coordinator for SWOPfish_Mz	IDA / 55460	Component 4. Project management and coordination	Post	Direct Selection	Direct		182,000.00	182,000.00	Signed	2019-04-19	2019-04-23	2019-04-22	2019-04-24			2019-05-27	2019-05-03	2021-09-13	
MZ-MMAIP-113854-CS-INDV / Environmental specialist	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		70,000.00	0.00	Canceled	2019-05-15	2019-05-22	2019-06-10		2019-06-25		2019-07-30		2021-09-17	
MZ-MMAIP-80387-CS-INDV / Co Management Specialist	IDA / 55460	Component 4. Project management and coordination	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2018-11-09	2018-11-12	2018-12-28	2019-04-18	2019-01-18	2019-04-18	2019-04-02		2021-09-18	
MZ-MMAIP-119566-CS-INDV / Financial Manager	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		115,000.00	0.00	Canceled	2019-06-28	2019-07-07	2019-08-16		2019-09-06		2019-11-04		2021-11-23	
MZ-MMAIP-119568-CS-INDV / Final Evaluation of FISHCC	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		30,000.00	11,571.52	Terminated	2019-06-26	2019-06-26	2019-07-01	2019-07-19	2019-07-22	2019-07-30	2019-09-19	2019-08-23	2019-11-03	
MZ-MMAIP-119569-CS-INDV / Co-Management Specialist	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		150,000.00	0.00	Canceled	2019-06-27		2019-07-02		2019-07-23		2019-09-20		2019-12-04	
MZ-MMAIP-119637-CS-INDV / Environmental Auditor	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		30,000.00	29,725.48	Signed	2019-07-01	2019-07-15	2019-08-19	2019-11-20	2019-09-09	2020-01-30	2019-10-14	2020-02-04	2020-04-11	
MZ-MMAIP-9082-CS-INDV / Establishment of models to assess the economic contribution of fisheries	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2017-05-31		2017-08-14		2017-09-13		2017-11-13		2018-11-13	
MZ-MMAIP-119560-CS-INDV / Procurement Assistant	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		75,000.00	71,006.08	Signed	2019-06-28	2019-07-09	2019-07-03	2019-08-27	2019-07-24	2019-08-28	2019-08-28	2019-10-01	2019-11-11	
MZ-MMAIP-124379-CS-INDV / Financial Manager	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		115,000.00	115,175.00	Signed	2019-07-28	2019-07-30	2019-08-02	2019-07-31	2019-08-12	2019-09-18	2019-09-18	2019-08-19	2021-10-07	
MZ-MMAIP-87189-CS-INDV / Training of Fisheries Inspectors in Advanced Maritime Surveillance.	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2018-11-23		2019-01-11		2019-02-01		2019-04-16		2020-04-15	
MZ-MMAIP-147942-CS-INDV / Business Plan Specialist 2	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Post	Individual Consultant Selection	Limited		30,000.00	30,950.46	Signed	2019-12-06	2019-12-10	2019-12-11	2019-12-23	2020-01-01	2020-01-20	2020-02-29	2020-01-20	2021-02-28	
MZ-MMAIP-147949-CS-INDV / Business Plan Specialist 1	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Post	Individual Consultant Selection	Limited		30,000.00	31,175.90	Signed	2019-12-06	2019-12-10	2019-12-11	2019-12-23	2020-01-01	2020-01-17	2020-02-29	2020-01-22	2021-02-28	
MZ-MMAIP-162606-CS-INDV / Monitoring and Evaluation Specialist	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		68,000.00	0.00	Canceled	2020-03-20		2020-05-08		2020-05-29		2020-07-12		2021-12-04	
MZ-MMAIP-162615-CS-INDV / Planning and Management Adviser	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		72,000.00	54,000.00	Signed	2020-03-19	2020-03-10	2020-03-24	2020-03-20	2020-04-14	2020-05-28	2020-05-02	2020-07-10	2021-05-02	
MZ-MMAIP-163167-CS-INDV / Monitoring and Evaluation Specialist	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		42,500.00	0.00	Canceled	2020-03-13	2020-03-17	2020-03-18		2020-04-08		2020-05-22		2021-10-14	
MZ-MMAIP-162613-CS-INDV / Component II Technical Assistance	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		95,000.00	0.00	Canceled	2020-03-20		2020-03-25		2020-04-15		2020-06-08		2021-12-10	
MZ-MMAIP-182393-CS-INDV / Social Development Specialist	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		66,000.00	0.00	Canceled	2020-07-12	2020-07-07	2020-08-10		2020-08-15		2020-08-23		2021-09-27	
MZ-MMAIP-182399-CS-INDV / Economic Advisor for DEPI and Prokual	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		21,000.00	21,000.00	Signed	2020-07-17	2020-07-07	2020-07-22	2020-07-08	2020-08-12	2020-07-23	2020-09-16	2020-08-03	2021-03-15	
MZ-MMAIP-183511-CS-INDV / Social Development Specialist	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		66,000.00	84,151.00	Signed	2020-07-12	2020-07-11	2020-07-17	2020-07-12	2020-08-01	2020-09-04	2020-08-21	2020-09-09	2021-09-29	
MZ-MMAIP-197644-CS-INDV / Final Project Evaluation	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		85,000.00	0.00	Pending Implementation	2020-11-25		2020-11-30		2020-12-21		2021-02-18		2021-08-02	
MZ-MMAIP-205875-CS-INDV / Communication Specialist	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		44,000.00	0.00	Pending Implementation	2020-11-30		2020-12-05		2020-12-26		2021-01-30		2021-09-17	
MZ-MMAIP-205876-CS-INDV / Communication Assistant	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		16,500.00	0.00	Pending Implementation	2020-11-29		2020-12-04		2020-12-25		2021-01-29		2021-09-16	

MZ-MMAP-205884-CS-INDV / Final Evaluation of SWIOFish1-Mz	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Pending Implementation	2020-12-06		2020-12-11	2021-01-01		2021-03-01		2021-08-28	
---	-------------	--	------	---------------------------------------	---------	--	-----------	------	---------------------------	------------	--	------------	------------	--	------------	--	------------	--