

Procurement Plan

I. General

1. Project Information

Country: Malawi

Project Name: Malawi Agricultural Commercialization Project (AGCOM)

Project ID: P158434

2. Project Implementation Agency: Ministry of Agriculture, Irrigation and Water Development (MoAIWD)

3. Date of the Procurement Plan: March, 2018

4. Period Covered by this procurement plan: March, 2018 -31st August,2019

II. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

III. Bank’s Standard Procurement Documents:

The Bank’s Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

IV. National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When the Borrower uses its own **national open competitive procurement** arrangements as set forth in [The Public Procurement Act, 2003](#) and [The Public Procurement Regulations, 2004](#), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- o Provision of “set-asides” contracts for small enterprises shall not be applied.
- o Criteria such as environmental aspect, extent of local content, technology transfer, and managerial, scientific & operational skills development shall not be used in the evaluation of bids unless specifically agreed by the Bank on case to case basis.

When **other national procurement arrangements** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

V. Prequalification : N/A

VI. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable.**

VII. Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable.**

VIII. Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

(a) Goods: N/A

(b) Works: N/A

Domestic preference is not applicable for National Open Competitive Procurement

IX. Other Relevant Procurement Information

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.--NONE

X. Procurement Prior Review Thresholds (US\$ millions): *The overall Project procurement Risk is Substantial. The project being a non-emergency project, there would be generally prior reviews of cases unless specifically indicated in the Procurement Plan as a special measure.*

Post Review: All contracts not subject to prior review shall be subject to post review.

XI. Procurement Prior Review Thresholds Based on High Risk Rating (US\$ millions)

| Works | | | Goods, IT and Non-Consulting Services | | | Shortlist of National Consultants | |
|-------------------------|--------------------|----------------------------|---------------------------------------|--------------------|----------------------------|-----------------------------------|---|
| Open International ≥ | Open National < | Request for Quotation ≤ | Open International ≥ | Open National < | Request for Quotation ≤ | Consulting Services ≤ | Engineering & Construction Supervision ≤ |
| 5 | 5 | 0.2 | 1.5 | 1.5 | 0.1 | 0.5 | 0.3 |

PROCUREMENT PACKAGES WITH METHODS AND TIME SCHEDULES OF GOOD AND NON CONSULTANCY

A) PROCUREMENT OF GOODS AND NON CONSULTANCY SERVICES

| Sr. No | Contract Description | QTY | Unit | Est. Cost (US\$) | Review by Bank (Prior/Post) | Market Approach | Selection Method | Evaluation Options | Procurement Process | Prequalification (Yes/No) | Domestic Preference (Yes/No) | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--------|--|---------|------|------------------|-----------------------------|-----------------|------------------|---------------------|---------------------------|---------------------------|------------------------------|---------------------------------------|-------------------------------------|
| G.1.01 | Double Cabin Vehicles for PIU and Implementing Departments | 10 | No | 650,000.00 | Post | Open National | RFB | Qualifying criteria | Single stage one Envelope | No | No | 15-06-17 | 25-10-17 |
| G.1.02 | IT Equipment & Air Conditioners for PIU | Various | No | 100,000.00 | Post | Limited | RFQ | Qualifying criteria | Single stage one Envelope | No | No | 07-07-17 | 31-08-17 |
| G.1.03 | Procurement of Furniture for PIU | Various | No | 30,000.00 | Post | Limited | RFQ | Qualifying criteria | Single stage one Envelope | No | No | 07-07-17 | 31-08-17 |
| G.1.04 | Irrigation Equipment for the last mile infrastructure | Various | No. | 70,000.00 | Post | Limited | RFQ | Qualifying criteria | Single stage one Envelope | No | No | 03-03-17 | 04-04-17 |
| G.1.05 | Electricity equipment and Accessories for the last mile infrastructure | Various | No | 50,000.00 | Post | Limited | RFQ | Qualifying criteria | Single stage one Envelope | No | No | 07-07-17 | 31-08-17 |
| G.1.06 | Water equipment and accessories for the last | Various | No | 50,000.00 | Post | Open National | RFQ | Qualifying criteria | Single stage one Envelope | No | No | 03-03-17 | 04-04-17 |

| Sr. No | Contract Description | QTY | Unit | Est. Cost (US\$) | Review by Bank (Prior/Post) | Market Approach | Selection Method | Evaluation Options | Procurement Process | Prequalification (Yes/No) | Domestic Preference (Yes/No) | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--------|---|---------------------|------|------------------|-----------------------------|-----------------|------------------|---------------------|---------------------------|---------------------------|------------------------------|---------------------------------------|-------------------------------------|
| | mile infrastructure | | | | | | | | | | | | |
| G.1.07 | Advocacy (Sensitization and awareness) ie Audio, Visual, Drama and comedies | Various | No | 30,000.00 | Post | National-Open | RFQ | Qualifying criteria | Single stage one Envelope | No | No | 15-07-17 | 30-09-17 |
| G.1.07 | Radio, TV Airtime for documentaries, Programs and announcements | 12 | No | 90,000.00 | Post | National-Open | RFQ | Qualifying criteria | Single stage one Envelope | No | No | 25-07-17 | 15-09-17 |
| G.1.08 | Radio , TV Production Program | 12 | No | 50,000.00 | Post | National-Open | RFQ | Qualifying criteria | Single stage one Envelope | No | No | 24-07-17 | 31-09-17 |
| G.1.09 | Print Media adverts | 10 | No | 30,000.00 | Post | National-Open | RFQ | Qualifying criteria | Single stage one Envelope | No | No | 31-07-17 | 08-08-17 |
| G.1.10 | Production and Printing of IEC Materials | Various | No | 50,000.00 | Post | National-Open | RFQ | Qualifying criteria | Single stage one Envelope | No | No | 15-04-17 | 30-04-17 |
| | | 1,200,000.00 | | | | | | | | | | | |

PROCUREMENT OF WORKS

| Sr. No | Contract Description | QTY | Unit | Est. Cost (US\$) | Review by Bank (Prior/Post) | Market Approach | Selection Method | Evaluation Options | Procurement Process (| Prequalification (Yes/No) | Domestic Preference (Yes/No) | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--------|--|-----|------|------------------|-----------------------------|-----------------|------------------|---------------------|---------------------------|---------------------------|------------------------------|---------------------------------------|-------------------------------------|
| G.1.01 | Rehabilitation/construction of irrigation infrastructure | 10 | No | 1,000,000 | Post | Open-National | RFQ | Qualifying Criteria | Single stage one Envelope | No | No | 15-02-18 | 10-04-18 |
| W.1.02 | Construction/rehabilitation of access roads | 5 | No | 800,000 | Post | National-Open | RFQ | Qualifying Criteria | Single stage one Envelope | No | No | 14-02-18 | 25-04-18 |
| W.1.03 | Installation of clean water facilities | 5 | No | 120,000 | Post | Open - National | RFQ | Qualifying Criteria | Single stage one Envelope | No | No | 14-03-18 | 31-04-18 |
| W.1.04 | Rehabilitation/Drilling of Boreholes | 5 | No | 70,000.00 | Post | National-Open | RFQ | Qualifying criteria | Single stage one Envelope | No | No | 19-02-18 | 09-03-18 |
| W.1.05 | Supply and Installation of Solar Power Units | 5 | No | 50,000 | Post | National-Open | RFQ | Qualifying criteria | Single stage one Envelope | No | No | 05-03-18 | 15-05-18 |
| W.1.06 | Rehabilitation/maintenance of PIU Office | 1 | No | 100,000.00 | Post | National-Open | RFQ | Qualifying criteria | Single stage one Envelope | No | No | 25-06-17 | 15-08-17 |
| W.1.09 | Installation of Electricity in Production sites | 5 | No | 50,000 | Post | National-Open | RFQ | Qualifying criteria | Single stage one Envelope | No | No | 25-06-17 | 15-08-17 |
| W.1.10 | Construction of Rural Warehouses | 5 | No | 800,000.00 | Post | National-Open | RFQ | Qualifying criteria | Single stage | No | No | | |

| Sr. No | Contract Description | QTY | Unit | Est. Cost (US\$) | Review by Bank (Prior/Post) | Market Approach | Selection Method | Evaluation Options | Procurement Process | Prequalification (Yes/No) | Domestic Preference (Yes/No) | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--------|----------------------|--------------|------|------------------|-----------------------------|-----------------|------------------|--------------------|---------------------|---------------------------|------------------------------|---------------------------------------|-------------------------------------|
| | | | | | | | | | one Envelope | | | 14-02-18 | 25-04-18 |
| | | 2,990,000.00 | | | | | | | | | | | |

CONSULTANCY

| Sr. No | Contract Description | QTY | Unit | Est. Cost (US\$) "000" | Review by Bank (Prior/Post) | Market Approach | Selection Method | Evaluation Options | Procurement Process | Prequalification (Yes/ No) | Domestic Preference (Yes/No) | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--------|--|-----|------|------------------------|-----------------------------|-----------------------|------------------|--------------------|---------------------------|----------------------------|------------------------------|---------------------------------------|-------------------------------------|
| C.1.01 | Consultancy to deliver capacity building support to POs (Farmer Apex Organization) | 2 | No | 1,500,000.00 | Prior | International Open | RFB | Rated | Single Stage Two Envelope | No | No | 16-07-17 | 30-09-17 |
| C.1.02 | Consultancy to Assess and Select Viable business proposals | 1 | No | 300,000.00 | Post | National-Shortlisting | QCBS | Rated | Single Stage Two Envelope | No | No | 30-07-17 | 15-09-17 |
| C.1.03 | Technical Assistance to POs to improve production and management | 10 | No | 500,000.00 | Post | National Shortlisting | QCBS | Rated | Single Stage Two Envelope | No | No | 17-07-17 | 30-09-17 |

| Sr. No | Contract Description | QTY | Unit | Est. Cost (US\$) "000" | Review by Bank (Prior/Post) | Market Approach | Selection Method | Evaluation Options | Procurement Processes | Prequalification (Yes/ No) | Domestic Preference (Yes/No) | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--------|---|-----|------|------------------------|-----------------------------|-----------------------|------------------|--------------------|---------------------------|----------------------------|------------------------------|---------------------------------------|-------------------------------------|
| | Consultancy to develop Project Implementation Manual (PIM) | 1 | No | 30,000.00 | Post | National Shortlisting | CQS | Rated | Single Stage Two Envelope | No | No | 17-07-17 | 30-08-17 |
| C.1.04 | Detailed Survey, Design and Supervision of construction/rehabilitation of Irrigation Infrastructure | 5 | No | 300,000.00 | Post | National Shortlisting | QCBS | Rated | Single Stage Two Envelope | No | No | 15-07-17 | 30-09-17 |
| C.1.05 | Detailed Survey, Design and Supervision of construction/rehabilitation of access roads | 1 | No | 200,000.00 | Post | National Shortlisting | QCBS | Rated | Single Stage Two Envelope | No | No | 15-07-17 | 30-09-17 |
| C.1.06 | Detailed Design and Supervision of Rehabilitation/construction of water facilities | 1 | No | 100,000.00 | Post | National Shortlisting | CQS | Rated | Single Stage Two Envelope | No | No | 30-07-17 | 15-09-17 |
| C.1.07 | Detailed Design and Supervision of Rehabilitation/construction of electricity facilities | 1 | No | 50,000.00 | Post | National Shortlisting | CQS | Rated | Single Stage Two Envelope | No | No | 30-07-17 | 15-09-17 |
| C.1.08 | Technical Assistance in Land Management (MITC) | 1 | No | 100,000.00 | Post | Open International | CQS | Rated | Single Stage Two Envelope | No | No | 10-08-17 | 26-10-17 |
| C.1.09 | Technical Assistance for Land Titling (Ministry of Lands) | 1 | No | 100,000.00 | Post | Open International | CQS | Rated | Single Stage Two Envelope | No | No | 10-08-17 | 26-10-17 |

| Sr. No | Contract Description | QTY | Unit | Est. Cost (US\$) "000" | Review by Bank (Prior/Post) | Market Approach | Selection Method | Evaluation Options | Procurement Processes | Prequalification (Yes/ No) | Domestic Preference (Yes/No) | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--------|---|---------|------|------------------------|-----------------------------|-----------------------|----------------------------|--------------------|---------------------------|----------------------------|------------------------------|---------------------------------------|-------------------------------------|
| C.1.10 | Technical Assistance for SMEs Capacity building | 1 | No | 100,000.00 | Post | Open International | CQS | Rated | Single Stage Two Envelope | No | No | 10-08-17 | 26-10-17 |
| C.1.11 | Consultancy for Designs and Construction Supervision of Rural Warehouses | 1 | No | 200,000.00 | Post | National Shortlisting | QCBS | Rated | Single Stage Two Envelope | No | No | 30-10-17 | 15-01-18 |
| C.1.12 | Procurement of PIU Staff (Project Coordinator, FM, Procurement, M&E, Environmental etc) | 11 | No | 600,000.00 | Post | National | QCBS | Rated | Single Stage Two Envelope | No | No | 06-06-17 | 03-08-17 |
| C.1.13 | Training and Workshops | Various | No | 150,000.00 | Post | Open National | QCBS | Rated | Single Stage Two Envelope | No | No | 07-08-17 | 01-09-17 |
| C.1.14 | Technical Assistance to review regulatory and technical issues (MITC) | 1 | No | 80,000.00 | Post | Open International | Least Cost Bases Selection | Rated | Single Stage Two Envelope | No | No | 02-08-17 | 08-10-17 |
| | Consultancy on Investor Survey and Demand Assessment | 1 | No | 200,000.00 | Post | National Shortlisting | QCBS | Rated | Single Stage Two Envelope | No | No | 30-10-17 | 15-01-18 |
| | | | | 4,520,000.00 | | | | | | | | | |

Appendix-1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: _____

Invitation of Bids/Proposals No. _____

To: _____

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate

¹*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: _____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

Title of the person signing the Letter: _____

PROCUREMENT PLAN Malawi : Malawi Agricultural Commercialization Project

General Information
 Country: Malawi **Bank's Approval Date of the Original Procurement Plan:** 2018-04-03
Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-31)
 Project ID: P158434 **GN Date:**
 Project Name: Malawi Agricultural Commercialization Project
 Loan / Credit No: IDA / 60480
 Executing Agency(ies) Ministry of Agriculture, Irrigation and Water Development

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | | |
|--|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|------------|---|--------|--|--------|-----------------|------------|---------------------|------------|------------|------------|------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned | Actual | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| MW-MOAWD-70900-CW-RFQ / Partitioning and maintenance of offices | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 30,000.00 | 0.00 | Canceled | | | | | | | | 2018-10-02 | | | | | | | | 2018-11-27 | 2019-01-26 | | | | |
| MW-MOAWD-70981-CW-RFQ / Rehabilitation of office access road | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 42,000.00 | 0.00 | Canceled | | | | | | | | | 2018-09-24 | | | | | | | 2018-11-19 | 2019-01-18 | | | | |
| MW-MOAWD-148222-CW-RFB / Rehabilitation of Irrigation Schemes under Contingency Emergency Response in Chikhwawa, Nsanje, Machinga, Zomba, Phalombe, Mulanje, Chiradzulu, Thyolo and Dedza | IDA / 60480 | COMPONENT 3: CONTINGENT EMERGENCY RESPONSE COMPONENT (CERC) | Post | Request for Bids | Limited | Single Stage - One Envelope | | | | 6,550,000.00 | 8,267,203.92 | Signed | | | | | | | | 2019-12-06 | 2019-12-30 | 2019-12-10 | 2019-12-31 | | | | 2019-12-31 | 2020-01-24 | 2020-01-07 | 2020-01-31 | 2020-01-24 | 2020-03-27 | 2020-10-20 |
| MW-MOAWD-148241-CW-RFB / Rehabilitation of Roads and Bridges under Contingency Emergency Response in Chiradzulu, Chikhwawa, Thyolo, Phalombe, Mulanje, Zomba, Balaka, Machinga, Ntcheu and Dedza Districts | IDA / 60480 | COMPONENT 3: CONTINGENT EMERGENCY RESPONSE COMPONENT (CERC) | Post | Request for Bids | Limited | Single Stage - One Envelope | | | | 4,550,000.00 | 4,113,922.34 | Signed | | | | | | | | 2019-12-06 | 2019-12-30 | 2019-12-10 | 2019-12-31 | | | | 2019-12-31 | 2020-01-21 | 2020-01-07 | 2020-01-31 | 2020-01-24 | 2020-04-08 | 2020-02-05 |
| MW-MOAWD-162995-CW-RFB / Completion of forestry building to house AGCOM offices | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 450,000.00 | 431,243.11 | Signed | | | | | | | | 2020-03-22 | 2020-03-15 | 2020-03-27 | 2020-04-01 | | | | 2020-04-26 | 2020-04-29 | 2020-05-06 | 2020-05-10 | 2020-05-27 | 2020-11-19 | 2020-08-25 |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | | | | | | | | | |
|---|-------------------|---|-------------|------------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|----------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| MW-MOAWD-70912-CO-RFQ / Supply of IT equipment for PIU and Ministry of Lands, air conditioners for PIU and GPS for Ministry of Lands | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 90,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | 2018-08-28 | 2019-05-03 | 2018-10-23 | 2019-01-21 | | | | | | | |
| MW-MOAWD-71411-CO-RFQ / Supply of office furniture for PIU and Ministry of Lands and kitchen utensils for PIU | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 65,000.00 | 18,371.87 | Signed | | | | | | | | | | | | | | | | | | 2018-09-04 | 2019-05-03 | 2018-11-06 | 2019-05-23 | 2018-12-18 | | | | | | |
| MW-MOAWD-69332-CO-RFQ / Office furniture | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,500.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | 2018-08-16 | 2018-06-18 | 2018-08-16 | 2018-08-16 | | | | | | | |
| MW-MOAWD-72209-CO-RFQ / Procurement and installation of an accounting, procurement and MSE software | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 37,000.00 | 0.00 | Canceled | | | | | | | | | | | | | | | | | | 2018-08-26 | 2018-10-28 | 2019-04-26 | | | | | | | | |
| MW-MOAWD-72207-CO-RFQ / Supply of backup diesel generator | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 15,000.00 | 13,957.38 | Signed | | | | | | | | | | | | | | | | | | 2018-08-16 | 2018-07-19 | 2018-08-16 | 2018-08-16 | | | | | | | |
| MW-MOAWD-69328-CO-RFB / Supply of motor vehicles | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 1,000,000.00 | 1,065,768.34 | Signed | | | | | | | | | | | | | | | | | | 2018-11-23 | 2018-11-14 | 2018-11-23 | 2018-11-30 | 2018-12-14 | 2018-12-14 | 2019-01-10 | 2019-02-22 | 2019-02-07 | 2019-04-02 | 2019-03-21 |
| MW-MOAWD-72209-CO-RFQ-2 / Supply and installation of an Accounting Software | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Direct Selection | Direct | | | 37,000.00 | 62,667.50 | Signed | | | | | | | | | | | | | | | | | | 2019-04-05 | 2019-04-11 | 2019-04-10 | 2019-04-03 | 2019-05-29 | 2019-07-01 | 2019-11-25 | | | | |
| MW-MOAWD-133740-CO-RFB / Supply, Delivery, Installation and Commissioning of Testing Equipment | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 600,000.00 | 577,444.99 | Signed | | | | | | | | | | | | | | | | | | 2019-09-25 | 2019-11-04 | 2019-09-30 | 2019-11-05 | 2019-11-11 | 2019-12-20 | 2019-12-02 | 2020-01-30 | 2020-01-06 | 2020-06-12 | 2020-03-02 |
| MW-MOAWD-133751-CO-RFB / Digitisation of Old Records, Design, Supply, Installation, Test Run and Commissioning of Malawi Business Registration System | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 660,000.00 | 640,000.00 | Signed | | | | | | | | | | | | | | | | | | 2019-09-27 | 2019-12-02 | 2019-10-02 | 2019-12-02 | 2019-11-13 | 2020-01-24 | 2019-12-13 | 2020-02-14 | 2020-01-17 | 2020-12-18 | 2020-07-15 |
| MW-MOAWD-70183-CO-RFQ / Supply of calendars, diaries, executive note pads and leaflets and publishing of trade reforms | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 15,000.00 | 12,198.83 | Completed | | | | | | | | | | | | | | | | | | | 2019-11-27 | 2019-11-18 | | | 2020-01-11 | 2019-12-18 | 2020-02-08 | 2020-05-21 | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|------------------------------------|----------------------|--------------|------------|----------------------|------------|------------|------------|------------|------------|------------|--|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| MW-MOAIWD-71303-CS-QCBS / Consultancy to conduct impact assessment on customary estate registration | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Quality And Cost-Based Selection | Open - National | 150,000.00 | 0.00 | Canceled | 2018-08-22 | 2018-12-11 | 2018-09-12 | 2019-02-06 | 2018-10-26 | 2019-04-17 | | | 2018-11-23 | 2019-05-17 | 2018-12-23 | 2019-06-07 | 2019-01-27 | 2019-07-19 | 2019-03-03 | 2019-08-30 | |
| MW-MOAIWD-71169-CS-QCBS / Consultancy to design, develop and operationalise Land Information Management System | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Quality And Cost-Based Selection | Open - National | 60,000.00 | 0.00 | Canceled | 2018-08-29 | 2019-01-18 | 2018-09-19 | 2019-02-06 | 2018-11-02 | 2019-04-23 | | | 2018-11-30 | | 2018-12-30 | | 2019-02-03 | | 2019-03-10 | 2020-03-09 | |
| MW-MOAIWD-73239-CS-CQS / Agent to Manage Partial Credit Guarantee Fund | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Prior | Consultant Qualification Selection | Open - International | 240,000.00 | 0.00 | Canceled | 2018-08-14 | 2018-08-16 | 2018-08-21 | 2018-08-17 | 2018-09-02 | | | | | | | | 2018-10-02 | | 2018-10-14 | 2022-10-13 | |
| MW-MOAIWD-28875-CS-QCBS / Agent to Manage Partial Credit Guarantee Fund | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Prior | Quality And Cost-Based Selection | Open - International | 240,000.00 | 0.00 | Canceled | 2018-09-21 | | 2018-09-21 | | 2018-09-28 | 2018-10-19 | | | 2018-10-26 | 2018-11-26 | 2018-11-05 | 2019-06-18 | 2018-11-26 | | 2018-12-10 | 2022-12-09 | |
| MW-MOAIWD-70984-CS-QCBS / Consultancy to conduct baseline survey | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Quality And Cost-Based Selection | Open - International | 340,000.00 | 103,800.00 | Signed | 2019-01-09 | 2019-03-19 | 2019-01-30 | 2019-05-18 | 2019-03-15 | 2019-10-14 | | | 2019-04-12 | 2019-11-21 | 2019-05-12 | 2020-02-24 | 2019-06-16 | 2020-03-23 | 2019-07-21 | 2020-06-03 | 2019-10-19 |
| MW-MOAIWD-71165-CS-QCBS / Consultancy to study structured markets and Malawi warehouse receipt system | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Quality And Cost-Based Selection | Open - International | 205,000.00 | 61,448.70 | Signed | 2019-01-08 | 2019-09-27 | 2019-01-29 | 2019-11-04 | 2019-03-14 | 2020-01-20 | | | 2019-04-11 | 2020-03-06 | 2019-05-11 | 2020-03-29 | 2019-06-15 | 2020-05-19 | 2019-07-20 | 2020-10-21 | 2020-01-16 |
| MW-MOAIWD-69321-CS-QCBS / Consultancy to strengthen capacity of stakeholders in land administration | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Quality And Cost-Based Selection | Open - International | 300,000.00 | 401,076.00 | Signed | 2019-01-16 | 2018-12-10 | 2019-01-23 | 2019-02-06 | 2019-03-06 | 2019-04-17 | | | 2019-04-20 | 2019-05-17 | 2019-05-11 | 2019-05-30 | 2019-06-15 | 2019-07-08 | 2019-07-13 | 2019-10-13 | 2020-07-12 |
| MW-MOAIWD-70977-CS-QCBS / Consultancy to conduct value chain analysis | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Quality And Cost-Based Selection | Open - National | 82,000.00 | 0.00 | Canceled | 2018-09-07 | | 2018-09-28 | | 2018-11-11 | | | | 2018-12-09 | | 2019-01-08 | | 2019-02-12 | | 2019-03-19 | 2019-09-15 | |
| MW-MOAIWD-14588-CS-QCBS / Consultancy Services for construction supervision for Road and Bridge works on access roads to selected irrigation schemes in central and southern regions | IDA / 60480 | COMPONENT 3: CONTINGENT EMERGENCY RESPONSE COMPONENT (CERC) | Post | Quality And Cost-Based Selection | Open - National | 198,000.00 | 290,353.00 | Signed | 2019-11-27 | 2019-12-04 | 2019-12-11 | 2019-12-28 | 2020-01-15 | 2020-02-28 | | | 2020-02-05 | 2020-03-16 | 2020-02-26 | 2020-03-26 | 2020-03-25 | 2020-04-24 | 2020-04-22 | 2020-05-29 | 2020-10-19 |
| MW-MOAIWD-14592-CS-QCBS / Consultancy Services for construction supervision for Road and Bridge works on access roads to selected irrigation schemes in southern region | IDA / 60480 | COMPONENT 3: CONTINGENT EMERGENCY RESPONSE COMPONENT (CERC) | Post | Quality And Cost-Based Selection | Open - National | 220,000.00 | 182,640.74 | Signed | 2019-11-27 | 2019-12-04 | 2019-12-11 | 2019-12-28 | 2020-01-15 | 2020-02-28 | | | 2020-02-05 | 2020-03-16 | 2020-02-26 | 2020-03-26 | 2020-03-25 | 2020-04-24 | 2020-04-22 | 2020-05-29 | 2020-10-19 |
| MW-MOAIWD-17273-CS-QCBS / Consultancy to conduct Baseline Survey for Impact Evaluation of Pilot Systematic Adjudication of Customary Estates | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Quality And Cost-Based Selection | Open - International | 250,000.00 | 95,000.00 | Terminated | 2020-05-25 | 2020-07-17 | 2020-06-08 | 2020-08-18 | 2020-06-22 | 2019-10-14 | | | 2020-07-22 | 2019-11-21 | 2020-08-01 | 2020-02-24 | 2020-08-29 | 2020-03-23 | 2020-09-19 | 2020-06-03 | 2020-12-03 |
| MW-MOAIWD-17559-CS-CQS / Development and management of project website | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Consultant Qualification Selection | Limited | 21,000.00 | 7,233.21 | Signed | 2020-06-08 | 2020-06-04 | | | 2020-06-22 | 2020-06-29 | | | | | | | 2020-07-03 | 2020-08-06 | 2020-07-21 | 2020-10-26 | 2020-09-19 |
| MW-MOAIWD-123002-CS-QCBS / Broker for Capacity Building of Productive alliances | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Quality And Cost-Based Selection | Open - International | 400,000.00 | 0.00 | Canceled | 2019-07-22 | 2019-07-19 | 2019-08-12 | 2019-07-25 | 2019-09-25 | 2019-11-20 | | | 2019-10-23 | 2020-01-17 | 2019-11-22 | 2020-01-31 | 2019-12-27 | | 2020-01-31 | 2023-01-30 | |
| MW-MOAIWD-148309-CS-LCS / Consultancy Services for construction supervision of irrigation scheme rehabilitation in Machinga, Zomba and Dedza Districts | IDA / 60480 | COMPONENT 3: CONTINGENT EMERGENCY RESPONSE COMPONENT (CERC) | Post | Least Cost Selection | Open - National | 150,000.00 | 0.00 | Canceled | 2019-12-08 | | 2019-12-15 | | 2020-01-05 | | | | 2020-01-19 | | 2020-01-26 | | 2020-02-16 | | 2020-03-08 | 2020-12-03 | |
| MW-MOAIWD-148303-CS-LCS / Consultancy Services for construction supervision of irrigation scheme rehabilitation in Chikwawa and Nsanje Districts | IDA / 60480 | COMPONENT 3: CONTINGENT EMERGENCY RESPONSE COMPONENT (CERC) | Post | Least Cost Selection | Open - National | 150,000.00 | 0.00 | Canceled | 2019-12-08 | | 2019-12-15 | | 2020-01-05 | | | | 2020-01-19 | | 2020-01-26 | | 2020-02-16 | | 2020-03-08 | 2020-12-03 | |
| MW-MOAIWD-170380-CS-QCBS / Supervision of construction of forestry building to house AGCOM offices | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Quality And Cost-Based Selection | Open | 30,000.00 | 0.00 | Canceled | 2020-05-03 | 2020-08-07 | 2020-05-08 | | 2020-05-27 | | | | 2020-06-26 | | 2020-07-01 | | 2020-07-15 | | 2020-08-03 | 2020-11-01 | |
| MW-MOAIWD-189160-CS-QCBS / Consultancy for provision of Broker Services | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Prior | Quality And Cost-Based Selection | Open - International | 4,500,000.00 | 0.00 | Canceled | 2020-08-31 | | 2020-09-10 | | 2020-10-08 | | | | 2020-11-07 | | 2020-11-17 | | 2020-12-08 | | 2021-01-01 | 2023-01-01 | |
| MW-MOAIWD-148306-CS-LCS / Consultancy Services for construction supervision of irrigation scheme rehabilitation in Phalombe, Mulanje, Thyolo and Chiradzulu Districts | IDA / 60480 | COMPONENT 3: CONTINGENT EMERGENCY RESPONSE COMPONENT (CERC) | Post | Least Cost Selection | Open - National | 150,000.00 | 0.00 | Canceled | 2019-12-08 | 2020-04-02 | 2019-12-15 | 2020-05-14 | 2020-01-05 | | | | 2020-01-19 | | 2020-01-26 | | 2020-02-16 | | 2020-03-08 | 2020-12-03 | |
| MW-MOAIWD-210695-CS-QCBS / Design Review and Construction Supervision of Malawi Bureau of Standards Secondary Laboratory in Lilongwe | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Quality And Cost-Based Selection | Open - National | 95,000.00 | 0.00 | Under Implementation | 2021-01-05 | 2021-01-25 | 2021-01-26 | 2021-06-24 | 2021-03-11 | | | | 2021-04-08 | | 2021-05-08 | | 2021-06-12 | | 2021-07-17 | 2022-07-17 | |

| | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|------------------------------------|----------------------|--|--------------|------|----------------------|------------|------------|------------|------------|------------|--|--|------------|------------|------------|------------|------------|------------|
| MW-MOAIWD-218632-CS-COS / Provision of Consultancy Services to conduct End of the Project Evaluation of the Contingency Emergency Response Component (CERC) of the Malawi Agricultural Commercialization (AGCOM) | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Consultant Qualification Selection | Open - National | | 45,000.00 | 0.00 | Under Implementation | 2021-02-22 | 2021-02-12 | 2021-03-08 | 2021-02-17 | 2021-03-25 | | | | | | 2021-04-15 | 2021-05-06 | 2021-07-05 |
| MW-MOAIWD-218913-CS-QCBS / Consultancy for building and strengthening Producer Organizations in the Southern and Central Region | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Prior | Quality And Cost-Based Selection | Open - International | | 1,200,000.00 | 0.00 | Under Review | 2021-03-15 | 2021-02-16 | 2021-04-05 | 2021-02-23 | 2021-04-26 | | | 2021-05-24 | 2021-06-03 | 2021-07-08 | 2021-08-12 | | 2023-04-30 |
| MW-MOAIWD-218917-CS-QCBS / Consultancy for building and strengthening Producer Organizations in the Central and Northern Region | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Prior | Quality And Cost-Based Selection | Open - International | | 1,300,000.00 | 0.00 | Under Review | 2021-03-15 | 2021-02-16 | 2021-04-05 | 2021-02-23 | 2021-04-26 | | | 2021-05-24 | 2021-06-03 | 2021-07-08 | 2021-08-12 | | 2023-04-30 |
| MW-MOAIWD-173273-CS-QCBS 1 / Consultancy Services to Conduct Baseline Survey for Land Reform Programme in Malawi | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Quality And Cost-Based Selection | Open - International | | 250,000.00 | 0.00 | Under Implementation | 2020-05-25 | 2021-02-11 | 2020-06-08 | 2021-02-16 | 2020-06-22 | | | 2020-07-22 | 2020-08-01 | 2020-08-29 | 2020-09-19 | | 2020-12-03 |
| MW-MOAIWD-183474-CS-COS / Consultancy to Undertake a Scoping Study, Development of a Policy and Legislation for Structured Markets for Strategic Agriculture Commodities | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Consultant Qualification Selection | Open - National | | 30,000.00 | 0.00 | Canceled | 2020-04-12 | 2020-12-21 | 2020-04-17 | 2020-05-14 | 2020-05-16 | | | | | 2020-05-23 | 2020-06-11 | | 2020-09-09 |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | |
|---|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|--------|--|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| | | | | | | | | | | | | | | | | | | | | |
| MW-MOAIWD-56971-CS-INDV / Project Coordinator | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Prior | Individual Consultant Selection | Open | | 90,000.00 | 303,880.13 | Signed | 2018-04-03 | 2018-04-05 | 2018-04-20 | 2018-04-16 | 2018-04-30 | 2018-08-31 | 2018-05-17 | 2018-06-30 | 2019-05-12 | | |
| MW-MOAIWD-56612-CS-INDV / Financial Management Specialist. | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Prior | Individual Consultant Selection | Open | | 72,000.00 | 156,390.58 | Signed | 2018-04-03 | 2018-04-05 | 2018-04-20 | 2018-04-16 | 2018-04-30 | 2018-08-31 | 2018-05-17 | 2018-07-01 | 2019-05-12 | | |
| MW-MOAIWD-56977-CS-INDV / Procurement Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Prior | Individual Consultant Selection | Open | | 60,000.00 | 194,243.66 | Signed | 2018-04-03 | 2018-04-05 | 2018-04-20 | 2018-04-16 | 2018-04-30 | 2018-08-31 | 2018-05-17 | 2018-06-30 | 2019-05-12 | | |
| MW-MOAIWD-56975-CS-INDV / Monitoring and Evaluation Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Prior | Individual Consultant Selection | Open | | 60,000.00 | 182,447.16 | Signed | 2018-04-03 | 2018-08-31 | 2018-04-20 | 2018-04-16 | 2018-04-30 | 2019-08-08 | 2018-05-17 | 2018-06-30 | 2019-05-12 | | |
| MW-MOAIWD-72412-CS-INDV / Communication Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Prior | Individual Consultant Selection | Open | | 42,000.00 | 0.00 | Canceled | 2018-08-30 | 2018-11-05 | 2018-10-18 | | 2018-11-08 | | 2018-12-13 | | 2019-12-13 | | |
| MW-MOAIWD-72419-CS-INDV / Agri business Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Prior | Individual Consultant Selection | Open | | 42,000.00 | 0.00 | Canceled | 2018-08-30 | 2018-11-05 | 2018-10-18 | | 2018-11-08 | | 2018-12-13 | | 2019-12-13 | | |
| MW-MOAIWD-72646-CS-INDV / Institutional Development Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Prior | Individual Consultant Selection | Open | | 42,000.00 | 0.00 | Canceled | 2018-08-30 | 2018-12-03 | 2018-10-18 | | 2018-11-08 | | 2018-12-13 | | 2019-12-13 | | |
| MW-MOAIWD-72641-CS-INDV / Resilience and CSA/Environmental Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Prior | Individual Consultant Selection | Open | | 42,000.00 | 0.00 | Canceled | 2018-08-30 | 2018-11-23 | 2018-10-18 | | 2018-11-08 | | 2018-12-13 | | 2019-12-13 | | |
| MW-MOAIWD-72648-CS-INDV / Social Development Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Prior | Individual Consultant Selection | Open | | 42,000.00 | 0.00 | Canceled | 2018-08-30 | 2018-11-05 | 2018-10-18 | | 2018-11-08 | | 2018-12-13 | | 2019-12-13 | | |
| MW-MOAIWD-72979-CS-INDV / Trade Facilitation Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Prior | Individual Consultant Selection | Open | | 42,000.00 | 0.00 | Canceled | 2018-08-30 | 2018-12-03 | 2018-10-18 | | 2018-11-08 | | 2018-12-13 | | 2019-12-13 | | |
| MW-MOAIWD-85374-CS-INDV / Land Surveying / GIS Specialist | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Individual Consultant Selection | Open | | 42,000.00 | 49,016.16 | Signed | 2018-11-13 | 2018-11-20 | 2018-12-23 | 2019-09-16 | 2019-01-06 | 2019-09-17 | 2019-02-03 | 2019-10-24 | 2020-02-03 | | |
| MW-MOAIWD-72408-CS-INDV / Irrigation/Civil Engineer | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Individual Consultant Selection | Open | | 42,000.00 | 31,131.83 | Signed | 2019-04-30 | 2019-10-28 | 2019-06-18 | 2020-04-07 | 2019-07-09 | 2020-05-05 | 2019-08-13 | 2020-05-20 | 2020-08-12 | | |
| MW-MOAIWD-88473-CS-INDV / Assistant Financial Management Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Individual Consultant Selection | Open | | 25,000.00 | 39,212.93 | Signed | 2018-12-12 | 2019-03-27 | 2019-01-21 | 2019-09-16 | 2019-02-04 | 2019-10-01 | 2019-03-11 | 2019-10-01 | 2020-03-10 | | |
| MW-MOAIWD-88475-CS-INDV / Senior Administrative Assistant | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Individual Consultant Selection | Open | | 18,000.00 | 1,361.43 | Signed | 2018-12-12 | 2018-12-11 | 2019-01-21 | 2019-09-16 | 2019-02-11 | 2019-09-18 | 2019-03-18 | 2019-10-01 | 2020-03-17 | | |
| MW-MOAIWD-88476-CS-INDV / ICT / Monitoring and Evaluation Officer | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Individual Consultant Selection | Open | | 25,200.00 | 0.00 | Canceled | 2018-12-12 | 2018-12-11 | 2019-01-21 | | 2019-02-11 | | 2019-03-18 | | 2020-03-17 | | |
| MW-MOAIWD-89366-CS-INDV / Communication Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Individual Consultant Selection | Open | | 42,000.00 | 45,747.74 | Signed | 2018-12-06 | 2018-12-06 | 2019-01-22 | 2019-04-16 | 2019-02-12 | 2019-06-17 | 2019-03-19 | 2019-08-12 | 2020-03-18 | | |

| | | | | | | | | | | | | | | | | | | |
|---|-------------|---|-------|---------------------------------|---------|--|------------|------------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| MW-MOAIWD-89371-CS-INDV / Social Development Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Individual Consultant Selection | Open | | 42,000.00 | 75,986.25 | Signed | 2018-12-06 | 2018-12-06 | 2019-01-22 | 2019-04-16 | 2019-02-12 | 2019-04-18 | 2019-03-19 | 2019-05-06 | 2020-03-18 |
| MW-MOAIWD-89375-CS-INDV / Trade Facilitation Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Individual Consultant Selection | Open | | 42,000.00 | 45,747.74 | Signed | 2018-12-06 | 2018-12-06 | 2019-01-22 | 2019-04-16 | 2019-02-12 | 2019-04-30 | 2019-03-19 | 2019-05-06 | 2020-03-18 |
| MW-MOAIWD-89376-CS-INDV / Agri Business Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Individual Consultant Selection | Open | | 42,000.00 | 45,747.74 | Signed | 2018-12-06 | 2018-12-06 | 2019-01-22 | 2019-05-12 | 2019-02-12 | 2019-05-31 | 2019-03-19 | 2019-06-30 | 2020-03-18 |
| MW-MOAIWD-89377-CS-INDV / Environmental Safeguards Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Individual Consultant Selection | Open | | 42,000.00 | 75,986.25 | Signed | 2018-12-06 | 2018-12-06 | 2019-01-22 | 2019-04-16 | 2019-02-12 | 2019-04-18 | 2019-03-19 | 2019-06-03 | 2020-03-18 |
| MW-MOAIWD-89378-CS-INDV / Institutional Development Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Individual Consultant Selection | Open | | 42,000.00 | 45,747.74 | Signed | 2018-12-06 | 2018-12-06 | 2019-01-22 | 2019-04-16 | 2019-02-12 | 2019-04-18 | 2019-03-19 | 2019-06-03 | 2020-03-18 |
| MW-MOAIWD-95429-CS-INDV / Team Leader for the Land Reforms Implementation Unit | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Prior | Individual Consultant Selection | Direct | | 324,500.00 | 248,222.40 | Signed | 2019-01-25 | 2019-02-06 | 2019-02-04 | 2019-02-08 | 2019-02-18 | 2019-11-14 | 2019-03-18 | 2018-07-01 | 2023-05-31 |
| MW-MOAIWD-95487-CS-INDV / IT and Database Administration Specialist for the Land Reforms Implementation Unit | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Individual Consultant Selection | Direct | | 160,378.00 | 67,715.52 | Signed | 2019-01-25 | 2019-01-23 | 2019-02-04 | 2019-02-08 | 2019-02-18 | 2019-03-25 | 2019-03-18 | 2019-03-28 | 2023-05-31 |
| MW-MOAIWD-95514-CS-INDV / Assistant Communication Specialist for the Land Reforms Implementation Unit | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Individual Consultant Selection | Direct | | 160,378.00 | 39,220.99 | Signed | 2019-01-25 | 2019-01-23 | 2019-02-04 | 2019-02-08 | 2019-02-18 | 2019-03-25 | 2019-03-18 | 2019-02-28 | 2023-05-31 |
| MW-MOAIWD-88476-CS-INDV-2 / ICT Expert/Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Individual Consultant Selection | Open | | 25,250.00 | 45,748.42 | Signed | 2019-04-05 | 2019-04-04 | 2019-05-24 | 2019-09-16 | 2019-06-14 | 2019-09-18 | 2019-07-19 | 2019-10-24 | 2020-07-18 |
| MW-MOAIWD-113712-CS-INDV / Assistant Procurement Specialist | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Individual Consultant Selection | Limited | | 25,000.00 | 39,212.93 | Signed | 2019-05-14 | 2019-05-18 | 2019-05-28 | 2019-09-16 | 2019-06-18 | 2019-09-18 | 2019-07-23 | 2019-10-24 | 2020-07-22 |
| MW-MOAIWD-125507-CS-INDV / Quantity Surveyor to Quantify Remaining Works and Supervise Completion Works on Government Building to House AGCOM PIU Offices | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Individual Consultant Selection | Limited | | 20,000.00 | 0.00 | Canceled | 2019-08-12 | 2019-08-09 | 2019-08-17 | | 2019-09-07 | | 2019-10-12 | | 2020-04-09 |
| MW-MOAIWD-71160-CS-INDV / Consultancy to provide project management services | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Individual Consultant Selection | Open | | 100,000.00 | 0.00 | Canceled | 2018-12-12 | | 2019-01-30 | | 2019-02-20 | | 2019-03-27 | | 2020-03-26 |
| MW-MOAIWD-159168-CS-INDV / Consultancy to Undertake Trade, Industry and Private Sector Development Sector Performance Review Study | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Individual Consultant Selection | Open | | 41,500.00 | 0.00 | Canceled | 2020-02-24 | 2020-03-06 | 2020-04-13 | 2020-06-12 | 2020-05-04 | 2020-06-30 | 2020-06-08 | | 2020-08-03 |
| MW-MOAIWD-159182-CS-INDV / Consultancy to Review National Investment Policy | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Individual Consultant Selection | Open | | 24,000.00 | 18,640.00 | Signed | 2020-02-24 | 2020-03-06 | 2020-04-13 | 2020-06-11 | 2020-05-04 | 2020-06-30 | 2020-06-08 | 2020-11-18 | 2020-08-03 |
| MW-MOAIWD-159381-CS-INDV / Individual Consultant to Develop Regulations for the Investment and Export Promotion Act | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Individual Consultant Selection | Open | | 12,500.00 | 14,000.00 | Signed | 2020-02-24 | 2020-03-06 | 2020-04-13 | 2020-06-02 | 2020-05-04 | 2020-06-30 | 2020-06-08 | 2020-11-20 | 2020-08-03 |
| MW-MOAIWD-162900-CS-INDV / Consultancy to conduct Environmental and Social assessment for Nansomba Irrigation Scheme in Mulanje District | IDA / 60480 | COMPONENT 3: CONTINGENT EMERGENCY RESPONSE COMPONENT (CERC) | Post | Individual Consultant Selection | Limited | | 20,000.00 | 24,715.48 | Signed | 2020-03-15 | 2020-04-01 | 2020-03-20 | 2020-04-20 | 2020-04-03 | 2020-05-26 | 2020-04-22 | 2020-05-29 | 2020-05-22 |
| MW-MOAIWD-72981-CS-LCS / Development and management of project website | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Individual Consultant Selection | Limited | | 21,000.00 | 0.00 | Canceled | 2019-11-27 | 2020-01-20 | 2019-12-02 | | 2019-12-23 | | 2020-01-27 | | 2021-01-26 |
| MW-MOAIWD-208147-CS-CDS / Service Provider for the Management of Partial Credit Guarantee Fund | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Direct Selection | Direct | | 230,000.00 | 230,000.00 | Signed | 2020-12-18 | 2020-12-18 | 2020-12-28 | 2020-12-21 | | | 2021-03-03 | 2021-02-10 | 2023-03-03 |
| MW-MOAIWD-218833-CS-INDV / Provision of Business Plan Preparation Support for Producer Organizations in the Southern Region (Zomba, Mangochi, Phalombe) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 20,000.00 | 0.00 | Under Implementation | 2021-02-22 | 2021-02-15 | 2021-03-20 | | 2021-04-10 | | 2021-05-08 | | 2023-05-08 |
| MW-MOAIWD-218833-CS-INDV / Provision of Business Plan Preparation Support to Producer Organizations in the Southern Region (Machinga and Balaka) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 20,000.00 | 0.00 | Under Implementation | 2021-02-22 | 2021-02-15 | 2021-03-20 | 2021-04-19 | 2021-04-10 | | 2021-05-08 | | 2023-05-08 |
| MW-MOAIWD-218842-CS-INDV / Provision of Business Plan Preparation Support to Producer Organizations in the Southern Region (Thyolo and Blantyre) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Under Implementation | 2021-03-01 | 2021-02-15 | 2021-03-27 | | 2021-04-17 | | 2021-05-15 | | 2023-05-15 |

| | | | | | | | | | | | | | | | |
|--|-------------|--|------|---------------------------------|------|-----------|------|----------------------|------------|------------|------------|------------|------------|------------|------------|
| MW-MQAWD-218849-CS-INDV / Provision of Business Plan Preparation Support to Producer Organizations in the Southern Region (Nkanga and Chikwawa) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 20,000.00 | 0.00 | Under Implementation | 2021-03-01 | 2021-02-15 | 2021-03-27 | 2021-04-17 | 2021-05-15 | 2023-05-15 | |
| MW-MQAWD-218857-CS-INDV / Provision of Business Plan Preparation Support to Producer Organizations in the Central Region (Dedza and Nitcheu) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 20,000.00 | 0.00 | Under Implementation | 2021-03-01 | 2021-02-15 | 2021-03-27 | 2021-04-17 | 2021-05-15 | 2023-05-15 | |
| MW-MQAWD-218861-CS-INDV / Provision of Business Plan Preparation Support to Producer Organizations in the Southern Region (Neno and Mwanza) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 20,000.00 | 0.00 | Under Implementation | 2021-03-01 | 2021-02-15 | 2021-03-27 | 2021-04-17 | 2021-05-15 | 2023-05-15 | |
| MW-MQAWD-218863-CS-INDV / Provision of Business Plan Preparation Support to Producer Organizations in the Central Region (Kasungu) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 20,000.00 | 0.00 | Under Implementation | 2021-03-01 | 2021-02-15 | 2021-03-27 | 2021-04-17 | 2021-05-15 | 2023-05-15 | |
| MW-MQAWD-218865-CS-INDV / Provision of Business Plan Preparation Support to Producer Organizations in the Central Region (Ntchisi and Dowa) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 34,000.00 | 0.00 | Under Implementation | 2021-03-01 | 2021-02-15 | 2021-03-27 | 2021-04-17 | 2021-05-15 | 2023-05-15 | |
| MW-MQAWD-218868-CS-INDV / Provision of Business Plan Preparation Support to Producer Organizations in the Central Region (Lilongwe) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 90,000.00 | 0.00 | Under Implementation | 2021-03-01 | 2021-02-15 | 2021-03-27 | 2021-04-17 | 2021-05-15 | 2023-05-15 | |
| MW-MQAWD-218869-CS-INDV / Provision of Business Plan Preparation Support to Producer Organizations in the Central Region (Mchinji) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 20,000.00 | 0.00 | Under Implementation | 2021-03-01 | 2021-02-15 | 2021-03-27 | 2021-04-17 | 2021-05-15 | 2023-05-15 | |
| MW-MQAWD-218870-CS-INDV / Provision of Business Plan Preparation Support to Producer Organizations in the Central Region (Salima and Nkhosakota) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 47,000.00 | 0.00 | Under Implementation | 2021-03-01 | 2021-02-15 | 2021-03-27 | 2021-04-17 | 2021-05-15 | 2023-05-15 | |
| MW-MQAWD-218873-CS-INDV / Provision of Business Plan Preparation Support to Producer Organizations in the Northern Region (Chitipa) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 20,000.00 | 0.00 | Under Implementation | 2021-03-01 | 2021-02-15 | 2021-03-27 | 2021-04-17 | 2021-05-15 | 2023-05-15 | |
| MW-MQAWD-218874-CS-INDV / Provision of Business Plan Preparation Support to Producer Organizations in the Northern Region (Mkhuata Bay and Likoma) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 43,000.00 | 0.00 | Under Implementation | 2021-03-01 | 2021-02-15 | 2021-03-27 | 2021-04-17 | 2021-05-15 | 2023-05-15 | |
| MW-MQAWD-218875-CS-INDV / Provision of Business Plan Preparation Support to Producer Organizations in the Northern Region (Karonga and Rumphi) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 20,000.00 | 0.00 | Under Implementation | 2021-03-01 | 2021-02-15 | 2021-03-27 | 2021-04-17 | 2021-05-15 | 2023-05-15 | |
| MW-MQAWD-218876-CS-INDV / Provision of Business Plan Preparation Support to Producer Organizations in the Northern Region (Mzimba) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 60,000.00 | 0.00 | Under Implementation | 2021-03-01 | 2021-02-15 | 2021-03-27 | 2021-04-17 | 2021-05-15 | 2023-05-15 | |
| MW-MQAWD-218879-CS-INDV / Provision of Business Plan Preparation Support to Producer Organizations in the Southern Region (Mulanje and Chiradzulu) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 30,000.00 | 0.00 | Under Implementation | 2021-03-01 | 2021-02-15 | 2021-03-27 | 2021-04-17 | 2021-05-15 | 2023-05-15 | |
| MW-MQAWD-218882-CS-INDV / Provision of Productive Alliance Implementation Support in the Southern Region (Zomba, Mangochi, Phalomba) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-04-03 | 2021-04-24 | 2021-05-22 | 2023-05-22 | |
| MW-MQAWD-218891-CS-INDV / Provision of Productive Alliance Implementation Support in the Southern Region (Machinga, Balaka) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 48,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-04-03 | 2021-04-24 | 2021-05-22 | 2023-05-22 | |
| MW-MQAWD-218897-CS-INDV / Provision of Productive Alliance Implementation Support in the Southern Region (Mulanje, Chiradzulu) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 99,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-04-03 | 2021-04-24 | 2021-05-22 | 2023-05-22 | |
| MW-MQAWD-218898-CS-INDV / Provision of Productive Alliance Implementation Support in the Southern Region (Thyolo, Blantyre) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | 97,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-03-21 | 2021-05-13 | 2021-04-11 | 2021-05-09 | 2023-05-09 |

| | | | | | | | | | | | | | | | | | | |
|---|-------------|---|------|---------------------------------|------|--|-----------|------|------------------------|------------|------------|------------|--|------------|--|------------|--|------------|
| MW-MOAIWD-218899-CS-INDV / Provision of Productive Alliance Implementation Support in the Southern Region (Nsangje, Chikwawa) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 40,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-04-03 | | 2021-04-24 | | 2021-05-22 | | 2023-05-22 |
| MW-MOAIWD-218901-CS-INDV / Provision of Productive Alliance Implementation Support in the Southern Region (Neno, Mwanza) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 40,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-04-03 | | 2021-04-24 | | 2021-05-22 | | 2023-05-22 |
| MW-MOAIWD-218902-CS-INDV / Provision of Productive Alliance Implementation Support in the Central Region (Dedza, Nitcheu) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 50,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-04-03 | | 2021-04-24 | | 2021-05-22 | | 2023-05-22 |
| MW-MOAIWD-218903-CS-INDV / Provision of Productive Alliance Implementation Support in the Central Region (Kasungu) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 80,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-04-03 | | 2021-04-24 | | 2021-05-22 | | 2023-05-22 |
| MW-MOAIWD-218904-CS-INDV / Provision of Productive Alliance Implementation Support in the Central Region (Lilongwe) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 99,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-04-03 | | 2021-04-24 | | 2021-05-22 | | 2023-05-22 |
| MW-MOAIWD-218905-CS-INDV / Provision of Productive Alliance Implementation Support in the Central Region (Ntchisi, Dowa) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 90,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-04-03 | | 2021-04-24 | | 2021-05-22 | | 2023-05-22 |
| MW-MOAIWD-218906-CS-INDV / Provision of Productive Alliance Implementation Support in the Central Region (Mchinji) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 80,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-04-03 | | 2021-04-24 | | 2021-05-22 | | 2023-05-22 |
| MW-MOAIWD-218907-CS-INDV / Provision of Productive Alliance Implementation Support in the Central Region (Salima, Nkhosakota) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 99,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-04-03 | | 2021-04-24 | | 2021-05-22 | | 2023-05-22 |
| MW-MOAIWD-218908-CS-INDV / Provision of Productive Alliance Implementation Support in the Northern region (Chitipa) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 50,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-04-03 | | 2021-04-24 | | 2021-05-22 | | 2023-05-22 |
| MW-MOAIWD-218909-CS-INDV / Provision of Productive Alliance Implementation Support in the Northern region (Nkhata Bay, Likoma) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 99,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-04-03 | | 2021-04-24 | | 2021-05-22 | | 2023-05-22 |
| MW-MOAIWD-218910-CS-INDV / Provision of Productive Alliance Implementation Support in the Northern region (Karonga, Rumphu) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 50,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-04-03 | | 2021-04-24 | | 2021-05-22 | | 2023-05-22 |
| MW-MOAIWD-218911-CS-INDV / Provision of Productive Alliance Implementation Support in the Northern region (Mzimba) | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 99,000.00 | 0.00 | Under Implementation | 2021-03-08 | 2021-02-15 | 2021-04-03 | | 2021-04-24 | | 2021-05-22 | | 2023-05-22 |
| MW-MOAIWD-218919-CS-INDV / Consultancy Services for the provision of Local Technical Assistance for pilot phase implementation under Land Reforms | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Individual Consultant Selection | Open | | 82,000.00 | 0.00 | Under Implementation | 2021-03-15 | 2021-02-12 | 2021-04-17 | | 2021-05-08 | | 2021-06-05 | | 2022-06-05 |
| MW-MOAIWD-159168-CS-INDV / Consultancy to Undertake the Trade, Industry and Private Sector Performance Review Study | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Individual Consultant Selection | Open | | 41,500.00 | 0.00 | Under Implementation | 2020-02-24 | 2021-02-17 | 2020-04-13 | | 2020-05-04 | | 2020-06-08 | | 2020-12-05 |
| MW-MOAIWD-246845-CS-INDV / Beneficiary Annual Satisfaction Survey for Agriculture Commercialization Project | IDA / 60480 | COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT | Post | Individual Consultant Selection | Open | | 50,000.00 | 0.00 | Under Review | 2021-08-29 | | 2021-10-17 | | 2021-11-07 | | 2021-12-12 | | 2021-12-18 |
| MW-MOAIWD-219007-CS-INDV / Consultancy services for Provision of Producer Organization Specialized Technical Assistance on Field Crops | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 63,000.00 | 0.00 | Pending Implementation | 2021-09-26 | | 2021-11-14 | | 2021-12-05 | | 2022-01-09 | | 2023-01-09 |
| MW-MOAIWD-219010-CS-INDV / Consultancy services for Provision of Producer Organization Specialized Technical Assistance on Livestock | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 63,000.00 | 0.00 | Pending Implementation | 2021-09-26 | | 2021-11-14 | | 2021-12-05 | | 2022-01-09 | | 2023-01-09 |
| MW-MOAIWD-219011-CS-INDV / Consultancy services for Provision of Producer Organization Specialized Technical Assistance on Fisheries | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES | Post | Individual Consultant Selection | Open | | 63,000.00 | 0.00 | Pending Implementation | 2021-09-26 | | 2021-10-29 | | 2021-11-12 | | 2021-12-03 | | 2022-12-03 |

| | | | | | | | | | | | | | | | | | | |
|--|-------------|---|------|---------------------------------|------|--|-----------|------|------------------------|------------|--|------------|--|------------|--|------------|--|------------|
| MW-MOAWD-219009-CS-INDV / Consultancy services for Provision of Producer Organization Specialized Technical Assistance on Horticulture | IDA / 60480 | COMPONENT 1: BUILDING PRODUCTION ALLIANCES | Post | Individual Consultant Selection | Open | | 63,000.00 | 0.00 | Pending Implementation | 2021-09-26 | | 2021-11-14 | | 2021-12-05 | | 2022-01-09 | | 2023-01-09 |
| MW-MOAWD-246951-CS-INDV / Individual Consultant to Conduct Capacity Building Training on Warehouse Receipt System | IDA / 60480 | COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES | Post | Individual Consultant Selection | Open | | 15,000.00 | 0.00 | Pending Implementation | 2021-09-26 | | 2021-11-14 | | 2021-12-05 | | 2022-01-09 | | 2022-03-10 |