

# Serving People, Improving Health Project Procurement Plan

(Project ID: P144893, Loan ID: 8475-UA)

## I. General

1. **Bank's approval Date of the procurement Plan:** *January 29, 2015 (preliminary procurement plan), current revision of April 24, 2019*
2. **Date of General Procurement Notice:** *December 30, 2014*
3. **Period covered by this procurement plan:** *January 2020 to September 2020*

## II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	<i>Goods</i>	<i>≥ 1 500 000</i>	<i>Plus first contract</i>
2.	<i>Works</i>	<i>≥ 5 000 000</i>	<i>Plus first contract</i>
3.	<i>Non-consulting Services</i>	<i>≥ 1 500 000</i>	<i>Plus first contract</i>
4.	<i>Direct Contracting</i>	<i>All</i>	

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** *Not applicable*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Operation Manual issued by the Ministry of Health of Ukraine (current edition approved by the Bank on July 15, 2019)*
5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable] Not applicable*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject**

***to retroactive financing and advanced procurement)***

1	2	3	4	5	6	7	8	9
Ref. No.	Description	Estimated Cost US\$ million	Packages	Type	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
Dp/1.2.2	Medical equipment for installing at the emergency health care facilities and at diagnostics departments of ITHs (11 Lots)	8,088	11	G	ICB	no	prior	
Dp/1.2.2.2	Medical equipment for health care facilities of Dnipropetrovsk oblast	3,724	1	G	ICB	no	prior	
Dp/1.5.1	Emergency ambulance vehicles	3,000	1	G	ICB	no	prior	
Vn/5.2.2	Medical equipment for the new building of Cardiological Center, including equipment to be installed	9,521	n	G	ICB	no	prior	number of packages to be determined
Po/7.1.9	Surgical equipment for regional hospital and cardiac center	3,260	6	G	ICB	no	prior	
Po/7.2.2	Purchase and implementation of the software for development a [patient] registry at health care facilities	1,500	1	G	ICB	no	prior	
Po/7.2.3	Integrated Information Security System	0,200	1	G	ICB	no	post	
Rv/8.2.1.3	Medical products for PHC ambulatories	1,550	3	G	ICB	no	prior	
Rv/8.2.9	Procurement of medical equipment for Interventional Radiology Unit of Municipal Institution	0,150	2	G	NCB	no	post	

1	2	3	4	5	6	7	8	9
Ref. No.	Description	Estimated Cost US\$ million	Packages	Type	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Sarny Central District Hospital of Sarny District Council as an affiliated branch of Interventional Radiology Unit of Municipal Institution Rivne Region Clinical Hospital of Rivne Region Council, and services covering equipment installation and staff training							
CC/1.21	Development and implementation of systems for informatization of statistics	0,400	1	G	NCB	no	post	
CC/2.8	Development of Business Intelligence information system and Data Warehouse for National Health Service of Ukraine	0,300	1	G	NCB	no	post	
CC/2.10	Development of an information system for interaction of National Health Service of Ukraine with healthcare facilities and patients	0,675	3	G	NCB	no	post	
CC/4.9	Development of contact center for National Health Service of Ukraine	0,370	1	G	NCB	no	post	
Dp/1.1.2.1.1	Reconstruction of premises for 3 ambulatories of	2,465	1	W	NCB	no	post	

1	2	3	4	5	6	7	8	9
Ref. No.	Description	Estimated Cost US\$ million	Packages	Type	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	"Center of the primary health care #3», located at the following address: 33a Fuksa Str., Kryvyy Rih city, Dnipropetrovsk oblast							
Dp/1.1.4	Construction, reconstruction and capital repair of premises for medical ambulatories of family medicine in Dnipro city 3 lots (3 stage)	5,856	3	W	NCB	no	prior	
Vo/6.1.1.5	Reconstruction of the facility for general practice and family medicine clinic, 1 facility (phase 1)	0,220	1	W	NCB	no	post	
Rv/8.1.1	Reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital repair of PHC ambulatories (phase 1): 23 sites	1,170	2	W	NCB	no	post	
Rv/8.1.2	Reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital repair of PHC ambulatories (phase 2): 25 sites	0,580	3	W	NCB	no	post	
Rv/8.1.2.1	Reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital	4,785	5	W	NCB	no	post	

1	2	3	4	5	6	7	8	9
Ref. No.	Description	Estimated Cost US\$ million	Packages	Type	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	repair of PHC ambulatories (phase 3): 29 sites							
Zp/2.1.7	Procurement of equipment for 3 training centers	0,060	1	G	SH	no	post	
Zk/3.1.14.2	Electronic medical scales (for adults)	0,027	1	G	SH	no	post	Prozorro
Zk/3.1.19.1	Radiolucent operating table	0,040	1	G	SH	no	post	Prozorro
Zk/3.1.23	Automatic biochemical and hematological analysis apparatus	0,024	1	G	SH	no	post	Prozorro
Po/7.3.8	Stationery for training (2020)	0,020	1	G	SH	no	post	Prozorro
Po/7.3.13	Provision with educational materials of trainings (2020)	0,010	1	G	SH	no	post	Prozorro
Po/7.3.18	Printing of informational materials (2020)	0,035	1	G	SH	no	post	Prozorro
CC/5.16	Computer and peripheral equipment for MoH	0,100	1	G	SH		post	
Zp/2.1.6	Integrated Information Security System (IISS)	0,140	1	TS	SH		post	
Vn/5.3.1.3	Production of printed information materials	0,016	1	TS	SH		post	
CC/4.4	Design, production and distribution of printed, audio-/video products for the Project promotion and social advertising	0,150	multi	TS	SH		post	
CC/5.13	Logistics support for conducting trainings,	0,120	multi	TS	SH		post	

1	2	3	4	5	6	7	8	9
Ref. No.	Description	Estimated Cost US\$ million	Packages	Type	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	studies and work groups							
CC/6.9	Seminar for Project participants of regional and central level (semi annually during the project)	0,140	multi	TS	SH		post	
CC/7.20	Logistic support to organization of conferences and trainings and technical meetings to support implementation of reforms	0,300	multi	TS	SH		post	
CC/5.15	Repair of MoH premises	0,100	1	W	SH		post	
Dp/1.3.4	Delivery of trainings abroad to doctors of the appropriate specialization in accordance with profiles of the relevant ITHs	0,062	3	TR	TR		prior	
Po/7.3.3	Training of medical staff, managers and economists abroad	0,400	multi	TR	TR		post	
CC/1.11	Training for harmonization of international standards of information technology healthcare and for ensuring departmental certification	0,010	multi	TR	TR		post	
CC/1.22	Trainings for MOH, NHS, SEEH and regional staff	0,050	multi	TR	TR		post	
CC/5.11	International and national trainings for effective	0,400	multi	TR	TR		post	

1	2	3	4	5	6	7	8	9
Ref. No.	Description	Estimated Cost US\$ million	Packs ages	Type	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	project implementation (main themes: project management, procurement management, financial management and implementation of health reforms) and study tours							
CC/6.10	Seminars and trainings on monitoring and evaluation	0,099	multi	TR	TR		post	
CC/1.20	Simplified BI system for data analysis	0,020	1	G	DC		post	



### III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	<i>Consulting firms</i>	$\geq 500\ 000$	<i>Plus first contract</i>
2.	<i>Individual Consultants (competitive selection)</i>	$\geq 200\ 000$	<i>Plus first contract</i>
3.	<i>Individual Consultants (single source selection)</i>	<i>All</i>	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6	7	8
Ref. No.	Description	Estimated Cost US\$ million	Packages	Type	Procurement Method	Review by Bank (Prior / Post)	Comments
Dp/1.3.1.3	Holding of pollings with further data processing; Holding public opinion surveys for the year 2019	0,037	1	CS	CQ	post	
CC/1.19	Local consultants for reforming the system of medical records, standardization and technical architecture	0,186	1	CS	CQ	post	
CC/2.9	Legal support for the development of legal acts required for the implementation of medical guarantees in 2019	0,200	1	CS	CQ	post	
CC/4.6	Development and placement of information, audio and video materials and media content to support the Project and healthcare reform	0,350	2	CS	CQ	post	
CC/5.19	Providing English Language Courses for Employees of the Ministry of Health of Ukraine	0,010	1	CS	CQ	post	
CC/6.3	Complement and validate official statistical data with analysis of medical records (last year)	0,164	1	CS	CQ	post	
CC/6.7	Medical facilities survey	0,150	multi	CS	CQ	post	
Po/7.4.1	Sub-project Coordinator	?	1	CS	IC	prior	
Po/7.4.2	Financial management consultant	?	1	CS	IC	prior	
Po/7.4.4	Assistant	?	1	CS	IC	prior	
Po/7.4.5	Translator	?	1	CS	IC	prior	
Po/7.4.7	Information Technology Consultant	0,070	1	CS	IC	prior	
CC/1.6.2	Consultant for implementation of eHealth cluster	0,041	1	CS	IC	post	
CC/1.7	Consultant for support and quality control of eHealth architecture development, technical standards and legal acts	0,013	1	CS	IC	post	

CC/1.8	Consultant for support and quality control for the work on eHealth medical standards and legal acts	0,013	1	CS	IC	post	
CC/1.13	Development of trainings and courses on eHealth, trainings for trainers	0,050	1	CS	IC	post	
CC/1.15	International consultant - technical architecture (part-time)	0,028	1	CS	IC	post	
CC/1.16	International consultant - standardization (part-time)	0,066	1	CS	IC	post	
CC/1.17	Standards development and adaptation	0,100	multi	CS	IC	post	
CC/1.18	Collection and preparation of requirements for informatization of the system of view of statistics	0,080	multi	CS	IC	post	
CC/2.1.1	Consultant on institutional and normative support of implementation of the diagnosis related groups (DRG) system and a new financing mechanism based on it in Ukraine	0,046	1	CS	IC	post	
CC/2.3.1	Consultant on coordinating of implementation of a new financing mechanism	0,044	1	CS	IC	post	
CC/2.7	Consultants for developing customized DRG and related legal base	0,030	multi	CS	IC	post	
CC/4.1.2	Media Relations Consultant	0,025	1	CS	IC	post	
CC/4.5.3	Consultant for communication support of reforms	0,028	1	CS	IC	post	
CC/4.10	Consultant for technical support for communication support of reforms	0,022	1	CS	IC	post	
CC/5.1	Consulting services for clinical issues	0,060	multi	CS	IC	post	
CC/5.2.1	Web-site for medicine guidelines	0,008	1	CS	IC	post	
CC/5.9	Consultants for Project support	0,173	multi	CS	IC	post	
CC/5.14	Trainers for conducting trainings, studies and work groups	0,040	multi	CS	IC	post	
CC/6.11	Consultant for Evaluation of the Efficiency of Reform Implementation Stages in the Health Care System	0,028	1	CS	IC	post	
CC/7.11.1	Management Information System Consultant	0,038	1	CS	IC	post	

**PROCUREMENT PLAN** **Ukraine : Serving People, Improving Health Project**

**General Information**

**Country:** Ukraine **Bank's Approval Date of the Original Procurement Plan:** 2019-11-19  
**Revised Plan Date(s):** (comma delineated, leave blank if non 2021-10-25  
**Project ID:** P144893 **GPN Date:**  
**Project Name:** Serving People, Improving Health Project  
**Loan / Credit No:** TF / 16160, IBRD / 84750, IBRD / 91100  
**Executing Agency(ies)** Ministry of Health of Ukraine

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
NCB-1.1.2 / Reconstruction of premises for ambulatories in Kryvyi Rig city (6 lots) and Capital repair and reconstruction of premises of ambulatories of general practice family medicine in Dnipropetrovsk (1 stage) (3 lots)	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - National	Single Stage - One Envelope				1,631,237.74	Signed														2017-08-31			2017-10-19							
ICB-5.1.2 / Civil works including technological equipment installation	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope				18,566,023.43	Signed																	2018-04-23		2018-05-15					
NCB 8.1.1 Lots 1.3 and 1.5 / Reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital repair of PHC ambulatories (phase 1): 29 sites	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - National	Single Stage - One Envelope				1,384,715.39	Canceled			2016-06-16									2017-01-23			2017-07-24	2017-07-20	2018-02-28	2018-02-28	2019-02-23					
NCB 8.1.1 Lot 1.3 / Lot 1.3 Reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital repair of PHC ambulatories	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - National	Single Stage - One Envelope				423,976.26	Signed																		2018-11-06		2018-12-10				
RV/NCB-8.1.1 / Reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital repair of PHC ambulatories (phase 1): 23 sites Lot 1.1 Radvynne district Lot 1.2 Dubrovystia district	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation			2020-03-05			2020-03-05															2020-09-30			
RV/NCB-8.1.2.1 / Reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital repair of PHC ambulatories (phase 3): 29 sites, Lot 3.1 Rivne district Lot 3.2 Rivne, Radvyniv Lot 3.3 Zaboloniv Lot 3.4 Ostroh, Ostroh Lot 3.5 Mylniv Demy	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Under Implementation			2020-03-05			2020-03-05																2020-09-30		
VO/NCB-W-6.1.1.2/5 / Reconstruction and capital repairing of the facilities of general practice of family medicine clinics, 19 facilities (phase 1, re-bidding), lot No.5	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope				465,187.86	Signed			2020-03-05	2017-07-12	2020-03-05																	2020-09-30		
RV/NCB-8.1.2 / Reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital repair of PHC ambulatories (phase 2): 25 sites, Lot 2.2 Sarny district Lot 2.3 Bereza district Lot 2.4 Kostopil district	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation			2020-03-05			2020-03-05																	2020-11-05	
VO/NCB-W 6.1.2/5 / Reconstruction and capital repairing of the facilities for general practice and family medicine clinics (phase 2): Lot 5	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,074,302.48	Signed			2020-03-28	2018-05-16	2020-03-28																		2020-09-30	
DP/NCB-1.1.4 / Construction, reconstruction and capital repair of premises for medical ambulatories of family medicine in Dnipro city, 3 lots (3 stage)	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - National	Single Stage - One Envelope				1,791,583.78	Signed			2020-05-12		2020-05-12																		2020-09-30	
VO/6.1.1.4 LOT 8 / Reconstruction and capital repairing of the facilities for general practice and family medicine clinics, 18 facilities (phase 1, re-bidding)	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation			2020-09-17		2020-09-17																		2021-03-16	
VO/6.1.1.3 LOT 3 / Reconstruction and capital repairing of the facilities for general practice and family medicine clinics, 10 facilities (phase 1, re-bidding)	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation			2020-09-17		2020-09-17																		2021-03-16	

GOODS																																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
ICB 4.1.1 Lot 1 / Equipment for microscope diagnostics, for colposcope diagnostics, for invasive examinations and treatment in the Cancer Treatment and Diagnostics Centre, in multi-district screening centres, and for gynaecological rooms in the oblast districts	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		131,459.76	Signed														2016-09-06					2016-12-15						
ICB 4.1.1 Lot 2 / Equipment for microscope diagnostics, for colposcope diagnostics, for invasive examinations and treatment in the Cancer Treatment and Diagnostics Centre, in multi-district screening centres, and for gynaecological rooms in the oblast districts	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		178,426.33	Signed														2016-09-06					2016-11-22						
SH 7.4.9 / Computer and office equipment	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International			6,600.82	Signed																				2016-12-07					
ICB 3.1.6. / Automobiles for special medical purpose	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,748,320.00	Signed																				2016-12-07	2017-01-16				
NCB 7.1.2.3 cancelled / Computer equipment for data processing centre and computer equipment and general-purpose software, network equipment for ambulatories of family medicine	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - National	Single Stage - One Envelope		159,040.49	Cancelled																				2017-11-24					
ICB 7.1.5 L1 and L2 / Medical and laboratory equipment for primary health care centers, central district hospital, city hospitals, regional hospitals	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,731,545.60	Signed																				2018-02-08	2018-02-28				
ICB 7.1.6. Lot 1 / Specialized Medical Equipment for the Oblast Cardiologic Dispensary and Oblast Hospital	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,426,896.17	Signed																				2019-02-07	2019-03-12				
ICB 7.1.8 / Specialized ambulances	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,796,126.87	Signed					2018-06-15							2018-08-31		2018-09-30	2019-03-04	2018-10-30	2019-03-29	2019-10-25							
ICB 7.1.7 Lots 1,3,4 / Medical equipment and furniture for the equipment of the central district hospital, city hospitals, regional hospitals	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,380,948.88	Signed																				2019-02-05	2019-02-06				
ICB 7.1.5 L5 / Medical and laboratory equipment for primary health care centers, central district hospital, city hospitals, regional hospitals	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		952,360.00	Signed																				2018-02-09	2018-03-14				
ICB 8.2.4 / Software to maintain electronic register of high-risk groups and carry out trainings	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		89,503.86	Signed																				2017-01-25	2017-02-22				
ICB 7.1.1 / Medical equipment for primary health care centers, central district hospital, city hospitals, regional hospitals	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,968,234.30	Terminated																				2017-01-17	2017-02-28				
ICB 8.2.2 / Procurement of 16 class B road ambulances for CRHs and CTHs	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,161,000.00	Signed																				2017-01-19	2017-02-16				
SH 6.4.10 / Furniture for project implementation unit in Volyn oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International			2,940.54	Signed																					2016-05-10				
SH/5.4.6.1 / Computers Equipment	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International			15,767.41	Signed																					2016-07-12				
ICB 7.1.3 Lots 1 and 3 / Equipment for the training centers and for Health Center	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		845,488.19	Signed																				2017-09-12	2017-10-17				
ICB 4.1.2 / Equipment for radiological diagnostic methods in the Cancer Treatment and Diagnostics Centre and multi-regional screeningcentres	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,478,626.08	Signed						2016-02-10														2016-06-07	2016-06-24	2016-10-03	2016-07-25	2016-12-22	2017-02-20
ICB 7.1.7 / Medical equipment and furniture for the equipment of the central district hospital, city hospitals, regional hospitals	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,994,738.12	Cancelled						2018-05-28														2018-09-20	2018-10-20	2019-02-05	2018-11-19	2019-02-04	2019-11-14





ICB 3.1.7.1 / Medical equipment for equipping general practice clinics and emergency medical aid. Medical equipment and medical products to equip interventional cardiology department in the city of Khust and ZOCH	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	682,386.08	Signed	2017-07-21	2017-11-08	2018-03-02	2018-03-06	2018-04-19	2018-04-19	2019-04-14			
ICB 2.1.3 Lot 4 / Procurement of equipment as per the PHC center outfit list	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	457,117.95	Signed			2017-08-08		2017-08-18					
ICB-G 6.2.2.2 / Medical equipment and consumables for healthcare facilities of the secondary and tertiary levels	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	3,704,193.65	Signed			2019-06-03		2019-06-27					
PO/7.1.9 / Surgical equipment for regional hospital and cardiac center	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	2,319,378.82	Signed	2020-02-05	2020-02-05	2020-02-05	2020-02-06	2020-05-08	2020-02-20	2020-05-11	2020-08-15		
VN/5.2.2 / Medical equipment for the new building of Cardiological Center, including equipment to be installed	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled	2020-02-05	2020-02-05	2020-03-16	2020-05-15	2020-05-29	2020-09-29				
DP/ICB-1.2.2 / Medical equipment for installing at the emergency health care facilities and at diagnostics departments of ITHis (11 Lots)	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	1,464,465.37	Signed	2020-03-05	2020-03-05	2020-03-05	2020-03-19	2020-09-01	2020-04-23	2020-09-21	2020-09-30		
ZK/SH-3.1.14.2 / Electronic medical scales (for adults)	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation			2020-03-05		2020-03-05		2020-04-30			
CC/DC-3.5.1 / UN Agencies - Procurements related to overcoming the COVID-19 epidemic	IBRD / 84750	Strengthen Ministry of Health Governance	Prior	UN Agencies (Direct)	Direct		1,200,000.00	Signed	2020-03-27	2020-03-28	2020-03-27	2020-03-28		2020-04-03	2020-04-08	2020-06-02		
DP/SH-1.2.6 / Procurement and installation of specialized medical software for ambulatories of general practice family medicine	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2020-05-11			2020-05-11		2020-07-31				
CC/DC-3.5.2 / UNICEF - COVID-19 Test Kits	IBRD / 84750	COVID-19 Emergency Response Activities	Post	UN Agencies (Direct)	Direct		0.00	Canceled	2020-06-05	2020-06-05			2020-06-26		2020-09-30			
RV/NCB-8.2.1.3 (REBIDDING LOT 1) / Medical products for PHC ambulatories (Lot 1: Procurement of medical products for PHC ambulatories)	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2020-06-16	2020-06-15	2020-06-21	2020-06-25	2020-07-19	2019-11-18	2020-08-08	2020-08-29	2020-09-30	
RV/ICB-8.2.1.3 / Medical products for PHC ambulatories (3 Lots)	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	291,323.96	Signed	2020-06-18	2020-06-24	2020-06-23		2020-08-04	2020-09-03	2020-06-30	2020-09-24	2020-07-28	2020-12-23
RV/NCB-8.2.10 / Surgical equipment for the Cardiological Service of Municipal Enterprise Rivne Region Clinical Hospital of Rivne Region Council, and services covering equipment installation and staff training	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2020-06-19	2020-06-04	2020-06-24	2020-06-25	2020-07-22	2020-08-11	2020-09-01	2020-09-30		
DP/ICB-1.2.2 LOT 4 / Medical equipment for installing at the emergency health care facilities and at diagnostics departments of ITHis	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	489,040.02	Signed	2020-07-15	2020-07-15		2020-07-15	2020-07-25	2020-08-06	2020-08-15	2020-09-15	2021-01-12	
DP/ICB-1.2.2 LOTS 3, 6, 11 / Medical equipment for installing at the emergency health care facilities and at diagnostics departments of ITHis	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	1,319,498.79	Signed	2020-07-15	2020-07-15		2020-07-15	2020-07-25	2020-09-22	2020-08-15	2020-10-05	2021-01-12	
DP/ICB-1.2.2 LOT 9 / Medical equipment for installing at the emergency health care facilities and at diagnostics departments of ITHis	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	1,006,124.37	Signed	2020-07-15	2020-07-15		2020-07-15	2020-07-25	2020-09-22	2020-08-15	2020-10-12	2021-01-12	
CC/UN-3.6 / WHO - Procurement of medical supplies to combat the spread of COVID-19	IBRD / 84750	Strengthen Ministry of Health Governance	Prior	UN Agencies (Direct)	Direct		9,409,214.41	Signed	2020-08-09	2020-08-26	2020-08-10	2020-08-28		2020-08-21	2020-10-21	2021-02-17		
AF/UN-3.1 / UNICEF - Materials to support COVID-19 measures	IBRD / 91100	Improving Service delivery at the local level	Prior	UN Agencies (Direct)	Direct		13,525,670.00	Signed	2020-08-10	2020-08-14	2020-08-12	2020-08-21		2020-08-16	2020-12-03	2021-02-12		
AF/DC-3.2 / Real-time PCR diagnostic kits SARS-COV-2	IBRD / 91100	COVID-19 Emergency Response Activities	Prior	Direct Selection	Direct		0.00	Canceled	2020-09-11	2020-09-16			2020-10-14		2021-01-12			
RV/SH-8.1.5 / Procurement of medical furniture for 38 public health care - family medicine ambulatories that have been reconstructed/capitally repaired	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2020-10-05				2020-11-09		2020-12-09			





QCBS-2.4 / Pilot implementation of DRG system based on Australian DRG at the level of MoH and selected hospitals (training, software, etc.)	IBRD / 84750	Improving Service delivery at the local level	Prior	Quality And Cost-Based Selection	Open - International			1,672,289.00	Signed										2018-06-05		2018-06-20				
CQ 1.3.1 / Holding of pollings with production of questionnaires and data processing. Holding of pollings for the year 2016	IBRD / 84750	Improving Service delivery at the local level	Prior	Consultant Qualification Selection	Open - International			60,837.60	Signed			2016-08-22								2017-01-17		2017-02-10			
CQ 4.2.2 / Educational program in mass-media	IBRD / 84750	Improving Service delivery at the local level	Prior	Consultant Qualification Selection	Open - International			33,078.79	Signed			2015-10-29		2015-12-23						2016-05-10	2016-05-11	2016-05-17	2016-05-17	2017-08-30	
SPH-QCBS-5.1.1 / Engineering and consulting supervision for the construction	IBRD / 84750	Improving Service delivery at the local level	Prior	Quality And Cost-Based Selection	Open - International			1,070,348.23	Signed												2017-05-10		2017-05-23		
QCBS-1.3 / Development of standards and legal acts of eHealth	IBRD / 84750	Improving Service delivery at the local level	Prior	Quality And Cost-Based Selection	Open - International			853,884.00	Signed												2017-11-23		2017-12-29		
LCS-7.15 / Project Audit (2015-2016)	IBRD / 84750	Improving Service delivery at the local level	Prior	Least Cost Selection	Open - International			110,913.60	Signed												2017-07-13		2017-07-26		
VN/SPH-QCBS-5.1.1 / Engineering and consulting supervision for the construction	IBRD / 84750	Improving Service delivery at the local level	Post	Quality And Cost-Based Selection	Open - International			0.00	Pending Implementation	2020-02-11		2020-02-11		2020-02-11						2020-02-11	2020-02-11		2020-02-11	2020-04-30	
AF/UN-3.4 / UNDP - Technical assistance to address the effects of the COVID-19 coronavirus pandemic	IBRD / 91100	Commission 0.25%	Prior	UN Agencies (Direct)	Direct			870,000.00	Signed														2021-03-03	2021-04-21	2022-03-03
AF/UN-3.3 / WHO - Technical assistance to address the effects of the COVID-19 coronavirus pandemic	IBRD / 91100	Commission 0.25%	Prior	UN Agencies (Direct)	Direct			1,025,424.00	Signed														2021-03-23	2021-09-22	2022-03-23
AF/UN-3.5 / UNICEF - Technical assistance to address the effects of the COVID-19 coronavirus pandemic	IBRD / 91100	Commission 0.25%	Prior	UN Agencies (Direct)	Direct			1,400,000.00	Signed														2021-03-19	2021-05-06	2022-03-19
CC/CQ-4.12 / Information support services for the Ministry of Health of Ukraine	IBRD / 84750	Improving Service delivery at the local level	Post	Consultant Qualification Selection	Open - National			0.00	Under Implementation	2021-05-31	2021-06-16	2021-09-22		2021-10-25							2021-11-24		2021-12-29	2022-06-27	
AF/QCBS-4.1.1 / Modernization of emergency departments, stroke units and departments, introduction of outpatient surgery and day surgery services	IBRD / 91100	Strengthen Ministry of Health Governance	Prior	Quality And Cost-Based Selection	Open - International			0.00	Under Review	2021-08-10	2021-08-17	2021-08-31	2021-09-09	2021-09-21							2021-10-21	2021-11-11	2021-12-02	2022-01-06	2023-09-18

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion								
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
SSS 21/1 / Translator	TF / 16160	Improving Service delivery at the local level	Prior	Direct Selection	Direct		5,940.00	Signed																	
38 / Project procurement consultant	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		5,125.00	Signed						2015-05-25									2015-06-09		
IC/26 / Project Coordinator	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		8,183.00	Signed						2015-07-07									2015-05-15		
SSS 7.7 / Procurement consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		168,023.48	Signed															2015-10-08		
IC /5.4.2.1 / Procurement Consultant in Vinnytsia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		20,460.00	Signed						2017-01-17									2017-01-19		
SSS 7.13 / Translator	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		30,500.00	Signed															2015-10-08		
SSS 7.12 / PCSU Office manager	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		93,326.09	Signed															2015-10-08		
SSS 2.1 / Consultant on institutional and normative support of implementation of the diagnosis related groups (DRG) system and a new financing mechanism based on it in Ukraine	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		86,066.09	Signed															2015-10-08		
SSS 7.1 / PCSU Project coordinator	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		223,275.65	Signed															2015-10-08		
SSS 7.2 / Consultant for regions' coordination	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		201,992.17	Signed															2015-10-08		

SSS 7.8 / Procurement consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct			196,817.33	Signed									2015-10-08	
SSS 7.4 / Project Consultant for Financial Management and Disbursement	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct			199,839.38	Signed									2015-10-08	
SSS/8.3.6.4 / Medical Staff Trainer Rivne	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct			5,856.00	Signed									2016-07-28	
SSS #8.3.6.2 / Trainer (Cardiology) Rivne oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct			5,888.00	Signed									2016-07-28	
IC 7.7.1 / Procurement consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			129,106.28	Signed									2017-12-07	2017-12-20
IC 5.6 / Consultant on organizational capacity building	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			94,322.90	Canceled									2017-10-12	
IC/SSS 7.11 / MIS consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			27,009.07	Canceled									2015-08-14	
IC/4.3.1 / Sub-project Coordinator	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			62,020.00	Signed									2015-09-15	2015-09-15
IC/4.3.3 / Procurement Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			45,008.00	Signed									2015-09-15	2015-09-15
IC/3.3.3 / Procurement Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			21,980.00	Signed									2015-09-25	2015-09-18
IC 1.6 CANCELLED / Implementation of the ehealth cluster	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			68,740.00	Canceled									2015-10-02	
IC/6.4.1 / Sub-project Coordinator in Volyn oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			160,000.00	Signed									2015-10-15	2015-10-26
IC/3.3.1 / Sub-project Coordinator (or Sub-project Management Consultant)	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			47,161.69	Signed									2015-09-18	2015-09-18
IC/6.4.2 / Financial Management Consultant in Volyn oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			97,810.00	Signed									2015-10-15	2015-11-13
SSS/8.3.6.6 / Medical Staff Trainer Rivne	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct			5,856.00	Signed									2016-07-28	
SSS 7.11 / MIS consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct			27,009.07	Signed									2015-10-08	
IC/3.3.2 / Financial Management Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			26,982.27	Signed									2015-09-18	2015-09-18
IC 2.3 / Coordinating (leading) the new financial mechanism implementation	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			168,720.00	Signed									2015-10-02	2015-10-27
IC 2.3.2 / Procurement Consultant in Zaporizhzhia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			20,000.00	Signed									2015-11-16	2015-11-20
IC /4.3.2 / Financial Management Consultant in Lviv oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			48,000.00	Signed									2015-11-16	2015-12-01
IC/2 / Financial Management Consultant in Poltava region	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			122,600.00	Signed									2015-11-17	2015-12-02
IC.2.3.5 / Financial Management Consultant in Zaporizhzhia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			20,000.00	Signed									2015-11-16	2015-11-20
Cancelled IC/1 / Translator in Poltava region	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			144,570.80	Canceled									2015-11-17	
1 / Project design and implementation advisor	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			31,207.10	Signed									2014-04-18	2014-05-30
IC 7.10.1 / Procurement consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			133,537.54	Signed									2015-10-21	2015-11-24
1.4.2 / Financial Management Consultant in Dnipropetrovsk oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			157,500.00	Signed									2015-11-04	2015-11-19
IC# 5.4.1. / Financial Management Consultant in Vinnytsia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			107,290.00	Signed									2015-11-16	2015-12-01

IC.2.3.1 / Sub-project Management Consultant in Zaporizhzhia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		23,000.00	Signed							2015-11-16	2015-11-20		
IC 4.5 / Providing consultant services for communication support of reforms	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		150,700.95	Signed							2015-11-25	2015-12-17		
IC 7.9 / Civil Engineer	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		23,980.00	Signed							2015-11-25	2015-12-15		
IC 5.4.2 / Procurement Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		115,540.00	Signed							2015-11-25	2015-12-01		
8.4.2 / Financial Management Consultant in Rivne Region	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		89,900.00	Signed							2015-11-03	2015-11-06		
8.4.1 / Sub-project Management Consultant in Rivne region	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		118,000.00	Signed							2015-11-03	2015-11-06		
IC 7.5 / Consultant on planning and financial reporting	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		133,320.00	Signed							2015-11-25	2015-12-15		
1.4.3 / Procurement Consultant in Dnipropetrovsk oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		186,000.00	Signed							2015-11-04	2015-11-19		
IC 1.6 / Implementation of the eHealth cluster	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		64,485.45	Signed							2015-11-11	2015-11-30		
IC/3 / Procurement Consultant in Poltava region	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		129,949.50	Signed							2015-11-17	2015-12-02		
IC/6.4.3 / Procurement Consultant in Volyn oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		124,000.00	Signed							2016-01-13	2016-01-16		
IC#1.15 / Dnipropetrovsk oblast Construction Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		113,500.00	Signed							2015-12-16	2015-12-21		
Cancelled IC/6.4.3 / Volyn oblast Procurement Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		103,000.00	Cancelled							2015-12-21			
IC - 7.4.3 / Procurement Consultant in Poltava region	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		127,828.20	Signed							2015-12-29	2016-01-25		
IC 8.4.3 / Procurement Consultant in Rivne oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		87,000.00	Signed							2015-12-30	2015-12-31		
15 / Public communications strategy consultant	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		6,000.00	Signed							2014-06-25	2014-09-22		
PPL18 / Procurement consultant for regional projects	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		17,455.07	Signed							2014-07-11	2014-09-22		
PPL11 / Consultant for developing environmental safeguards manual	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		7,500.00	Signed							2014-07-11	2014-09-22		
/5.4.4/-5 / Construction Consultant in Vinnytsia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		87,244.00	Signed							2015-12-30	2016-01-22		
PPL14 / Project MIS consultant	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		12,060.00	Signed							2014-07-11	2014-09-22		
PPL19 / Consultant for Project Documents Preparation	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		9,900.00	Signed							2014-07-16	2014-09-22		
PPL 20 / Consultant on preparing the draft Government Resolution on Approval of the Procedure for using the state budget funds	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		5,610.00	Signed							2014-07-21	2014-09-22		
SS5-3.2 / Assessment of public health systems	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		1,700,000.00	Signed								2017-12-15		
PPL26 / Public Health Consultant	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		6,960.00	Signed							2014-07-21	2014-09-22		
PPL2 / Development of feasibility study for the Oblast Health Care Reform Project	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		10,000.00	Signed							2014-08-29	2014-12-18		

PPR 30 / Consultant on coordination of the preparatory stage of the subcomponent Introduction of the new DRG-based mechanism for health facilities financing	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			4,505.00	Signed							2014-11-24	2014-12-08		
IC/9 / Monitoring, evaluation and risk management Consultant	TF / 16160	Improving Service delivery at the local level	Prior	Direct Selection	Direct			2,362.50	Signed								2014-12-18		
IC 2.3.5.1 / Financial Management Consultant in Zaporizhzhia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			8,806.68	Signed							2017-11-27	2017-11-27		
IC/5.4.3)-6 / PR Consultant in Vinnytsia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			92,376.00	Signed							2016-01-13	2016-01-22		
IC 1.4.6 / Translator Dnipropetrovsk oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			130,000.00	Signed							2016-01-26	2016-02-09		
IC 1.4.1 / Sub-project Coordinator for Sub-project Management Consultant) in Dnipropetrovsk oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			141,000.00	Signed							2016-01-21	2016-02-09		
IC 1.4.5 / IT Consultant for Dnipropetrovsk oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			106,480.00	Signed							2015-12-16	2015-12-21		
IC-6.8. / Monitoring and Evaluation consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			134,120.00	Signed							2016-01-28	2016-03-15		
IC/4 / Translator in Poltava Region	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			38,900.00	Signed							2016-01-28	2016-02-09		
SSS/8.3.6.1 / Medical Staff Trainer Rivne	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct			5,888.00	Signed								2016-07-28		
IC/SSS 7.11/ / MIS consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct			63,495.00	Signed								2017-07-07		
SSS/8.3.6.5 / Medical Staff Trainer Rivne	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct			5,856.00	Signed								2016-07-28		
IC-1.4.4 / PR Consultant – Dnipropetrovsk oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			95,000.00	Signed							2016-10-21	2016-11-02		
IC-2.2 / International Consultant Coordination of System DRG	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			166,000.00	Signed							2016-04-13	2016-04-22		
SSS/8.3.6.3 / Medical Staff Trainer Rivne	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct			5,856.00	Signed								2016-07-28		
IC 7.6 / Consultant on Accounting and Treasury Coordination	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			99,209.00	Signed							2017-08-14	2017-09-15		
IC 7.1.1 / Project coordinator (PCSU)	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			78,091.51	Signed							2018-03-14	2018-03-07		
CQ1 / Consultancy services on preparation of the detailed implementation plan for the subcomponent Implementation of the new DRG-based health facility financing mechanism	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			89,895.00	Signed							2014-12-30	2015-01-26		
PPR6 / Consultant for financial management capacity building and developing financial management manual	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			14,851.31	Signed							2015-01-28	2015-03-04		
SSS 30/1 / Consultant on coordination of the preparatory stage of introduction of the subcomponent Introduction of the new DRG-based mechanism of health care facilities financing	TF / 16160	Improving Service delivery at the local level	Prior	Direct Selection	Direct			8,673.91	Signed								2015-05-05		
SSS 7/1 / Consultant for Project design and implementation advisor	TF / 16160	Improving Service delivery at the local level	Prior	Direct Selection	Direct			17,347.83	Signed								2015-04-07		
SSS 18/1 / Procurement consultant for regional projects	TF / 16160	Improving Service delivery at the local level	Prior	Direct Selection	Direct			10,706.52	Signed								2015-04-07		
SSS 19/1 / Consultant for Development of Project Preparation Documents	TF / 16160	Improving Service delivery at the local level	Prior	Direct Selection	Direct			8,673.91	Signed								2015-05-05		
IC 2.3.2.1 / Procurement Consultant in Zaporizhzhia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open			6,714.29	Signed							2018-01-29	2018-01-29		

SSS 14.1 / Project MIS Consultant	TF / 16160	Improving Service delivery at the local level	Prior	Direct Selection	Direct		7,228.26	Signed										2015-05-05	
SSS-5.9.7 / Consultancy support to the Ministry of Health of Ukraine to Receive Additional Financing to the SPH Project.	IBRD / 84750	Strengthen Ministry of Health Governance	Prior	Direct Selection	Direct		0.00	Canceled	2019-12-08	2020-06-04	2019-12-18							2020-02-21	2020-08-19
VN/IC-5.4.5 / Office Manager/ assistant	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		23,513.50	Signed	2020-03-05		2020-03-05	2016-02-04	2020-03-05	2016-03-16	2020-03-05	2016-03-16		2020-04-30	
VN/IC-5.4.3 / Communication Technologies (PK) Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		101,376.00	Signed	2020-03-05		2020-03-05	2015-12-21	2020-03-05	2020-03-27	2020-03-16	2016-01-22		2020-04-30	
VN/IC-5.4.1 / Financial Management Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		145,890.00	Signed	2020-03-05		2020-03-05	2015-09-14	2020-03-05	2020-04-13	2020-03-16	2015-12-01		2020-04-30	
CC/IC-4.1.2 / Media Relations Consultant	IBRD / 84750	Project Implementation support and monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-02-27	2020-04-24	2020-02-27	2019-12-19	2020-02-27	2019-12-19	2020-03-19			2020-10-13	
VN/IC-5.4.2 / SMU Procurement Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		165,680.00	Signed	2020-03-05		2020-03-05	2015-09-14	2020-03-05	2020-03-25	2020-03-16	2016-01-22		2020-04-30	
VN/IC-5.4.4 / Construction Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		126,344.00	Signed	2020-03-05		2020-03-05	2015-11-09	2020-03-05	2020-04-13	2020-03-16	2016-01-22		2020-04-30	
CC/IC-3.3.1 / Consultant for Public Health	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open		35,497.89	Signed	2020-03-17	2020-03-19	2020-04-09	2020-05-08	2020-04-16	2020-05-08	2020-04-25	2020-05-25		2020-09-30	
CC/SSS-6.6 / Household survey "Ukraine. Health Index"	IBRD / 84750	Project Implementation support and monitoring and evaluation	Post	Direct Selection	Direct		139,305.98	Signed	2020-03-16	2018-05-22	2020-03-16	2018-05-23			2020-03-16	2018-06-20		2020-09-30	
CC/IC-7.1.2 / Project Coordinator (PCKO)	IBRD / 84750	Project Implementation support and monitoring and evaluation	Post	Individual Consultant Selection	Open		74,771.58	Signed	2020-03-17	2020-03-10	2020-04-09	2020-05-12	2020-04-16	2020-05-14	2020-04-25	2020-05-14		2020-09-30	
DP/IC-1.4.10 / Logistics specialist, customs broker	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-04-13	2020-06-10	2020-05-05		2020-05-15		2020-05-15			2020-09-30	
CC/IC-5.6.2 / Consultant on organizational capacity building	IBRD / 84750	Project Implementation support and monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-05-27	2020-06-11	2020-06-22		2020-06-23		2020-06-29			2022-03-31	
CC/IC-6.11 / Consultant for Evaluation of the Efficiency of Reform Implementation Stages in the Health Care System	IBRD / 84750	Project Implementation support and monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-05-27	2020-06-01	2020-06-10		2020-06-11		2020-06-17			2022-03-31	
CC/SSS-5.9.7 / Consultancy support to the Ministry of Health of Ukraine to Receive Additional Financing to the SPH Project	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct		22,000.00	Signed	2020-06-04	2019-11-25	2020-06-04	2019-11-28			2020-06-04	2019-12-02		2020-09-30	
CC/IC-7.5.2 / Consultant on Planning, Financial Reporting and Contract Monitoring	IBRD / 84750	Project Implementation support and monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-07-30	2020-08-06	2020-08-20		2020-08-23		2020-08-29			2022-03-31	
CC/SSS-5.9.10 / International Consultant for Hospital Financing Reform Support	IBRD / 84750	Strengthen Ministry of Health Governance	Prior	Individual Consultant Selection	Direct		0.00	Canceled	2020-07-26		2020-07-31		2020-08-21		2020-08-21			2022-01-29	
CC/SSS-5.9.10 / International Consultant for Hospital Financing Reform Support	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Direct		50,250.00	Signed	2020-08-14	2020-07-22	2020-08-19	2020-09-21	2020-09-09		2020-09-09	2020-11-25		2022-03-31	
CC/SSS-5.20 / Capacity development of the MOH and emergency departments in hospitals of the capable network	IBRD / 84750	Improving Service delivery at the local level	Post	Direct Selection	Direct		35,248,255.69	Signed	2020-11-06	2020-11-02	2020-11-06	2020-11-03			2020-12-13	2020-11-30		2021-06-11	
CC/SSS-3.7 / Consultant for Building the Organizational Capacity of the Ministry of Health of Ukraine to Receive Additional Financial Resources to Strengthen the Public Health System	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct		16,342.86	Signed	2020-11-12	2020-11-10	2020-11-15	2020-11-14			2020-11-25	2020-11-16		2021-06-30	
CC/7.22 / Consultant for FM and disbursement	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct		18,260.00	Signed	2020-11-25	2020-11-23	2020-11-28	2020-11-26			2020-12-08	2020-12-01		2021-06-30	
SSS-3.8 / Seroepidemiological Survey among the Adult Population of Ukraine of the Prevalence of Antibodies to Coronavirus SARS-CoV-2, Which Causes Acute Respiratory Disease COVID-19	IBRD / 84750	Commission 0.25%	Post	Direct Selection	Direct		472,124.48	Signed	2021-03-12	2021-03-11	2021-03-18	2021-04-09			2021-05-22	2021-05-13		2021-11-18	
CC/IC-5.9.14 / Consultant for the Development of Medical Care for Patients with Stroke	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open		30,375.45	Signed	2021-03-18	2021-03-23	2021-04-06	2021-04-19	2021-04-09	2021-04-13	2021-04-15	2021-04-22		2022-03-31	

CC/JC-5.9.13 / Emergency Medical Care Development Consultant	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-03-18	2021-03-24	2021-04-06		2021-04-09		2021-04-15		2022-03-31	
CC/JC-1.12 / Consultant on information and technical issues and software	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-04-13	2021-04-13	2021-05-02		2021-05-05		2021-05-11		2022-03-31	
CC/DC-1.12 / Consultant on information and technical issues and software	IBRD / 84750	Improving Service delivery at the local level	Post	Direct Selection	Direct		28,068.18	Signed	2021-04-15	2021-04-14	2021-04-21	2021-04-21			2021-05-02	2021-04-26	2022-03-31	
CC/JC-3.9 / Environmental and Social Consultant	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-06-23	2021-06-18	2021-07-11		2021-07-14		2021-07-20		2022-03-31	
CC/JC-7.23 / Procurement Consultant	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open		24,750.00	Signed	2021-06-23	2021-06-18	2021-07-11	2021-07-30	2021-07-14	2021-08-02	2021-07-20	2021-08-06	2022-03-31	
CC/SSS-3.9 / Environmental and Social Consultant	IBRD / 84750	Improving Service delivery at the local level	Post	Direct Selection	Direct		16,320.00	Signed	2021-08-30	2021-08-31	2021-08-31	2021-09-24			2021-09-07	2021-10-01	2022-03-31	
CC/JC-3.10 / Medical Waste Management Consultant	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-31	2021-08-31	2021-09-20		2021-09-23		2021-09-29		2022-03-31	
CC/JC-3.11 / Immunoprophylaxis Consultant	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-31	2021-08-31	2021-09-20		2021-09-23		2021-09-29		2022-03-31	
CC/JC-4.15 / Consultant for Technical Assistance in Reforms Communication Support	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-31	2021-08-31	2021-09-20		2021-09-23		2021-09-29		2022-03-31	
CC/JC-4.16 / Consultant for Communication Support of Reforms	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-31	2021-08-31	2021-09-20		2021-09-23		2021-09-29		2022-03-31	
CC/JC-5.9.15 / Consultant for Developing of Dispatch Services	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-09-29		2021-10-19		2021-10-22		2021-10-28		2022-03-31	
CC/JC-7.24 / Projects Assistant	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open		0.00	Under Review	2021-10-08	2021-10-13	2021-11-10		2021-11-17		2021-11-24		2022-03-31	
IC-1.14 / Consultant on information and technical issues and software	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-10-17		2021-11-14		2021-11-21		2021-12-05		2022-03-31	
CC/JC-5.9.17 / Environmental and Social Consultant	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-10-27		2021-11-16		2021-11-19		2021-11-25		2022-03-31	