



## GN- Post Ebola Support Project, Mamou (P158579)

AFRICA | Guinea | Health, Nutrition & Population Global Practice |  
 Recipient Executed Activities | Investment Project Financing | FY 2017 | Seq No: 2 | ARCHIVED on 16-May-2018 | ISR32398 |

Implementing Agencies: Ministry of Public health and Hygiene, Ministry of Finance

## Key Dates

## Key Project Dates

Bank Approval Date:14-Nov-2016

Effectiveness Date:05-Dec-2016

Original Closing Date:30-Sep-2020

Revised Closing Date:30-Jun-2018

## Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The PDO is to: Provide critical inputs to support essential maternal and child health services at primary level in the Mamou Region.

On the demand side, these inputs include the training and recruitment of community health workers, to generate demand for healthservices at health post and health center level. And on the supply side, the project will support training and recruitment of healthcenter staff, increase the availability of critical supplies and medicines at the primary level, and equip key health facilities with running water.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

## Components

Name

## Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Satisfactory	● Satisfactory
Overall Implementation Progress (IP)	● Satisfactory	● Satisfactory

## Implementation Status and Key Decisions

Both GIZ and UNICEF are in the process of working closely with the government to implement the project the Mamou Region, and are making steady progress on all project components, including the hiring of community and primary level health workers, the training and supervision of health workers, the procurement of equipment and supplies and the installation of water wells at the primary level in the Mamou Region. The project will



end June 30, 2018.

## Risks

### Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	● Substantial	● Substantial

#### Comments

The risk rating remains unchanged. Although the project expects full implementation and disbursement upon project end, June 30, 2018, the team deems it prudent to retain the rating until this is confirmed. The overall risk rating may be upgraded to Moderate following the planned supervision mission, and final ISR, at the end of June 2018.

## Results

### Project Development Objective Indicators

#### ►Percentage Stock outs of life saving drugs for MNCH at health center level (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	60.00	60.00	60.00	20.00
Date	02-Jan-2017	17-Jan-2017	01-May-2018	29-Jun-2018

#### ►Number of facilities with Improved Access to drinking water (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	40.00	45.00
Date	02-Jan-2017	17-Jan-2017	01-May-2018	29-Jun-2018

#### ►Number of ATS who are newly recruited (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
--	----------	-------------------	------------------	------------



Value	0.00	0.00	168.00	92.00
Date	02-Jan-2017	17-Jan-2017	01-May-2018	29-Jun-2018

►Number of health workers who receive training (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	168.00	163.00
Date	02-Jan-2017	17-Jan-2017	01-May-2018	29-Jun-2018

►Number of newly trained community health workers engaged in health promotion and basic service delivery (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	500.00
Date	02-Jan-2017	17-Jan-2017	01-May-2018	29-Jun-2018

►Percentage of health centers that are supervised at least 2 times a year by a district team. (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	100.00
Date	02-Jan-2017	17-Jan-2017	01-May-2018	29-Jun-2018

Overall Comments

**Intermediate Results Indicators**




## ▶Number of supervisions for health centers conducted by DPS (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	82.00
Date	02-Jan-2017	17-Jan-2017	01-May-2018	29-Jun-2018

## Overall Comments

## Data on Financial Performance


## Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P158579	TF-A1483	Effective	USD	4.35	4.35	0.00	1.25	3.10	 29%

## Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P158579	TF-A1483	Effective	20-May-2015	05-Dec-2016	05-Dec-2016	30-Sep-2020	30-Jun-2018

## Cumulative Disbursements



## Restructuring History

There has been no restructuring to date.

## Related Project(s)

There are no related projects.