

Bolivia

P127743 – BO Rural Alliances Project II

Procurement Plan

**PROCUREMENT PLAN** Bolivia - Rural Alliances Project II  
**General Information**  
 Country: Bolivia Bank's Approval Date of the Original Procurement Plan: 2017-08-17  
 Project ID: P1217142 Revised Plan Details (comma delimited, issue blank, etc. 2020-11-24)  
 Project Name: Rural Alliances Project II CPN Date:  
 Loan / Credit No: 854 / 131360 / 802 / 87150  
 Executing Agency: EMPODECAR Program

Activity Reference No / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High-SEA or Risk	Procurement Document Type	Estimated Amount (USD)	Process Status	TCR Pre-qualification		Prequalification Evaluation Report	TCR Bidding Document / Request for Proposal		Specific Procurement Notice / Invitation	Bidding Documents Issued		Proposed Submission Quantity / Minutes		Bid Evaluation Report		Signal Contract		Covers Contract
												Passed	Failed		Passed	Failed		Passed	Failed	Passed	Failed	Passed	Failed	Passed	Failed	

Activity Reference No / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (USD)	Process Status	TCR Pre-qualification		Prequalification Evaluation Report	TCR Bidding Document / Request for Proposal		Specific Procurement Notice / Invitation	Bidding Documents Issued		Proposed Submission Quantity / Minutes		Bid Evaluation Report		Signal Contract		Covers Contract	
										Passed	Failed		Passed	Failed		Passed	Failed	Passed	Failed	Passed	Failed	Passed	Failed		Passed
<b>COGS</b>																									
BO-PROC-1717-00-001	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	26,000.00	0.00	Cancelled															
BO-PROC-1717-00-002	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	98,613.00	21,278.51	Failed															
BO-PROC-1717-00-003	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	12,000.00	0.00	Cancelled															
BO-PROC-1717-00-004	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	11,000.00	10,675.07	Failed															
BO-PROC-1717-00-005	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	10,000.00	0.00	Cancelled															
BO-PROC-1717-00-006	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	10,000.00	0.00	Cancelled															
BO-PROC-1717-00-007	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	20,000.00	20,296.80	Failed															
BO-PROC-1717-00-008	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	4,984.00	4,796.82	Failed															
BO-PROC-1717-00-009	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	10,070.00	24,712.12	Failed															
BO-PROC-1717-00-010	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	471,000.00	507,294.45	Failed															
BO-PROC-1717-00-011	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	20,000.00	20,296.80	Failed															
BO-PROC-1717-00-012	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	114.11	0.00	Cancelled															
BO-PROC-1717-00-013	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	2,000.00	2,001.05	Failed															
BO-PROC-1717-00-014	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	42,000.00	0.00	Cancelled															
BO-PROC-1717-00-015	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	940.00	1,881.58	Failed															
BO-PROC-1717-00-016	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	100.00	0.00	Cancelled															
BO-PROC-1717-00-017	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	15,000.00	15,428.87	Failed															
BO-PROC-1717-00-018	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	4,000.00	4,120.87	Failed															
BO-PROC-1717-00-019	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	2,114.00	0.00	Cancelled															
BO-PROC-1717-00-020	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	1,571.00	0.00	Cancelled															
BO-PROC-1717-00-021	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	1,000.00	0.00	Cancelled															
BO-PROC-1717-00-022	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	14,000.00	13,138.10	Failed															
BO-PROC-1717-00-023	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	12,700.00	0.00	Cancelled															
BO-PROC-1717-00-024	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	10,000.00	0.00	Cancelled															
BO-PROC-1717-00-025	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	2,810.00	0.00	Cancelled															
BO-PROC-1717-00-026	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	411.00	0.00	Cancelled															
BO-PROC-1717-00-027	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	7,810.00	7,829.87	Failed															
BO-PROC-1717-00-028	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	12,170.00	0.00	Cancelled															
BO-PROC-1717-00-029	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	18,110.00	0.00	Cancelled															
BO-PROC-1717-00-030	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	17,420.00	0.00	Cancelled															
BO-PROC-1717-00-031	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	600.00	601.88	Failed															
BO-PROC-1717-00-032	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	400.00	399.27	Failed															
BO-PROC-1717-00-033	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	20,000.00	19,766.15	Failed															
BO-PROC-1717-00-034	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	740.00	1,884.11	Failed															
BO-PROC-1717-00-035	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	2,870.00	2,870.48	Failed															
BO-PROC-1717-00-036	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	1,417.10	0.00	Cancelled															
BO-PROC-1717-00-037	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	7,600.00	7,601.14	Failed															
BO-PROC-1717-00-038	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	7,810.00	7,811.18	Failed															
BO-PROC-1717-00-039	800 / 87150	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	600.00	598.00	Failed															



























80-DEFSOCAM-202109-01 8001 / 87000 DESA - Aumento de Tarifas de Muestreo de Agua en el Municipio de San Juan de los Rios - Cantón Guaranda. El presente artículo de ordenanza modifica las tarifas de agua de muestreo que se cobran al usuario.		Implementación de Fiscal Financing	Project	Individual	Open		11,800.00	0.00	Raja Morán	2020-07-10	2020-11-24	2020-08-14		2020-06-27	2020-09-29	2020-12-31
80-DEFSOCAM-202101-01 8001 / 87000 DESA - Contratación de Plan de ALCOM Guaranda		Project Management, Monitoring and Evaluation	Project	Individual	Open		11,800.00	0.00	Parroquia Guaranda	2020-07-21		2020-08-22		2020-08-29	2020-09-04	2020-12-31
80-DEFSOCAM-202001-01 8001 / 87000 DESA - Contrato de Manpower Desempleado de ALCOM		Project Management, Monitoring and Evaluation	Project	Individual	Open		98,000.00	1,960.00	Titanium	2020-08-12	2020-08-24	2020-08-09	2020-08-10	2020-08-16	2020-08-18	2020-12-31
80-DEFSOCAM-202001-01 8001 / 87000 DESA - Contrato de Manpower Desempleado de ALCOM		Project Management, Monitoring and Evaluation	Project	Individual	Open		98,000.00	0.00	Di Agronomía	2020-08-12	2020-08-24	2020-08-10	2020-08-11	2020-08-16	2020-08-18	2020-12-31
80-DEFSOCAM-202001-01 8001 / 87000 DESA - Contrato de Manpower Desempleado de ALCOM		Project Management, Monitoring and Evaluation	Project	Individual	Open		98,000.00	0.00	Di Agronomía	2020-08-12	2020-08-24	2020-08-14	2020-08-17	2020-08-16	2020-08-23	2020-12-31
80-DEFSOCAM-202001-01 8001 / 87000 DESA - Contrato de Manpower Desempleado de ALCOM		Project Management, Monitoring and Evaluation	Project	Individual	Open		27,000.00	0.00	Di Agronomía	2020-08-26	2020-08-26	2020-08-27	2020-08-29	2020-08-30	2020-08-30	2021-03-31
80-DEFSOCAM-202101-01 8001 / 87000 DESA - Contratación de Manpower Desempleado de ALCOM para el Plan de ALCOM Guaranda		Project Management, Monitoring and Evaluation	Project	Individual	Open		28,800.00	0.00	Di Agronomía	2020-08-01	2020-08-14	2020-08-09	2020-08-10	2020-08-10	2020-08-10	2021-01-31
80-DEFSOCAM-202001-01 8001 / 87000 DESA - Contrato de Manpower Desempleado de ALCOM para el Plan de ALCOM		Project Management, Monitoring and Evaluation	Project	Individual	Open		4,000.00	0.00	Di Agronomía	2020-08-28	2020-08-30	2020-08-30	2020-08-31	2020-08-31	2020-08-31	2021-01-31
80-DEFSOCAM-202101-01 8001 / 87000 DESA - Contratación de Manpower Desempleado de ALCOM para el Plan de ALCOM		Project Management, Monitoring and Evaluation	Project	Individual	Open		28,800.00	0.00	Di Agronomía	2020-08-10	2020-08-31	2020-08-17		2020-08-27	2020-08-29	2021-01-31
80-DEFSOCAM-202001-01 8001 / 87000 DESA - Contratación de Manpower Desempleado de ALCOM para el Plan de ALCOM		Project Management, Monitoring and Evaluation	Project	Individual	Open		37,000.00	8,400.00	Parroquia Guaranda	2020-11-14	2020-11-01	2020-11-01	2020-11-01	2020-11-01	2020-11-01	2020-11-30
80-DEFSOCAM-202101-01 8001 / 87000 DESA - Contratación de Manpower Desempleado de ALCOM para el Plan de ALCOM		Project Management, Monitoring and Evaluation	Project	Individual	Open		28,000.00	0.00	Di Agronomía	2020-11-16	2020-11-01	2020-11-01	2020-11-01	2020-11-01	2020-11-01	2021-01-31
80-DEFSOCAM-202001-01 8001 / 87000 DESA - Contratación de Manpower Desempleado de ALCOM para el Plan de ALCOM		Project Management, Monitoring and Evaluation	Project	Individual	Open		24,000.00	0.00	Di Agronomía	2020-11-19	2020-11-21	2020-11-20	2020-11-20	2020-11-21	2020-11-21	2021-01-31
80-DEFSOCAM-202101-01 8001 / 87000 DESA - Contratación de Manpower Desempleado de ALCOM para el Plan de ALCOM		Project Management, Monitoring and Evaluation	Project	Individual	Open		50,700.00	0.00	Parroquia Guaranda	2020-11-25	2020-11-01	2020-11-01	2020-11-01	2020-11-01	2020-11-01	2021-01-31