

Procurement Plan for P124015 (PFS)

I. General

2. **Bank's approval Date of the procurement Plan**
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan:** Year 2017.

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Type of procurement	Procurement methods	Mandatory threshold to use Procurement method in USD	Prior Review Thresholds in USD
Works (including turnkey, supply & installation of plant and equipment, and PPP)	ICB	\geq 5.000.000	All contract with estimated cost equal or above 10 million
	NCB	< 5.000.000	
	Shopping	< 200.000	
	Direct contracting	No threshold	
Goods, information technology and non-consulting services	ICB	\geq 1.000.000	All contract with estimated cost equal or above 2 million
	NCB	< 1.000.000	
	Shopping	< 100.000	
	Direct contracting	No threshold	

2. **Prequalification.** Not applicable
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not applicable

Reference to (if any) Project Operational/Procurement Manual:
Project Implementation Manual for World Bank Project P124015

4. **Any Other Special Procurement Arrangements:** Not applicable

June 19, 2017

June 19, 2017

- 5. Summary of the Procurement Packages planned during the first 18 months after project effectiveness:** This Project is implementing since 2013. This Procurement plan is only for the current year.

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	<i>There is no contracts to be led under ICB Works</i>				
	Summary of the ICB (Goods)	<i>There is no contracts to be led under ICB Goods</i>				
	Summary of the NCB (Works)	<i>There is no contracts to be led under NCB Works</i>				
	Summary of the NCB (Goods)	<i>There is no contracts to be led under NCB Goods</i>				
	Summary of the ICB (Non-Consultant Services)	<i>There is no contracts to be led under ICB Non consulting</i>				

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Type of procurement	Procurement methods	Mandatory threshold to use Procurement method in USD	Prior Review Thresholds in USD
Consultants: firms	QCBS; QBS; FBS; LCS; SSS	No threshold	All contract with estimated cost equal or above 1million
	CQS	< 300.000	
Consultants: individuals	Competitive and SSS	No threshold	All contract with estimated cost

			equal or above 0.3 million
--	--	--	-------------------------------

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 200,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** *Not applicable*
4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	<i>There is no contracts to be led under QCBS</i>			
	Summary of number of contracts that will be let under other methods	<i>443,470</i>	<i>14</i>	<i>Post</i>	

PROCUREMENT PLAN Burkina Faso : Social Safety Net Project

General Information
Country: Burkina Faso **Bank's Approval Date of the Original Procurement Plan:** 2017-06-22
Revised Plan Date(s): (comma delineated, leave blank if non 2021-05-31
Project ID: P124015 **GPN Date:** 2020-02-25
Project Name: Social Safety Net Project
Loan / Credit No: IDA / 54290, TF / A3975, IDA / 64340, IDA / D4760
Executing Agency(ies) Project Coordination Unit of Social Nets

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion										
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
BF-PFS-17932-CO-RFQ / Consommables informatiques et de reprographie	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	13,323.37	Completed																											
BF-PFS-17939-CO-RFQ / Jouets pour enfants Groupes d'éducation	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Request for Quotations	Limited	Single Stage - One Envelope		36,000.00	33,927.84	Completed																											
BF-PFS-17929-CO-RFQ / Mobiliers de bureau pour le personnel complémentaire	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	0.00	Under implementation																											
BF-PFS-17928-CO-RFQ / Matériel d'inscription des bénéficiaires	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	25,582.09	Signed																											
BF-PFS-17535-CO-RFQ / 200 boîtes à image au profit des FACOM et Travailleurs Sociaux	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,000.00	6,163.54	Signed																											
BF-PFS-17559-CO-RFQ / Matériel d'inscription des bénéficiaires (imprimantes, cartes de bénéficiaires...)	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	24,059.89	Completed																											
BF-PFS-17573-CO-RFQ / Cartes conseils petit forma pour les bénéficiaires	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Request for Quotations	Limited	Single Stage - One Envelope		93,000.00	85,155.85	Completed																											
BF-PFS-30236-CO-RFQ / Matériel de sonorisation pour les mobilisations communautaires	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	41,414.91	Completed																											
BF-PFS-41091-CO-RFQ / réalisation du câblage réseau et du contrôle d'accès au siège du PFS	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		34,000.00	24,816.49	Completed																											
BF-PFS-49339-CO-RFQ / Matériel informatique et perinformatique au profit du Profit du Projet	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Request for Bids	Open - National	Single Stage - One Envelope		110,000.00	87,712.65	Signed					2018-04-09	2018-09-11	2018-04-19	2019-02-19			2018-05-19	2019-03-11	2018-05-26	2019-08-27	2018-06-24	2019-11-29	2018-08-23										
BF-PFS-49225-CO-RFQ / Acquisition de plaques et sacs solaires au profit du projet	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		69,760.00	58,150.06	Completed																											
BF-PFS-49654-CO-RFQ / Confection de plaques pour les nouvelles communes du projet	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	12,255.87	Completed																											
BF-PFS-17949-CO-RFQ / Outils de communication au profit du PFS	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	9,620.52	Signed																											
BF-PFS-30891-CO-RFQ / Acquisition de matériel de protection au profit du personnel de terrain du PFS (CRO et FACOM)	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,600.00	15,162.22	Completed																											
BF-PFS-22747-CO-RFQ / 35 kits de désinfection audiovisuelle (Projecteurs PICO, enceintes, cartes mémoires et adaptateurs) pour la sensibilisation FA	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	41,024.43	Completed																											
BF-PFS-52177-CO-RFQ / Acquisition de tablettes et de téléphone au profit du Projet Fils Sociaux	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Request for Bids	Open - National	Single Stage - One Envelope		196,200.00	167,062.06	Under implementation					2018-04-16	2018-05-04	2018-04-21				2018-06-02	2018-09-28	2018-06-17	2018-09-28	2018-07-22												
BF-PFS-57291-CO-RFQ / Jouets pour enfants au profit des mères de TEs, du Centre-Est et du Nord (Loroum et Passore)	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Request for Quotations	Open - National	Single Stage - One Envelope		36,000.00	33,754.49	Completed																											

BF-PPS-57288-CO-RFB / Acquisition de fourniture de bureau et de produits d'entretien pour l'UGP, les CRO et les FACOM	IDA / 54290	Project management	Post	Request for Bids	Open - National	Single Stage - One Envelope			40,000.00	0.00	Canceled			2018-06-04	2018-06-09			2018-07-21	2018-07-28	2018-09-01	2019-09-01
BF-PPS-17937-CO-RFQ / Assurance pour véhicules et motos	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope			40,000.00	0.00	Canceled				2017-07-16					2017-07-16	2017-07-16
BF-PPS-119667-CO-RFQ / Acquisition de rubans pour les visionnaires 2 et 3 pendant ACV et GERME (1 ruban par groupe)	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Request for Quotations	Limited	Single Stage - One Envelope			4,400.00	0.00	Canceled				2019-07-07					2019-08-11	2019-08-26
BF-PPS-88892-CO-RFQ / Acquisition de matériel roulant (véhicule) au profit du projet filets sociaux	IDA / 54290	Project management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			45,000.00	0.00	Canceled				2018-12-15					2019-02-14	2019-04-15
BF-PPS-119675-CO-RFQ / Acquisition de matériel roulant (véhicule 4x4 pick up et berline)	IDA / 54290	Project management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			95,000.00	0.00	Canceled				2019-09-15					2019-12-01	2020-02-29
BF-PPS-154432-CO-RFQ / Installation d'un système de globalisation (GPS) sur les véhicules du projet	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope			10,000.00	0.00	Pending Implementation				2020-02-01					2020-03-19	2020-04-18
BF-PPS-140259-CO-RFQ / Mobiliers de bureau pour le personnel complémentaire du PFS	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope			90,000.00	0.00	Pending Implementation				2020-02-15					2020-03-29	2020-05-28
BF-PPS-159686-CO-RFB / Acquisition de matériels et fournitures spécifiques pour la mise en œuvre de l'école par la radio	IDA / 64340	Cash transfers and awareness programs for poor and vulnerable households	Post	Request for Bids	Open - National	Single Stage - One Envelope			433,814.00	0.00	Pending Implementation			2020-03-27	2020-04-01			2020-05-13	2020-06-12	2020-07-17	2020-09-15
BF-PPS-159682-CO-RFQ / Production de carnets pour les bénéficiaires des régions de la Boucle du Mouhoun et du Centre (19 000 carnets pour la Boucle du Mouhoun, 10 000 carnets pour le Centre)	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Request for Quotations	Limited	Single Stage - One Envelope			49,000.00	0.00	Pending Implementation				2020-07-11					2020-09-05	2020-10-20
BF-PPS-159664-CO-RFQ / Acquisition de matériel spécifique au profit du spécialiste en sauvegarde environnementale	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope			4,100.00	0.00	Pending Implementation				2020-02-29					2020-04-03	2020-04-18
BF-PPS-159685-CO-RFQ / Acquisition de matériel informatique et de logiciel	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope			30,740.00	0.00	Pending Implementation				2020-03-28					2020-05-23	2020-07-07
BF-PPS-140260-CO-RFQ / Acquisition de matériel roulant au profit du projet filets sociaux	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope			90,000.00	0.00	Under Implementation				2020-03-07					2020-04-28	2020-06-27
BF-PPS-165586-CO-RFQ / Installation d'un système de vidéo conférence au profit du PFS	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope			9,000.00	0.00	Pending Implementation				2020-03-18					2020-03-20	2020-03-22
BF-PPS-171204-CO-RFQ / Installation d'un système de vidéo conférence au Cabinet de la Ministre / MFSNFAH	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope			9,000.00	0.00	Pending Implementation				2020-04-22					2020-05-14	2020-05-29
BF-PPS-231183-CO-RFQ / Recrutement d'un prestataire pour la production des carnets des bénéficiaires dans les régions du Nord, Centre-nord et de la Boucle du Mouhoun au profit du projet filets sociaux	IDA / 64340	Cash transfers and awareness programs for poor and vulnerable households	Post	Request for Quotations	Limited	Single Stage - One Envelope			67,000.00	0.00	Pending Implementation				2021-04-28					2021-06-23	2021-12-20
BF-PPS-236705-CO-RFQ / Recrutement d'une firme pour les travaux d'imprimerie au profit du Projet Filets Sociaux	IDA / 64340	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope			100,000.00	0.00	Pending Implementation				2021-06-02					2021-07-28	2022-01-24

NON CONSULTING SERVICES																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
BF-PPS-17795-NC-RFB / Agence de paiement région du Nord	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Request for Bids	Open - National	Single Stage - One Envelope		170,000.00	0.00	Canceled																							
BF-PPS-49964-NC-DR / Assurance Santé au profit du personnel du PFS	IDA / 54290	Project management	Post	Direct Selection	Direct			180,000.00	106,631.92	Completed				2018-02-28	2018-03-22	2018-03-15	2018-03-26																
BF-PPS-25754-NC-RFB / Agence de paiement pour le Boukikéndé, le Lorum et le Passaré	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Request for Bids	Open - National	Single Stage - One Envelope		110,000.00	0.00	Canceled				2017-08-22			2017-08-27				2017-10-08			2017-11-07									
BF-PPS-38412-NC-DR / Renouvellement Contrat Agence de paiement du Nord	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Direct Selection	Direct			180,000.00	156,584.39	Completed				2017-11-30	2016-11-03	2017-12-05																	

BF-PFS-51763-NC-DR / Assurance des véhicules et motos	IDA / 54290	Project management	Post	Direct Selection	Direct			40,000.00	15,939.36	Completed				2018-03-12	2018-11-12	2018-03-22	2018-08-20								2018-04-20	2018-09-11	2019-04-20	2018-09-19	
BF-PFS-53695-NC-RFB / Agence de paiement pour le Boulkiembe, Loroum et Passoré	TF / A3975	Cash transfers and awareness programs for poor and vulnerable households	Post	Request for Bids	Open – National	Single Stage – One Envelope		110,000.00	116,965.80	Signed				2017-08-01	2017-08-17	2017-08-11	2018-04-18			2017-09-10	2017-09-26	2017-09-17	2017-09-26	2017-10-16	2017-10-20	2018-10-16			
BF-PFS-30904-NC-RFQ / Recrutement d'agences de gardiennage et de sécurité pour le compte du Projet Filets Sociaux	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage – One Envelope		57,800.00	36,596.14	Completed						2018-05-01	2017-08-23									2018-06-26	2017-09-19	2019-06-26	2018-09-19
BF-PFS-57178-NC-RFB / Agence de paiement dans le cadre de la mise en oeuvre du PADEL	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Request for Bids	Open – National	Single Stage – One Envelope		177,600.00	373,890.82	Signed				2018-04-23	2018-05-07	2018-04-28				2018-06-09	2018-09-28	2018-06-24	2018-09-29	2018-07-29	2019-04-29	2019-07-29			
BF-PFS-57176-NC-DR / Assurance des locaux de l'UCP et les équipements du projet	IDA / 54290	Project management	Post	Direct Selection	Direct			15,000.00	0.00	Cancelled				2017-02-15		2017-02-20										2017-03-27		2018-03-27	
BF-PFS-48976-NC-RFQ / Transport et implantation des plaques du projet dans les 42 communes	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage – One Envelope		10,000.00	0.00	Cancelled						2018-03-25										2018-05-04		2018-05-19	
BF-PFS-105867-NC-DR / Transferts monétaires électroniques au profit des ménages bénéficiaires de l'Est et du Centre Est	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Direct Selection	Direct			727,000.00	0.00	Completed				2019-03-26	2019-04-01	2019-03-31	2019-04-01									2019-05-03	2019-06-21	2020-05-02	2019-06-21
BF-PFS-114536-NC-DR / Renouvellement de l'assurance santé au profit du personnel du Projet Filets Sociaux	IDA / 54290	Project management	Post	Direct Selection	Direct			123,000.00	103,139.07	Signed				2019-04-09	2019-04-01	2019-04-14	2019-04-10									2019-05-13	2019-05-31	2020-05-12	
BF-PFS-52055-NC-RFQ / Acquisition d'un système de gestion électronique et d'archivage des documents	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage – One Envelope		70,000.00	0.00	Cancelled						2018-04-02										2018-05-22		2018-07-21	
BF-PFS-17530-NC-RFQ / Assurance maladie au profit du personnel	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage – One Envelope		95,000.00	0.00	Cancelled						2017-06-23	2017-07-10									2017-08-18		2018-02-14	
BF-PFS-56782-NC-DR / Recrutement d'un cabinet pour l'assistance technique et le recrutement du personnel du projet	IDA / 54290	Project management	Post	Direct Selection	Direct			40,000.00	0.00	Cancelled				2017-01-10		2017-01-15										2017-02-19		2018-02-19	
BF-PFS-53839-NC-RFB / Réalisations de théâtres-forums à l'Est, au Centre-Est, au Loroum et au Passoré	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Request for Bids	Open – National	Single Stage – One Envelope		171,200.00	0.00	Cancelled				2018-04-09		2018-04-14				2018-05-26		2018-06-02			2018-07-01		2018-09-29		
BF-PFS-140254-NC-DR / Renouvellement de l'assurance du matériel roulant du PFS	IDA / 54290	Project management	Post	Direct Selection	Direct			20,000.00	15,828.79	Signed				2019-09-01	2019-09-01	2019-09-06	2019-09-02									2019-10-11	2019-09-19	2019-10-14	
BF-PFS-140249-NC-DR / Renouvellement du contrat de l'agence de paiement pour le Loroum et le Passoré	TF / A3975	Cash transfers and awareness programs for poor and vulnerable households	Post	Direct Selection	Direct			40,000.00	0.00	Pending implementation				2019-10-22		2019-10-27										2019-12-01		2020-11-30	
BF-PFS-140262-NC-RFQ / Agence de sécurité pour les locaux du Projet Filets Sociaux	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage – One Envelope		22,800.00	0.00	Pending implementation						2019-10-25									2019-12-16		2020-12-15		
BF-PFS-140246-NC-RFQ / Recrutement d'agences de nettoyage pour le compte du Projet Filets Sociaux	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage – One Envelope		21,600.00	0.00	Pending implementation						2019-10-25									2019-12-16		2020-12-15		
BF-PFS-99913-NC-RFB / Agence de paiement pour les transferts électroniques dans la région de l'Est	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Request for Bids	Open – National	Single Stage – One Envelope		530,000.00	0.00	Cancelled				2019-02-25	2019-03-05	2019-03-07				2019-04-06		2019-04-13			2019-05-12		2020-05-11		
BF-PFS-140261-NC-DR / Renouvellement du contrat de l'agence pour le transfert monétaires électroniques au profit des ménages bénéficiaires de l'Est et du Centre Est	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Direct Selection	Direct			376,960.00	0.00	Pending implementation				2019-11-04		2019-11-09										2019-12-14		2020-12-13	
BF-PFS-168971-NC-DR / Transferts monétaires physiques au profit des bénéficiaires de la subvention productive au titre de la mesure 6 dans la région du Nord	IDA / D4760	Cash transfers and awareness programs for poor and vulnerable households	Post	Direct Selection	Direct			22,000.00	0.00	Pending implementation				2020-04-20		2020-04-25										2020-05-20		2020-06-19	
BF-PFS-168977-NC-RFQ / Assurance maladie du personnel du projet filets sociaux	IDA / D4760	Project management	Post	Request for Quotations	Limited	Single Stage – One Envelope		90,000.00	0.00	Pending implementation						2020-04-29									2020-06-24		2020-12-21		
BF-PFS-171201-NC-DR / Transferts monétaires électroniques au profit des personnes vulnérables affectées par la pandémie du COVID 19 et les personnes indigentes de Ouagadougou	IDA / D4760	Contingent Emergency Response Component	Post	Direct Selection	Direct			92,000.00	0.00	Pending implementation				2020-04-30		2020-05-03										2020-05-15		2020-08-13	

BF-PFS-30755-CS-QCBS / Service de consultants pour la réalisation de l'enquête de base dans les Provinces du Nord	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Consultant Qualification Selection	Open - National	195,000.00	0.00	Canceled	2017-10-25	2017-11-27	2017-11-15	2017-12-06	2017-12-29							2018-01-28	2018-03-04	2018-08-31		
BF-PFS-100385-CS-CQS / Recrutement de prestataires pour la réalisation de vidéos communautaires au profit des villages de la région du Nord	TF / A3975	Cash transfers and awareness programs for poor and vulnerable households	Post	Consultant Qualification Selection	Open - National	54,000.00	0.00	Under Review	2019-02-25	2019-02-17	2019-03-27		2019-04-08							2019-04-23	2019-05-22	2019-08-20		
BF-PFS-106835-CS-CQS / Projections d'une vidéo communautaire dans le cadre de la mise en œuvre des mesures productives dans la région du Nord	TF / A3975	Cash transfers and awareness programs for poor and vulnerable households	Post	Consultant Qualification Selection	Open - National	54,000.00	45,862.91	Signed	2019-02-25	2019-03-24	2019-03-27	2019-09-03	2019-04-08	2019-09-11						2019-04-23	2019-10-17	2019-05-22	2019-10-28	2019-08-20
BF-PFS-120124-CS-LCS / Organisation des microprogrammes, des cinés-débats et des théâtres-forum dans la Région du Nord	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Least Cost Selection	Open - National	231,000.00	0.00	Canceled	2019-09-02	2019-10-07	2019-09-23		2019-11-06		2019-12-04	2019-12-18				2020-01-15	2020-02-19	2020-05-19		
BF-PFS-120123-CS-LCS / Organisation des microprogrammes, des cinés-débats et des théâtres-forum dans la Région de l'Est	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Least Cost Selection	Open - National	130,300.00	0.00	Under Implementation	2019-09-02	2019-10-07	2019-09-23		2019-11-06		2019-12-04	2020-01-03				2020-02-07	2020-03-13	2020-06-11		
BF-PFS-119884-CS-LCS / Organisation des microprogrammes, des cinés-débats et des théâtres-forum dans la Région du Centre-Est	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Least Cost Selection	Open - National	206,900.00	0.00	Canceled	2019-09-02	2019-10-07	2019-09-23		2019-11-06		2019-12-04	2020-01-03				2020-01-31	2020-02-28	2020-05-28		
BF-PFS-49650-CS-CQS / Réalisation d'émissions spéciales radio/télé sur le projet	IDA / 54290	Project management	Post	Consultant Qualification Selection	Open - National	12,000.00	0.00	Canceled	2018-05-07		2018-05-28		2018-07-04							2018-08-03	2018-09-01	2018-11-30		
BF-PFS-49397-CS-CQS / Formation des PRC à l'utilisation des données géospatiales pour la production et la commercialisation des produits agropastoraux	TF / A3975	Project management	Post	Consultant Qualification Selection	Open - National	24,000.00	0.00	Canceled	2018-05-10		2018-05-31		2018-07-14							2018-07-21	2018-08-19	2018-09-18		
BF-PFS-49394-CS-CQS / Appui/accompagnement du projet en ACV et GERME dans le cadre de la mise en œuvre des mesures d'accompagnement productives	TF / A3975	Cash transfers and awareness programs for poor and vulnerable households	Post	Consultant Qualification Selection	Open - National	24,000.00	0.00	Canceled	2018-04-09		2018-04-30		2018-06-13							2018-06-27	2018-07-26	2018-09-24		
BF-PFS-119673-CS-CQS / Organisation des microprogrammes, des cinés-débats et des théâtres-forum dans la Région du Sahel	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Consultant Qualification Selection	Open - National	700.00	0.00	Canceled	2019-09-02		2019-09-23		2019-10-23							2019-11-22	2019-12-11	2019-12-18		
BF-PFS-119885-CS-QCBS / Conception et développement du Registre Unique et la formation aux outils de développement	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Quality And Cost-Based Selection	Open - National	500,000.00	0.00	Canceled	2019-11-28	2019-09-24	2019-12-19				2020-02-29	2020-03-30				2020-05-04	2020-06-08	2021-06-08		
BF-PFS-119672-CS-CQS / Organisation des microprogrammes, des cinés-débats et des théâtres-forum dans la Province du BOULKIEMEDE (Région du Centre-Ouest)	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Consultant Qualification Selection	Open - National	750.00	0.00	Canceled	2019-09-02	2019-10-07	2019-09-23		2019-10-23							2019-11-22	2019-12-11	2019-12-18		
BF-PFS-49396-CS-QCBS / Réalisation de l'enquête de base dans la région du Nord	TF / A3975	Laying the foundations for a basic national safety net system	Post	Quality And Cost-Based Selection	Open - National	600,000.00	0.00	Canceled	2018-04-02		2018-04-23		2018-06-06		2018-07-06	2018-08-05				2018-09-09	2018-10-14	2019-01-12		
BF-PFS-49393-CS-QCBS / Enquête de base pour l'évaluation d'impact au Nord	TF / A3975	Cash transfers and awareness programs for poor and vulnerable households	Post	Quality And Cost-Based Selection	Open - National	800,000.00	0.00	Canceled	2018-03-12		2018-04-02		2018-05-16		2018-06-15	2018-07-15				2018-08-19	2018-09-23	2018-11-22		
BF-PFS-167750-CS-CQS / Sélection de cabinet pour le recrutement du personnel complémentaire du PFS	IDA / 54290	Project management	Post	Consultant Qualification Selection	Open - National	12,000.00	0.00	Under Review	2020-04-13	2020-04-09	2020-04-15		2020-04-26							2020-05-01	2020-05-09	2020-07-08		
BF-PFS-171202-CS-CQS / Elaboration d'une stratégie globale de communication du MFSNFAH et du projet filets sociaux	IDA / 54290	Project management	Post	Consultant Qualification Selection	Open - National	19,500.00	0.00	Pending Implementation	2020-04-20		2020-04-30		2020-05-06							2020-05-11	2020-06-09	2020-08-08		
BF-PFS-168966-CS-CQS / ONG locale pour la mise en œuvre des THIMO au Sénégal	IDA / 64340	Productive Labor-Intensive Public Works (LIPW) Program	Post	Consultant Qualification Selection	Open - National	85,000.00	0.00	Canceled	2020-04-23	2020-04-24	2020-05-14		2020-06-27							2020-07-12	2020-08-16	2021-02-12		
BF-PFS-202211-CS-FBS / ONG locale pour la mise en œuvre des activités du projet dans la région du Sahel	IDA / 64340	Cash transfers and awareness programs for poor and vulnerable households	Post	Fixed Budget Selection	Open - International	672,000.00	0.00	Under Review	2020-11-09	2021-04-02	2020-11-24		2021-01-07		2021-02-19	2021-03-21				2021-04-25	2021-05-30	2022-05-30		
BF-PFS-228650-CS-QBS / Recrutement d'un cabinet pour l'élaboration d'un manuel d'audit et d'une cartographie des risques pour le projet filets sociaux	IDA / 64340	Cash transfers and awareness programs for poor and vulnerable households	Post	Quality Based Selection	Open - National	110,130.00	0.00	Pending Implementation	2021-04-09		2021-04-30		2021-06-13		2021-07-11	2021-08-10				2021-09-09	2021-10-14	2022-10-14		

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BF-PPS-17944-CS-INDV / Evaluation processus de paiement dans le nord	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Individual Consultant Selection	Limited		12,000.00	8,777.13	Completed	2017-05-02	2017-01-20	2017-05-02	2017-12-21	2017-05-02	2018-01-10	2017-05-02	2018-03-22	2017-05-02	2018-05-12
BF-PPS-17945-CS-INDV / Formation des FACOM et des CDO en gestion axée sur les résultats	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		11,000.00	8,612.46	Completed	2017-11-15	2018-05-30	2017-11-15	2018-08-29	2017-11-15	2018-09-04	2017-11-15	2018-10-02	2017-11-15	2019-04-18
BF-PPS-17758-CS-INDV / Réalisation d'un site Web au profit du PPS	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		8,550.00	8,489.00	Signed	2017-06-23	2017-08-07	2017-06-28	2018-05-28	2017-07-19	2018-06-26	2017-08-23	2018-07-27	2018-02-19	
BF-PPS-16926-CS-CDS / Consultant principal pour le suivi-contrôle enquête PMT Centre-Est	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Direct Selection	Direct		21,000.00	16,840.66	Completed	2017-06-11	2017-06-29	2017-06-21	2017-07-13			2017-08-25	2017-08-03	2018-02-21	2017-09-15
BF-PPS-19405-CS-CDS / Consultant individuel assistant au consultant principal pour le suivi contrôle de l'enquête PMT dans la région du Centre-Est	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Direct Selection	Direct		13,000.00	10,396.76	Completed	2017-06-28	2017-05-02	2017-07-08	2017-05-02			2017-09-11	2017-08-03	2018-03-10	2017-09-15
BF-PPS-17794-CS-CDS / consultant principal pour le suivi-contrôle de l'enquête PMT dans la région du Boukhemde	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Direct Selection	Direct		20,000.00	15,794.84	Completed	2017-07-27	2017-08-10	2017-08-04	2017-08-14			2017-08-25	2017-12-30	2018-02-21	2018-03-07
BF-PPS-22426-CS-CDS / Consultant assistant chargé du suivi contrôle de l'enquête PMT au Boukhemde, Lorum et Passaré	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Direct Selection	Direct		12,500.00	10,286.70	Completed	2017-07-31	2017-06-29	2017-08-10	2017-07-13			2017-10-14	2017-08-03	2018-04-12	2017-09-15
BF-PPS-30015-CS-INDV / Consultant individuel pour la réalisation de vidéo communautaires	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Individual Consultant Selection	Limited		28,000.00	8,833.26	Completed	2017-10-06	2017-08-25	2017-10-11	2017-10-06	2017-11-01	2017-11-03	2017-12-06	2017-11-21	2018-06-04	2017-12-15
BF-PPS-38403-CS-INDV / Formation des FACOM en ANIE Est, du Centre-Est et des Provinces du Lorum et du Passaré	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		8,400.00	7,352.78	Completed	2017-12-04	2018-02-07	2017-12-09	2018-02-21	2017-12-30	2018-03-12	2018-02-03	2018-04-10	2018-08-02	2018-10-25
BF-PPS-38404-CS-INDV / Formation des FACOM sur DPE (Région Est, Centre-Est et Provinces Lorum et Passaré)	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		4,800.00	3,503.06	Completed	2017-11-27	2018-02-07	2017-12-02	2018-02-21	2017-12-23	2018-03-12	2018-01-27	2018-03-22	2018-07-26	2018-10-18
BF-PPS-38406-CS-INDV / Formation des FACOM sur les techniques d'animation (Région de l'Est, du Centre-Est et Provinces du Lorum et du Passaré)	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		6,000.00	4,753.72	Completed	2017-12-03	2018-02-07	2017-12-08	2018-02-21	2017-12-29	2018-03-12	2018-02-02	2018-03-22	2018-08-01	2018-11-29
BF-PPS-25698-CS-CDS / Cash transfers and awareness programs for poor and vulnerable households	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Direct Selection	Direct		3,990.00	3,342.60	Completed	2017-09-11	2017-07-28	2017-09-21	2017-07-13			2017-11-25	2017-10-16	2018-05-24	2018-07-06
BF-PPS-25753-CS-CDS / Renouvellement contrat du Consultant individuel pour la mise en place du SIG du PPS	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Direct Selection	Direct		21,000.00	12,841.15	Signed	2017-09-24	2017-09-04	2017-10-04	2017-09-08			2017-12-08	2017-12-20	2018-06-06	
BF-PPS-49665-CS-INDV / Évaluation du processus de ciblage dans la région du Centre-Est	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		12,000.00	9,760.04	Completed	2018-04-10	2017-04-01	2018-04-15	2017-04-07	2018-05-06	2017-04-19	2018-06-10	2017-05-05	2018-08-09	2017-06-12
BF-PPS-61897-CS-INDV / Elaboration du document cadre de politiques de réinstallation des populations (CPR) dans le cadre du projet réfugié	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		10,000.00	3,714.90	Completed	2018-05-09	2018-05-07	2018-05-14	2018-05-08	2018-06-04	2018-05-09	2018-07-09	2018-05-11	2018-08-08	2018-06-11
BF-PPS-61895-CS-INDV / Elaboration du cadre de gestion environnementale et sociale dans le cadre du projet réfugié	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		10,000.00	3,801.29	Signed	2018-05-07	2018-05-07	2018-05-12	2018-05-08	2018-06-02	2018-05-09	2018-07-07	2018-05-11	2018-08-06	
BF-PPS-61896-CS-INDV / Évaluation de la composante THIMO dans le cadre du projet réfugié	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		10,000.00	3,628.34	Completed	2018-05-09	2018-05-08	2018-05-14	2018-05-07	2018-06-04	2018-05-09	2018-07-09	2018-05-09	2018-08-08	2018-05-24
BF-PPS-61898-CS-CDS / Agence de paiement pour les transferts monétaires dans l'Est et le Centre-Est	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Direct Selection	Direct		960,000.00	820,263.43	Signed	2017-04-10	2017-02-08	2017-04-20	2018-02-28			2017-06-24	2018-05-04	2018-06-24	
BF-PPS-61899-CS-INDV / Conception (infographie) de boîtes à images sur les nouveaux thèmes du projet	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		1,300.00	1,122.60	Completed	2018-05-18	2018-05-22	2018-05-23	2018-05-28	2018-06-13	2018-07-12	2018-07-18	2018-08-29	2018-08-02	2018-09-28

BF-PFS-68471-CS-CDS / Formation des PRC à l'utilisation des données géo-satellites pour la production et la commercialisation des produits agropastoraux	TF / A3975	Cash transfers and awareness programs for poor and vulnerable households	Post	Direct Selection	Direct	35,400.00	29,486.33	Signed	2018-07-23	2018-09-25	2018-08-02	2019-05-21			2018-10-06	2019-06-25	2019-10-06	
BF-PFS-17571-CS-CDS / Agence de paiement pour les transferts monétaires dans l'Est et le Centre-Est	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Prior	Direct Selection	Direct	960,000.00	0.00	Canceled	2017-07-26		2017-07-31				2017-09-10		2018-03-09	
BF-PFS-78848-CS-INDV / Appui accompagnement du projet dans la collecte des données au sahel (enquête de ciblage des ménages)	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Individual Consultant Selection	Limited	20,000.00	14,208.91	Completed	2018-09-24	2018-09-21	2018-09-29	2018-09-21	2018-10-03	2018-09-27	2018-10-22	2018-10-02	2018-12-31	2018-11-09
BF-PFS-78849-CS-INDV / Appui au SIG pour la mise en place du registre social unique	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Individual Consultant Selection	Limited	24,000.00	10,197.03	Signed	2018-09-26	2018-09-26	2018-10-01	2019-05-03	2018-10-08	2019-05-20	2018-10-29	2019-06-03	2018-12-18	
BF-PFS-78847-CS-INDV / Maintenance du SIG du projet et assistance	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Individual Consultant Selection	Limited	20,000.00	16,169.02	Completed	2018-09-24	2018-09-23	2018-09-29	2018-09-25	2018-10-03	2018-10-04	2018-10-22	2018-11-05	2019-01-30	2019-04-05
BF-PFS-84196-CS-INDV / Actualisation du document cadre de politique de réinsertion des populations (CPRP)	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited	3,000.00	0.00	Completed	2018-11-01	2018-11-05	2018-11-04	2018-10-10	2018-11-09	2018-12-12	2018-11-26	2018-12-18	2018-12-02	2019-07-13
BF-PFS-84198-CS-INDV / Actualisation du document cadre de gestion environnementale et sociale (CGES)	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited	3,000.00	9,376.40	Completed	2018-11-01	2018-11-06	2018-11-04	2018-10-10	2018-11-09	2018-12-12	2018-11-26	2018-12-18	2018-12-02	2019-07-10
BF-PFS-88899-CS-INDV / Réalisation de la rétraite stratégique du personnel du projet filets sociaux	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited	17,000.00	0.00	Under Review	2018-12-03	2018-12-05	2018-12-08		2018-12-11		2018-12-16		2019-02-19	
BF-PFS-53417-CS-INDV / Formation du personnel sur les procédures de décaissement de la Banque	IDA / 54290	Project management	Post	Individual Consultant Selection	Open	80,000.00	0.00	Canceled	2018-09-10		2018-10-15		2018-10-30		2018-11-28		2018-12-28	
BF-PFS-56370-CS-INDV / Assistance technique en gestion financière et comptable	IDA / 54290	Project management	Post	Individual Consultant Selection	Open	20,000.00	0.00	Canceled	2018-05-25		2018-07-03		2018-07-24		2018-08-28		2019-08-28	
BF-PFS-57179-CS-INDV / Recrutement par une agence d'un Responsable en Passation des marchés au profit du projet Filets Sociaux	IDA / 54290	Project management	Post	Individual Consultant Selection	Open	11,000.00	0.00	Canceled	2017-07-25		2017-09-12		2017-10-03		2017-11-07		2018-11-07	
BF-PFS-46536-CS-INDV / CBI Consultant individuel pour Assistance technique	IDA / 54290	Project management	Post	Individual Consultant Selection	Direct	10,000.00	0.00	Canceled	2017-09-30		2017-10-10		2017-10-31		2017-12-05		2018-06-03	
BF-PFS-106848-CS-CDS / Formation des formateurs en ACV et GERME dans la cadre de la mise en œuvre des meures productives dans la région du Nord	TF / A3975	Cash transfers and awareness programs for poor and vulnerable households	Post	Direct Selection	Direct	134,000.00	111,755.73	Signed	2018-07-16	2018-09-17	2018-07-26	2018-09-24			2018-09-29	2019-07-01	2019-09-29	
BF-PFS-114535-CS-INDV / Recrutement d'un consultant individuel pour l'appui à l'élaboration d'un manuel opérationnel des travaux HIMO pour le Projet Filets Sociaux	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited	30,000.00	16,614.67	Completed	2019-05-15	2019-05-15	2019-05-20	2019-05-15	2019-05-30	2019-05-23	2019-06-18	2019-05-23	2019-07-18	2019-07-26
BF-PFS-119889-CS-INDV / Révision du manuel de procédures de gestion administrative, financière et comptable du projet	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited	10,000.00	15,435.73	Completed	2019-07-03	2019-06-28	2019-07-08	2019-07-01	2019-07-22	2019-07-19	2019-08-10	2019-07-20	2019-08-30	2019-09-16
BF-PFS-118895-CS-INDV / Développement des modules sur le mariage d'enfant et les Violences Basées sur le Genre	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Individual Consultant Selection	Limited	2,200.00	0.00	Canceled	2019-07-15		2019-07-20		2019-08-03		2019-08-22		2019-09-06	
BF-PFS-119802-CS-INDV / Conception du scénario et le test de théâtre forum	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Individual Consultant Selection	Limited	8,200.00	0.00	Canceled	2019-09-02		2019-09-07		2019-09-21		2019-10-10		2019-11-09	
BF-PFS-119792-CS-INDV / Réalisation d'un film documentaire de capitalisation (16 minutes) et de 2 films thématiques (13 minutes)	IDA / 54290	Project management	Post	Individual Consultant Selection	Open	62,600.00	0.00	Pending implementation	2019-09-02		2019-10-30		2019-11-20		2019-12-25		2020-04-23	
BF-PFS-119897-CS-CDS / Traduction des boîtes à images ANIE et DPE en langues locales (Fulfulde, Mooré, Tamachek, Goulimanthea, Dioula, Sonrai)	TF / A3975	Cash transfers and awareness programs for poor and vulnerable households	Post	Direct Selection	Direct	17,100.00	0.00	Under Implementation	2019-07-22	2019-11-21	2019-08-01				2019-10-05		2019-12-04	

BF-PFS-119941-CS-INDV / Elaboration du manuel d'opération de l'éducation par la radio (EPB)	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		7,200.00	6,011.45	Completed	2019-06-06	2019-06-10	2019-06-11	2019-06-17	2019-06-12	2019-06-26	2019-07-01	2019-07-01	2019-07-31	2019-07-31
BF-PFS-17926-CS-INDV / Réalisation d'un vidéographe	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2017-11-15		2017-11-15		2017-11-15		2017-11-15		2017-11-15	
BF-PFS-53416-CS-INDV / Formation du personnel du PFS sur la gestion du temps et des priorités	IDA / 54290	Project management	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-04-09		2018-05-05		2018-05-10		2018-06-08		2018-07-08	
BF-PFS-101199-CS-INDV / Relecture du manuel des opérations du Projet Filets Sociaux	IDA / 54290	Project management	Post	Individual Consultant Selection	Open		6,000.00	0.00	Canceled	2019-02-25		2019-03-31		2019-04-15		2019-05-20		2019-06-04	
BF-PFS-68466-CS-CDS / Appui accompagnement du projet en ACV et GERME dans le cadre de la mise en oeuvre des mesures d'accompagnement productives	TF / A3975	Cash transfers and awareness programs for poor and vulnerable households	Post	Direct Selection	Direct		82,600.00	0.00	Canceled	2018-07-16	2018-09-17	2018-07-26				2018-09-29		2019-09-29	
BF-PFS-140251-CS-INDV / Assistance juridique au profit du projet filets sociaux	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Under Implementation	2019-11-15	2020-01-23	2019-11-20		2019-12-04		2020-01-02		2021-01-01	
BF-PFS-140267-CS-INDV / Mise en place d'un système d'archivage et formation du personnel du projet filets sociaux	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		11,000.00	8,803.94	Signed	2019-10-20	2019-10-20	2019-10-25	2019-09-23	2019-11-04	2019-10-10	2019-11-28	2019-10-14	2020-01-12	
BF-PFS-140268-CS-INDV / Développement et réalisation du module sur la gestion des plaintes	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Under Implementation	2019-10-20	2019-10-19	2019-10-25		2019-11-04		2019-12-09		2020-01-18	
BF-PFS-140848-CS-INDV / Recrutement de 60 formateurs pour la formation en GERME	TF / A3975	Cash transfers and awareness programs for poor and vulnerable households	Post	Individual Consultant Selection	Limited		90,000.00	76,008.00	Signed	2019-10-18	2019-10-23	2019-10-23	2019-10-16	2019-10-28	2019-10-24	2019-11-07	2019-10-28	2019-12-22	
BF-PFS-17791-CS-INDV / Evaluation processus de paiement	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Individual Consultant Selection	Limited		12,000.00	0.00	Canceled	2017-05-30		2017-05-30		2017-05-30		2017-05-30		2017-05-30	
BF-PFS-119894-CS-INDV / Réalisation des scoreboard	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		10,900.00	0.00	Canceled	2019-07-15	2019-10-04	2019-07-20		2019-07-25		2019-08-13		2019-10-12	
BF-PFS-17557-CS-CDS / Recrutement et déploiement d'enquêteurs dans le Lorum et Passoré	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Direct Selection	Direct		17,000.00	0.00	Canceled	2017-06-11		2017-06-21				2017-08-25		2018-02-21	
BF-PFS-119776-CS-INDV / Formation de Mères-leaders du Sahel sur le DPE	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Individual Consultant Selection	Limited		2,800.00	0.00	Canceled	2019-07-15		2019-07-20		2019-08-10		2019-08-29		2019-09-13	
BF-PFS-119666-CS-INDV / Formation de Mères-leaders du Sahel à la stratégie de ANIE	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Individual Consultant Selection	Limited		3,860.00	0.00	Canceled	2019-07-15		2019-07-20		2019-07-30		2019-08-18		2019-09-02	
BF-PFS-13415-CS-INDV / Evaluation des effets du cash et des mesures d'accompagnement dans le nord	IDA / 54290	Project management	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2018-04-05	2018-11-14	2018-05-01		2018-05-16		2018-06-14		2018-07-14	
BF-PFS-153956-CS-INDV / Collecte des données sur les personnes déplacées internes au Burkina Faso	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Under Review	2020-01-27	2020-01-27	2020-01-30		2020-02-14		2020-03-04		2020-04-03	
BF-PFS-140256-CS-CDS / Renouvellement du contrat de l'ONG pour la mise en oeuvre des activités de sensibilisation au Centre Est	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Direct Selection	Direct		365,585.00	334,165.42	Signed	2020-01-27	2020-01-23	2020-02-06	2019-10-10			2020-03-26	2020-04-27	2021-03-26	
BF-PFS-156033-CS-INDV / Élaborer un programme de renforcement des capacités pour l'évaluation et la gestion des risques de violences des femmes bénéficiaires du projet	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		8,880.00	0.00	Under Implementation	2020-02-10	2020-02-19	2020-02-15		2020-02-29		2020-03-19		2020-04-18	
BF-PFS-159688-CS-INDV / Mise en place d'un système de collecte des données dans trois nouvelles régions (Boucle du Mouhoun, Centre-Ouest et le Centre)	IDA / 64340	Cash transfers and awareness programs for poor and vulnerable households	Post	Individual Consultant Selection	Limited		34,935.00	0.00	Under Review	2020-02-28	2020-04-06	2020-03-04		2020-03-25		2020-04-29		2020-07-28	
BF-PFS-159683-CS-INDV / Evaluation des effets du cash et des mesures d'accompagnement	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Under Review	2020-03-03	2020-02-28	2020-03-08		2020-03-29		2020-05-03		2020-10-30	
BF-PFS-159647-CS-INDV / Formation des mères-leader des FES en fabrication de farine enrichie	IDA / 64340	Cash transfers and awareness programs for poor and vulnerable households	Post	Individual Consultant Selection	Limited		11,480.00	0.00	Under Implementation	2020-03-10	2020-06-23	2020-03-15		2020-04-05		2020-04-24		2020-05-24	

BF-PFS-159629-CS-INDV / Maintenance évolutive et adaptative des applications du Projet et l'assistance à l'équipe SIG	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Individual Consultant Selection	Limited	31,500.00	0.00	Under implementation	2020-02-28	2020-02-28	2020-03-09	2020-03-30	2020-05-04	2020-10-01
BF-PFS-159655-CS-INDV / Elaboration d'une stratégie de communication et de capitalisation des acquis	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited	19,500.00	0.00	Canceled	2020-02-21	2020-03-03	2020-02-26	2020-03-18	2020-04-22	2020-06-21
BF-PFS-140253-CS-CDS / Renouvellement du contrat de l'ONG pour la mise en œuvre des activités de sensibilisation à l'Est	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Direct Selection	Direct	553,056.00	0.00	Under implementation	2020-03-02	2020-03-18	2020-03-12		2020-04-21	2021-04-21
BF-PFS-168964-CS-INDV / Formation des acteurs terrains et élus locaux en évaluation environnementale et sociale des sous projets et suivi environnemental des travaux	IDA / 64340	Productive Labor-Intensive Public Works (LIPW) Program	Post	Individual Consultant Selection	Limited	3,120.00	0.00	Pending implementation	2020-07-01		2020-07-06	2020-07-21	2020-07-31	2020-08-12
BF-PFS-172512-CS-INDV / Assistance dans la Collecte et le traitement des données dans le cadre des réponses au Covid19 et de l'appui au PDI	IDA / D4760	Cash transfers and awareness programs for poor and vulnerable households	Post	Individual Consultant Selection	Limited	14,600.00	0.00	Pending implementation	2020-05-09		2020-05-14	2020-05-17	2020-05-21	2020-07-12
BF-PFS-178608-CS-INDV / Recrutement d'un Responsable en passation des marchés (RPM) pour le compte du projet Filets sociaux	IDA / D4760	Project management	Post	Individual Consultant Selection	Open	21,500.00	0.00	Under implementation	2020-06-11	2020-06-10	2020-07-30	2020-08-20	2020-09-24	2021-09-24
BF-PFS-200790-CS-INDV / Assistance du projet dans la collecte et le traitement des données des régions de la Boucle du Mouhoun, du Centre-Nord et du Nord.	IDA / D4760	Cash transfers and awareness programs for poor and vulnerable households	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Pending implementation	2020-10-26		2020-10-31	2020-11-21	2020-12-26	2021-04-18
BF-PFS-202215-CS-CDS / Mise en œuvre des activités de sensibilisation au Centre Est pendant trois (3) mois au titre de 2020	IDA / D4760	Cash transfers and awareness programs for poor and vulnerable households	Post	Direct Selection	Direct	71,600.00	0.00	Pending implementation	2020-11-09		2020-11-19		2021-01-23	2021-04-23
BF-PFS-159678-CS-INDV / Suivi des recommandations issues du diagnostic 2019 du SIG et la mise en place du registre unique	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Individual Consultant Selection	Limited	19,150.00	0.00	Canceled	2020-02-24		2020-02-29	2020-03-21	2020-04-19	2020-09-16
BF-PFS-213764-CS-CDS / Recrutement d'un cabinet pour le ciblage complémentaire dans 08 communes de la Boucle du Mouhoun dans le cadre du programme d'urgence	IDA / 64340	Cash transfers and awareness programs for poor and vulnerable households	Prior	Direct Selection	Direct	3,200,000.00	0.00	Canceled	2021-05-07		2021-05-17		2021-07-21	2022-01-17
BF-PFS-236701-CS-CDS / Recrutement d'un cabinet pour le ciblage des bénéficiaires du Projet Filets Sociaux dans la Boucle du Mouhoun et dans les quartiers spontanés des arrondissements 7, 8 et 11 de Ouagadougou	IDA / 64340	Cash transfers and awareness programs for poor and vulnerable households	Prior	Direct Selection	Direct	3,800,000.00	0.00	Pending implementation	2021-05-26		2021-06-05		2021-08-09	2022-02-05
BF-PFS-236702-CS-CDS / Recrutement d'un cabinet pour la réalisation d'une collecte de données auprès des ménages: Evaluation d'impact du projet filets sociaux - au Centre Est du Burkina Faso	IDA / 64340	Cash transfers and awareness programs for poor and vulnerable households	Post	Direct Selection	Direct	350,000.00	0.00	Pending implementation	2021-05-26		2021-06-05		2021-08-09	2022-02-05