



## Improving the Efficiency and Sustainability of Charcoal and Woodfuel Value Chains (P163358)

AFRICA | Rwanda | Environment & Natural Resources Global Practice |  
Recipient Executed Activities | Investment Project Financing | FY 2018 | Seq No: 1 | ARCHIVED on 25-Jun-2018 | ISR32505 |

Implementing Agencies: Rwanda Environment Management Authority (REMA) under the Ministry of Environment, Ministry of Finance and Economic Planning (MINECOFIN)

### Key Dates

#### Key Project Dates

Bank Approval Date: 14-Nov-2017

Effectiveness Date: 28-Mar-2018

Original Closing Date: 31-Dec-2019

Revised Closing Date: 31-Dec-2019

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The project development objective is to improve the efficiency and sustainability of woodfuel value chains in Northwest Rwanda. The project will result in a major advance in woodfuel management across the Gishwati-Mukura landscape by improving woodlot management practices, increasing the efficiency of charcoal production and improving seed quality for increased resilience.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components

Name

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory

### Implementation Status and Key Decisions

The project had an official launch in February 2018 and became effective at the end of March, 2018. Institutional arrangements are in place and an MoU between Rwanda Environmental Authority (REMA) and Rwanda Forest and Water Authority was signed.



## Risks

### Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	● Moderate	--	● Moderate

## Results

### Project Development Objective Indicators

#### ► Land area under improved woodlot management (Hectare(Ha), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	800.00
Date	09-Oct-2017	--	--	31-Dec-2019

#### ► Project Beneficiaries (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	2,500.00
Date	16-Oct-2017	--	--	31-Dec-2019

#### ► Charcoal producers that have adopted more efficient production techniques (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	350.00
Date	02-Oct-2017	--	--	31-Dec-2019



►Participation of women in charcoal production within the project area (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	10.00	--	--	20.00
Date	05-Oct-2017	--	--	31-Dec-2019

Overall Comments

The RF requires yearly monitoring. It is too soon to have figures that correspond to these indicators at this stage. First results are expected towards the end of 2018.

Intermediate Results Indicators

►Seed stands established in the project area (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	5.00
Date	16-Oct-2017	--	--	31-Dec-2019

►Number of knowledge products (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	6.00
Date	16-Oct-2017	--	--	31-Dec-2019

Overall Comments

Data on Financial Performance

Disbursements (by loan)



Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P163358	TF-A6134	Effective	USD	4.07	4.07	0.00	0.00	4.07	0%

**Key Dates (by loan)**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P163358	TF-A6134	Effective	14-Nov-2017	27-Dec-2017	28-Mar-2018	31-Dec-2019	31-Dec-2019

**Restructuring History**

There has been no restructuring to date.

**Related Project(s)**

There are no related projects.