12 MONTHS PROCUREMENT PLAN

Project information: Case Study on Integrated Delivery of Selected Non-Communicable Diseases in Kenya (P164301)

Project Implementation agency: Moi Teaching and Referral Hospital

Date of the Procurement Plan: August 2018

Period covered by this Procurement Plan: One year

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: Paragraph 5.3 of the Procurement Regulations will not apply. When approaching the national market, the country's own procurement procedures shall not be used due to restrictions on eligibility of otherwise eligible firms to participate in NCB. The Regulations will apply.

However, the Borrower may use its own procurement arrangements as set forth in the **Public Procurement and Disposal Act, 2003** Request for Quotation such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: Applicable for those contracts identified in the Procurement Plan tables

Works: applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information:-

(a). Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank's prior review requirements are also provided in the table below:

Table: Thresholds*, Procurement Arrangements, and Prior Review

(The table below depicts the Thresholds and Procurement Methods to be used under the IWMDP):

Thresholds*, Procurement Methods, and Prior Review

| No | Expenditure Category | Contract (C) Value Threshold* [eq. USD] | Procurement Method | Contracts Subject to Prior Review /[eq. US\$] |
|----|-------------------------|--|--|--|
| | | C ≥ 10,000,000 | Open Competition International Market Approach and Direct Contracting | All contracts at or above USD 10 million are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank), as well as the first contract under Open Competition |
| 1 | Works | 200,000 < C < 10,000,000 | Open Competition National Market Approach | None except if it is the first contract under Open Competition. |
| | | C ≤ 200,000 | RfQ | None |
| 2 | Goods, IT and | C ≥ 2,000,000 | Open Competition International Market Approach and Direct Contracting | All contracts at or above USD 2 million are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank), as well as the first contract under Open Competition. |
| | services | : 100,000 < C < 2,000,000 | Open Competition National Market Approach | None except if it is the first contract under Open Competition. |
| | | C ≤ 100,000 | RfQ | None |

| No | Expenditure Category | Contract (C) Value Threshold* [eq. USD] | Procurement Method | Contracts Subject to Prior Review /[eq. US\$] |
|----|---|--|--|--|
| 3 | selection of consultant | C < 300,000 | for Consulting Services | All contracts at or above USD 300,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank). |
| | firms | C ≤ 300,000 | For Engineering and Construction Supervision | All contracts at or above USD 300,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank). |
| 4 | Selection of Individual consultants | ≥ 300,000 | All Approaches | ≥ 300,000 |
| 5 | Training, Workshops, Study Tours | All Values | Based on approved Annual Work Plan & Budgets (AWPB) by TTL | This line activity is not subject to procurement Review. |

^{*} All contracts not subject to prior review will be post-reviewed.

Prior review Thresholds

| Procurement Type | High Risk | Substantial Risk |
|--|--------------|---------------------|
| Works | 5.0 | 10.0 |
| Goods, It & Non-Consulting Services | 1.5 | 2.0 |
| Consultants (Firms) | 0.5 | 1.0 |
| Individual Consultants | 0.2 | 0.3 |

Prequalification. Not expected for any works or goods packages in the procurement plan.

Proposed Procedures for CDD Components: Applicable

Reference to (if any) Project Operational/Procurement Manual: the IWMDP team will prepare a Procurement manuals, which will also be part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: None

^{**} Short lists of consultants for services estimated to cost less US\$300,000 equivalent per contract may be composed entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines. However, if foreign firms have expressed interest, they will not be excluded from consideration.

| Procurement Packages/PLAN with Procurement Arrangements and Time Schedule: as per the Table below: |
|--|
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| Appendix 1 |
| |
| Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework |
| Date: _ |
| Invitation of Bids/Proposals No |
| То: |
| We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World |

0 Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by

¹Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

| Name of the Bidder/Consultant: |
|---|
| Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant: |
| Title of the person signing the Letter: |

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT
PLAN

Kenya: Case Study on Integrated Delivery of Selected Non-Communicable Diseases in Kenya

General Information

Country: Kenya

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Country: Kenya

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's Approval Date of the Original Procurement Plan: 2018-08-24

Bank's App Project ID: P164301 Revised Plan Date(s): (comma delineated, leave blank if non 2021-01-26 GPN Date:
Project Name: Case Study on Integrated Delivery of Selected Non-Communicable Diseases in Kenya
Loan / Credit No: TF / A6536
Executing Agency(ies Moi Teaching and Referral Hospital

| Activity Reference Description | | dit Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-q Docur | | Prequal Evaluation | | Draft E Docum Justifi | | Specific Pro | | Bidding Doo | | Proposal Su Opening | | Bid Evaluat and Recom for A | mendation | Signed C | Contract | Contra |
|--|------------------|---------------|-------------|---------------------------|-----------------|--------------------------------|---------------------------|------------------------------|-------------------------------|----------------------------|-------------------------------|----------------------|--------|-----------------------|--------|-----------------------------|--------|-----------------------|--------|-------------|--------|------------------------|--------|-----------------------------------|-----------|-----------------------|----------|---------------------------|
| KE-MTRH-196211-CV RENOVATION OF PHAR SPACES FOR NAMBALE COUNTY HOSPITAL | RMACY TE / AEE26 | | Post | Request for Quotations | Open - National | Single Stage – One Envelope | | | 2,200.00 | 0.00 | Pending Implementat ion | Planned | Actual | Planned | Actual | Planned | Actual | Planned 2020-10-03 | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned 2020-11-28 | Actual | Planned 2021-05- 27 |

| GOODS | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|----------------------|-----------|-------------|---------------------------|-----------------|--------------------------------|---------------------------|----------------------------|-------------------------|-------------------------------|---------------------|-----------------------|-----------------------|-------------------------|------------------------------|--------|------------|-------------------------|------------|-------------------|---------|--------------------------|-----------|-------------|------------|----------|--------------|----------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-q Docu | ualification ments | Prequal Evaluation | lification on Report | Draft B Docum Justific | nent / | | ocurement Invitation | Bidding Do | cuments as ued | | ubmission / / Minutes | and Recom | tion Report | Signed (| Contract | Contract Cor | mpletion |
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| KE-MTRH-68796-GO-RFQ / Purchase of 2900 °50's glucose strips | TF / A5636 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 79,750.00 | 0.00 | Pending Implementati on | | | | | | | 2018-09-05 | | | | | | | | 2018-10-31 | | 2019-04-29 | |
| KE-MTRH-68800-GO-RFQ / Purchase of 192 manual adult weight meters | TF / A5636 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 28,800.00 | 0.00 | Pending Implementati on | | | | | | | 2018-09-05 | | | | | | | | 2018-10-31 | | 2019-04-29 | |
| KE-MTRH-68842-GO-RFQ / Procurement of assorted IT equipment (6 recorders and 9 Laptops) | TF / A5636 | | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 7,700.00 | 0.00 | Pending Implementati on | | | | | | | 2018-09-01 | | | | | | | | 2018-10-27 | | 2019-04-25 | |
| KE-MTRH-69303-GO-RFQ / Purchase of 2000 tests of urea and 400 Tests of creatinine reagents | TF / A5636 | | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 5,644.00 | 0.00 | Pending Implementati on | | | | | | | 2018-09-01 | | | | | | | | 2018-10-27 | | 2019-04-25 | |
| KE-MTRH-69552-GO-RFQ / Purchase of assorted drugs | TF / A5636 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 48,147.00 | 0.00 | Pending Implementati on | | | | | | | 2018-09-01 | | | | | | | | 2018-10-27 | | 2019-04-25 | |
| KE-MTRH-69652-GO-RFQ / Purchase of 18,000° 10 Tests of HBA1c | TF / A5636 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 54,000.00 | 0.00 | Pending Implementati on | | | | | | | 2018-08-25 | | | | | | | | 2018-10-20 | | 2019-04-18 | |
| KE-MTRH-73508-GO-RFQ / Purchase of 73 no. manual blood pressure machines and 187 no. automatic blood pressure machines | TF / A5636 | | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 19,000.00 | 0.00 | Pending Implementati on | | | | | | | 2018-08-25 | | | | | | | | 2018-10-20 | | 2019-04-18 | |
| KE-MTRH-74086-GO-RFQ / Purchase of assorted pelvic examination supplies (40 metallic speculums,1800 disposable speculums,20 pcs of macintosh, 1000 pkts clean gloves, 300 pkts sanitary pads and 10 patient screens) | TF / A5636 | | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 7,650.00 | 0.00 | Pending Implementati on | | | | | | | 2018-09-05 | | | | | | | | 2018-10-31 | | 2019-04-29 | |
| KE-MTRH-74098-GO-RFQ / Purchase of assorted patient documentation supplies | TF / A5636 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 2,492.00 | 0.00 | Pending Implementati on | | | | | | | 2018-09-05 | | | | | | | | 2018-10-31 | | 2019-04-29 | |
| KE-MTRH-74104-GO-RFQ / Procurement of printed campaign materials (241 no. Flip charts) | TF / A5636 | | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 14,460.00 | 0.00 | Pending Implementati on | | | | | | | 2018-09-05 | | | | | | | | 2018-10-31 | | 2019-04-29 | |
| KE-MTRH-74108-GO-RFQ / Purchase of assorted office stationery (30 reams of printing papers, 5 extension cables and 10 pieces of printer toners) | TF / AS636 | | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 990.00 | 0.00 | Pending Implementati on | | | | | | | 2018-09-05 | | | | | | | | 2018-10-31 | | 2019-04-29 | |
| KE-MTRH-69647-CO-RFQ / Purchase of assorted biopsy supplies-100 plastic bottles,200 biopsy needles G.14,5 formaldehyde-PCs,51 vinegar-PCs,180°500 g buffers,2000°50's of fiber tipped sticks,1000 surgical gloves among others | TF / A5636 | | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 48,905.00 | 0.00 | Pending Implementati on | | | | | | | 2018-10-05 | | | | | | | | 2018-11-30 | | 2019-05-29 | |
| KE-MTRH-68803-CO-RFQ / Purchase of education and screening supplies-12 tables_24 chairs_14884 batteries_50tape measures, 110°40g cotton wool, 40,000pricker_66 tims spirit_15 bags_61umbrellas_350T- shirts_61 Lab coats_1872 posters_filer_55400 patient cards100 registers & others | TF / A5636 | | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 49,657.00 | 0.00 | Pending Implementati on | | | | | | | 2018-10-06 | | | | | | | | 2018-12-01 | | 2019-05-30 | |

| KE-MTRH-69556-CO-RFQ / Procurement of assorted training and conference materials 800 pcs A5 notebooks,800pc clear plastic bags, 40pkts biro pens,4 doz felt pens,100 pcs manila papers A1, 100 pcs flip charts | TF / A5636 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | 1,434.00 | 0.00 | Pending Implementati on | | | 2018-10-06 | | 2018-12-01 | 2019-05-30 |
|---|------------|--------------------------|------|---------------------------|-----------------|--------------------------------|-----------|------|-------------------------------|--|------------|------------|--|------------|------------|
| KE-MTRH-69637-CO-RFQ / Purchase of assorted VIA supplies-10 bales tissues, 70 buckets, 960 pcs normal saline, 40 hand towel, 60 pcs soap, 200 garbage collection bags, 20°3 ivinegar, 100°400g cotton wool, 50 pc KY july, 10°70 pregnancy test kill of coceps, 100°201 distilled water etc | TF / A5636 | | Post | Request for Quotations | Limited | Single Stage – One Envelope | 6,315.00 | 0.00 | Pending Implementati on | | | 2018-10-06 | | 2018-12-01 | 2019-05-30 |
| KE-MTRH-204575-GO-RFQ / Purchase of HbA1C Cartridges for controlling level of sugars on diabetic patients | TF / A5636 | | Post | Direct Selection | Direct | | 9,600.00 | 0.00 | Pending Implementati on | | 2020-11-13 | 2020-11-18 | | 2020-12-23 | 2021-06-21 |
| KE-MTRH-204662-GO-RFQ / Purchase of nitrous gas for cryotherapy-16563L | TF / A5636 | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 4,320.00 | 0.00 | Pending Implementati on | | | 2020-11-18 | | 2021-01-13 | 2021-07-12 |
| KE-MTRH-204486-GO-RFQ / Purchase of stationery to be used to facilitate the operation of the project | TF / A5636 | | Post | Request for Quotations | Open - National | Single Stage – One Envelope | 1,737.00 | 0.00 | Pending Implementati on | | | 2020-11-23 | | 2021-01-18 | 2021-07-17 |
| KE-MTRH-204571-GO-RFQ / Purchase of car rims for project vehicle . | TF / A5636 | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 700.00 | 0.00 | Pending Implementati on | | | 2020-11-23 | | 2021-01-18 | 2021-07-17 |
| KE-MTRH-204577-GO-RFQ / Purchase of 50 pairs of Batteries AAA energizer to be used on thermo guns. | TF / A5636 | Delivery of NCD Services | Post | Request for Quotations | Limited | Single Stage – One Envelope | 240.00 | 0.00 | Pending Implementati on | | | 2021-02-02 | | 2021-03-30 | 2021-09-26 |
| KE-MTRH-204665-CO-RFQ / Purchase of medical equipment: 1.Creatinine kit-60 pieces 2.Electrolyte pack-15 pieces | TF / AS636 | Delivery of NCD Services | Post | Request for Quotations | Limited | Single Stage – One Envelope | 8,100.00 | 0.00 | Pending Implementati on | | | 2021-02-02 | | 2021-03-30 | 2021-09-26 |
| KE-MTRH-204667-CO-DIR / Purchase of the following items: 1.Tissue -20 Bales (40 tissues per bale) 2. Hand sanitizers 500 ml-300 Pieces | TF / A5636 | Delivery of NCD Services | Post | Request for Quotations | Limited | Single Stage – One Envelope | 1,679.80 | 0.00 | Pending Implementati on | | | 2021-02-03 | | 2021-03-31 | 2021-09-27 |
| KE-MTRH-209087-GO-RFQ / Procurement of assorted drugs for hypertension | TF / A5636 | Delivery of NCD Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | 27,902.74 | 0.00 | Pending Implementati on | | | 2021-02-03 | | 2021-03-31 | 2021-09-27 |
| KE-MTRH-209073-GO-RFQ / Purchase of crea kit Chemistry Analyzer -60 kits | TF / A5636 | Delivery of NCD Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | 2,325.60 | 0.00 | Pending Implementati on | | | 2021-02-03 | | 2021-03-31 | 2021-09-27 |
| KE-MTRH-215567-GO-RFQ / PURCHASE OF LAPTOP | TF / A5636 | Delivery of NCD Services | Post | Request for Quotations | Limited | Single Stage – One Envelope | 1,500.00 | 0.00 | Pending Implementati on | | | 2021-02-02 | | 2021-03-30 | 2021-09-26 |
| KE-MTRH-215569-GO-RFQ / PURCHASE OF 1100 BOXES OF CLEAN GLOVES | TF / A5636 | Delivery of NCD Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | 15,400.00 | 0.00 | Pending Implementati on | | | 2021-02-06 | | 2021-04-03 | 2021-09-30 |
| KE-MTRH-215566-GO-RFQ / PURCHASE OF 2 PIECES OF WIRELESS ROUTERS | TF / A5636 | Delivery of NCD Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | 240.00 | 0.00 | Pending Implementati on | | | 2021-02-06 | | 2021-04-03 | 2021-09-30 |
| KE-MTRH-215559-GO-RFQ / Purchase of two Ultrasound Digital Machines | TF / A5636 | Delivery of NCD Services | Post | Request for Quotations | Limited | Single Stage – One Envelope | 54,000.00 | 0.00 | Pending Implementati on | | | 2021-02-06 | | 2021-04-03 | 2021-09-30 |
| KE-MTRH-216040-GO-RFQ / Purchase of Assorted human drugs; 1. Enalapril 5mg-1200 packets 2. Lisinopril 20mg-500 packets | TF / AS636 | Delivery of NCD Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | 1,677.00 | 0.00 | Pending Implementati on | | | 2021-02-06 | | 2021-04-03 | 2021-09-30 |

| NON CONSULTING | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|----------------------|-----------|-------------|---------------------------|-----------------|--------------------------------|---------------------------|----------------------------|-------------------------|-------------------------------|---------------------|--------|-----------------------|--------|-----------------------------|--------|-------------------------|--------|------------|-------------------|--------------------------|------------|-----------------------------------|-----------|------------|--------|------------|------------|
| Activity Reference No. Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-q Docu | | Prequal Evaluation | | Draft I Docur Justifi | nent / | Specific Pr Notice / | | Bidding Do | cuments as ued | Proposal Su Opening / | bmission / | Bid Evaluat and Recom for A | mendation | | | | Completion |
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| KE-MTRH-68840-NC-RFQ Procurement of radio advertisement services onc every two months for year the local radio stations | | | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 1,000.00 | 0.00 | Pending Implementati on | | | | | | | 2018-09-01 | | | | | | | | 2018-10-27 | | 2019-04-25 | |

| CONSULTING FIRMS | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|----------------------|-----------|-------------|--------|-----------------|---------------|----------------------------|-------------------------|----------------|------------|-----------|------------------|---------------------|--------------------------|---------------------------|---------------------|--------|------------------------|-----------|----------|--------|---------|---------------------------------------|---------|----------|----------|------------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of R | Reference | Expression No | of Interest tice | Short List Request fo | and Draft or Proposals | Request fo as Is | | Opening o Proposals | / Minutes | Technica | | | Evaluation and Draft d Contract | | Contract | Contract | Completion |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| INDIVIDUAL CONSUL | | | | | | | | | | | | | | | | | | | |
|--|----------------------|-----------|-------------|---------------------------------------|-----------------|---------------|----------------------------|-------------------------|-------------------------|------------|-----------|--------------------------------|-----------|-----------------|-------------------|------------|----------|------------|-----------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of | Reference | Invitat Identified Consi | /Selected | Draft Ne Con | gotiated tract | Signed (| Contract | Contract C | ompletion |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| KE-MTRH-96604-CS-INDV / Procurement of costing consultant-health Economics Specialist to achieve 4 or compared to the compared | TF / A5636 | | Post | Individual Consultant Selection | Limited | | 29,126.00 | 0.00 | Under Implementation | 2019-01-30 | | 2019-02-11 | | 2019-03-18 | | 2019-04-22 | | 2019-10-19 | |