

**PROCUREMENT PLAN
TRADE PROMOTION AND QUALITY INFRASTRUCTURE
PROJECT**

Package No.	
1	Procurement/selection method
	6

**Review by
Bank (PRIOR
/ Post)**

**TOR/RFP/TS/
BD
submission
for WB no
objection**

**Bank's no
objection to
the
TOR/RFP/TS/
BD**

**TOR/RFP/TS/
BD approval
by PSC**

7

8

9

10

2.1.1					
2.1.1.1					
2.1.2	SH	Post	20.01.2020	N/A	30.01.2020
2.1.2.1					
2.1.2.2	CQS	Prior	14.11.2019	28.11.2019	08.12.2019
2.1.3	CQS	Post	04.09.2020	18.09.2020	28.09.2020
	SOE	N/A			
2.2.1					
2.2.1.1	per OM				
2.2.1.2					
2.2.1.2/1					
2.2.1.2/2	N/A				
2.2.2	SOE				
2.3.1					

2.3.1.1	
2.3.1.1/1	
2.3.1.1/2	NCB
2.3.1.2	NCB
2.3.1.2/1	
2.3.1.2/2	ICB
2.3.1.2/3	ICB
2.3.1.2/4	ICB
2.3.1.3	NCB
2.3.1.3/1	

Post	07.11.2019	17.11.2019	27.11.2019
Post	07.11.2019	17.11.2019	27.11.2019
Prior	19.07.2019	29.07.2019	05.08.2019
Prior	09.09.2019	19.09.2019	30.09.2019
Prior	07.10.2019	17.10.2019	28.10.2019
Post	16.09.2019	21.09.2019	01.10.2019

2.3.1.3/2	CQS	Post	24.04.2019	25.04.2019	05.04.2019
2.3.1.3/3	CQS	Post	24.04.2019	25.04.2019	05.04.2019
2.3.1.3/4	CQS	Post	24.04.2019	25.04.2019	05.04.2019
2.3.1.3/5	IC	Post	23.08.2019	06.09.2019	16.09.2019
2.3.1.3/6	IC	Post	23.08.2019	06.09.2019	16.09.2019
2.3.1.3/7	CQS	Post	23.09.2019	07.10.2019	17.10.2019
2.3.1.4	CQS	Post	23.09.2019	07.10.2019	17.10.2019

2.3.2	SOE
2.3.3	TBD
2.3.4	TBD
2.3.5	TBD
	TBD
3.1.1	
3.1.1.1	
3.1.2	NCB

N/A

Post

29.11.2019

04.12.2019

09.12.2019

3.1.2.1					
3.1.2.2	ICB	Post	03.06.2019	13.06.2019	23.06.2019
3.1.2.3	SH	Post	01.02.2020	10.02.2020	20.02.2020
3.1.3	SH	Post	01.02.2020	10.02.2020	20.02.2020
3.1.3.1					
3.1.3.2	CQS	Post	03.06.2019	13.06.2019	23.06.2019
3.1.3.3	IC	Post	23.08.2019	02.09.2019	12.09.2019
3.1.3.4	CQS	Post	25.09.2019	05.10.2019	15.10.2019

3.1.3.5	IC	Post	15.01.2020	25.01.2020	05.02.2020
	CQS	Prior	20.02.2020	02.03.2020	12.03.2020
3.2.1					
3.2.1.1					
3.2.1.2	IC	Prior			
3.2.1.3	CQS	Post	03.06.2019	13.06.2019	23.06.2019
	IC	Post	20.06.2019	01.07.2019	11.07.2019
4.1.1					
4.1.1.1					

4.1.1.2	SOE	N/A			
	SOE	N/A			
4.1.2					
4.1.2/1	IC	Prior			
4.1.3	IC	Prior	24.04.2019	25.04.2019	17.04.2019
4.1.3/1	IC	Post			
4.1.4	IC	Post	05.12.2019	12.12.2019	19.12.2019
4.1.4/1	IC	Post			
4.1.5	SSS	Prior			
4.1.5/1	IC	Post			
4.1.6	IC	Post	05.12.2019	12.12.2019	19.12.2019
4.1.7	SSS	Prior			
4.1.8	SSS	Prior			
4.1.9	SSS	Prior			
4.1.10	LCS	Post			

4.1.11	IC
4.1.12	IC
	IC

Post	11.09.2019	18.09.2019	02.10.2019
Post	28.03.2019	11.04.2019	19.12.2019
Post	05.12.2019	12.12.2019	19.12.2019

PROCUREMENT PLAN Armenia : Trade Promotion and Quality Infrastructure

General Information	
Country: Armenia	Bank's Approval Date of the Original Procurement Plan: 2019-12-17
	Revised Plan Date(s): (comma delimited, leave blank if not) 2020-01-30
Project ID: P146994	GFN Date:
Project Name: Trade Promotion and Quality Infrastructure	
Loan / Credit No: IBRD / 83900	
Executing Agency(ies) Ministry of Finance	

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TPQIP C-4.1.9(a) / Review and Validation of Eligible Expenditures under Part A of the TPQIP for year ended December 31, 2014	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade promotion and Quality system	Prior	Least Cost Selection	Open - International		57,108.05	Signed																		
TPQI-C-2.1.2.1 / Deployment of Strong Communication and PR Campaign	IBRD / 83900	Component 2: Promoting Investment and Exports	Prior	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2019-12-23		2020-01-13		2020-02-28									2020-03-27		2020-04-20		2021-04-20
TPQI-C-3.1.3.1 / Design of Reconstruction of Building for the Industrial Metrology Center of "National Institute of Metrology" CJSC and Implementation of Author's Supervision	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2019-12-24		2020-01-15		2020-02-28									2020-03-29		2020-04-15		2021-12-26

TPQI-C.2.2.1.1.2 / Evaluation of the sub-projects (business applications) presented within the framework of call for proposals of Exporter Development Grants (EDG) within TPQIP	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-02-05		2020-02-26		2020-03-19					2020-04-09		2020-04-15		2020-05-15
--	--------------	---	------	------------------------------------	-----------------	--	------	------------------------	------------	--	------------	--	------------	--	--	--	--	------------	--	------------	--	------------

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion					
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
TPQI-C.3.1.8 / International Resident Advisor for National Institute of Metrology	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade promotion and Quality system	Prior	Individual Consultant Selection	Open		108,480.00	Canceled														
CONTRACT TPQI-C - 4.1.2 / PMU Project Manager	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade promotion and Quality system	Prior	Individual Consultant Selection	Open		27,176.85	Signed														
TPQI-C 2.3.7/1 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade promotion and Quality system	Prior	Individual Consultant Selection	Open		42,000.00	Under Implementation														
TPQI-C 2.3.7/4 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade promotion and Quality system	Prior	Individual Consultant Selection	Open		33,600.00	Under Implementation														
TPQI-C.3.2.9 / International Resident Advisor for National Accreditation Body	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade promotion and Quality system	Prior	Individual Consultant Selection	Open		107,280.00	Canceled														
TPQI-C 2.3.7/2 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals.	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade promotion and Quality system	Prior	Individual Consultant Selection	Open		26,880.00	Under Implementation														
TPQI-C 2.3.7/3 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals.	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade promotion and Quality system	Prior	Individual Consultant Selection	Open		48,000.00	Under Implementation														
TPQI-C.4.1.11 / Project Monitoring and Evaluation Specialist	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2019-12-24		2020-02-10		2020-02-12		2020-03-01							2022-06-30
TPQI-C.4.1.12 / Project Assistant	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2019-12-24		2020-02-10		2020-02-12		2020-03-01							2022-06-30
TPQI-C.4.1.4.1 / IT Expert of PMU	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		0.00	Under Implementation	2020-01-08		2020-01-10				2020-01-15							2022-06-30

TPQI-C-4.1.6 / Procurement Specialist	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		0.00	Under Implementation	2020-01-08		2020-01-10				2020-01-15		2022-06-30	
TPQI-C-4.1.7 / Project Accountant	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		0.00	Under Implementation	2020-01-08		2020-01-10				2020-01-15		2022-06-30	
TPQI-C-4.1.8 / Financial Management Specialist	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		0.00	Under Implementation	2020-01-08		2020-01-10				2020-01-15		2022-06-30	
TPQI-C-4.1.2-1 / Translator of PMU	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-02-05		2020-03-23		2020-03-26		2020-04-01		2022-05-31	
TPQI-C-4.1.5-1 / Engineer of PMU	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-02-05		2020-03-23		2020-03-26		2020-04-01		2022-05-31	