

PROCUREMENT PLAN (Textual Part)

Project information: Samoa Agriculture and Fishery Productivity and Marketing Project (SAFPROM) P165873

Project Implementation agency: Ministry of Agriculture and Fisheries **Date of the Procurement Plan:** October 18,2018

Period covered by this Procurement Plan: October 2018 to September 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Public Finance Management Act 2001 (Section XII Procurement and Contracts)**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

PROCUREMENT PLAN Samoa : Samoa Agriculture & Fisheries Productivity and Marketing Project (SAFPROM)

General Information

Country: Samoa **Bank's Approval Date of the Original Procurement Plan:** 2018-10-18
Revised Plan Date(s): (comma delineated, leave blank) 2022-07-24
Project ID: P165873 **GPN Date:**
Project Name: Samoa Agriculture & Fisheries Productivity and Marketing Project (SAFPROM)
Loan / Credit No.: / , IDA / D4380, COFN / C1600
Executing Agency: Ministry of Agriculture and Fisheries

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
WS-MAF-114193-CW-RFB / Construction of civil works for the Second Phase of State Slaughter Unit	COFN / C1600	Strengthening the performance of selected value-chains	Post	Request for Bids	Open - National	Single Stage - One Envelope				900,000.00	0.00	Pending Implementation						2019-08-01		2019-08-06			2019-09-17		2019-10-17		2019-11-21		2020-05-19
WS-MAF-114379-CW-RFB / Construction of Veterinary lab in Savaii	/	Strengthening the performance of selected value-chains	Post	Request for Bids	Open - National	Single Stage - One Envelope				40,000.00	0.00	Cancelled						2019-12-15		2019-12-20			2020-01-31		2020-03-01		2020-04-05		2020-10-02

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
WS-MAF-117071-GO-RFB / Supply of crops equipment	IDA / D4380	Strengthening the performance of selected value-chains	Post	Request for Bids	Open - International	Single Stage - One Envelope		90,000.00	0.00	Cancelled					2019-06-30		2019-07-05					2019-08-16		2019-09-15		2019-10-20		2020-04-17	
WS-MAF-117357-GO-RFB / Monitoring, control and surveillance Office Equipment	/	Strengthening the performance of selected value-chains	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Cancelled					2019-09-30		2019-10-05					2019-11-16		2019-12-16		2020-01-20		2020-07-18	
WS-MAF-117360-GO-RFB / Supply (with installation service) of premanufactured State Slaughter Unit equipment	/	Strengthening the performance of selected value-chains	Prior	Request for Bids	Open - International	Single Stage - One Envelope		600,000.00	0.00	Pending Implementation					2019-05-30		2019-06-04					2019-07-16		2019-08-15		2019-09-19		2020-03-17	
WS-MAF-128580-GO-RFO / P robes and thermo reader for Crops Division	IDA / D4380	Strengthening the performance of selected value-chains	Post	Request for Quotations	Open - International	Single Stage - One Envelope		2,800.00	2,702.87	Completed							2019-09-07							2019-11-02	2019-08-13	2020-04-30	2019-11-13		
WS-MAF-166294-GO-RFB / Procurement of 5 vehicles (4 pickup trucks and 1 van)	IDA / D4380	Strengthening National Institutions	Post	Request for Bids	Open - National	Single Stage - One Envelope		206,000.00	204,511.95	Signed					2020-03-26	2020-07-31	2020-03-31					2020-05-12	2019-12-23	2020-06-11	2020-07-31	2020-07-16	2020-07-15	2021-01-12	
WS-MAF-165704-GO-RFO / Procurement of 2 cameras	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	569.71	Completed							2020-04-04								2020-05-30	2020-03-25	2020-11-26	2020-04-30	
WS-MAF-176290-GO-RFO / Procurement of loading ramps for Livestock Division	IDA / D4380	Strengthening the performance of selected value-chains	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	11,933.24	Completed							2020-06-20		2020-06-24						2020-08-15	2020-07-03	2021-02-11	2020-09-16	
WS-MAF-176291-GO-RFO / Equipment and Furniture for SAFPROM Development Bank	IDA / D4380	Strengthening the performance of selected value-chains	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,038.02	3,331.15	Signed							2020-06-27		2020-06-04							2020-08-22	2020-06-17	2021-02-18	
WS-MAF-199090-GO-RFO / Audio and Visual Equipment for Conferences	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,807.00	11,898.36	Completed							2020-10-17		2020-10-13							2020-12-12	2020-10-22	2021-06-10	2020-10-30
WS-MAF-229599-GO-RFO / Fisheries ICT equipment (3 laptops, 1 printer) for staff to be recruited under CA.	IDA / D4380	Strengthening National Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,557.22	6,376.56	Completed							2021-04-21		2021-01-24							2021-06-16	2021-03-26	2021-12-13	2021-12-23
WS-MAF-229601-GO-RFO / Fisheries Office Furniture (2 Desks, 3 Office Chairs & 2 3drawer Filing Cabinet)	IDA / D4380	Strengthening National Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,216.73	2,153.73	Completed							2021-04-21		2021-01-29							2021-06-16	2021-02-26	2021-12-13	2021-12-23
WS-MAF-230684-GO-RFO / Crops Office Furnitures (5 x Filing Cabinets)	COFN / C1600	Strengthening National Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,471.48	2,582.45	Signed							2021-04-26		2021-01-29							2021-06-21	2021-02-24	2021-12-18	
WS-MAF-231062-GO-RFO / ICT Equipment (2 x Desktop computers, 1 x laptop, 1 x printer)	COFN / C1600	Strengthening the performance of selected value-chains	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,512.17	5,690.08	Signed							2021-04-28		2021-01-18							2021-06-23	2021-02-22	2021-12-20	
WS-MAF-231065-GO-RFO / Office Furniture (1 x desk, 2 x Chairs, 2 x Mobile drawers, 1 x 3drawer Filing cabinet)	COFN / C1600	Strengthening the performance of selected value-chains	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,892.78	1,725.34	Signed							2021-04-28		2021-05-07							2021-06-23	2021-05-14	2021-12-20	
WS-MAF-229600-GO-RFO / Livestock ICT Equipment (includes 7 laptops, 2 hard drives, 2 heavy duty copiers, 3 projectors, 2 desktop computers)	COFN / C1600	Strengthening National Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,065.78	0.00	Cancelled							2021-04-21		2021-01-29							2021-06-16		2021-12-13	
WS-MAF-229600-GO-RFO-1 / Supply of 10 x Desktop Computers - Livestock	COFN / C1600	Strengthening National Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,828.90	15,206.10	Completed							2021-06-30		2021-01-29							2021-06-30	2021-02-24	2021-06-30	2021-04-09
WS-MAF-229600-GO-RFO-2 / Supply of 02 Tablets - Livestock	COFN / C1600	Strengthening National Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		531.56	542.84	Completed							2021-06-30		2021-01-29							2021-06-30	2021-02-26	2021-06-30	2021-04-12
WS-MAF-229606-GO-RFO / Crops ICT Equipment (includes 7 laptops, 2 hard drives, 2 heavy duty copiers, 3 projectors, 1 desktop computer)	COFN / C1600	Strengthening National Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		43,945.45	0.00	Cancelled							2021-04-21		2021-01-29							2021-06-16		2021-12-13	

WS-MAF-254918-CS-CQS / Service Provider to Support Identified Small vulnerable households (Mixed Tree Crop Farming Systems)	COFN / C1600	Strengthening National Institutions	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Pending Implementation	2021-11-12											2021-12-26		2022-01-30		2022-07-29
---	--------------	-------------------------------------	------	------------------------------------	---------	--	------------	------	------------------------	------------	--	--	--	--	--	--	--	--	--	--	------------	--	------------	--	------------

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
WS-MAF-82611-CS-INDV / Consultancy services to conduct the mid-term review of the Agriculture Sector Plan 2016-2020	/		Post	Individual Consultant Selection	Open		28,180.00	17,951.59	Completed	2018-10-18	2018-11-01	2018-12-06	2018-11-16	2018-12-27	2019-02-27	2019-01-31	2019-04-01	2019-07-30	2019-06-30					
WS-MAF-82614-CS-INDV / Procurement Consultant	IDA / D4380	Strengthening National Institutions	Post	Individual Consultant Selection	Open		42,200.00	42,200.00	Completed	2018-10-18	2018-09-04	2018-12-06	2018-10-15	2018-12-27	2019-09-06	2019-01-31	2018-11-20	2019-07-30	2018-12-21					
WS-MAF-82616-CS-INDV / Matching Grant Program Specialist: Consultancy services to support SAFPROM IPA - development of the Matching Grant Program	IDA / D4380	Strengthening National Institutions	Post	Individual Consultant Selection	Open		42,100.00	42,100.00	Completed	2018-10-18	2018-08-17	2018-12-06	2018-10-15	2018-12-27	2018-10-15	2019-01-31	2018-11-23	2019-07-30	2019-03-22					
WS-MAF-82612-CS-INDV / Safeguard Consultant (IC 15)	IDA / D4380	Strengthening National Institutions	Post	Individual Consultant Selection	Open		31,500.00	31,500.00	Completed	2018-10-18	2018-08-01	2018-12-06	2018-08-16	2018-12-27	2018-09-04	2019-01-31	2018-09-04	2019-07-30	2019-02-04					
WS-MAF-83724-CS-INDV / Consultancy services to assess the Ministry of Agriculture & Fisheries (MAF) Skill Gap Capacity	IDA / D4380	Strengthening National Institutions	Post	Individual Consultant Selection	Open		28,180.00	26,947.13	Completed	2018-10-25	2018-12-18	2018-12-13	2019-04-11	2019-01-03	2019-05-10	2019-02-07	2019-05-27	2019-08-06	2019-10-31					
WS-MAF-112034-CS-INDV / Consultant for value chain assessment of agriculture and crop products and livestock (hot pepper, black pepper, turmeric, lettuce, head cabbage, capsicum tomatoes)	/	Strengthening the performance of selected value-chains	Post	Individual Consultant Selection	Open		28,180.00	0.00	Canceled	2019-06-30	2019-05-22	2019-08-18		2019-09-08		2019-10-13		2020-04-10						
WS-MAF-112038-CS-INDV / ASD establishment and project management, M&E and communication	COFN / C1600	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		28,180.00	17,250.75	Signed	2019-06-30	2020-04-21	2019-08-18	2020-09-15	2019-09-08	2020-10-21	2019-10-13	2021-01-08	2020-04-10						
WS-MAF-112041-CS-INDV / Consultant for assessing viable livelihood opportunities for Community Based Fisheries Management (CBFM) communities	/	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		28,180.00	0.00	Canceled	2019-06-30		2019-08-18		2019-09-08		2019-10-13		2020-04-10						
WS-MAF-112292-CS-INDV / Consultant's assistance in Socio-Economics catch surveys	/	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		34,000.00	0.00	Canceled	2019-07-30		2019-09-17		2019-10-08		2019-11-12		2020-05-10						
WS-MAF-112293-CS-INDV / Consultant for assessing business investment potential in the livestock sub sector	/	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		28,180.00	0.00	Canceled	2019-06-30	2019-06-13	2019-08-18		2019-09-08		2019-10-13		2020-04-10						
WS-MAF-113839-CS-INDV / Project Coordinator (Head of ASD)	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		80,000.00	34,651.78	Signed	2019-05-20	2018-10-01	2019-07-08	2019-02-07	2019-07-29	2019-02-07	2019-09-02	2019-05-27	2020-02-29						
WS-MAF-113840-CS-INDV / Principal Procurement Officer	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		50,000.00	36,841.76	Terminated	2019-05-07	2018-11-06	2019-06-25	2019-02-15	2019-07-16	2019-02-15	2019-08-20	2019-03-11	2020-02-16						
WS-MAF-113841-CS-INDV / Principal Financial and Management Officer for ASD	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		50,000.00	18,067.65	Terminated	2019-05-07	2018-10-01	2019-06-25	2019-02-08	2019-07-16	2018-12-21	2019-08-20	2019-02-08	2020-02-16						
WS-MAF-113842-CS-INDV / Principal Safeguards Officer for ASD	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		50,000.00	18,785.63	Terminated	2019-05-07	2018-10-01	2019-06-25	2019-07-22	2019-07-16	2019-07-22	2019-08-20	2019-08-26	2020-02-16						
WS-MAF-113846-CS-INDV / Principal Monitoring and Evaluation Officer for ASD	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		50,000.00	19,029.79	Signed	2019-05-07	2018-10-01	2019-06-25	2019-07-22	2019-07-16	2019-07-11	2019-08-20	2019-08-05	2020-02-16						
WS-MAF-113835-CS-INDV / Livestock Service Extension Consultant	COFN / C1600	Strengthening the performance of selected value-chains	Post	Individual Consultant Selection	Open		28,180.00	27,785.11	Signed	2019-06-30	2019-04-02	2019-08-18	2019-10-16	2019-09-08	2019-10-16	2019-10-13	2019-11-12	2020-04-10						
WS-MAF-112031-CS-INDV / Consultant for value chain analysis of opportunities for small-scale fisheries	COFN / C1600	Strengthening the performance of selected value-chains	Post	Individual Consultant Selection	Open		41,236.00	0.00	Under Implementation	2019-06-30	2019-04-09	2019-08-18	2020-03-17	2019-09-08		2019-10-13		2020-04-10						
WS-MAF-112794-CS-INDV / Consultancy services to assess, develop and operationalize a Management Information System (MIS) for the Ministry of Agriculture and Fisheries	COFN / C1600	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		28,180.00	20,691.00	Completed	2019-06-30	2019-07-18	2019-08-18	2019-09-19	2019-09-08	2019-11-05	2019-10-13	2019-11-11	2020-04-10	2020-11-30					
WS-MAF-126328-CS-INDV / New Principal Financial and Management Officer	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		50,000.00	18,948.40	Signed	2019-08-07	2018-08-17	2019-09-25	2019-09-02	2019-10-16	2019-09-02	2019-11-20	2019-09-20	2020-05-18						
WS-MAF-128584-CS-INDV / Administrative Officer-Secretary	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		68,457.70	44,523.33	Signed	2019-09-02	2019-06-25	2019-10-21	2019-10-18	2019-11-11	2019-11-01	2019-12-16	2020-01-08	2020-06-13						
WS-MAF-128587-CS-INDV / Driver	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		29,882.13	3,749.91	Signed	2019-09-02	2019-06-25	2019-10-21	2019-10-22	2019-11-11	2019-11-07	2019-12-16	2019-11-18	2020-06-13						
WS-MAF-132970-CS-INDV / Fishing Equipment and Operations Specialist	IDA / D4380	Strengthening the performance of selected value-chains	Post	Individual Consultant Selection	Open		34,000.00	0.00	Under Implementation	2019-09-06	2019-04-09	2019-10-25	2020-06-30	2019-11-15		2019-12-20		2020-06-17						

WS-MAF-132971-CS-INDV / Naval Architect for Fisheries	IDA / D4380	Strengthening the performance of selected value-chains	Post	Individual Consult ant Selection	Open		28,180.00	0.00	Canceled	2019-09-06	2019-04-09	2019-10-25	2019-11-15	2019-12-20	2020-06-17				
WS-MAF-142110-CS-INDV / Reef Marketing and Value Chain Consultant	IDA / D4380	Strengthening the performance of selected value-chains	Post	Individual Consult ant Selection	Open		41,825.10	38,243.00	Completed	2019-10-23	2019-04-09	2019-12-11	2019-10-30	2020-01-01	2019-12-02	2020-02-05	2020-02-18	2020-08-03	2020-08-31
WS-MAF-142111-CS-INDV / Value Chain Studies for Honey and two (2) crops, turmeric and vanilla	IDA / D4380	Strengthening the performance of selected value-chains	Post	Individual Consult ant Selection	Open		41,902.00	42,148.38	Completed	2019-10-23	2019-09-13	2019-12-11	2019-09-16	2020-01-01	2020-08-18	2020-02-05	2020-08-21	2020-08-03	2021-04-01
WS-MAF-149936-CS-INDV / Matching Grant Program Manager	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consult ant Selection	Open		179,627.38	30,277.99	Signed	2019-12-20	2020-03-19	2020-02-07	2020-04-24	2020-02-28	2020-04-23	2020-04-03	2020-05-28	2020-09-30	
WS-MAF-149942-CS-INDV / Crops Value chain studies (ginger, black pepper, capsicum, banana, watermelon and tomatos)	IDA / D4380	Strengthening the performance of selected value-chains	Post	Individual Consult ant Selection	Open		57,254.00	51,975.00	Terminated	2019-12-20	2020-04-01	2020-02-07	2020-06-11	2020-02-28	2020-08-17	2020-04-03	2020-09-23	2020-09-30	
WS-MAF-149951-CS-INDV / Senior Procurement Officer	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consult ant Selection	Open		80,612.55	12,904.14	Terminated	2019-12-20	2020-04-27	2020-02-07	2020-04-23	2020-02-28	2020-05-12	2020-04-03	2020-05-26	2020-09-30	
WS-MAF-149953-CS-INDV / Safeguards Officer	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consult ant Selection	Open		57,191.00	44,764.39	Terminated	2019-12-20	2020-04-21	2020-02-07	2020-04-22	2020-02-28	2020-04-16	2020-04-03	2020-05-13	2020-09-30	
WS-MAF-149939-CS-INDV / Field Officer Upolu	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consult ant Selection	Open		60,000.00	9,386.60	Signed	2020-03-13	2020-03-31	2020-05-01	2020-07-10	2020-05-22		2020-06-26	2020-09-03	2020-12-23	
WS-MAF-149940-CS-INDV / Field Officer Savaii	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consult ant Selection	Open		60,000.00	9,386.60	Signed	2020-03-13	2020-03-31	2020-05-01	2020-07-10	2020-05-22	2020-07-10	2020-06-26	2020-09-03	2020-12-23	
WS-MAF-165696-CS-INDV / Communication Specialist	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consult ant Selection	Open		192,500.00	120,171.94	Signed	2020-03-30	2020-03-31	2020-05-18	2020-06-30	2020-06-08	2020-09-22	2020-07-13	2020-12-09	2021-01-09	
WS-MAF-165701-CS-INDV / Engineering Specialist	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consult ant Selection	Open		240,000.00	283,298.40	Terminated	2020-03-30	2020-03-31	2020-05-18	2020-07-01	2020-06-08	2020-08-18	2020-07-13	2020-10-08	2021-01-09	
WS-MAF-149950-CS-INDV / Senior Monitoring and Evaluation Officer Upolu	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consult ant Selection	Open		80,612.55	0.00	Canceled	2019-12-20	2020-06-10	2020-02-07		2020-02-28		2020-04-03		2020-09-30	
WS-MAF-149937-CS-INDV / Senior Monitoring & Evaluation Officer (Savaii)	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consult ant Selection	Open		82,636.50	0.00	Canceled	2019-12-20	2020-06-10	2020-02-07		2020-02-28		2020-04-03		2020-09-30	
WS-MAF-149952-CS-INDV / Senior Finance Officer	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consult ant Selection	Open		80,612.55	0.00	Canceled	2019-12-20	2020-06-10	2020-02-07		2020-02-28		2020-04-03		2020-09-30	
WS-MAF-179038-CS-INDV / Senior Monitoring and Evaluation Officer Upolu	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consult ant Selection	Open		70,000.00	13,027.10	Signed	2020-06-14	2020-07-21	2020-08-02	2020-04-14	2020-08-23	2020-04-30	2020-09-27	2020-05-25	2021-03-26	
WS-MAF-179040-CS-INDV / Senior Monitoring and Evaluation Officer Savaii	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consult ant Selection	Open		70,000.00	13,073.21	Signed	2020-06-14	2020-07-21	2020-08-02	2020-07-15	2020-08-23		2020-09-27	2020-09-03	2021-03-26	
WS-MAF-179041-CS-INDV / Senior Finance Officer	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consult ant Selection	Open		70,000.00	13,073.21	Signed	2020-06-14	2020-07-21	2020-08-02	2020-07-14	2020-08-23	2020-07-14	2020-09-27	2020-09-03	2021-03-26	
WS-MAF-169734-CS-INDV / Finance Officer-Savaii	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consult ant Selection	Open		50,000.00	9,386.60	Terminated	2020-06-29	2020-07-01	2020-08-17	2020-07-05	2020-09-07	2020-07-22	2020-10-12	2020-09-03	2021-04-10	
WS-MAF-191476-CS-INDV / Comprehensive review and lessons learned from implementation of the Agriculture Sector Plan 2016-2020	IDA / D4380	Strengthening National Institutions	Post	Individual Consult ant Selection	Limited		18,700.00	19,706.83	Completed	2020-09-02	2020-09-14	2020-09-07	2020-10-05	2020-09-28	2020-11-13	2021-01-31	2020-12-17	2021-07-30	2021-06-30
WS-MAF-191480-CS-INDV / Development of the Agriculture and Fisheries Sector Plan 2021-2025	IDA / D4380	Strengthening National Institutions	Post	Individual Consult ant Selection	Limited		18,700.00	23,079.00	Terminated	2020-09-02	2020-09-14	2020-09-07	2020-11-09	2020-09-28	2021-05-03	2021-01-29	2021-05-06	2021-07-30	
WS-MAF-196100-CS-INDV / Principal Procurement Officer of ASCD	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consult ant Selection	Open		49,429.00	18,873.40	Signed	2020-09-24	2020-07-31	2020-10-05	2020-09-14	2020-10-07	2020-09-21	2020-11-12	2020-10-06	2021-07-01	
WS-MAF-169732-CS-INDV / Fisheries Technical Adviser	IDA / D4380	Strengthening National Institutions	Prior	Individual Consult ant Selection	Open		475,200.00	0.00	Canceled	2020-05-18		2020-07-06		2020-07-27		2020-08-31		2021-02-27	
WS-MAF-113837-CS-CDS / Design and Supervision services for construction of the second phase of SSU	IDA / D4380	Strengthening the performance of selected value-chains	Post	Direct Selection	Direct		120,284.13	133,877.28	Signed	2019-11-01	2020-11-08	2019-11-11	2020-09-17			2020-01-15	2021-01-26	2020-07-13	
WS-MAF-200988-CS-INDV / Fisheries Technical Advisor	IDA / D4380	Strengthening National Institutions	Post	Individual Consult ant Selection	Open		270,000.00	246,325.80	Signed	2020-10-22	2020-11-16	2020-12-10	2020-08-04	2020-12-31		2021-02-04	2020-12-09	2021-08-03	
WS-MAF-223910-CS-INDV / Fisheries Officer (1) - CA	IDA / D4380	Strengthening National Institutions	Post	Individual Consult ant Selection	Open		28,523.95	29,532.09	Signed	2021-03-10	2021-03-01	2021-04-28	2021-05-03	2021-05-19	2021-05-10	2021-06-23	2021-05-24	2021-12-20	
WS-MAF-223912-CS-INDV / Fisheries Officer (2) - CA	IDA / D4380	Strengthening National Institutions	Post	Individual Consult ant Selection	Open		28,523.95	29,249.52	Signed	2021-03-10	2021-03-01	2021-04-28	2021-06-14	2021-05-19	2021-07-02	2021-06-23	2021-07-13	2021-12-20	
WS-MAF-223913-CS-INDV / Senior Fisheries Officer - CA	IDA / D4380	Strengthening National Institutions	Post	Individual Consult ant Selection	Open		39,741.44	41,146.04	Signed	2021-03-10	2021-03-01	2021-04-28	2021-05-06	2021-05-19	2021-05-10	2021-06-23	2021-05-24	2021-12-20	
WS-MAF-223915-CS-INDV / Principal Fisheries Officer - CA	IDA / D4380	Strengthening National Institutions	Post	Individual Consult ant Selection	Open		57,371.86	59,399.57	Signed	2021-03-10	2021-03-16	2021-04-28	2021-05-06	2021-05-19	2021-05-10	2021-06-23	2021-06-24	2021-12-20	

WS-MAF-224989-CS-INDV / Fisheries Policy Advisor	IDA / D4380	Strengthening National Institutions	Post	Individual Consultant Selection	Open		60,000.00	31,152.00	Signed	2021-03-16	2021-03-18	2021-05-04	2021-05-05	2021-05-25	2021-06-09	2021-06-29	2021-06-30	2021-12-26	
WS-MAF-225753-CS-INDV / Senior Business Support Officer 1	COFN / C1600	Strengthening the performance of selected value-chains	Post	Individual Consultant Selection	Open		71,140.68	65,390.50	Signed	2021-03-22	2021-04-30	2021-05-10	2020-09-24	2021-05-31	2021-04-18	2021-07-05	2021-06-09	2022-01-01	
WS-MAF-225754-CS-INDV / Senior Business Support Officer 2	COFN / C1600	Strengthening the performance of selected value-chains	Post	Individual Consultant Selection	Open		71,140.68	14,151.48	Signed	2021-03-22	2021-04-30	2021-05-10	2020-09-24	2021-05-31	2021-04-18	2021-07-05	2021-06-09	2022-01-01	
WS-MAF-225786-CS-INDV / AFFROM Loans Officer	COFN / C1600	Strengthening the performance of selected value-chains	Post	Individual Consultant Selection	Open		36,192.40	43,685.06	Signed	2021-03-22	2021-04-30	2021-05-10	2020-09-28	2021-05-31	2021-03-31	2021-07-05	2021-04-28	2022-01-01	
WS-MAF-234944-CS-INDV / Senior Procurement Officer	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		80,612.55	55,310.24	Terminated	2021-05-18	2021-04-04	2021-07-06	2021-05-19	2021-07-27	2021-05-25	2021-08-31	2021-05-31	2022-02-27	
WS-MAF-234927-CS-INDV / Principal Safeguards Officer	COFN / C1600	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		6,500.00	2,529.80	Signed	2021-11-02	2021-10-08	2021-11-29	2021-10-20	2021-12-04	2021-10-25	2021-12-12	2021-11-26	2022-02-10	
WS-MAF-265179-CS-INDV / Safeguards Officer	COFN / C1600	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		35,268.28	29,088.23	Signed	2021-12-08	2021-11-01	2021-12-20	2022-02-07	2021-12-24	2022-02-07	2021-12-28	2022-02-01	2025-06-30	
WS-MAF-267627-CS-INDV / Development of Ministry of Agriculture and Fisheries Sect of Plan 2021 - 2025	IDA / D4380	Strengthening National Institutions	Post	Individual Consultant Selection	Limited		18,700.00	6,862.90	Signed	2021-12-16	2022-02-25	2021-12-21	2022-03-07	2022-01-11	2022-03-27	2022-05-14	2022-07-04	2022-11-12	
WS-MAF-270078-CS-INDV / Build Management Information System (MIS) for Ministry of Agriculture and Fisheries (MAF)	COFN / C1600	Strengthening the performance of selected value-chains	Post	Individual Consultant Selection	Open		72,000.00	0.00	Under Implementation	2022-01-10	2022-03-04	2022-02-28		2022-03-21		2022-04-25		2022-10-22	
WS-MAF-253207-CS-INDV / Build Management Information System (MIS) for Ministry of Agriculture and Fisheries	COFN / C1600	Strengthening the performance of selected value-chains	Post	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2021-11-19	2021-11-19	2022-01-03		2022-01-17		2022-02-21		2023-02-20	
WS-MAF-274656-CS-INDV / Senior Procurement Officer	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open		41,757.02	41,295.27	Signed	2022-02-04	2021-12-02	2022-03-25	2022-05-03	2022-04-15	2022-05-08	2022-05-20	2022-05-12	2022-11-16	
WS-MAF-303457-CS-INDV / Finance Officer - Upolu	IDA / D4380	ASCD establishment and project management, M&E and communication	Post	Individual Consultant Selection	Open - National		27,731.94	0.00	Pending Implementation	2022-07-31		2022-09-18		2022-10-09		2022-11-13		2023-05-12	