



## Adaptive Safety Nets and Economic Inclusion Project (P175363)

WESTERN AND CENTRAL AFRICA | Cameroon | Social Protection & Jobs Global Practice |  
IBRD/IDA | Investment Project Financing | FY 2022 | Seq No: 1 | ARCHIVED on 23-Jun-2022 | ISR51788 |

Implementing Agencies: Ministry of Economy, Planning, and Regional Development (MINEPAT), The Republic of Cameroon

**Key Dates****Key Project Dates**

Bank Approval Date: 09-Mar-2022

Effectiveness Date: --

Planned Mid Term Review Date: 03-Feb-2025

Actual Mid-Term Review Date:

Original Closing Date: 30-Mar-2028

Revised Closing Date: 30-Mar-2028

**Project Development Objectives**

Project Development Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to: (i) expand the coverage and shock-responsive capacity of the safety nets system for poor households, and (ii) increase access to income-generation and entrepreneurship support opportunities for youth in urban areas.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

**Components Table**

Name

Adaptive Safety Nets:(Cost \$70.00 M)

Youth Economic Inclusion and Entrepreneurship:(Cost \$68.50 M)

Shock-Responsive Digital Delivery Systems:(Cost \$5.00 M)

Project Management and Coordination Support:(Cost \$16.50 M)

Contingent Emergency Response Component (CERC)

**Overall Ratings**

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	--	<input type="checkbox"/> Satisfactory
Overall Risk Rating	--	<input type="checkbox"/> Substantial

**Implementation Status and Key Decisions**

The project was approved on March 9, 2022, and is currently subject to internal government procedures required to declare it effective. The World Bank and the government teams are working to prepare to launch key activities as soon as the project is effective, including an update of the Project Implementation Manual and recruitment of additional personnel to strengthen the project implementation unit. This is the first ISR ahead of the first implementation support mission tentatively scheduled for November 2022.



**Risks**

**Systematic Operations Risk-rating Tool**

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	☐ Substantial	--	☐ Substantial
Macroeconomic	☐ Moderate	--	☐ Moderate
Sector Strategies and Policies	☐ Substantial	--	☐ Substantial
Technical Design of Project or Program	☐ Substantial	--	☐ Substantial
Institutional Capacity for Implementation and Sustainability	☐ Substantial	--	☐ Substantial
Fiduciary	☐ Substantial	--	☐ Substantial
Environment and Social	☐ Substantial	--	☐ Substantial
Stakeholders	☐ Substantial	--	☐ Substantial
Other	--	--	--
Overall	☐ Substantial	--	☐ Substantial

**Results**

**PDO Indicators by Objectives / Outcomes**

Expand the coverage and shock-responsive capacity of the safety nets system for poor households				
▶ Households benefitting from safety nets services (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	150,500.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	The sum of: (i) number of households that have received regular cash transfers, (ii) number of households who have received emergency cash transfers, and (iii) number of households in which one member participating in public works.			
☐ of which recipient is a female household member (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	103,900.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028



<input type="checkbox"/> of which recipient is a displaced household member (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	30,100.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<b>► Social registry developed and implemented (Yes/No, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	A social registry is developed and implemented when it has a single registration form, a unique identifier system, a data use, access, sharing and protection manual/protocol, and a well-functioning MIS; and individuals can be regularly added while programs can use the dataset to target beneficiaries.			
<b>► Digital payments system developed and implemented (Yes/No, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	A digital payment system is considered developed and implemented when beneficiaries are provided with the option of receiving transfers from the project through digital payment provider(s).			
<b>Increase access to income-generation and entrepreneurship support opportunities for youth</b>				
<b>► Urban youth benefitting from IGA support services (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	65,000.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	The number of youth who have received IGA support services under sub-component 2.1			
<input type="checkbox"/> of which women (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	32,500.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<input type="checkbox"/> of which displaced (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	--	0.00	23,000.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<b>► Urban youth benefitting from entrepreneurship support services (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2,000.00
Date	31-Mar-2022	--	06-Jun-2022	30-Jun-2027
Comments:	The number of youth who have received entrepreneurship support under sub-component 2.2			
<input type="checkbox"/> of which women (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	600.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<input type="checkbox"/> of which displaced (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	400.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<b>► Jobs created by the firms receiving support from the project (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	6,000.00
Date	31-Mar-2022	--	06-Jun-2022	30-Mar-2028
Comments:	Number of jobs created by the firm, including of the entrepreneur running the firm			
<input type="checkbox"/> of which women (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,800.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<input type="checkbox"/> of which displaced (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,200.00



Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
------	-------------	----	-------------	-------------

### Intermediate Results Indicators by Components

Component 1. Sub-component 1.1. Regular Cash Transfers				
▶ Households benefitting from regular cash transfers (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	53,000.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Count of households receiving regular cash transfer through the project			
□ of which recipient is a Female (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	42,400.00
Date	30-Jun-2022	--	06-Jun-2022	30-Jun-2027
□ of which recipient is Displaced (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	10,600.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
▶ Beneficiaries receiving cash transfers on time (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Percentage of recipients receiving transfer on time as per PIM guidelines. "On time" means within the same calendar month of the expected bi-monthly payment.			
▶ Beneficiaries participating in IGA accompanying measures and completing the activity (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028



Comments:	This indicator intends to capture participation (minimum 80% attendance) to accompanying measures offered in their location.			
<b>► Beneficiaries participating in human capital accompanying measures and completing the activity (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	This indicator intends to capture participation (minimum 80% attendance) to accompanying measures offered in their location.			
<b>► Beneficiaries participating in GBV accompanying measures and completing the activity (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	This indicator intends to capture participation (minimum 80% attendance) to accompanying measures offered in their location.			

<b>Component 1. Sub-component 1.2. Emergency Cash Transfers</b>				
<b>► Households benefitting from emergency cash transfers (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	42,500.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Count of households receiving emergency cash transfer.			
<input type="checkbox"/> Of which recipient is a woman (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	34,000.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<input type="checkbox"/> Of which recipient is displaced (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	8,500.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<b>► Beneficiaries receiving cash transfers on time (Percentage, Custom)</b>				



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Percentage of beneficiaries receiving transfer on time as per PIM guidelines. On time means within the same calendar month of the expected bi-monthly payment.			

Component 1. Sub-component 1.3. Labor-Intensive Public Works Program

► Public works beneficiaries (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	55,000.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Count of individuals participating in public works (PW) through the project			

of which Female (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	27,500.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028

of which Displaced (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	11,000.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028

► Person days of temporary employment created (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3,300,000.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028

Comments: Sum of days worked by each PW participant.

Of which female (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,650,000.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028



► Beneficiaries receiving payment on time (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Percentage of beneficiaries receiving transfer on time as per PIM guidelines. On time means within the same calendar month of the expected payment.			
► Microprojects chosen through meaningful consultations with targeted communities (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Percentage of microprojects that were selected based on a participatory project with community representatives and local leaders and that reflect community priorities as reflected in the local development plans.			
► Microprojects contributing to climate change mitigation and adaptation (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	45.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Percentage of microprojects under LIPW that support prevention or management of climate-induced droughts, floods and landslides			
► Microprojects providing on-site childcare services (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2 per commune
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	This indicator will report the number of on-site childcare services associated to PW microprojects in each commune.			

Component 2. Sub-Component 2.1. Economic Inclusion of Youth

► Beneficiaries who received IGA support (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	65,000.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028





Comments:	Count of youth participating in at least one IGA support activity			
<input type="checkbox"/> Of which Female (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	32,500.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<input type="checkbox"/> of which Displaced (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	23,000.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<b>► Beneficiaries who completed the life and business skills training (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	85.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Participation is defined as having attended at least 80% of sessions			
<b>► Beneficiaries who received the productive grant (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	98.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Percentage of intended beneficiaries able to access full amount of the productive grant			
<input type="checkbox"/> Among women beneficiaries (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	98.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<b>► Beneficiaries running an IGA (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	70.00	--	70.00	90.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028



Comments:	Percentage of beneficiaries who reported initiating or expanding an IGA following participation in the project			
<input type="checkbox"/> Among women beneficiaries (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	50.00	--	50.00	90.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<b>► Women running IGAs in non-traditional sectors (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5.00	--	5.00	25.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Percentage of women beneficiaries operating an IGA in a non-traditional or male-dominated sector (e.g., mechanics, carpentry, foundry)			
<b>► Beneficiaries with active IGAs at least 6 months after the end of the program (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Percentage of beneficiaries with IGAs generating more revenues than needed to cover costs in the previous month.			
<input type="checkbox"/> Among women beneficiaries (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028

<b>Component 2. Sub-component 2.2. Business Plan Competition</b>				
<b>► Youths (18 to 35) receiving a training (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3,000.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Number of pre-selected applicants receiving support to develop their business plans			
<input type="checkbox"/> of which Females (Number, Custom Breakdown)				



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	900.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<input type="checkbox"/> of which Displaced (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	600.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<b>► Applications received (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	6,000.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Number of applications received for the two BPC selection rounds			
<input type="checkbox"/> of which females (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,800.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<input type="checkbox"/> of which displaced (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,200.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
<b>► Grants disbursed (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2,000.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Number of final BPC grant beneficiaries supported post selection (24 months)			
<input type="checkbox"/> of which females (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	--	0.00	600.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
□ of which displaced (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	400.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
▶ Winners of BPC selected competitively (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2,000.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Number of youth receiving a grant based on a competitive selection process			
▶ New firms supported under the Business Plan Competition (BPC) that are still operating 24 months after receiving assistance (financial and non-financial) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	90.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	This will count the share of firms that received the BPC grant that is still operational after 24 month from receiving the grant in each round.			
▶ New firms established through BPC (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,000.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	This is the number of informal SMEs formalized			
□ Of which female owned (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	300.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028

Component 3. Sub-component 3.1. Unified Social Registry



► Communal social centers equipped to manage the National Social Registry (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	10.00	--	10.00	60.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Share of communal social centers equipped with hardware, software and personel to manage activities of the National Social Registry at each commune.			
► MINAS staff trained to develop, implement and maintain the National Social Registry (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	255.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Number of MINAS staff trained to develop, implement and maintain the National Social Registry.			
► National Social Registry MIS operational (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	30-Jun-2022	--	06-Jun-2022	30-Jun-2027
Comments:	MIS designed and implemented as described in PIM. An effective and operational MIS system is capable of generating lists and report in an effective and transparent manner. Processes can be streamlined and automated. It is expected that the system will be scaled up and fully automated and functional for the National Social Registry.			

#### Component 3. Sub-component 3.2. Digital Payment System

► Beneficiaries receiving payments digitally (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	30-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Percentage of beneficiaries of any of the components who received the payment digitally. Numerator: sum of beneficiaries of each component receiving digital payment. Denominator: sum of beneficiaries of all components			

#### Component 4. Project Management and Coordination Support

► Maximum program management expenses as share of total program expenses (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	--	0.00	15.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Maximum program management expenses as share of total program expenses.			
<b>► Grievances registered and addressed within the project's GRM timeframe (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	97.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	Percentage of claims resolved in line with PIM			
<b>► Beneficiary satisfied with the program (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	31-Mar-2022	--	06-Jun-2022	31-Mar-2028
Comments:	The share of respondents who scored above average (i.e., mostly agree or strongly agree) to a satisfaction index. The results will be disaggregated by sub-component.			

### Performance-Based Conditions

#### Data on Financial Performance


#### Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P175363	IDA-70480	Not Effective	USD	160.00	160.00	0.00	0.00	156.20	0%

#### Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P175363	IDA-70480	Not Effective	09-Mar-2022	--	--	30-Mar-2028	30-Mar-2028

#### Cumulative Disbursements



### Restructuring History

There has been no restructuring to date.

### Related Project(s)

There are no related projects.