

**INTEGRATED FOREST ECOSYSTEM MANAGEMENT PROJECT**

**General**

**Procurement Thresholds and Methods of Procurement:** The following methods of procurement shall be used for procurement under the project. It has been agreed that if a invitation for a bid is comprised of several packages, lots or slices, and invited in the same invitation for bid, then the aggregate value of the whole package determines the applicable threshold amount for procurement and also for the review by the Bank. The national competitive bidding (NCB) conditions will be part of the Financing Agreement.

<b>Expenditure Category</b>	<b>Contract Value</b>	<b>Procurement Method</b>	<b>Bank Prior Review</b>
Civil Works	>= 5, 000 000	ICB	All ICB contracts
	< 5, 000 000	NCB	NA
	<50 000	Shopping	NA
	NA	DC	>= 5, 000 000
Goods	>= 1, 000 000	ICB	All ICB contracts
	<1, 000 000	NCB	NA
	<100 000	Shopping	NA
	NA	DC	>= 1, 500 000
Consultant Services	NA	QCBS, QBS, FBS, LCS and CQS*	All contracts >= USD 500,000 for firms; all contracts >= USD 200,000 for individuals;
	NA	SSS	
	NA	IC	

Notes: ICB - International Competitive Bidding  
 NCB - National Competitive Bidding  
 DC - Direct Contracting  
 QCBS - Quality and Cost Based Selection  
 QBS - Quality Based Selection  
 FBS - Fixed Budget Selection  
 LCS - Least Cost Selection  
 \*CQS - Selection Based on Consultants' Qualification below \$300,000 depending on the nature of assignment  
 SSS - Single (or Sole) Source Selection  
 IC - Individual Consultant selection procedure  
 NA - Not Applicable

**Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

**1. PROCUREMENT PLAN (July 2015)**

<b>Item No</b>	<b>Contract Description</b>	<b>Proc. Method</b>	<b>WB Review (Prior/Post)</b>	<b>Date of Contract Signing</b>
<b>GOODS</b>				
<b>Component 1. Forest Sector Institutional Reform</b>				
	No goods			
<b>Component 2. Strategic Investments and Piloting of Sustainable Management Approaches</b>				
1	Financing the implementation of INRMPS	NCB/SH	Prior/Post	
2	Investments like afforestation of short rotation tree species, natural regeneration through thinning etc.	NCB/SH	Prior/Post	
<b>Component 3. Information and Monitoring and Evaluation</b>				
3	National Forest Inventory (NFI) and the Management Forest Inventory (MFI) (Non-consulting services)	ICB	Prior	<b>9/1/2016</b>
4	Office equipment for FMIS	NCB	Prior	<b>6/1/2017</b>
<b>Component 4. Project Management, Monitoring and Evaluation</b>				
5	Computers for PCU	SH	Prior	<b>3/1/2016</b>
6	Furniture for PCU	SH	Post	<b>3/1/2016</b>
7	Car for PCU	SH	Post	<b>3/1/2016</b>
8	Accounting software for PCU	SH	Post	<b>3/1/2016</b>

<b>CONSULTANCY LARGE</b>				
<b>Item No</b>	<b>Contract Description</b>	<b>Select Method</b>	<b>WB Review (Prior/Post)</b>	<b>Date of Contract Signing</b>

July 9, 2010

<b>Component 1. Forest Sector Institutional Reform</b>				
1	Support of introduction of new principles of planning, budgeting and monitoring /a	QCBS	Prior	<b>9/1/20 16</b>
<b>Component 2. Strategic Investments and Piloting of Sustainable Management Approaches</b>				
2	Preparation of the Integrated Natural Resource Management Plans (INRMPs)	QCBS	Prior	<b>9/1/20 16</b>
<b>Component 3. Information and Monitoring and Evaluation</b>				
3	The Forest Management Information System (FMIS)	QCBS	Prior	<b>1/1/20 17</b>
<b>Component 4. Project Management, Monitoring and Evaluation</b>				
4	Project Audit	LCS	Prior	<b>9/1/20 16</b>

July 9, 2010















CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG-IFEMP-CQS-DESIGN ESTIMATES-03-2019 / Company for the development of design estimates documentation for bridges, greenhouses, irrigation systems	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		280,000.00	226,378.64	Completed	2019-06-19	2019-06-21	2019-07-10	2019-06-27	2019-07-12	2019-09-16									2019-08-19	2019-10-25	2019-08-23	2019-10-28	2019-11-25	2020-06-19
KG-IFEMP-CQS-DESIGN ESTIMATES-04-2019 / Company for the development of design estimates documentation for corridors, drying shops and refrigerators	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		280,000.00	210,962.72	Completed	2019-06-10	2019-06-28	2019-07-01	2019-07-15	2019-07-12	2019-09-16									2019-08-19	2019-10-25	2019-08-23	2019-10-28	2019-11-25	2020-06-19
KG-IFEMP-CQS-DESIGN ESTIMATES-06-2019 / Design of construction, repair and reconstruction of pilot leshoz facilities	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		78,427.00	56,237.29	Completed	2019-11-08	2019-11-14	2019-11-29	2019-11-14	2019-12-13	2019-12-20									2019-12-20	2020-01-27	2019-12-27	2020-01-27	2020-03-06	2021-01-21
KG-IFEMP-CQS-DESIGN ESTIMATES-07-2020 / Development of design estimate documentation for construction, repair and reconstruction of processing shops and cold storage facilities in pilot leshozes	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		216,000.00	102,105.18	Completed	2020-02-07	2020-02-05	2020-02-28	2020-02-06	2020-03-12	2020-05-17									2020-04-09	2020-05-14	2020-04-15	2020-05-18	2020-07-22	2020-12-04
IFEMP-CQS-SUPERVISION-09-2020 / Company for providing technical supervision	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		150,000.00	140,943.69	Signed	2020-05-08	2020-06-23	2020-05-15	2020-07-15	2020-06-16	2020-08-17									2020-06-29	2020-09-08	2020-07-01	2020-09-10	2021-07-01	
IDA/IFEMP/CS/CQS/2022/2 / Company for providing technical supervision	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		53,000.00	0.00	Pending Implementation	2022-02-01		2022-02-04		2022-02-25										2022-03-18		2022-03-23		2022-09-30	

INDIVIDUAL CONSULTANTS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion													
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual												
KG-IFEMP-CS-INT-FA-01/2018 / Selection of individual consultant for functional and institutional review of Kyrgyz Forestry	IDA / D0950	Forest Sector Institutional Reform	Prior	Direct Selection	Direct		50,000.00	0.00	Cancelled	2018-05-23	2018-05-23	2018-05-24					2018-05-27		2018-12-02												
KG-SAEFF-CS-ENV-SAFEGUARD-INDV / Selection of individual consultant (national) for providing of consulting services on Environmental Safeguard	IDA / 57430	Information and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		10,000.00	44,636.68	Signed	2018-05-23	2018-05-31	2018-05-28	2018-06-01	2018-06-18	2018-06-05	2018-07-23	2018-07-06		2019-01-19												
KG-SAEFF-CS-SOCIALSAFEGUARD-INDV / Selection of individual consultant (national) for providing of consulting services on Social Safeguard	IDA / 57430	Information and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		10,000.00	26,498.92	Signed	2018-05-24	2018-05-31	2018-05-29	2018-06-01	2018-06-19	2018-06-15	2018-07-24	2018-07-23		2019-01-20												
CS-NAT-FA-01-2018 / Selection of national consultant for Functional analyzing of Kyrgyz Forest Sector	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		10,000.00	5,448.81	Completed	2018-05-25	2018-05-29	2018-05-28	2018-05-30	2018-05-29	2018-06-06	2018-05-31	2018-06-14		2018-11-27												
KG-SAEFF-64439-CS-INDV / Selection of individual consultant for functional and institutional review of the forestry sector of the Kyrgyz Republic	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		50,000.00	33,224.00	Completed	2018-05-29	2018-05-31	2018-06-01	2018-04-17	2018-06-04	2018-06-07	2018-06-08	2018-06-12		2018-10-16												
SSS-PIUDATABASE-009/2018 / IT specialist on development of database for the Integrated Forest Ecosystem Management Project of the Kyrgyz Republic	IDA / D0950	Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		8,000.00	8,137.84	Completed	2018-07-31	2018-07-26	2018-08-03					2018-08-05		2019-01-06												
CS-CCC/JFMC-02-1/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		6,750.00	6,589.93	Completed	2018-02-12	2018-01-31	2018-03-17	2018-02-23	2018-04-09	2018-04-20	2018-05-23	2018-05-08		2019-05-08												
CS-CCC/JFMC-02-2/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		6,750.00	11,748.93	Completed	2018-02-12	2018-01-31	2018-03-17	2018-02-23	2018-04-09	2018-04-20	2018-05-23	2018-05-08		2019-05-08												
CS-CCC/JFMC-02-3/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		7,100.00	19,413.24	Signed	2018-02-12	2018-01-31	2018-03-17	2018-02-23	2018-04-09	2018-04-20	2018-05-23	2018-05-08		2019-05-08												
CS-CCC/JFMC-02-4/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		7,150.00	26,069.56	Signed	2018-02-12	2018-01-31	2018-03-17	2018-02-23	2018-04-09	2018-04-20	2018-05-23	2018-05-08		2019-05-08												
CS-CCC/JFMC-02-5/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		7,250.00	24,133.53	Signed	2018-02-12	2018-01-31	2018-02-17	2018-05-18	2018-04-09	2018-07-06	2018-05-23	2018-07-13		2019-05-08												

SSS-RTK-03-1/2018 / Development of methodology of Calculation the Cost of forestry works	IDA / D0950	Forest Sector Institutional Reform	Post	Direct Selection	Direct	10,000.00	4,985.34	Completed	2018-04-03	2018-04-04	2018-04-13	2018-04-13			2018-04-25	2018-04-25	2018-10-27	2019-06-15
SSS-RTK-03-2/2018 / Development of methodology of Calculation the Cost of forestry works	IDA / D0950	Forest Sector Institutional Reform	Post	Direct Selection	Direct	10,000.00	4,569.65	Completed	2018-04-03	2018-04-04	2018-04-13	2018-04-13			2018-04-25	2018-04-25	2018-10-27	2019-06-28
IC-MF-REGULATORY-012-2018 / Expert on regulatory status of orphan forests	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	10,000.00	6,466.45	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-04-30	2019-12-25
IC-MF-INVENTORY-014-2018 / Expert on forest management inventory guidelines for municipal forest	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	3,000.00	2,873.98	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-01-31	2019-10-30
IC-MF-FACILITATION-013/1-2018 / Consultants for facilitation in municipal forests (3 positions)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	9,000.00	6,825.69	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-03-31	2019-10-31
IC-MF-FACILITATION-013/2-2018 / Consultants for facilitation in municipal forests (3 positions)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	9,000.00	8,057.07	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-03-31	2019-10-31
IC-MF-FACILITATION-013/3-2018 / Consultants for facilitation in municipal forests (3 positions)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	9,000.00	9,069.78	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-03-31	2019-10-31
IC-FOREST CULTURES-017/2018 / Consultant on development forest management investment projects	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	10,000.00	8,836.59	Completed	2018-10-05	2018-10-10	2018-11-01	2018-11-16	2018-11-02	2018-11-16	2018-11-09	2018-11-20	2019-03-09	2019-10-10
IC-TECHNICAL ENGINEER-015/2018 / Technical engineer for PIU	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	17,518.00	43,818.06	Signed	2018-10-01	2018-10-11	2018-10-26	2018-11-16	2018-10-29	2018-11-22	2018-11-05	2018-11-26	2019-11-05	
IC-FOREST CULTURES-017/1/2018 / Short-term consultant on development of forest management investments	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	10,000.00	9,231.94	Completed	2018-10-10	2018-10-11	2018-11-01	2018-11-16	2018-11-02	2018-11-16	2018-11-09	2018-11-20	2019-02-01	2019-10-10
IC-FOOD-SAFETY-016-2019 / Short-term consultant on the organization of processing production	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	10,000.00	4,842.75	Completed	2019-07-03	2019-06-28	2019-07-25	2019-07-24	2019-07-26	2019-07-25	2019-07-31	2019-07-26	2019-11-30	2019-12-19
IC-CFTI FRUNZE -028/2019 / Short-term consultant on organizing the logistics of "Center for Forest Technologies and Information" on the basis of the Frunze LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	3,000.00	2,143.49	Completed	2019-08-30	2019-08-27	2019-09-27	2019-10-29	2019-09-30	2019-10-29	2019-10-01	2019-10-30	2019-10-31	2019-12-25
IC-FS TOURISM-027/2019 / Short-term consultant on the development of feasibility studies, logistics and organization of tourist facilities	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	10,000.00	5,174.09	Completed	2019-09-06	2019-09-10	2019-10-25	2019-11-01	2019-10-25	2019-11-04	2019-10-31	2019-11-06	2020-02-29	2020-04-27
ICINATJ-02-6-2019 / PIU Local Focal Point in Ysyk-Kul and Naryn oblast	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Open	9,000.00	20,531.65	Signed	2019-10-25	2019-10-30	2019-11-22	2019-11-26	2019-11-25	2019-11-29	2019-12-01	2019-12-02	2020-12-01	
IC-LSGB-029/2019 / Short-term Consultant 1 for development of projects on restoration of LSGB	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	4,000.00	3,650.19	Completed	2019-11-06	2019-10-29	2019-11-29	2019-11-27	2019-12-02	2019-11-29	2019-12-09	2019-12-02	2020-03-09	2020-03-02
IC-LSGB-010/2019 / Short-term Consultant 2 for development of projects on restoration of degraded municipal forests	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	4,000.00	3,470.99	Completed	2019-11-06	2019-10-29	2019-11-29	2019-11-27	2019-12-02	2019-11-29	2019-12-09	2019-12-02	2020-03-09	2020-03-02
IC-MAPPING-01/2020 / Individual Consultant on municipal forests mapping	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	6,000.00	4,800.50	Terminated	2020-01-31	2020-02-05	2020-02-26	2020-03-04	2020-02-28	2020-03-10	2020-03-05	2020-03-11	2020-07-05	
IC-CONST SUPERVISION-05-2020 / Construction supervision consultant	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	18,000.00	13,792.24	Signed	2020-04-22	2020-04-24	2020-05-12	2020-05-21	2020-05-14	2020-06-01	2020-05-21	2020-06-01	2021-05-21	
ICSSSI-EVALSPECIAL EQUIP-06-2020 / Technical expert on special equipment evaluation	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct	500.00	777.01	Completed	2020-04-22	2020-05-07	2020-04-30	2020-05-12			2020-05-06	2020-05-15	2020-09-06	2021-01-26
ICSSSI-MF-07-2020 / Consultant under sub-component 2.3	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct	7,000.00	5,685.86	Signed	2020-06-10	2020-06-17	2020-06-12	2020-06-26			2020-06-15	2020-07-01	2021-06-15	
IC-DIS-09-2020 / Technical Supervision Consultant on the installation of a drip irrigation system, fencing, and other projects of the municipality and pilot leskhozoes	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open	7,500.00	3,237.79	Terminated	2020-08-28	2020-09-01	2020-09-24	2020-09-30	2020-09-25	2020-10-19	2020-09-29	2020-10-21	2021-01-29	

IFEMP-COMPANY-SSS-1-2020 / Author's supervision over the construction of cordon houses and greenhouses	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		20,000.00	9,821.94	Signed	2020-09-22	2020-09-18	2020-09-25	2020-12-15			2020-10-03	2020-12-30	2021-06-30
IFEMP-COMPANY-SSS-2-2020 / Author's supervision over the construction of bridges, irrigation systems, power transmission lines	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		20,000.00	8,127.26	Signed	2020-09-22	2020-10-14	2020-09-25	2020-10-22			2020-10-03	2020-12-24	2021-06-30
IC-CONST SUPERVISION-06-2020 / Construction Supervision Consultant	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		15,000.00	11,278.71	Signed	2020-09-23	2020-09-29	2020-10-13	2020-11-05	2020-10-13	2020-11-13	2020-10-15	2020-11-16	2021-09-15
IDA/IFEMP/CS/SSS/2021/1 / Author's supervision over the construction of processing shops and cold storage facilities in pilot leshozes	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		10,000.00	6,196.09	Signed	2021-04-27	2021-06-18	2021-05-14	2021-06-29			2021-06-03	2021-08-10	2022-06-03
IDA/IFEMP/CS/SSS/2021/2 / Author's supervision over the construction of facilities (administrative offices) in pilot leshozes	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		10,000.00	2,341.16	Signed	2021-06-09	2021-06-29	2021-06-29	2021-07-08			2021-07-01	2021-08-06	2022-07-01
IDA/IFEMP/CS/IC/2021/1 / Technical Engineer	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		17,000.00	11,554.02	Signed	2021-06-21	2021-06-29	2021-07-20	2021-07-29	2021-08-02	2021-08-18	2021-08-08	2021-08-20	2022-08-08
IDA/IFEMP/CS/IC/2021/2 / Civil Engineer	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		16,000.00	8,838.61	Signed	2021-06-30	2021-07-08	2021-07-22	2021-08-16	2021-07-29	2021-08-18	2021-08-02	2021-08-20	2022-08-02