

PROCUREMENT PLAN (Textual Part)

Project information: [Haiti] [Emergency Resilient Agriculture for Food Security Project () [P177072]

Project Implementation agency: [MINISTERE DE L AGRICULTURE DES RESSOURCES NATURELLES ET DU DEVELOPPEMENT RURAL]

Date of the Procurement Plan: [04 June 2022]

Period covered by this Procurement Plan: [june 2022=June 2023]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Not applicable*

Other Relevant Procurement Information.

Provide any other relevant procurement information such as procedures for CDD components,

- Exécution des activités prioritaires selon un modèle participatif : (i) curage et reprofilage de 18.850 mètres linéaires de canaux d’irrigation et 13.4000 mètres linéaires de canaux en terre battue ; (ii) curage de 18 bassins de distribution d’eau ; (iii) correction de 1.254 mètres linéaires de ravines via la construction de 77 seuils en pierres sèches ; (iv) installation de 2500 mètres linéaires de bandes végétales constituées de cayeux d’ananas, de bouture de canne à sucre, d’herbes éléphants et de bambous ; (v) plus de 3000 hectares de sols protégés avec les structures antiérosives ; (vi) construction de 38 citernes familiales ; (vii) protection de 9 sources. A date, ces travaux ont permis d’offrir une source de revenu à 4.575 ménages via des emplois temporaires.

Prochaines étapes : travaux à exécuter avec l’appui d’un opérateur

- Finalisation des dossiers techniques pour les travaux de réhabilitation de périmètres irrigués.
- Finalisation des études pour les travaux de protection au niveau des ravines menaçantes (construction de micro retenus).
- Finalisation des dossiers technique pour les travaux de curage, reprofilage, d’endiguement et de gabionnage au niveau de la Rivière Froide.

Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc

Activités réalisées : Les campagnes d’urgences se sont focalisées sur les activités suivantes :

- Distribution des kits anti-Covid 19 et sensibilisation de la population (spot sur les gestes barrières, distribution de dépliant)

- Amélioration de la disponibilité de l'eau d'irrigation (curage et reprofilage des canaux d'irrigation)
- Distribution d'intrants de qualité, à cycle court, répondant à la saison et aux exigences du marché ;
- Distribution des arbres fruitiers et forestiers
- Recapitalisation des producteurs les plus vulnérables à l'aide des travaux à haute intensité de main d'œuvre.

Ces interventions ont permis de toucher un total de 64.079 bénéficiaires (51108 hommes et 12971 femmes). Le détail des interventions est présente en annexe.

Prochaines étapes :

- Réaliser l'évaluation d'impact des activités d'urgence

PROCUREMENT PLAN Haiti : Emergency Resilient Agriculture for Food Security Project

General Information

Country: Haiti **Bank's Approval Date of the Original Procurement Plan:** 2022-06-23 **Revised Plan Date(s):** (comma delineated, leave blank) 2022-06-23

Project ID: P177072 **GNP Date:**

Project Name: Emergency Resilient Agriculture for Food Security Project

Loan / Credit No.: IDA / D9830

Executing Agency: MINISTÈRE DE L AGRICULTURE DES RESSOURCES NATURELLES ET DU DEVELOPPEMENT RURAL

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MARNDR/PARSA/IAOI-01/23 / Ouvrages de génie civil (exécution)	IDA / D9830	Support project beneficiaries access to nutritious food	A posteriori	Appel d'offres	Open - International	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	4,000,000.00	0.00	En attente d'exécution																		2025-05-18

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MARNDR/PARSA/IAOI-01/22 / Acquisition d'un lot de semences de haricot production végétale (campagne agricole d'hiver 2022-2023)	IDA / D9830	Promote access to nutritious food and increase climate-resilient nutrition-smart agricultural production in earthquake-affected areas	A posteriori	Appel d'offres	Open - International	Single Stage - One Envelope		2,000,000.00	0.00	En attente d'exécution					2022-07-11		2022-07-25					2022-09-05		2022-09-19		2022-10-31		2023-04-29
MARNDR/PARSA/IAOI-02/22 / Acquisition d'un lot de fertilisants production végétale (campagne agricole d'hiver 2022-2023)	IDA / D9830	Promote access to nutritious food and increase climate-resilient nutrition-smart agricultural production in earthquake-affected areas	A posteriori	Appel d'offres	Open - International	Single Stage - One Envelope		1,100,000.00	0.00	En attente d'exécution					2022-07-11		2022-07-25					2022-09-05		2022-09-19		2022-10-31		2023-04-29
MARNDR/PARSA/IAOI-03/22 / Acquisition d'un lot de capris production animale (campagne agricole d'hiver 2022-2023)	IDA / D9830	Increase climate- and nutrition-smart agricultural production	A posteriori	Appel d'offres	Open - International	Single Stage - One Envelope		1,100,000.00	0.00	En attente d'exécution					2022-09-15		2022-09-22					2022-11-03		2022-11-17		2022-12-29		2023-06-27
MARNDR/PARSA/IAOI-02/22 / Acquisition d'un lot de matériels agricoles et piscicoles/ production animale (campagne agricole d'hiver 2022-2023)	IDA / D9830	Increase climate- and nutrition-smart agricultural production	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		500,000.00	0.00	En attente d'exécution					2022-09-15		2022-09-22					2022-11-03		2022-11-17		2022-12-29		2023-06-27
MARNDR/PARSA/IAOI-04/22 / Acquisition de véhicules à 4 roues motrices fermés et 10 places	IDA / D9830	Project management, monitoring and evaluation, and studies	A posteriori	Appel d'offres	Open - International	Single Stage - One Envelope		1,160,000.00	0.00	En attente d'exécution					2022-08-15		2022-08-29					2022-10-10		2022-10-24		2022-12-05		2023-12-05
MARNDR/PARSA/DC-01/22 / Acquisition de vingt (20) motocyclettes et accessoires	IDA / D9830	Project management, monitoring and evaluation, and studies	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		108,000.00	0.00	En attente d'exécution							2022-09-01								2022-10-27		2023-04-25	
MARNDR/PARSA/DC-02/22 / Acquisition d'équipements informatiques (40 laptops et accessoires)	IDA / D9830	Project management, monitoring and evaluation, and studies	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		76,000.00	0.00	En attente d'exécution							2022-09-06								2022-11-01		2023-04-30	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MARNDR/PARSA/PI/SFO-01/22 / Opérateurs d'incubation pour aquaculture techniques production végétale	IDA / D9830	Increase climate- and nutrition-smart agricultural production	A priori	Sélection fondée sur la qualité	Open - International		9,000,000.00	0.00	En attente d'exécution	2022-07-15		2022-07-29		2022-09-13					2022-10-13		2022-11-03		2022-11-24		2023-01-05		2026-01-04
MARNDR/PARSA/PI/SFO-03/22 / Opérateurs d'incubation pour aquaculture techniques production animale	IDA / D9830	Increase climate- and nutrition-smart agricultural production	A posteriori	Sélection fondée sur la qualité	Open - International		3,600,000.00	0.00	En attente d'exécution	2022-07-15		2022-07-29		2022-09-13					2022-10-13		2022-11-03		2022-11-17		2022-12-29		2025-12-28
MARNDR/PARSA/PI/SFOC-01/22 / Etudes préliminaires à la réalisation d'ouvrages de génie civil	IDA / D9830	Increase climate- and nutrition-smart agricultural production	A posteriori	Sélection fondée sur la qualité et le coût	Open - International		300,000.00	0.00	En attente d'exécution	2022-07-15		2022-07-22		2022-08-26					2022-09-25		2022-10-16		2022-11-13		2022-12-25		2023-04-24
MARNDR/PARSA/PI/SFOC-02/22 / Supervision d'ouvrages de génie civil	IDA / D9830	Support project beneficiaries access to nutritious food	A posteriori	Sélection fondée sur la qualité et le coût	Open - International		700,000.00	0.00	En attente d'exécution	2023-01-20		2023-02-03		2023-03-14					2023-04-13		2023-05-04		2023-06-01		2023-07-13		2025-08-11
MARNDR/PARSA/PI/SMC-01/22 / Recrutement d'un consultant pour l'audit financier	IDA / D9830	Project management, monitoring and evaluation, and studies	A posteriori	Sélection au moindre coût	Open - National		160,000.00	0.00	En attente d'exécution	2022-06-20		2022-07-04		2022-08-01					2022-08-31		2022-09-21		2022-10-26		2022-12-07		2026-06-07

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MARNDR/PARSA/CI/QCIN-01/22 / Recrutement d'un (e) consultant	IDA / D9830	Project management, monitoring and evaluation, and studies	A posteriori	Individuel	Open		39,000.00	0.00	En attente d'exécution	2022-12-15		2023-01-24		2023-01-31			2023-02-23		2023-09-30
MARNDR/PARSA/CI/QCIN-02/22 / Recrutement d'un (e) spécialiste technique des infrastructures rurales	IDA / D9830	Project management, monitoring and evaluation, and studies	A posteriori	Individuel	Open		33,800.00	0.00	En attente d'exécution	2022-09-05		2022-10-13		2022-10-20			2022-11-15		2023-10-07

MARNDR/PARSA/CI/QCIN-03/22 / Recrutement d'un (e) spécialiste technique de l'élevage	IDA / D9830	Project management, monitoring and evaluation, and studies	A posteriori	Individuel	Open		33,800.00	0.00	En attente d'exécution	2022-09-05		2022-10-12		2022-10-26		2022-11-18		2023-09-30
MARNDR/PARSA/CI/QCIN-04/22 / Recrutement d'un (e) spécialiste en sauvegardes sociales	IDA / D9830	Project management, monitoring and evaluation, and studies	A posteriori	Individuel	Open		35,100.00	0.00	En attente d'exécution	2022-07-15		2022-08-24		2022-09-07		2022-09-30		2023-09-30
MARNDR/PARSA/CI/QCIN-05/22 / Recrutement d'une spécialiste en genre	IDA / D9830	Project management, monitoring and evaluation, and studies	A posteriori	Individuel	Open		35,100.00	0.00	En attente d'exécution	2022-07-15		2022-08-22		2022-08-29		2022-09-21		2023-09-30
MARNDR/PARSA/CI/QCIN-06/22 / Recrutement d'un (e) spécialiste en communication	IDA / D9830	Project management, monitoring and evaluation, and studies	A posteriori	Individuel	Open		35,100.00	0.00	En attente d'exécution	2022-12-15		2023-01-24		2023-01-31		2023-02-23		2023-09-30
MARNDR/PARSA/CI/QCIN-07/22 / Recrutement d'un (e) spécialiste en nutrition	IDA / D9830	Project management, monitoring and evaluation, and studies	A posteriori	Individuel	Open		35,100.00	0.00	En attente d'exécution	2022-10-25		2022-12-02		2022-12-09		2023-01-04		2023-09-30
MARNDR/PARSA/CI/QCIN-08/22 / Recrutement de trois (3) responsables d'antenne	IDA / D9830	Project management, monitoring and evaluation, and studies	A posteriori	Individuel	Open		97,500.00	0.00	En attente d'exécution	2022-09-05		2022-10-12		2022-10-19		2022-11-11		2023-09-30
MARNDR/PARSA/CI/QCIN-10/22 / Recrutement de deux (2) assistants techniques des activités d'élevage	IDA / D9830	Project management, monitoring and evaluation, and studies	A posteriori	Individuel	Open		52,000.00	0.00	En attente d'exécution	2022-10-10		2022-11-16		2022-11-23		2022-12-16		2023-09-30
MARNDR/PARSA/CI/QCIN-12/22 / Recrutement d'un (e) assistant (e) technique des opérations post récolte	IDA / D9830	Project management, monitoring and evaluation, and studies	A posteriori	Individuel	Open		26,000.00	0.00	En attente d'exécution	2022-12-15		2023-01-21		2023-01-31		2023-02-23		2023-09-30