

FEDERAL REPUBLIC OF NIGERIA
Nigeria Erosion and Watershed Management Project (NEWMAP)

PROCUREMENT PLAN

I. GENERAL

1. **Project information:**
Country: Nigeria
Borrower: Federal Government of Nigeria
Project Name: Nigeria Erosion and Watershed Management
Project-(NEWMAP)
Loan / Credit No.:
PIA: National NEWMAP Coordinating Unit.
2. **Bank's approval Date of the procurement Plan:** March, 2012
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan:** 18 months

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold (US\$ equivalent)	Comments
1.	ICB and LIB (Goods and services other than consultancy services)	> 750,000.00	ALL
2.	NCB	50,000.00 ≤ 750,000.00	NONE
3.	ICB (Works)	> 5,000,000.00	ALL
4.	NCB (Works)	200,000 ≤ 5,000,000.00	NONE
5.	Shopping-Goods	< 50,000.00	NONE
6.	Shopping-Works	< 100,000.00	NONE
7.	Training, Workshops, Study Tours	All Values	Based on Annual Work Plans & Budgets

2. **Prequalification.** Bidders for major works shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Shall apply
4. **Reference to (if any) Project Operational/Procurement Manual:** shall apply
5. **Any Other Special Procurement Arrangements:** Not Applicable
6. Procurement Packages with Methods and Time Schedule

Procurement of Goods :

1	2	3	4	5	6	7	8	9
Ref. No.	Contract (Description)	Estimated Cost US\$'000	Procurement Method	Prequalification (yes/no)	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Expected Bid-Opening Date	Comments
1	Computer Systems, Office, software and Accessories							
	Computers and Accessories, software packages, Photocopiers, UPS, Printers and Scanners, Fax Machines, Laptops, Stationeries, Consumables, LAN, Telephony, Lasers Software Licenses and Application,.	684 (see remark Colum)	NCB	NO	NO	POST	June 7, 2012	Procurement by each of the 7 SPMU & FPMU is estimated at (USD 85.5)
2	Office Furniture's and Equipment							
	Computer workstations and Office Furniture Water Dispenser, Refrigerators,	680 (see remark Colum)	NCB	NO	NO	PRIOR	June 7, 2012	Procurement by each of the 7 SPMU & FPMU is estimate

	Airconditioners, Tables, Chairs, etc							d at (USD 85)
3	Operational Vehicles							
	4-WD Vehicles (32 units)	1440 (see remark Colum)	NCB	NO	NO	PRIOR	June 7, 2012	Procurement by each of the 7 SPMU & FPMU is estimated at (180USD)
4	Generator							
	40KVA Sound-Proof Electricity Generating Set-Purchase and Installation (8 units)	240 (see remark Colum)	NS	NO	NO	PRIOR	June 7, 2012	Procurement by each of the 7 SPMU & FPMU is estimated at (30 USD)
5	Training Communication, Presentation, Media Equipment and materials, etc							
	Multimedia Projectors, Flip Chart Stands, Boards, GSM TV/Video/Radio/Recorders and Digital Cameras, Internet Facilities, GPS, Raincoats and Enumerators bags, Program information kit, Program posters Community oriented Implementation manual	364 (see remark Colum)	NS	NO	NO	PRIOR	June 7, 2012	Procurement by each of the 7 SPMU & FPMU is estimated at (45.5 USD)
6	Field Equipment							
	Purchase of Weather Monitoring Stations, GPSs, Laser Measures, Measuring Wheels, 1-2km Range Radios and other survey equipment and tools to gauge	2,400 (see remark Colum)	NCB	NO	NO	PRIOR	June 7, 2012	Procurement by each of the 7 SPMU & FPMU is estimated at (300 USD)

	and trace watershed, terrestrial carbon and water flow							
7	Geographic Information System							
	Purchase of GIS data/Satellite Imagery,, Overhead photography, etc	3520 (see remark Colum)	NCB	NO	NO	PRIOR	June 7, 2012	Procurement by each of the 7 SPMU & FPMU is estimated at (440 USD
	Sub Total	9,328.00						

Procurement of Civil Works

1	2	3	4	5	6	7	8	9
Ref . No.	Contract (Description)	Estimat ed Cost US\$'00 0	Procur ement Metho d	Prequalific ation (yes/no)	Domesti c Preferen ce (yes/no)	Review by Bank (Prior / Post)	Expecte d Bid-Opening Date	Comment s
1	Civil works, and maintenance of flood and gully erosion sites	252,000.00	ICB	NO	YES	PRIOR	October 12, 2012	Procurement by ICB for all 7 SPMU
2	Office accommodation for 7 SPMU & FPCU	240,000	NS	NO	NO	PRIOR	July, 2012	
	SUB TOTAL	252,240 .00						

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1	Consultant Services-QCBS-International	All Values	ALL
2	Consultant Services-QCBS-National	> 200,000.00	ALL
3	Consultant Services-CQS	< 200,000.00	NONE
4	Consultant Services-IC	> 50,000.00	ALL
5	Consultant Services-IC	< 50,000.00	ToR only but ALL
6	Consultant Services- Single Source Selection	All Values	ALL
Note: All ToRs to be prior review			

QCBS = Quality and Cost Based Selection
SSS = Single Source Selection
CQ = Consultant Qualification
LCS = Least Cost Selection
IC = Individual Consultant

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$200,000.00 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements: NA**
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6	7
Ref . No.	Description of Assignment	Estimat ed Cost. US\$'0 00	Selecti on Metho d	Review by Bank (Prior / Post)	Expected Proposal s Submissi on Date	Comment s
1	Consultancy for the detailed Engineering designs and data collation for 35 sites	3,395.24 (see remark Colum	QCBS	Prior	On-going	Consultancy for Priority sites by each of the 7 SPMU (see each State Proc. Plan).
2	Consultancy for the supervision of Civil Works for 35sites	6,824.47 (see remark Colum	QCBS	Prior	September 2012	Consultancy for Priority sites by each of the 7

						SPMU (see each State Proc. Plan).
3	Consultancy for the RAP study for 35 sites	875.00 (see remark Colum	IC	Prior	On-going	Consultancy for Priority sites by each of the 7 SPMU is estimated at (25 USD).
4	Consultancy for the ESIA study for 35 sites	875.00 (see remark Colum	IC	Prior	On-going	Consultancy for Priority sites by each of the 7 SPMU is estimated at (25 USD).
5	Consultancy for the Socio-Economic study 35 sites	875.00 (see remark Colum	IC	Prior	On-going	Consultancy for Priority sites by each of the 7 SPMU is estimated at 25 USD per site
6	Consultancy for GIS data collection and Mapping for 35 sites	875.00 (see remark Colum	IC	Prior	On-going	Consultancy for Priority sites by each of the 7 SPMU is estimated at 75 USD per site
7	Consultancy for the detailed Engineering designs and data collation for additional 35sites	3500.00 (see remark Colum	QCBS	Prior	August, 2012	Consultancy for 5 additional sites by each of the 7 SPMU is estimated at 100 USD per site
8	Consultancy for the detailed ESIA, RAP and Socio Economic Studies for additional 35 sites	2625.00 (see remark Colum	QCBS	Prior	June, 2013	Consultancy for 5 additional sites by each of the 7 SPMU is estimated at 75 USD per site
9	Environmental engineering and design consultancy,	800	QCBS	9		
10	Procurement consultancy for support of FPMU and SPMUs	800	QCBS	10	June 1012	
11	M&E consultancy	400	QCBS	11		

12	Consultancy for the support of SPMUs and FPMU	800.00 (see remark Colum	QCBS	12	Sept., 2012	Consultancy by each of the 7 SPMU & FPMU is estimated at (100 USD
13	Consultancy for Legal Services	800.00 (see remark Colum	IC	13	Sept., 2012	Consultancy by each of the 7 SPMU & FPMU is estimated at (100 USD
14	Consultancy for valuation and resettlement implementation	3500.00 (see remark Colum		14	Sept., 2012	Consultancy by each of the 7 SPMU, to cover all sites is estimated at (500 USD per SPMU
15	Consultancy for Training and Capacity Building	1600.00 (see remark Colum	QCBS	Prior	August, 2012	Consultancy by each of the 7 SPMU & FPMU is estimated at (200 USD
16	Consultancy-External Auditor	400.00 (see remark Colum	QCBS	Prior	March, 2013	Consultancy by FPMU to cover each SPMU
17	Consultancy on Community consultation, Public Education and Erosion Management and awareness Techniques,	800.00 (see remark Colum	IC	Prior	Sept., 2012	Consultancy by each of the 7 SPMU & FPMU is estimated at (100 USD
	Sub Total	27,744.71				

IV. Implementing Agency Capacity Building Activities with Time Schedule

1. In this section the agreed Capacity Building Activities are listed with time schedule below;

No.	Expected outcome / Activity Description	Estimated Cost US\$ '000	Estimated Duration	Start Date	Comments
	A. TRAINING				

1	3. Nos. Training courses for PMU staff; Project Coordinator, Procurement Specialist, and financial mgt, M&E, Environmental specialists, Communication, Livelihood, Engineering specialists	720.00(see remark Colum	2WKS, each	August 2012	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (90 USD
2	Training of project finance staff(FMS, APA, FO, IA) on flexible accounting software	160.00(see remark Colum	1wk	August 2012	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (20 USD
	B. WORKSHOP				
3	Capacity Building for key stakeholders	240.00(see remark Colum	3 days	September 2012	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (30 USD
4	ICT Training	160(see remark Colum	1 wk	September, 2012	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (20 USD
5	Professional Seminars/Workshops/ subscriptions	120.00(see remark Colum	Various	Various	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (15 USD
6	2 Days Sensitization/ Workshop for State and Local Govt. Officials on erosion and watershed management	200.00(see remark Colum	2 days	September 2012	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (25 USD
7	3 Day workshop for Line Ministries and MDAs on addressing and prevention of Land Degradation	240.00(see remark Colum	3- days	October 2012	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (30 USD
8	3 Day workshop for local Govt. Focal Persons and Community Erosion watch Dogs on prevention of erosion and land degradation	240.00(see remark Colum	3-days	October 2012	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (30 USD

9	Capacity Building on use of Metrological and GPS Equipment	200.00(see remark Colum	5-days	2013	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (25 USD
	C. STUDY/TOURS				
10	Baseline survey/ Community needs assessment and capacity building	240.00(see remark Colum	Various times	October 2012	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (30 USD
11	Sensitization/ Awareness creation of NEWMAP in the 18 LGA	240.00(see remark Colum	Various times	August, 2012	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (30 USD
12	Participation in watershed studies organized by the world bank and FAO	160.00(see remark Colum	WB and FAO to determine		Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (20 USD
13	Launching of ESIA and RAP for priority sites	240.00(see remark Colum	Various	December , 2012	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (30 USD
14	livelihood studies	160.00(see remark Colum	Various	Oct., 2012	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (20 USD
15	Participation in Biodiversity/forest carbon study organized by the World Bank	160.00(see remark Colum	Various	World Bank determined	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (20 USD
16	Recognizance survey of Project sites (Erosion and Watershed)	120.00(see remark Colum	4-days each	July 2012	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (15 USD
17	International Training and study tours	2480.00(see remark Colum	4-wks	February., 2013	Capacity Building activities for each of the 7

					SPMU & FPMU is estimated at (310 USD)
18	Attendance of World Bank Organized training, meetings, seminar and workshops	800.00(see remark Colum	Various	World Bank determined	Capacity Building activities for each of the 7 SPMU & FPMU is estimated at (100 USD)
	Sub Total	6,880.00			

PROCUREMENT PLAN Nigeria : Nigeria Erosion and Watershed Management Project

General Information

Country: Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2017-06-12
Revised Plan Date(s): (comma delineated, leave blank 2022-06-29)
Project ID: P124905 **GPN Date:**
Project Name: Nigeria Erosion and Watershed Management Project
Loan / Credit No: IDA / 51050
Executing Agency: EDO SPMU

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
NG-EDO SPMU-17122-CW-RF B / Reclamation, channeling and remediation works at NE W Flood and Gully Erosion Sites in Edo State-GARONA AND URORA	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Prior	Request for Bids	Open - International	Single Stage - One Envelope				52,000,000.00	0.00	Canceled						2012-07-13		2012-07-13					2017-04-25	2017-05-30	2017-04-25		2017-07-04	2019-07-03		
NG-EDO SPMU-17128-CW-RF B / Reclamation, channeling and remediation works at NE W Flood and Gully Erosion Sites in Edo State-OGISO, EDO COLLEGE, Akiu, Ewu, Igho Quarters and Fugar-Agenebode road	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Prior	Request for Bids	Open - International	Single Stage - One Envelope				25,600,000.00	20,913,464.96	Signed						2012-07-13	2018-04-26	2012-07-13						2017-07-19	2018-07-09	2017-08-18	2019-08-31	2017-09-01	2019-10-15	2019-08-30
NG-EDO SPMU-67669-CW-RF B / Reclamation, channeling and remediation works at NE W Flood and Gully Erosion Sites in Edo State-GARONA AND URORA	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Prior	Request for Bids	Open - International	Single Stage - One Envelope				52,000,000.00	0.00	Canceled						2017-08-30		2017-09-04						2017-10-16		2017-11-15	2018-08-29	2017-12-20		2018-12-26
NG-EDO SPMU-72150-CW-RF B / Delineation/Delineation and construction of perimeter fences at Queen Ede, Auchia and Ekehuan sites	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,500,000.00	970,785.38	Signed						2018-08-10	2020-06-18	2018-08-15	2021-02-01					2018-09-26	2020-07-17	2018-10-26	2020-08-18	2018-11-30	2020-10-12	2019-05-29
NG-EDO SPMU-76211-CW-RF B / Reclamation, channeling and remediation works at NE W Flood and Gully Erosion Sites in Edo State-GARONA AND URORA	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Prior	Request for Bids	Open - International	Single Stage - One Envelope				40,840,000.00	27,034,076.82	Under Review						2018-08-30	2018-10-04	2018-09-04	2018-10-08					2018-10-16	2018-12-06	2018-11-15	2019-03-20	2018-12-20	2019-04-25	2020-12-18
NG-EDO SPMU-96321-CW-RF Q / Post construction maintenance works including cleaning of drainage channels at Queen Ede flood and gully Erosion site, and at Ekehuan Flood and gully erosion site, Benin City, Edo State	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				150,000.00	30,519.48	Signed								2019-03-25	2020-05-13							2019-05-20	2020-06-22		2019-11-16	
NG-EDO SPMU-96325-CW-RF Q / Post construction maintenance works including cleaning of drainage channels at Auchia Flood and gully erosion site, Edo State	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				200,000.00	108,872.66	Completed								2019-03-25	2020-05-13							2019-05-20	2020-06-22		2019-11-16	
NG-EDO SPMU-163837-CW-RF Q / Delineation/Delineation and construction of vegetative/wire mesh perimeter fences at Ibare and Ewu sites	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				200,000.00	50,030.76	Completed								2020-03-25	2020-12-28							2020-05-20	2021-01-14		2020-11-16	
NG-EDO SPMU-163836-CW-RF Q / Extending drainage channels to safe disposal points-Honey-G Road-NEW	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				195,000.00	161,370.03	Completed								2020-03-25	2020-11-02							2020-05-20	2020-12-04		2020-11-16	
NG-EDO SPMU-163835-CW-RF Q / Gully Stabilization and landslide Management activities-Honey-G Road-NEW	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				195,000.00	232,676.13	Completed								2020-03-25	2020-11-02							2020-05-20	2020-12-04		2020-11-16	
NG-EDO SPMU-163834-CW-RF Q / Post construction maintenance works including cleaning of drainage channels at Ibare and Ewu sites-NEW	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				100,000.00	38,321.66	Signed								2020-03-25	2020-12-28							2020-05-20	2021-01-14		2020-11-16	
NG-EDO SPMU-163833-CW-RF B / Emergency Reclamation, channeling and remediation works at Igouosa Flood and gully Erosion site, Benin City, Edo State	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Direct Selection	Direct	Single Stage - One Envelope				1,000,000.00	828,026.66	Signed						2020-03-24	2020-03-22	2020-03-27	2020-03-24							2020-04-07	2020-08-18		2020-07-03	
NG-EDO SPMU-171909-CW-RF B / Reclamation, channeling and remediation works at Igouosa Flood and gully Erosion site, Benin City, Edo State	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Request for Bids	Open - National	Single Stage - One Envelope				5,500,000.00	3,618,328.49	Signed						2020-05-14	2020-06-18	2020-05-19	2021-02-01					2020-06-19	2020-07-17	2020-07-05	2020-08-17	2020-07-17	2020-10-16	2021-05-28
NG-EDO SPMU-199998-CW-RF B / Reclamation, channeling and remediation works at Ugbah-Uzoban flood and gully Erosion site, Central Senatorial district of Edo State	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Request for Bids	Limited	Single Stage - One Envelope				7,650,000.00	6,297,878.00	Signed						2020-10-22	2020-12-09	2020-10-27	2020-12-09					2020-11-10	2020-12-23	2020-11-17	2021-01-18	2020-12-08	2021-02-15	2021-06-06
NG-EDO SPMU-17116-CW-RF B / Reclamation, channeling and remediation works at Ekehuan Road Gully/West Moist Flood and Gully Erosion catchment area Phase 1 in Benin City	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Prior	Request for Bids	Open - National	Single Stage - One Envelope				2,500,000.00	0.00	Canceled						2017-06-06		2017-06-06						2018-09-10		2018-12-30		2019-01-15		2020-01-14
NG-EDO SPMU-17125-CW-RF B / Reclamation, channeling and remediation works at NE W Flood and Gully Erosion Sites in Edo State-EWU and IBO RE	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Prior	Request for Bids	Open - National	Single Stage - One Envelope				18,700,000.00	0.00	Canceled						2012-07-13		2012-07-13						2017-01-09		2017-02-21		2017-03-24		2018-09-21

NG-EDO SPMU-17126-CW-RFB / Reclamation, channeling and remediation works at Ikip Oba Hill Gully Erosion site	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Request for Bids	Open - National	Single Stage - One Evelope		2,500,000.00	0.00	Canceled							2012-07-13	2012-07-13			2017-04-10	2017-06-08	2017-07-04	2017-12-19	
NG-EDO SPMU-17112-CW-RFB / Reclamation, channeling and remediation works at Queen Ese Secondary School Flood and Gully Erosion catchment area in Benin City	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Prior	Request for Bids	Open - National	Single Stage - One Evelope		19,850,000.00	0.00	Canceled							2012-07-13	2012-07-13			2014-07-22	2014-08-20	2014-09-22	2016-03-18	
NG-EDO SPMU-96317-CW-RFB / Reclamation, channeling and remediation works at Ugbah-Izobgan flood and gully Erosion site, Central Senatorial district of Edo State AND Complete Reclamation, channeling and remediation works at Iguosa flood and gully Erosion site, Benin City, Edo St	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Prior	Request for Bids	Open - International	Single Stage - One Evelope		20,000,000.00	0.00	Canceled							2020-04-24	2020-04-29			2020-06-10	2020-07-10	2020-08-14	2021-04-23	
NG-EDO SPMU-171910-CW-RFB / Reclamation, channeling and remediation works at Ugbah-Izobgan flood and gully Erosion site, Central Senatorial district of Edo State	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Prior	Request for Bids	Open - National	Single Stage - One Evelope		10,000,000.00	0.00	Canceled							2020-07-10	2020-07-15			2020-08-14	2020-08-25	2020-09-18	2021-06-17	
NG-EDO SPMU-17117-CW-RFB / Reclamation, channeling and remediation works at Osobogbe Flood and Gully Erosion site at Auchi	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Prior	Request for Bids	Open - International	Single Stage - One Evelope		42,500,000.00	0.00	Canceled							2012-07-13	2012-07-13			2014-08-27	2014-12-18	2015-01-22	2017-01-20	
NG-EDO SPMU-721508-CW-RFB / Preventive erosion intervention/bioremediation activities for incipient gullies including enhancement of greening/vegetative cover/tree planting at queen ese, Auchi and Ekehuan	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Request for Bids	Open - National	Single Stage - One Evelope		585,000.00	0.00	Canceled							2018-08-20	2018-08-25			2018-09-21	2018-10-21	2018-11-25	2019-05-24	
NG-EDO SPMU-299812-CW-RFQ / Renovation of NEWMAP/ Agency Building	IDA / 51050	Component 4: Project Management	Post	Request for Quotations	Limited	Single Stage - One Evelope	Other (with field for explanation)	700,000.00	0.00	Pending Implementation														2022-05-02	2022-06-21

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-EDO SPMU-17135-GO-RFQ / Procurement of Computer Systems, Office, software, ICT equipment, inverter and battery bank, and office Consumables	IDA / 51050	Component 4: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Evelope		20,000.00	4,213.07	Completed								2017-06-11							2017-07-09	2017-04-13	2017-08-29	2017-06-19
NG-EDO SPMU-17138-GO-RFQ / Office furniture and Equipment, and electrical and electronics equipment	IDA / 51050	Component 4: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Evelope		5,000.00	5,294.76	Completed								2017-06-11							2017-07-09	2021-01-12	2017-07-20	2021-07-06
NG-EDO SPMU-17143-GO-RFQ / procurement of 2 NOS.4-WD Pick up Vehicle and SUV.	IDA / 51050	Component 4: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Evelope		400,000.00	289,183.13	Completed								2017-03-26							2017-04-14	2017-06-23	2017-05-26	2017-08-24
NG-EDO SPMU-17146-GO-RFQ / Procurement of Training Communication, Presentation, Media Equipment and materials, etc Raincoats, PPE and Enumerators bags, P.IEC materials, Community oriented implementation manuals.	IDA / 51050	Component 4: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Evelope		30,000.00	31,046.34	Signed								2017-06-11							2017-07-07	2021-01-12	2017-08-20	
NG-EDO SPMU-96311-GO-RFQ / Procurement of Office furniture and Equipment	IDA / 51050	Component 4: Project Management	Post	Request for Quotations	Limited	Single Stage - One Evelope		10,000.00	7,391.53	Completed								2019-04-15	2020-12-18						2019-06-10	2021-01-12	2019-12-07	2021-06-29
NG-EDO SPMU-96302-GO-RFQ / Procurement of Personal Protective Equipment (PPE) and Information, Education and Communication (IEC) materials	IDA / 51050	Component 4: Project Management	Post	Request for Quotations	Limited	Single Stage - One Evelope		10,000.00	5,356.05	Signed								2019-04-15	2019-09-23						2019-06-10	2019-10-21	2019-12-07	
NG-EDO SPMU-96307-GO-RFQ / Office Equipment: Computer Accessories-laptops, Tablets,memory stick, External Hard Drive; Electrical and Electronics Equipment-Stabilizers , Deep cycle batteries; Training, Communication and Presentation Equipment-Cameras, projectors, recorders	IDA / 51050	Component 4: Project Management	Post	Request for Quotations	Limited	Single Stage - One Evelope		35,000.00	17,262.15	Signed								2019-04-15	2019-08-02						2019-06-10	2019-08-20	2019-12-07	
NG-EDO SPMU-163839-GO-RFQ / Office Equipment: Computer Accessories-laptops, Tablets,memory stick, External Hard Drive; Electrical and Electronics Equipment-Stabilizers , Deep cycle batteries; Training, Communication and Presentation Equipment-Cameras , projectors, recorders	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Request for Quotations	Limited	Single Stage - One Evelope		5,000.00	5,327.35	Completed								2020-04-13	2020-07-20						2020-05-25	2020-08-06	2020-06-25	2020-09-10
NG-EDO SPMU-171914-GO-RFQ / Fish and Cassava Processing Plant using Renewable Solar Power Solution	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Request for Quotations	Limited	Single Stage - One Evelope		100,000.00	98,633.63	Signed								2020-05-07	2020-06-01						2020-05-19	2020-06-12	2020-05-28	
NG-EDO SPMU-171913-GO-RFQ / Ice Block and Ice Cubes Production Plant for women powered by Renewable Solar Power Solution	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Request for Quotations	Limited	Single Stage - One Evelope		100,000.00	88,210.64	Signed								2020-05-07	2020-06-01						2020-05-17	2020-06-12	2020-05-28	

NG-EDO SPMU-171912-GO-R FQ / Renewable Solar Power Solution for PHC type B	IDA / 51050	Component 1: Erosion and Watershed Management Infra structure Investments	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	96,862.43	Signed											2020-05-08	2020-06-01						2020-05-22	2020-06-12	2020-05-29
NG-EDO SPMU-165594-GO-R FQ / Renewable Solar Power Solution for CHs and reclaimed land/park PHC type A, an d PHC type B	IDA / 51050	Component 1: Erosion and Watershed Management Infra structure Investments	Post	Request for Bids	Open - National	Single Stage - One E nvelope	300,000.00	241,948.93	Signed					2020-06-14	2020-03-23	2020-06-15					2020-07-15	2020-04-22	2020-07-20	2020-04-30	2020-07-23	2020-05-04	2020-07-27		
NG-EDO SPMU-181084-GO-R FQ / Procurement of Sanitizer s, anti viral diffusers, hand w ashing devices and accessori es for prevention of COVID-1 9 Pandemic for SPMU	IDA / 51050	Component 4: Project Manag ement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	5,000.00	5,233.37	Completed							2020-06-26	2020-06-24									2020-07-06	2020-07-06	2020-07-10	2020-07-23
NG-EDO SPMU-179566-GO-R FB / Establishment of Solar P owered Agro-based Processing unit/livelihood enhancement C lusters in Auch, Benin and Ub aja	IDA / 51050	Component 1: Erosion and Watershed Management Infra structure Investments	Post	Request for Bids	Limited	Single Stage - One E nvelope	600,000.00	366,961.02	Signed					2020-06-15	2020-06-15	2020-06-18	2020-06-15				2020-06-19	2020-06-19	2020-06-22	2020-06-22	2020-06-24	2020-06-24	2020-06-24	2020-06-29	
NG-EDO SPMU-179560-GO-R FB / Establishment of Solar P owered Recycling/Waste Man agement ClG clusters in Beni n, Auch and Ekpaoma	IDA / 51050	Component 1: Erosion and Watershed Management Infra structure Investments	Post	Request for Bids	Limited	Single Stage - One E nvelope	350,000.00	182,213.62	Signed					2020-06-15	2020-06-15	2020-06-18	2020-06-15				2020-06-19	2020-06-19	2020-06-22	2020-06-22	2020-06-24	2020-06-24	2020-06-24	2020-06-27	
NG-EDO SPMU-17150-GO-RF Q / Procurement of Weather Monitoring Stations, GPSs, La ser Measures and Measuring Wheels, 1-2km Range Radios and other survey equipment and tools to gauge and	IDA / 51050	Component 4: Project Manag ement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	10,000.00	0.00	Canceled							2017-06-11										2017-07-07		2017-08-18	
NG-EDO SPMU-163840-GO-R FB / Procurement, Installation , Training and Commissionin g of Hydromet/Automatic Flo od Early Warning System-AF EWIS at Agenebode and Ilush , 3 units of Automatic Weath er Stations and DCP-Data Co llection Platform for River ga uging at Ijobba River	IDA / 51050	Component 2: Erosion and Watershed Management Inst ructions and Information Ser vices	Post	Request for Bids	Open - National	Single Stage - One E nvelope	1,000,000.00	0.00	Canceled					2020-04-10		2020-04-15					2020-05-27		2020-06-26			2020-07-31		2021-01-27	
NG-EDO SPMU-299816-GO-R FQ / Procurement of Furnitur e and Fittings	IDA / 51050	Component 4: Project Manag ement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Pending Impl ementation							2022-05-06									2022-05-23		2022-06-22		
NG-EDO SPMU-299813-GO-R FQ / Procurement of GNSS Dr one hardware and equipmen t for Engineering Design	IDA / 51050	Component 4: Project Manag ement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Pending Impl ementation							2022-05-06									2022-05-24		2022-06-23		
NG-EDO SPMU-299836-GO-R FQ / Procurement of LAN, Wi reless Network, Server and Telephony for NEWMAP/Agen cy	IDA / 51050	Component 4: Project Manag ement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	0.00	Pending Impl ementation							2022-05-06									2022-05-24		2022-06-23		
NG-EDO SPMU-302336-GO-R FQ / Procurement of Software Licenses, Applications and office Equipment for Enginee ring design	IDA / 51050	Component 4: Project Manag ement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Pending Impl ementation							2022-05-06									2022-05-23		2022-06-22		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-EDO SPMU-96187-NC-RF Q / Procurement of Broadband Internet Service	IDA / 51050	Component 4: Project Manag ement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		35,000.00	2,981.95	Signed								2019-04-15	2020-10-30						2019-06-10	2020-11-16	2019-12-07	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-EDO SPMU-17077-CS-CQ S / Consultancy for Water Ha resting-ONGOING	IDA / 51050	Component 1: Erosion and Watershed Management Infra structure Investments	Post	Consultant Quali fication Selection	Open - National		150,000.00	146,004.86	Signed	2016-02-05	2016-01-11	2016-02-05		2016-02-05	2016-12-01							2016-02-26	2017-03-29	2017-02-16	2017-07-12	2017-05-16	
NG-EDO SPMU-17069-CS-CQ S / Consultancy for the gener ation of Land Resources Inve ntory Data (LRID) for erosion sites, infrastructure, watersh eds, wetlands (GIS survey)-O NGOING	IDA / 51050	Component 1: Erosion and Watershed Management Infra structure Investments	Post	Consultant Quali fication Selection	Open - National		95,000.00	93,773.32	Completed	2015-02-05	2015-12-11	2015-02-05		2016-02-05	2016-11-24							2016-02-26	2017-06-02	2017-02-16	2017-07-18	2017-05-16	2020-06-01
NG-EDO SPMU-72134-CS-CQ BS / Supervision of civil work s at New Flood and gully eros ion Sites	IDA / 51050	Component 1: Erosion and Watershed Management Infra structure Investments	Prior	Quality And Cost- Based Selection	Open - International		2,600,000.00	1,764,478.40	Under Review	2018-08-20	2018-08-12	2018-09-10	2018-08-16	2018-10-24	2019-02-26			2018-11-21	2019-04-03	2018-12-21	2019-06-20	2019-01-25	2019-09-04	2019-03-01	2019-09-19	2020-02-29	
NG-EDO SPMU-72151-CS-CQ S / Engagement of Focal NG Os to support project imple mentation-new	IDA / 51050	Component 1: Erosion and Watershed Management Infra structure Investments	Post	Consultant Quali fication Selection	Open - National		200,000.00	229,969.12	Signed	2018-08-20	2018-11-08	2018-09-10		2018-10-15	2019-03-26							2018-11-01	2019-07-24	2018-12-06	2019-08-14	2020-12-04	
NG-EDO SPMU-96301-CS-CQ S / Consultancy for the Engin eering design for Igussa Floo d and gully Erosion site, Beni n City, Edo State	IDA / 51050	Component 1: Erosion and Watershed Management Infra structure Investments	Post	Consultant Quali fication Selection	Open - National		100,000.00	91,542.40	Completed	2019-02-10	2018-11-08	2019-03-03		2019-04-16	2019-02-07							2019-05-16	2019-02-25	2019-06-20	2019-03-05	2019-12-17	2020-05-06
NG-EDO SPMU-96298-CS-CQ S / Consultancy for the Engin eering design for Ugboba-Uz ogban flood and gully Erosio n site, Central Senatorial dist rict of Edo State	IDA / 51050	Component 1: Erosion and Watershed Management Infra structure Investments	Post	Consultant Quali fication Selection	Limited		100,000.00	70,033.12	Completed	2019-09-10	2019-09-03			2019-09-24	2019-09-17							2019-10-24	2019-10-09	2019-11-28	2019-10-16	2020-05-26	2020-12-09

NG-EDO SPMU-163832-CS-CQS / Consultancy for the preparation of catchment management plan for flood and gully erosion sites in Edo State-NEW	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Consultant Qualification Selection	Limited		300,000.00	287,027.41	Signed	2020-04-10	2020-05-11			2020-04-24	2020-06-30				2020-05-24	2020-08-05	2020-06-28	2020-08-07	2020-12-25	
NG-EDO SPMU-17109-CS-QCBS / Procurement of consultants for study/designs of Ten (10) additional erosion sites and supervision of civil works + Supervision of Ekehuan, Auchi and Queen ede sites	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Prior	Quality And Cost-Based Selection	Open - International		2,400,000.00	0.00	Canceled	2013-09-06		2013-10-24		2013-12-27					2014-02-04		2014-02-19	2014-03-07	2014-04-09	2016-04-08
NG-EDO SPMU-17051-CS-CQS / Consultancy of Services of Focal NGO	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Canceled	2014-12-22		2014-12-22		2015-04-10						2015-04-28		2015-05-12		2017-06-20
NG-EDO SPMU-17098-CS-QCBS / Procurement of consultants for supervision of civil works at Ekehuan, Auchi and Queen ede sites and new sites.	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Prior	Quality And Cost-Based Selection	Open - International		960,000.00	0.00	Canceled	2013-09-07		2013-10-29		2014-01-07					2014-02-04		2014-02-19	2014-03-07	2014-04-09	2017-09-29
NG-EDO SPMU-17096-CS-QCBS / Urban and Storm Water Master Plan for larger Benin City	IDA / 51050	Component 2: Erosion and Watershed Management Institutions and Information Services	Prior	Quality And Cost-Based Selection	Open - International		4,000,000.00	0.00	Canceled	2017-06-30		2017-08-31		2017-10-31					2018-01-08		2018-02-09	2018-03-29	2018-04-27	2018-11-30

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-EDO SPMU-17088-CS-IN DV / Consultancy for M & E Baseline data for New Sites-Gapigona and Urua	IDA / 51050	Component 4: Project Management	Post	Individual Consultant Selection	Open		60,000.00	47,725.65	Completed	2017-01-13	2017-01-16	2017-01-13	2017-01-16	2017-02-10	2017-02-10	2017-02-15	2017-02-15	2017-05-03	2017-10-13
NG-EDO SPMU-17084-CS-CD S / Consultancy for design of emergency works for incipient gullies requiring rapid action-several	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Direct Selection	Direct		100,000.00	74,796.02	Signed	2017-06-06	2016-12-28	2017-06-06	2016-12-29			2017-06-30	2017-07-12	2017-09-22	
NG-EDO SPMU-17040-CS-IN DV / Consultancy for M & E Baseline data for New Sites-Ibore, Ewu and Fugar-Agenbebo de Road	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Individual Consultant Selection	Open		100,000.00	51,139.00	Completed	2017-01-13	2017-01-16	2017-01-13	2017-01-16	2017-02-10	2017-02-10	2017-02-20	2017-02-15	2017-05-03	2017-11-04
NG-EDO SPMU-17048-CS-IN DV / Consultancy for M & E Baseline data for New Sites-Edo College and Ogiso-Osunde	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Individual Consultant Selection	Open		95,000.00	38,168.96	Completed	2017-02-06	2017-10-04	2017-02-06	2017-10-04	2017-02-24	2017-11-02	2017-02-24	2017-11-13	2017-05-23	2019-12-13
NG-EDO SPMU-17042-CS-IN DV / Consultancy for M & E Baseline data for New Sites-Emu, AAU and Igbe Quarters	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Individual Consultant Selection	Open		95,000.00	58,114.38	Completed	2017-02-06	2017-09-01	2017-02-06	2017-10-23	2017-02-24	2017-11-02	2017-02-24	2017-11-13	2017-05-23	2019-07-17
NG-EDO SPMU-17029-CS-IN DV / Consultancy for the detailed RAP, and Socio-Economic Studies for New Sites-Edo College, Ogiso-Osunde and AAU	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Individual Consultant Selection	Open		95,000.00	37,215.75	Completed	2017-02-06	2017-08-30	2017-02-06	2017-09-28	2017-02-24	2017-10-13	2017-02-24	2017-10-31	2017-05-23	2020-02-20
NG-EDO SPMU-17032-CS-IN DV / Consultancy for the detailed RAP, and Socio-Economic Studies for New Sites-Emu, Igbe quarters and Fugar-Agenbebo de road	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Individual Consultant Selection	Open		95,000.00	36,396.25	Completed	2017-02-06	2017-08-30	2017-02-06	2017-09-28	2017-02-24	2017-10-13	2017-02-24	2017-10-30	2017-05-23	2020-03-31
NG-EDO SPMU-17037-CS-IN DV / Consultancy for the detailed ESA, for Flood and Gully Erosion in Edo State-NEW-1-GAPIGNA and URORA	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Individual Consultant Selection	Open		100,000.00	58,509.00	Completed	2017-01-13	2017-01-12	2017-01-13	2017-01-13	2017-02-10	2017-02-10	2017-02-20	2017-02-15	2017-05-03	2017-07-20
NG-EDO SPMU-17044-CS-IN DV / Consultancy for the detailed ESA, for Flood and Gully Erosion in Edo State-NEW-2-BORE, EWU	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Individual Consultant Selection	Open		100,000.00	36,960.00	Completed	2017-01-13	2017-01-12	2017-01-13	2017-01-13	2017-02-10	2017-02-10	2017-02-20	2017-02-15	2017-05-03	2017-10-20
NG-EDO SPMU-17038-CS-IN DV / Consultancy for the detailed ESA, for Flood and Gully Erosion in Edo State-New Site s-AAU, Edo College and Ogiso-Osunde	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Individual Consultant Selection	Open		90,000.00	51,067.50	Completed	2017-02-06	2017-09-22	2017-02-06	2017-10-06	2017-02-24	2017-10-24	2017-02-24	2017-10-27	2017-05-23	2019-07-23
NG-EDO SPMU-17050-CS-IN DV / Consultancy for the detailed ESA, for Flood and Gully Erosion in Edo State-New Site s-Emu-Othodus, Igbe Quarters and FUGAR-AGENERODE ROAD	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Individual Consultant Selection	Open		90,000.00	67,193.50	Completed	2017-02-06	2017-09-12	2017-02-06	2017-10-06	2017-02-24	2017-10-24	2017-02-24	2017-10-27	2017-05-23	2018-12-03
NG-EDO SPMU-96184-CS-IN DV / Consultancy for M & E Baseline data for Igboja flood and gully Erosion site, Benin City, Edo State and for Ugbho-Uzogan flood and gully Erosion site, Central Senatorial district of Edo State	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Individual Consultant Selection	Limited		100,000.00	35,185.63	Completed	2019-08-10	2019-11-29	2019-08-15	2019-12-09	2019-09-05	2019-12-24	2019-10-10	2020-01-07	2020-04-07	2021-06-18
NG-EDO SPMU-96179-CS-IN DV / Consultancy for the detailed RAP, and Socio-Economic Studies for Igboja flood and gully Erosion site, Benin City, Edo State and for Ugbho-Uzogan flood and gully Erosion site, Central Senatorial district of Edo State	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Individual Consultant Selection	Limited		50,000.00	38,903.04	Completed	2019-08-10	2019-11-29	2019-08-15	2019-11-29	2019-09-05	2019-12-11	2019-10-10	2019-12-30	2020-04-07	2021-06-29

NG-EDO SPMU-96187-CS-IN DV / Consultancy for the detailed ESMP for Igouosa flood and gully erosion site, Benin City, Edo State and for Igbaha-Uzoghban flood and gully erosion site, Central Senatorial district of Edo State	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Individual Consultant Selection	Limited		50,000.00	36,024.17	Completed	2019-08-10	2019-11-29	2019-08-15	2019-12-12	2019-09-05	2020-01-06	2019-10-10	2020-01-17	2020-04-07	2021-05-11
NG-EDO SPMU-17062-CS-IN DV / Consultancy for sensitization on Livelihood, Watershed Management & Engineering designs for Erosion Management-ONGONG	IDA / 51050	Component 4: Project Management	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2014-05-27		2014-07-07		2014-07-31		2014-08-08		2015-04-27	
NG-EDO SPMU-17064-CS-IN DV / Consultancy for Livelihood Needs Assessment-ONGONG	IDA / 51050	Component 4: Project Management	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2014-07-07		2014-07-07		2014-07-31		2014-08-08		2015-04-27	
NG-EDO SPMU-17081-CS-IN DV / Consultancy for Environmental and Social Safeguard Socialization on Erosion Control-on-going	IDA / 51050	Component 4: Project Management	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2014-05-27		2014-07-07		2014-07-31		2014-08-08		2015-04-27	
NG-EDO SPMU-96316-CS-IN DV / Consultancy for the preparation of catchment management plan for flood and gully erosion sites in Edo State	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Canceled	2019-04-10		2019-04-15		2019-05-06		2019-06-10		2019-12-07	
NG-EDO SPMU-17085-CS-IN DV / Consultancy on Bioremediation works	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2017-02-06		2017-06-06		2017-06-30		2017-06-30		2017-09-22	
NG-EDO SPMU-171911-CS-IN DV / Consultancy for the Retrofitting of ESMPs to address and include issues of GBVSEA for flood and gully erosion sites in Edo State	IDA / 51050	Component 1: Erosion and Watershed Management Infrastructure Investments	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Canceled	2020-06-10		2020-06-15		2020-07-06		2020-07-24		2020-10-23	