

## Procurement Plan for Punjab RWSS (P150520)

### I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014 ]
3. **Period covered by this procurement plan:** January 2020 onwards

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as per the Procurement Risk Rating of the Project:

2.

	<b>Procurement Method</b>	<b>Prior Review Threshold US\$</b>
1.	ICB and LIB (Goods)	<i>Above US\$ 2M</i>
2.	NCB (Goods)	<i>Above US\$ 1M</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>
5.	(Non-Consultant Services)	<i>Above US\$ 1M</i>

2. **Prequalification** for Bidders *Not applicable*
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** NA
4. **Reference to (if any) Project Operational/Procurement Manual:**  
*Project Implementation Manual for World Bank Loan Project P150520*
5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>
1.	Competitive Methods (Firms)	Above US\$ 1M
2.	Single Source (Firms)	Above US\$ 500,000
3.	Individual	Above US\$ 300,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**PROCUREMENT PLAN** India : Punjab Rural Water and Sanitation Sector Improvement Project

**General Information**

**Country:** India **Bank's Approval Date of the Original Procurement Plan:** 2018-08-16  
**Revised Plan Date(s):** (comma delineated, leave blank 2022-08-05)  
**Project ID:** P150520 **GPN Date:**  
**Project Name:** Punjab Rural Water and Sanitation Sector Improvement Project  
**Loan / Credit No:** IBRD / 84870  
**Executing Agency:** Division No. 1, Muktsar

Active Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitations		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Closure	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
DIV48-4684-87-75-4720-480 6PSF/RBD / Prov. Inst. testing & comm of 6 No. Pressure Type Filtration Plant of capacity 20 Cum/Hr 2 Nos. & Plants of 30 Cum/Hr 3 Nos. along with O&M for 3 Months (min) and other work completed under component 1A(i) of PRW	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				80,100.00	65,649.19	Completed																		2019-05-02
DIV48-4679-81-82-83-4718-21PSF/RBD / Prov. Ins. testing & comm of 6 No. Pressure Type Filtration Plant of capacity 20 Cum/Hr along with O&M for Pressure Type Filtration Plants for 3 Months (min) and other work completed under component 1A(i) under P	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				85,200.00	78,563.05	Completed																		2019-05-02
DIV48-4640-80-86-4719-22-39PSF/RBD / Prov. Inst. testing & comm of 6 No. Pressure Type Filtration Plant of capacity 20 Cum/Hr along with O&M for Pressure Type Filtration Plants for 3 Months (Min) and other completed works under component 1A(i)	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				85,200.00	78,522.95	Completed																		2019-05-02
DWSS-W-DIV48-4677-1/RBS / WSS VILL BHANGEWALA DISTRIKTSAR SAHIB. REPAIR OF EXISTING S&S TANKS, P.C. OHSR CONST. OF SCS WELL, CWT, PIPE LINE & SITE LAMPING. PROVID. AND INST. OF PUMPING MACHINERY, WATER CONTROL, DIST. SYSTEM & BULK WM. CHLORINATION PLANT. PS	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Bids	Open - National	Single Stage - Two Envelopes				155,500.00	152,549.20	Completed				2018-10-01	2018-08-27	2018-10-06						2018-11-17	2018-10-03	2019-01-30	2018-10-18	2019-03-06	2018-11-28	2019-09-02
DWSS-W-DIV48-5161-1/RBS / WSS VILL SUKRNA ABLU DISTRIKTSAR. CONST OF COLLUMPT. P.C. S&S TANK, RCC SCS WELL, RCC CWT, PIPE LINE & SITE LAMPING. PROVID. & INSTAL. OF PUMPING MACHINE RT. WATER DOWN WITH WATER METER, DISTR SYSTEM & BULK WM. CHLORINATION PLANT & PS REPAIR OF OHS	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Bids	Open - National	Single Stage - Two Envelopes				320,300.00	273,891.87	Completed				2018-10-01	2018-08-27	2018-10-06						2018-11-17	2018-10-03	2019-01-30	2018-10-18	2019-03-06	2018-11-28	2019-09-02
DWSS-W-DIV48-4685-2/RBS/PSF/RBD / WSS LUBBIANWAL / BLOCK & DISTT. SRI MUKTSAR SAHIB. PROVIDING, INSTALLING, COMMISSIONING OF PRESSURE SAND FILTRATION PLANT OF CAPACITY 20 CUM/HOUR AND OPERATION & MAINTENANCE OF PRESSURE SAND FILTRATION PLANT OF 3 MONTHS. UNDER COMPONENT	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				14,200.00	12,001.66	Completed																		2019-05-13
PRWSS-W-DIV48-4901-2/PSF/RBD / WSS Village KOTLI DEWAN BLOCK & DISTT. SRI MUKTSAR SAHIB. Providing, installing, commissioning of Pressure Sand filtration plant of capacity 20 Cum/Hour and operation & maintenance of pressure sand filtration plant of 3 months under component	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				14,200.00	12,001.66	Completed																		2019-05-13
PRWSS-W-DIV48-4676-2/PSF/RBD / WSS KOTLI SANCAI AND HARAJI BLOCK DISTRICT SRI MUKTSAR SAHIB. Providing, installing, commissioning of Pressure Sand filtration plant of capacity 30 Cum/Hour and operation & maintenance of pressure sand filtration plant of 3 months under component	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				17,300.00	14,857.70	Completed																		2019-05-13
DWSS-W-DIV48-4764-2/PSF/RBD / WSS GIJEWALA, BLOK K GIDDERBAHA DIST: SRI MUKTSAR SAHIB. Prov. Inst. commissioning of Pressure Sand filtration plant of capacity 30 Cum/Hour and O&M of pressure sand filtration plant of 3 months under component 1A	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				17,300.00	14,773.65	Completed																		2019-05-13
PRWSS-W-DIV48-10135-1 / WSS Village Rahrurawal Block, District - Distt Sri Muktsar Sahib. Providing improved access to water through household connections in existing water supply scheme Rahrurawal Block and Distt Sri Mu	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 2 Envelope process (Non Bank-SPD)	16,500.00	0.00	Pending Implementation																		2023-07-02

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual