

PROCUREMENT PLAN (Textual Part)

Project information: West Bank and Gaza, PFM Improvement, P-162850

Project Implementation agency: MINISTRY OF FINANCE AND PLANNING

Date of the Procurement Plan: 10 July 2018

Period covered by this Procurement Plan: First 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). "Not Applicable"

PROCUREMENT PLAN West Bank and Gaza : Public Financial Management Improvement Project

General Information

Country: West Bank and Gaza **Bank's Approval Date of the Original Procurement Plan:** 2018-07-11
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-23
Project ID: P162850 **GPN Date:** 2018-07-17
Project Name: Public Financial Management Improvement Project
Loan / Credit No.: TF / A6949, /
Executing Agency: Palestinian Authority-Ministry of Finance and Planning

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-MOFP-114614-GO-RFO / PMU and MOFP Equipment	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Request for Quotations	Limited	Single Stage - One Envelope		78,364.00	Completed							2019-10-29	2019-11-25							2019-12-24	2020-01-09	2020-06-21	2020-02-13
GZ-MOFP-177544-GO-RFO / Equipment for the benefit of SAACB	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Request for Quotations	Limited	Single Stage - One Envelope		59,658.00	Completed							2020-06-12	2020-06-15							2020-08-07	2020-08-09	2020-10-06	2020-09-22
GZ-MOFP-198841-GO-RFO / Office and IT Equipment	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,484.00	Completed							2020-11-13	2020-11-08							2021-01-08	2020-12-20	2021-03-09	2021-03-11
GZ-MOFP-213643-GO-RFO / Office equipment/software for the benefit of SAACB	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Request for Quotations	Limited	Single Stage - One Envelope		54,650.00	Signed							2021-04-04	2021-04-06							2021-05-30	2021-07-01	2021-08-08	
GZ-MOFP-248428-GO-RFO / IT equipment for the benefit of the MOF	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Request for Quotations	Limited	Single Stage - One Envelope		34,506.00	Signed							2021-09-05	2021-11-08							2021-10-31	2022-01-12	2021-12-30	
GZ-MOFP-273158-GO-RFO / IT Equipment for the benefit of the Public Debt Management Unit	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2022-01-24	2022-01-30							2022-03-21		2022-05-20	
GZ-MOFP-300433-GO-RFO / Tablets for the benefit of the MOF	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2022-06-28								2022-08-23		2022-10-22	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-MOFP-88245-CS-QCBS / Hiring an external auditor to audit the PFM project	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Quality And Cost-Based Selection	Open - National		6,612.00	Completed	2018-11-26	2018-11-26	2018-11-26	2018-11-26	2018-11-26	2018-11-26			2019-01-06	2019-01-06	2019-01-16	2019-01-06	2019-01-24	2019-01-06	2019-02-21	2019-04-15	2021-06-15	2021-06-30
GZ-MOFP-114617-CS-QCBS / Modernize the Functions of Financial Controller	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Consultant Qualification - Selection	Limited		88,879.20	Completed	2019-08-08	2019-08-21		2019-08-22	2019-09-08							2019-09-21	2019-10-16	2019-10-26	2019-12-26	2020-04-23	2021-03-09	
GZ-MOFP-158890-CS-QCBS / Consultancy firm to work on the Israeli deduction from Clearance Revenues transferred to the Palestinian Government.	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2020-02-16	2020-02-16	2020-03-08		2020-04-21			2020-05-19		2020-06-18		2020-07-23		2020-08-27		2021-08-27		
GZ-MOFP-215235-CS-QCBS / Recruiting an IT Audit Firm	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2021-02-28	2021-04-01	2021-03-21		2021-05-04			2021-06-01		2021-07-01		2021-08-05		2021-09-09		2022-09-09		
GZ-MOFP-239377-CS-CQS / Advisory Support for the Audit of BESAM System (FMS) at Ministry of Finance	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Consultant Qualification - Selection	Limited		48,720.00	Signed	2021-06-20	2021-05-20		2021-07-04	2021-07-01							2021-08-03	2021-12-12	2021-09-07	2022-02-23	2022-03-06		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-MOFP-68910-CS-INDV / PMU Financial Management Specialist	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Individual Consultant Selection	Direct		33,600.00	Completed	2018-07-10	2018-07-12	2018-07-10	2018-06-07	2018-07-10	2018-06-10	2018-07-10	2018-07-01	2019-07-09	2019-06-30
GZ-MOFP-68920-CS-INDV / PMU Manager	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Individual Consultant Selection	Open		4,000.00	Completed	2018-07-10	2018-07-12	2018-08-13	2018-09-17	2018-08-18	2018-12-20	2018-09-01	2019-02-03	2019-08-31	2020-02-02
GZ-MOFP-68927-CS-INDV / PMU Procurement Specialist	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Individual Consultant Selection	Open		34,800.00	Completed	2018-07-10	2018-07-12	2018-08-13	2018-09-17	2018-08-18	2018-09-30	2018-09-01	2018-11-01	2019-08-31	2019-10-31

GZ-MOFP-111771-CS-CDS / Financial Expert to Reduce the Backlog of Financial Statements of the PA.	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct	64,000.00	Completed	2019-04-29	2019-04-29	2019-04-29	2019-04-29	2019-04-29	2019-04-29	2019-05-01	2019-05-01	2019-12-31	2019-12-31
GZ-MOFP-69928-CS-CDS / Business process analyst for payroll system	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Direct Selection	Direct	40,020.00	Completed	2018-07-17	2018-07-17	2018-07-22	2018-11-04			2018-08-10	2018-11-11	2018-12-10	2019-04-11
GZ-MOFP-114611-CS-INDV / Financial Management Specialist	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Individual Consultant Selection	Direct	35,280.00	Completed	2019-05-30	2019-05-23	2019-06-09	2019-05-30	2019-06-14	2019-05-30	2019-07-01	2019-07-01	2020-06-30	2020-06-30
GZ-MOFP-114615-CS-CDS / Introducing changes to Bisan system- Commitment Control Module and training of users.	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Direct Selection	Direct	0.00	Pending Implementation	2019-08-11		2019-08-21				2019-10-25		2020-04-22	
GZ-MOFP-114612-CS-INDV / Accountant # 1 to support the Accountant General and General Accounts Department (full-time) (first year) budgeted around \$1,000 each per month.	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Open	10,800.00	Completed	2019-08-18	2019-08-25	2019-10-06	2019-11-03	2019-10-27	2019-11-10	2019-12-01	2019-12-03	2020-11-30	2021-01-04
GZ-MOFP-126227-CS-INDV / Accountant # 2 to support the Accountant General and General Accounts Department (full-time) (first year) budgeted around \$1,000 each per month.	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Open	10,800.00	Completed	2019-08-18	2019-08-25	2019-10-06	2019-11-03	2019-10-27	2019-11-10	2019-12-01	2019-12-03	2020-11-30	2021-01-04
GZ-MOFP-126228-CS-INDV / Accountant # 3 to support the Accountant General and General Accounts Department (full-time) (first year) budgeted around \$1,000 each per month.	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Open	10,800.00	Completed	2019-08-18	2019-08-25	2019-10-06	2019-11-03	2019-10-27	2019-11-10	2019-12-01	2019-12-03	2020-11-30	2021-01-04
GZ-MOFP-141041-CS-INDV / PMU Procurement Specialist	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Individual Consultant Selection	Direct	38,280.00	Completed	2019-10-17	2019-10-17	2019-10-17	2019-10-20	2019-10-17	2019-10-20	2019-11-01	2019-11-01	2020-10-31	2020-10-31
GZ-MOFP-68932-CS-INDV / PM Advisor	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-07-10	2018-07-12	2018-08-28		2018-09-18		2019-01-01		2019-12-31	
GZ-MOFP-139966-CS-CDS / PSAS Expert (Mirabab Shammal) for the adoption of International Public Sector Accounting Standards	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct	29,881.60	Completed	2019-11-25	2019-12-09	2019-12-05	2019-11-18	2019-12-14	2019-12-15	2020-01-06	2019-12-15	2021-01-04	2021-06-30
GZ-MOFP-146530-CS-INDV / Financial Expert to Reduce the Backlog of Financial Statements of the PA.	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct	48,000.00	Completed	2019-11-28	2019-12-09	2019-12-08	2019-12-10	2019-12-29	2019-12-10	2020-02-02	2020-01-01	2020-09-30	2020-08-31
GZ-MOFP-149443-CS-INDV / Majed Ayyad "IT Expert for the supervision and implementation of the Payroll System"	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Individual Consultant Selection	Direct	48,000.00	Signed	2019-12-09	2020-03-12	2019-12-19	2020-06-09	2019-12-20	2020-06-09	2019-12-23	2020-06-29	2022-06-30	
GZ-MOFP-153081-CS-INDV / PMU Project Manager-Renewal	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Individual Consultant Selection	Direct	50,400.00	Completed	2020-01-15	2020-01-16	2020-01-25	2020-01-02	2020-01-26	2020-01-02	2020-02-03	2020-02-03	2021-02-02	2021-02-02
GZ-MOFP-153084-CS-INDV / Auditor # 1 for SAACB	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct	19,200.00	Completed	2020-01-16	2020-02-16	2020-01-26	2020-03-09	2020-02-16	2020-03-09	2020-03-22	2020-04-01	2021-03-21	2021-03-31
GZ-MOFP-153089-CS-INDV / Auditor # 2 for SAACB	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Limited	17,400.00	Completed	2020-01-16	2020-02-16	2020-01-21	2020-03-09	2020-02-11	2020-03-09	2020-03-17	2020-04-01	2021-03-16	2021-03-31
GZ-MOFP-153091-CS-INDV / Auditor # 3 for SAACB	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Limited	17,400.00	Completed	2020-01-16	2020-02-16	2020-01-21	2020-03-09	2020-02-11		2020-03-17	2020-04-01	2021-03-16	2021-03-31
GZ-MOFP-173517-CS-INDV / Financial Management Specialist	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Individual Consultant Selection	Direct	35,280.00	Signed	2020-05-29	2020-05-17	2020-06-08	2020-05-19	2020-06-13	2020-05-19	2020-06-30	2020-07-01	2021-06-30	
GZ-MOFP-182809-CS-INDV / Financial Expert	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct	48,000.00	Completed	2020-07-16	2020-07-16	2020-07-26	2020-07-21	2020-08-16	2020-07-21	2020-09-01	2020-09-01	2021-04-30	2021-04-30
GZ-MOFP-123226-CS-INDV / Individual Consultant to work on the Israeli Deductions from Clearance Revenues transferred to the Palestinian Government	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Individual Consultant Selection	Limited	0.00	Canceled	2019-07-31	2019-12-01	2019-08-05		2019-08-26		2019-09-30		2019-12-31	
GZ-MOFP-195439-CS-INDV / Accountant # 4 to work on Net Lending	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Limited	10,800.00	Completed	2020-09-30	2020-09-17	2020-10-05	2020-10-07	2020-10-26	2020-10-07	2020-11-30	2020-12-01	2021-05-29	2021-11-30
GZ-MOFP-195441-CS-INDV / Accountant # 5 to work on Net Lending	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Limited	10,800.00	Completed	2020-09-30	2020-09-17	2020-10-05	2020-10-07	2020-10-26	2020-10-07	2020-11-30	2020-12-01	2021-05-29	2021-11-30
GZ-MOFP-195299-CS-INDV / Procurement and Grants Specialist	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Individual Consultant Selection	Direct	46,800.00	Completed	2020-09-30	2020-09-01	2020-09-30	2020-09-01	2020-09-30	2020-09-01	2020-11-01	2020-10-06	2021-10-31	2021-10-31
GZ-MOFP-198031-CS-INDV / Contract Renewal for Accountant # 1 to support the Accountant General and General Accounts Department	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct	10,800.00	Signed	2020-11-30	2020-10-19	2020-12-05	2020-11-01	2020-12-16	2020-11-01	2021-01-05	2020-12-08	2022-01-04	
GZ-MOFP-198032-CS-INDV / Contract Renewal for Accountant # 2 to support the Accountant General and General Accounts Department	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct	10,800.00	Signed	2020-11-30	2020-10-19	2020-12-05	2020-11-01	2020-12-16	2020-11-01	2021-01-05	2020-12-08	2022-01-04	
GZ-MOFP-198034-CS-INDV / Contract Renewal for Accountant # 3 to support the Accountant General and General Accounts Department	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct	10,800.00	Signed	2020-11-30	2020-10-19	2020-12-05	2020-11-01	2020-12-16	2020-11-01	2021-01-05	2020-12-08	2022-01-04	

GZ-MOFP-208240-CS-INDV / PMU Project Manager - Contract renewal.	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Individual Consultant Selection	Direct		50,400.00	Completed	2020-12-17	2020-12-10	2020-12-27	2020-12-10	2020-12-28	2020-12-15	2021-02-03	2021-02-03	2022-02-02	2022-02-02
GZ-MOFP-211945-CS-INDV / Financial Expert	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct		48,000.00	Signed	2021-02-28	2021-02-25	2021-03-10	2021-04-13	2021-03-31	2021-04-29	2021-05-01	2021-04-29	2021-12-31	
GZ-MOFP-211946-CS-INDV / Contract Renewal of Auditor # 1 for the benefit of SAACB	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct		19,200.00	Signed	2021-01-31	2021-01-11	2021-02-10	2021-01-18	2021-03-03	2021-01-18	2021-04-01	2021-04-01	2022-03-31	
GZ-MOFP-211947-CS-INDV / Contract renewal Auditor # 2 for SAACB	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct		17,400.00	Signed	2021-01-31	2021-01-11	2021-02-10	2021-01-18	2021-03-03	2021-01-18	2021-04-01	2021-04-01	2022-03-31	
GZ-MOFP-211950-CS-INDV / Contract Renewal for Auditor # 3 SAACB	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct		17,400.00	Signed	2021-01-31	2021-01-11	2021-02-10	2021-01-18	2021-03-03	2021-01-18	2021-04-01	2021-04-01	2021-09-28	
GZ-MOFP-211920-CS-CDS / Bisan Service Agreement	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Direct Selection	Direct		135,952.00	Signed	2020-12-31	2020-12-17	2021-01-31	2021-09-21		2021-03-23	2021-09-21	2021-12-31		
GZ-MOFP-214311-CS-CDS / Hiring an external auditor for the Project	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Direct Selection	Direct		6,000.00	Signed	2021-01-31	2021-01-26	2021-02-10	2021-04-06		2021-04-16	2021-06-17	2022-12-31		
GZ-MOFP-214317-CS-INDV / IT Consultant for the benefit of SAACB	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Limited		24,000.00	Terminated	2021-02-07	2021-01-28	2021-02-26	2021-04-05	2021-03-19	2021-04-27	2021-04-23	2021-06-06	2022-04-22	
GZ-MOFP-214323-CS-INDV / IT Expert-Part Time	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-01-31	2021-01-27	2021-03-21		2021-04-11	2021-05-16		2022-05-15		
GZ-MOFP-214327-CS-INDV / Resident Senior Accountant	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-01-31	2021-01-27	2021-03-21		2021-04-11	2021-05-16		2022-05-15		
GZ-MOFP-226305-CS-INDV / PMU-Financial Management Specialist-Contract Renewal	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Individual Consultant Selection	Direct		37,044.00	Signed	2021-04-29	2021-04-11	2021-05-09	2021-04-14	2021-05-14	2021-04-14	2021-05-17	2021-05-03	2022-06-30	
GZ-MOFP-235900-CS-INDV / Replacement Accountant # 1 to Support the general accounts department.	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct		10,800.00	Signed	2021-06-03	2021-05-25	2021-06-06	2021-06-10	2021-06-11	2021-06-10	2021-07-01	2021-06-22	2022-06-30	
GZ-MOFP-235906-CS-INDV / Hire an individual consultant to develop Financial and Institutional/administrative framework for the net lending department established at the MoF	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Individual Consultant Selection	Limited		30,000.00	Completed	2021-07-06	2021-05-25	2021-07-11	2021-06-10	2021-08-01	2021-06-17	2021-09-05	2021-07-10	2022-03-04	2021-12-10
GZ-MOFP-248660-CS-CDS / SLA with IFMS Bisan until June 30, 2022.	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Direct Selection	Direct		0.00	Under Implementation	2021-12-06	2021-12-08	2022-01-06			2022-02-26		2022-06-30		
GZ-MOFP-249277-CS-CDS / Implementing DMFAS 6 at the Ministry of Finance of the State of Palestine	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Direct Selection	Direct		0.00	Under Implementation	2021-08-19	2021-07-01	2021-08-29	2021-11-07		2021-11-02		2022-06-30		
GZ-MOFP-241603-CS-INDV / Contract Renewal of the Procurement & Grants Specialist.	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Individual Consultant Selection	Direct		0.00	Under Implementation	2021-09-30	2021-08-12	2021-10-25		2021-10-25	2021-11-01		2022-06-30		
GZ-MOFP-260352-CS-INDV / Procurement Expert-Consultancy Agreement for 6 Months	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Individual Consultant Selection	Direct		7,734.00	Signed	2021-10-28	2021-10-28	2021-10-30	2021-10-20	2021-10-30	2021-10-20	2021-11-01	2021-11-01	2022-04-30	
GZ-MOFP-260357-CS-INDV / Hiring of a new procurement specialist for the project.	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Individual Consultant Selection	Limited		0.00	Canceled	2021-10-31	2021-10-14	2021-11-05		2021-11-26	2021-12-31		2022-06-30		
GZ-MOFP-260360-CS-INDV / Bages Petro-Financial Advisor	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct		36,000.00	Signed	2021-11-16	2021-10-13	2021-11-26	2021-12-12	2021-12-17	2021-12-12	2022-01-01	2021-12-16	2022-06-30	
GZ-MOFP-260364-CS-INDV / Fadi Naser-Accountant # 4-Net Lending-Contract Renewal	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct		6,300.00	Signed	2021-10-31	2021-11-01	2021-11-05	2021-10-11	2021-11-16	2021-10-12	2021-12-01	2021-12-01	2022-06-30	
GZ-MOFP-260367-CS-INDV / Rawand Fadaleh-Accountant # 5-Net Lending-Contract Renewal	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct		6,300.00	Signed	2021-10-31	2021-11-01	2021-11-05	2021-10-11	2021-11-16	2021-10-21	2021-12-01	2021-12-01	2022-06-30	
GZ-MOFP-267787-CS-INDV / Contract Renewal for Accountant # 2 to support the Accountant General and General Accounts Department.	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct		5,283.87	Signed	2021-12-16	2021-12-12	2021-12-21	2021-12-19	2021-12-26	2021-12-19	2022-01-05	2021-12-19	2022-06-30	
GZ-MOFP-267788-CS-INDV / Contract Renewal for Accountant # 3 to support the Accountant General and General Accounts Department.	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct		5,283.87	Signed	2021-12-16	2021-12-12	2021-12-21	2021-12-19	2021-12-22	2021-12-19	2022-01-05	2021-12-19	2022-06-30	
GZ-MOFP-267791-CS-INDV / PMU Project Manager-Contract Renewal	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Individual Consultant Selection	Direct		20,700.00	Signed	2022-01-06	2021-12-16	2022-01-16	2022-01-09	2022-01-17	2022-01-09	2022-02-03	2022-02-03	2022-06-30	
GZ-MOFP-271031-CS-INDV / Debt Law Consultant	TF / A6949	Component 1: Improving Budget Expenditure Management and Control	Post	Individual Consultant Selection	Direct		11,000.00	Signed	2021-12-31	2021-12-30	2022-01-10	2022-01-09	2022-01-10	2022-01-09	2022-02-01	2022-02-10	2022-05-01	
GZ-MOFP-273159-CS-INDV / Accountant # 1 for the benefit of the Debt Directorate.	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Limited		3,600.00	Signed	2022-01-19	2022-01-13	2022-01-24	2022-01-31	2022-01-29	2022-01-31	2022-01-31	2022-03-01	2022-06-30	
GZ-MOFP-273160-CS-INDV / Accountant # 2 for the benefit of the Debt Directorate.	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Limited		3,600.00	Signed	2022-01-19	2022-01-13	2022-01-24	2022-01-31	2022-01-29	2022-01-31	2022-01-31	2022-03-01	2022-06-30	

GZ-MOFF-274427-CS-INDV / Contract Renewal for Auditor # 1-SAACB	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct		4,800.00	Signed	2022-02-16	2022-02-01	2022-02-26	2022-03-27	2022-03-12	2022-03-27	2022-04-01	2022-04-01	2022-06-30	
GZ-MOFF-274430-CS-INDV / Contract Renewal for Auditor # 3-SAACB	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct		4,350.00	Signed	2022-02-16	2022-02-01	2022-02-26	2022-03-27	2022-03-19	2022-03-27	2022-04-01	2022-04-01	2022-06-30	
GZ-MOFF-274432-CS-INDV / Contract Renewal for Auditor # 2-SAACB	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Direct		4,350.00	Signed	2022-02-16	2022-02-01	2022-02-26	2022-03-27	2022-03-19	2022-03-27	2022-04-01	2022-04-01	2022-06-30	
GZ-MOFF-275828-CS-INDV / Accountant # 3 for the benefit of the Debt Directorate.	TF / A6949	Component 2: Improving Financial Accountability of the PFM System	Post	Individual Consultant Selection	Limited		3,600.00	Signed	2022-01-30	2022-02-01	2022-01-30	2022-01-31	2022-01-30	2022-02-01	2022-01-31	2022-03-01	2022-06-30	
GZ-MOFF-288670-CS-INDV / Hiring of a new "Procurement Specialist" for the PMU at the MOF	TF / A6949	Component 4: Project Implementation Support and Management Costs	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2022-04-07	2022-03-28	2022-04-16		2022-04-19		2022-05-01		2023-04-30	