

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** *[Original: September 24, 2013]*
2. **Date of General Procurement Notice:** July 12, 2013
3. **Period covered by this procurement plan:** *The procurement period of project covered from year September 2013 to May 2018.*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 500,000</i>	<i>All</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. Summary of the Procurement Packages planned during the first 18 months after project effectiveness

[See Procurement Plan]

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 200,000	

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Consultancy Assignments with Selection Methods and Time Schedule

[See Procurement Plan]

TCP.CON.QCBS.B1(1)-03 / ID ENTIFYING AND ASSESSMENT OF FINANCING AND MAINTENANCE OPTIONS FOR ROAD TRAFFIC AND DEVELOPMENT CORRIDORS - TOLLING ROAD ST LUDY	IBRD / 83220	Institutional Strengthening a nd Capacity Building in the Road Sector	Prior	Quality And Cost-Based Selection	Open - International	470,661.88	Completed	2019-10-27	2019-10-30	2019-11-17	2019-12-31	2020-09-08	2020-01-28	2020-01-09	2020-02-27	2020-09-14	2020-04-02	2020-09-18	2020-05-07	2020-09-29	2021-05-07	2021-02-19	
TCP.CON.QCBS.B1(A) / Technical assistance in RBD organizational structure and capacity improvement	IBRD / 83220	Institutional Strengthening a nd Capacity Building in the Road Sector	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2019-11-14		2019-12-05	2020-01-18		2020-02-15		2020-03-16	2020-04-20		2020-05-25		2021-05-25			
TCP.CON.QCBS.B1(A) / Training of staff of Road and Bridges (RBD) and State owned Construction Companies / Enterprises SOEs in the Road Sector	IBRD / 83220	Institutional Strengthening a nd Capacity Building in the Road Sector	Prior	Quality And Cost-Based Selection	Open - International	674,265.00	Completed	2019-12-02	2020-01-07	2019-12-23	2020-01-20	2020-02-05	2020-04-25	2020-03-04	2020-06-28	2020-04-03	2020-09-23	2020-05-08	2020-11-24	2020-06-12	2020-12-02	2021-06-12	2021-07-31
TCP.CON.QCBS.B1(1)-04 / Road Safety Investment Strategy and Safety System Projects	IBRD / 83220	Transport Corridors Improvements	Prior	Quality And Cost-Based Selection	Open - International	662,590.00	Signed	2020-01-24	2020-02-11	2020-02-14	2020-03-10	2020-03-29	2020-06-15	2020-04-26	2020-08-18	2020-05-26	2020-09-29	2020-06-30	2021-02-08	2020-08-04	2021-05-02	2021-05-06	
TCP.CON.QCBS.R9A / supervision consultant to of the rehabilitation of Expressway No. 1 sec R9A which starts in Albu Ghayb city near Baghdad. The total length is about 63 km. to implement the project according to specification, within cost and according to time	IBRD / 83220	Transport Corridors Improvements	Prior	Quality And Cost-Based Selection	Open - International	1,871,481.50	Signed	2020-05-31	2020-05-18	2020-06-21	2020-07-13	2020-08-04	2020-11-05	2020-09-01	2021-01-05	2020-10-01	2021-08-01	2020-11-05	2022-01-30	2020-12-20	2022-02-08	2022-03-15	
TCP.CON.QCBS.B1(1)-05 / Technical assistance for the development and implementation of Bridge Inventory and Inspection System (BIBS) for Baghdad 13 Bridges over Tigris River	IBRD / 83220	Transport Corridors Improvements	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2020-11-23	2021-01-18	2020-12-14	2021-02-17	2021-01-27	2021-07-27	2021-02-24		2021-03-26		2021-04-30		2021-06-04		2022-06-04	
TCP.CON.QCBS.A5 / Engineering supervision for installation of fiber optics network for Expressway 1	IBRD / 83220	Transport Corridors Improvements	Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2021-01-28	2021-03-06	2021-02-11		2021-03-11		2021-03-25		2021-04-24		2021-05-22		2021-06-29		2023-04-20	
TCP.CON.QCBS.B1(1)-06 / Preparation of Economic Analysis, Detailed Engineering Design for Package 1 Roads: Kut - Amara Road and Amara - Basra Road	IBRD / 83220	Transport Corridors Improvements	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2021-05-14	2021-08-24	2021-06-04		2021-08-03		2021-08-31		2021-09-30		2021-11-04		2021-12-09		2022-07-21	
TCP.CON.QCBS.B1(1)-06A / Preparation of Economic Analysis, Detailed Engineering Design for Package 1 Roads: Kut - Amara Road and Amara - Basra Road	IBRD / 83220	Transport Corridors Improvements	Post	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2021-06-10		2021-07-01		2021-08-30		2021-09-27		2021-10-27		2021-12-01		2022-01-05		2022-07-27	
TCP.CON.QCBS.B1.1.01 / Structural Evaluation for Five Bridges Located on Expressway No. 1	IBRD / 83220	Transport Corridors Improvements	Post	Consultant Qualification Selection	Open - International	0.00	Canceled	2021-08-20	2021-08-12	2021-09-10		2021-10-24				2021-11-23				2021-12-28		2022-04-07	
TCP.CON.QCBS.B1(1)-05/R / Technical assistance for Inspection of Baghdad 13 Bridges over Tigris River	IBRD / 83220	Transport Corridors Improvements	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2021-10-27	2021-11-01	2021-11-17	2021-11-09	2021-12-31	2021-12-23	2022-01-28	2022-02-21	2022-02-27	2022-04-11	2022-04-03		2022-05-08		2022-09-05	
TCP.CON.LCS.C1(B-2) / External Financial Auditor	IBRD / 83220	Transport Corridors Improvements	Post	Least Cost Selection	Open - National	36,000.00	Signed	2022-02-28	2022-02-24	2022-03-21		2022-05-04	2022-03-14	2022-06-01	2022-03-24	2022-07-01	2022-04-03	2022-08-05	2022-04-13	2022-09-09	2022-06-14	2023-03-08	
TCP.CON.QCBS.C1(A) / Technical Audit for R9B and R9A	IBRD / 83220	Transport Corridors Improvements	Post	Consultant Qualification Selection	Open - International	0.00	Under Implementation	2022-03-10	2022-03-07	2022-03-24		2022-04-21	2022-05-26				2022-05-05		2022-06-02			2023-03-29	
TCP.CON.QCBS.B1(B-C) / raising awareness on routine maintenance and Preparation of Performance-Based Maintenance bid documents for Expressway No. 1	IBRD / 83220	Institutional Strengthening a nd Capacity Building in the Road Sector	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2022-06-10	2022-06-08	2022-07-01	2022-06-19	2022-08-14		2022-09-11		2022-10-11		2022-11-15		2022-12-20		2023-06-18	

INDIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TCP.CON.JC.C1(c) / Contract Management Specialist	IBRD / 83220	Transport Corridors Improvements	Prior	Individual Consultant Selection	Open		672,225.00	Signed						2016-04-11		2016-05-31		
TCP.CON.JC.C1 (c) 01-04 / Translation Services	IBRD / 83220	Transport Corridors Improvements	Prior	Direct Selection	Direct		12,000.00	Signed								2015-09-29		
TCP.CON.JC.C.01 / Procurement Expert	IBRD / 83220	Transport Corridors Improvements	Prior	Individual Consultant Selection	Open		99,615.00	Signed					2015-07-30		2015-08-11			
TCP.CON.JC.C1/C1/01/02 / Environmental Specialist	IBRD / 83220	Project Implementation and Monitoring	Post	Individual Consultant Selection	Open		73,280.00	Signed	2015-02-26	2016-09-28	2015-04-16	2016-05-15	2015-05-07	2016-12-19	2015-06-11	2016-10-27	2015-12-08	
TCP.CON.JC.C1/C1/01/06 / Dispute Board for Rehabilitation of Expressway No.1 section R7 (Nasirah-Rumaila)	IBRD / 83220	Project Implementation and Monitoring	Post	Individual Consultant Selection	Direct		80,250.00	Signed	2016-10-24	2018-09-15	2016-11-03	2016-11-29	2016-11-24	2017-04-23	2016-12-29	2017-06-06	2017-06-27	
TCP.CON.JC.C1/C1/01/07 / Dispute Board for Rehabilitation Of Expressway Section R8 (Rumaila - Basrah & Safwan)	IBRD / 83220	Project Implementation and Monitoring	Post	Individual Consultant Selection	Direct		80,250.00	Signed	2016-10-24	2016-09-15	2016-11-03	2016-11-29	2016-11-24	2017-04-23	2017-05-16	2017-04-25	2020-01-15	
TCP.CON.JC.C1/C1/01/08 / Dispute Board for Rehabilitation of Expressway No.1 section R7 (Nasirah-Rumaila)	IBRD / 83220	Project Implementation and Monitoring	Post	Individual Consultant Selection	Direct		80,250.00	Signed	2016-08-18	2016-09-15	2016-08-28	2017-04-18	2016-09-18	2017-04-23	2016-10-23	2017-04-25	2017-04-21	
TCP.CON.JC.C1/C1/01/09 / Dispute Board for Rehabilitation Of Expressway Section R8 (Rumaila - Basrah & Safwan)	IBRD / 83220	Project Implementation and Monitoring	Post	Individual Consultant Selection	Direct		80,250.00	Signed	2016-08-18	2016-09-15	2016-08-28	2017-04-18	2016-09-18	2017-04-23	2016-10-23	2017-04-23	2017-04-21	

TCP/CON/C1/C/01/10 / Dispute Board for Rehabilitation of Expressway No.1 section R7 (Nasiria-Rumaila)	IBRD / 83220	Project Implementation and Monitoring	Post	Individual Consultant Selection	Direct		80,250.00	Signed	2017-03-07	2016-09-15	2017-03-17	2017-03-13	2017-04-07	2017-04-23	2017-05-12	2017-04-23	2017-11-08	
TCP/CON/C1/C/01/11 / Dispute Board for Rehabilitation Of Expressway Section R8 (Rumaila - Basra & Safwan)	IBRD / 83220	Project Implementation and Monitoring	Post	Individual Consultant Selection	Direct		80,250.00	Signed	2017-03-07	2016-09-15	2017-03-17	2017-03-13	2017-04-07	2017-03-13	2017-05-12	2017-06-06	2017-11-08	
TCP/CON/C1/C/01/12 / Road Cause Analysis and Occupational Health and Safety (OHS) Audit for Iraq Transport Corridors Project (TCP Segment R7 and R8)	IBRD / 83220	Project Implementation and Monitoring	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-11-19		2019-01-07		2019-01-28		2019-03-04		2019-08-31	
TCP/CON/C1/C/01-12 / Road Cause Analysis and Occupational Health and Safety (OHS) Audit for Iraq Transport Corridors Project (TCP Segment R7 and R8)	IBRD / 83220	Project Implementation and Monitoring	Post	Direct Selection	Direct		22,000.00	Signed	2018-12-16		2018-12-26			2019-03-01	2018-12-31		2019-08-28	
TCP/CON/C1/C/01/13 / Road Safety Audit of traffic management plan for Iraq Transport Corridors project (TCP segment R7 and R8)	IBRD / 83220	Project Implementation and Monitoring	Post	Direct Selection	Direct		20,000.00	Signed	2018-12-16		2018-12-26			2019-03-01	2018-12-31		2019-08-28	
TCP/CON/DS/B1/A/03 / Identifying and assessment of financing and maintenance options for road trade and development corridors	IBRD / 83220	Project Implementation and Monitoring	Post	Direct Selection	Direct		0.00	Canceled	2019-02-26		2019-03-08			2019-05-12			2019-11-08	
TCP-CON-C1-C-01-16 / Dispute Board for Rehabilitation of Expressway No.1 section R7 (Nasiria-Rumaila)	IBRD / 83220	Project Implementation and Monitoring	Post	Individual Consultant Selection	Direct		13,600.00	Signed	2020-01-12	2020-02-06	2020-01-17	2020-02-01	2020-02-07	2020-02-01	2020-03-13	2020-02-09	2021-05-12	
TCP-CON-C1-C-01-17 / Dispute Board for Rehabilitation Of Expressway Section R8 Rumaila - Basra & Safwan)	IBRD / 83220	Project Implementation and Monitoring	Post	Individual Consultant Selection	Direct		13,600.00	Signed	2020-01-12	2020-02-01	2020-01-17	2020-02-01	2020-02-07		2020-03-13	2020-02-09	2021-04-04	
TCP-CON-JC.C1.C.01-18 / Payment Expert/ Prof. Hamad Hamdou	IBRD / 83220	Project Implementation and Monitoring	Post	Individual Consultant Selection	Direct		45,600.00	Completed	2020-01-30	2020-02-09	2020-02-09	2020-02-01	2020-02-12	2020-02-01	2020-02-15	2020-02-09	2021-02-09	2021-06-09
TCP.CON.DC.B1E AND H.F)-01 / PPP Training and Certification (COP Foundation)/Bene TCP.CON.DC.B1E and h.f)-01	IBRD / 83220	Institutional Strengthening and Capacity Building in the Road Sector	Post	Direct Selection	Direct		34,760.00	Signed	2020-03-01	2020-01-23	2020-03-02	2020-03-03			2020-03-25	2020-02-06	2020-04-29	
TCP-CON-JC.C1.C.01-19 / Update the ESIA, ESMF and APR/RAP in accordance with the new safeguards policies for the Expressway No.1 sections R9A (63km) and R9B (61km) Al-Qadisiyah city in Baghdad at Sta. 0+000 and the City of Hit in the Governate of Al Anbar at Sta. 123+000 (123 km)	IBRD / 83220	Project Implementation and Monitoring	Post	Individual Consultant Selection	Direct		14,000.00	Signed	2020-04-23	2020-05-19	2020-05-03	2020-06-09	2020-05-24	2020-06-28	2020-07-05	2020-07-06	2020-10-03	
TCP/CON/C1/C/01/15 / Environmental and Social Specialist	IBRD / 83220	Project Implementation and Monitoring	Post	Individual Consultant Selection	Direct		0.00	Canceled	2019-03-03	2019-07-17	2019-03-13		2019-04-03		2019-05-08		2019-11-04	
TCP-CON-JC.C1.C.01-20 / Occupational Health and Safety Expert for TCP projects Sections R8B (Remaining works), R9A, R5 and R6.	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Limited		72,000.00	Signed	2020-09-20	2020-09-19	2020-09-25	2020-10-19	2020-10-16	2020-11-03	2020-11-20	2020-11-11	2021-05-19	
TCP-CON-JC.C1.C.01-21 / Transportation economist Expert to update the feasibility study report prepared by the consolidated Consultants (CC) 2013 for the Expressway No. 1 - specifically to Sections R9A and R9B	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Limited		24,500.00	Signed	2020-09-20	2020-09-14	2020-09-25	2020-12-16	2020-10-05	2020-12-25	2020-10-17	2020-12-30	2021-02-14	
TCP-CON-JC.C1.C.01-22 / ESMF audit for TCP projects Expressway No. 1- Sections R4, R5 and R6	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Direct		5,500.00	Signed	2020-09-30	2020-10-18	2020-10-19	2020-12-09	2020-10-24	2020-12-22	2020-11-03	2021-01-21	2022-02-26	
TCP-CON-JC.C1.C.01-24 / TC PAF / Senior Highway Engineer	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Direct		0.00	Canceled	2020-10-18	2020-10-18	2020-10-25		2020-11-04		2020-11-16		2021-02-08	
TCP-CON-JC.C1.C.01-25 / TC PAF /Senior Structural/Bridge Engineer	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Direct		0.00	Canceled	2020-10-19	2020-10-18	2020-10-26		2020-11-05		2020-11-17		2021-02-09	
TCP-CON-JC.C1.C.01-26 / Road Maintenance Expert	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Direct		17,000.00	Completed	2020-10-25	2020-10-14	2020-11-01	2020-11-25	2020-11-15	2020-12-04	2020-12-04	2020-12-13	2021-01-29	2021-08-31
TCP-CON-JC.C1.C.01-23 / TC PAF / Environmental and Social Expert	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Direct		0.00	Canceled	2020-10-22	2020-10-15	2020-10-25		2020-10-30		2020-11-11		2021-01-20	
TCP-CON-JC.C1.C.01-27 / Preparation of the ESAs and RAs for the below projects with the TCPAF priority no.1 - PRO3B: The Rustumiyah Bridge project - PRO3A: Kut-Baghdad Road section (Hwy 6).	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Direct		0.00	Canceled	2020-11-08	2020-11-11	2020-11-11		2020-11-14		2020-11-19		2020-12-30	
TCP-CON-JC.C1.C.01-28 / Detailed Engineering Design, Tender Document Preparation for the widening and rehabilitation of Kut-Baghdad	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Limited		0.00	Canceled	2020-11-24	2020-12-09	2020-11-29		2020-12-13		2020-12-23		2021-04-14	
TCP-CON-JC.C1.C.01-29 / Detailed Engineering Design, Tender Document Preparation for Dualization of the Fajrit intersection - Al Bader road	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Limited		95,000.00	Signed	2020-11-26	2020-12-09	2020-12-01	2021-01-06	2020-12-15	2021-04-02	2020-12-25	2021-04-15	2021-04-16	

TCP.CON.JC.C1(C).01-31 / Traffic Data Collection and Analysis	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Direct		27,000.00	Completed	2020-11-24	2021-01-19	2020-12-04	2021-03-30	2020-12-09	2021-04-26	2020-12-19	2021-05-05	2021-01-23	2021-08-31
TCP.CON.JC.C1(C).01-30 / Detailed Engineering Design, Tender Document Preparation for PRO3B- Rustumiyah Bridge	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Limited		0.00	Canceled	2020-11-25	2020-12-09	2020-11-30		2020-12-07		2020-12-19		2021-03-13	
TCP.CON.DS.B1.1.06 / Geotechnical and Pavement Testing along PRO3A, PRO3B & PRO6A road corridors subprojects	IBRD / 83220	Transport Corridors Improvements	Post	Direct Selection	Direct		0.00	Canceled	2020-12-20	2021-04-11	2020-12-30				2021-01-11		2021-03-22	
TCP.CON.JC.C1(C).01-32 / TCP PAF Road Safety Auditor	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Limited		20,000.00	Signed	2020-12-31	2020-12-26	2021-01-14	2021-04-01	2021-01-19	2021-04-23	2021-02-14	2021-05-05	2021-06-20	
TCP.CON.JC.C1(C).01-33 / AFTCP Transport Economist Expert	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Limited		22,000.00	Signed	2020-12-31	2021-01-19	2021-01-14	2021-04-05	2021-01-19		2021-01-29	2021-05-09	2021-06-18	
TCP.CON.JC.C1(C).01-34 / Dispute Board Sole Member for RBB remaining works	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Limited		19,800.00	Signed	2021-01-27	2021-01-22	2021-02-10	2021-04-02	2021-02-15	2021-01-05	2021-02-25	2021-06-28	2023-02-15	
TCP.CON.JC.C1(C).01-35 / Environmental and Social Expert for RSA and Al-Fajer Al-Bedier	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Direct		42,455.00	Signed	2021-04-14	2021-04-15	2021-04-24	2021-05-10	2021-05-01	2021-06-10	2021-05-11	2021-06-13	2021-08-10	
TCP.CON.DS.C1 (B) / External financial audit contract	IBRD / 83220	Transport Corridors Improvements	Post	Direct Selection	Direct		0.00	Canceled	2021-05-08		2021-05-20				2021-06-30		2023-06-30	
TCP.CON.JC.C1(C).01-36 / Baghdad 13 Bridges Road Safety Auditor	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Limited		22,000.00	Signed	2021-05-11	2021-05-05	2021-05-25	2022-01-20	2021-05-30	2022-02-13	2021-06-25	2022-02-28	2021-09-03	
TCP.CON.JC.C1(C).01-37 / 13 Bridges package no.1 - Environmental and Social Specialist	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-06-03	2021-06-25	2021-06-24		2021-07-01		2021-07-09		2021-11-26	
TCP.CON.JC.C1(C).01-38 / Road Safety Investment Strategy and Safety System Projects - Roads Safety Auditor RSA	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Limited		37,400.00	Signed	2021-07-22	2021-06-30	2021-07-27	2021-12-17	2021-08-17	2021-09-13	2021-09-21	2021-09-15	2022-03-20	
TCP.CON.DS.C1(B)/R / External financial audit contract - Iraq Branch	IBRD / 83220	Transport Corridors Improvements	Post	Direct Selection	Direct		0.00	Canceled	2021-07-27	2021-06-28	2021-08-08				2021-09-18		2024-01-01	
TCP.CON.DS.C1(B)/R-2 / External Financial Audit	IBRD / 83220	Transport Corridors Improvements	Post	Direct Selection	Direct		77,900.00	Terminated	2022-01-17	2022-01-16	2022-01-29	2022-01-17			2022-03-11	2022-02-01	2024-06-23	
TCP.CON.DS.B1 (D) / RBD CRIS and ICT systems for a segment of Expressway No. 1 - Section RS including fiber optic	IBRD / 83220	Project Implementation and Monitoring	Post	Direct Selection	Direct		0.00	Under Implementation	2022-03-31	2022-04-18	2022-04-10	2022-06-06			2022-05-04		2022-11-23	
TCP.CON.JC.C1(C).01-39 / Preparation of Environmental and Social Impact Assessment (ESIA) Studies for the maintenance of 13 bridges over the Tigris River and removal of Sunken Parts from the River	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Direct		0.00	Under Implementation	2022-03-31	2022-03-27	2022-04-10		2022-04-15		2022-04-27		2023-05-17	
TCP.CON.DS.B1 (E AND H F) / Workshop - Road Performance Based Maintenance	IBRD / 83220	Institutional Strengthening and Capacity Building in the Road Sector	Post	Direct Selection	Direct		0.00	Under Implementation	2022-06-10	2022-06-01	2022-06-20				2022-08-24		2022-10-23	
TCP.CON.JC.C1(C).01-40 / Bridge Engineer Reviewer- For the Tender document Maintenance works of (13) bridges in the City of Baghdad	IBRD / 83220	Transport Corridors Improvements	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2022-06-30		2022-07-05		2022-07-26		2022-08-30		2023-02-26	