

## PROCUREMENT PLAN

**Project information: Belarus, Education Modernization Project, 8529-BY, 8943 - BY**

**Project Implementation agency: National Institute of Education**

**Date of the Procurement Plan: January 2020**

**Period covered by this Procurement Plan: January 2020 - July 2020**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

*Not Applicable*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables

*Not Applicable*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods is not applicable

Works is not applicable

**Other Relevant Procurement Information.**

*Not Applicable*





















BSMP/DCS:1.106 / "Overhaul with elements of modernization of the building of the state educational institution" - "Krasnodarskaya secondary school" of the Republic of Ingush (non-objekt)	IBD / 8520	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-10-18	2021-10-29	2021-11-08	2022-01-07	2021-11-11						2022-02-06	2022-03-27	2022-11-02
BSMP/DCS:1.124 / Development of construction reconstruction and capital repair of CDE facilities in region, 4 objects	IBD / 8940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2021-11-09	2021-11-09	2021-11-09	2021-01-07		2023-03-24	2023-06-12	2023-07-17	2023-09-04	2023-09-05	2023-09-05	2023-09-05	
BSMP/DCS:1.188 / Integral maintenance and technical supervision of the reconstruction and capital repair of CDE facilities in Brest Oblast (bankruptcy)	IBD / 8520	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-11-26	2021-11-18	2021-12-17	2022-02-15							2022-01-17	2022-05-05	2022-11-02
BSMP/DCS:1.159 / Integral maintenance and technical supervision of the reconstruction and capital repair of CDE facilities in Murmansk Oblast (bankruptcy)	IBD / 8940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-11-30	2021-12-01	2021-12-21	2022-02-19							2022-01-21	2022-05-19	2022-11-02
BSMP/DCS:1.125 / Development of construction reconstruction and capital repair of CDE facilities in region, 5 objects	IBD / 8940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2021-12-06	2021-12-01	2022-01-07	2022-01-08		2022-04-22	2022-07-11	2022-08-15	2022-10-10	2022-10-10	2022-08-28	2022-04-28	
BSMP/DCS:1.415 / Development of construction reconstruction and capital repair of CDE facilities in region, 4 objects, State Budget	IBD / 8940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2021-12-03	2021-12-01	2022-01-02	2022-01-02		2022-04-17	2022-07-08	2022-08-10	2022-10-05	2022-10-05	2022-04-23	2022-04-23	

INDIVIDUAL CONSULTANTS																			
Active Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
BSMP/AT:2.20-24 / Procurement of services leading consultants to verify the work of participants testing PISA-2021	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		0.00	Cancelled	2020-04-22		2020-04-27		2020-05-16		2020-06-22		2020-12-19		
BSMP/AT:2.20-21 / Payment for services of technical coordinators involved into PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		314.12	Completed	2021-02-19	2019-12-28	2021-02-24	2020-01-29	2021-01-17	2020-02-18	2021-04-21	2020-03-01	2021-10-18	2020-06-25	
BSMP/AT:2.20-29 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		245.23	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-28 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		245.23	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-27 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		245.23	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-26 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		37.45	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-25 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		256.97	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-24 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		256.97	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-23 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		469.29	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-21 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		458.09	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-21 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		458.09	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-20 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		469.29	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-19 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		256.07	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-18 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		469.29	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-17 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		256.97	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-16 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		466.44	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-15 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		476.86	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-14 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		196.32	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-13 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		179.89	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	
BSMP/AT:2.20-12 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		191.16	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25	

BSMP/1.2.3-11 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		191.18	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMP/1.2.3-2 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		300.45	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMP/1.2.3-4 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		300.45	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMP/1.2.3-7 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		167.06	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMP/1.2.3-6 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		176.97	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMP/1.2.3-5 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		200.10	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMP/1.2.3-4 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		189.09	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMP/1.2.3-3 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		215.78	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMP/1.2.3-10 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		370.31	Completed	2020-01-13	2019-12-26	2020-01-18	2020-01-29	2020-02-08	2020-02-28	2020-03-14	2020-03-05	2020-09-10	2020-06-25
BSMP/1.2.3-2 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		88.17	Completed	2020-01-13	2019-12-26	2020-01-18	2020-01-29	2020-02-08	2020-02-28	2020-03-14	2020-03-05	2020-09-10	2020-06-25
BSMP/1.2.3-20 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		245.23	Completed	2020-01-13	2019-12-26	2020-01-18	2020-01-29	2020-02-08	2020-02-28	2020-03-14	2020-03-05	2020-09-10	2020-06-25
BSMP/1.2.3-25 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		391.05	Completed	2020-01-13	2019-12-26	2020-01-18	2020-01-29	2020-02-08	2020-02-28	2020-03-14	2020-03-05	2020-09-10	2020-06-25
BSMP/1.2.3-11 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		111.18	Completed	2020-04-15	2019-12-26	2020-04-23	2020-01-29	2020-05-18	2020-02-28	2020-06-20	2020-03-05	2020-12-17	2020-06-25
BSMP/1.2.3-12 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		356.15	Completed	2020-04-15	2019-12-26	2020-04-23	2020-01-29	2020-05-18	2020-02-28	2020-06-20	2020-03-05	2020-12-17	2020-06-25
BSMP/1.5 / Individual consultation on adjustment of the procurement strategy, procurement plan and on the development of the project "Operating Manual of the Belarus Higher Education Modernization Project" within the Framework of the Modernization Programme	ISD / IS1200	Project implementation support	Post	Individual Consultant Selection	Direct		2,656.15	Completed	2020-05-29	2020-03-16	2020-06-08	2020-03-11	2020-06-20	2020-04-04	2020-08-01	2020-04-04	2021-03-30	2020-12-11
BSMP/1.2.4 / Procurement of consultants for pre-project survey, TOR preparation and system models development. Consulting services "Analysis of business processes of collecting, processing and analyzing data from pre-school educational institutions"	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open		8,104.20	Completed	2020-06-16	2020-04-07	2020-08-04	2020-06-11	2020-06-25	2020-06-10	2020-09-29	2020-10-06	2021-03-28	2021-07-01
BSMP/1.2.4.5 / Procurement of consultants for pre-project survey, TOR preparation and system models development. Consulting services "Analysis of business processes of collecting, processing and analyzing data from schools"	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open		4,904.46	Signed	2020-06-16	2020-04-07	2020-08-04	2020-07-07	2020-08-25	2020-07-10	2020-09-29	2020-07-10	2021-03-28	
BSMP/1.2.4.6 / Procurement of consultants for pre-project survey, TOR preparation and system models development. Higher and postgraduate education. Consulting services "Analysis of business processes of collecting, processing and analyzing data from higher educational institutions"	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open		8,118.42	Terminated	2020-06-16	2020-09-29	2020-08-04	2020-10-14	2020-08-25	2020-10-16	2020-09-29	2020-11-09	2021-03-28	
BSMP/1.2.4.7 / Procurement of consultants to assess the development of forms of services for creation of an education management information system. Consulting services "Analysis of business processes of collecting, processing and analyzing data from schools"	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open		4,718.60	Signed	2020-06-16	2020-04-07	2020-08-04	2020-09-01	2020-08-25	2020-09-03	2020-09-29	2020-09-03	2021-03-28	
BSMP/1.4 / Development of a framework document for the project "Modernization of Higher Education of the Republic of Belarus"	ISD / IS1200	Project implementation support	Post	Individual Consultant Selection	Open		1,900.89	Completed	2020-06-25	2019-05-26	2020-06-11	2020-06-14	2020-09-05	2020-06-14	2020-06-06	2020-06-14	2021-04-04	2020-04-15
BSMP/1.5.1 / Adjustment to the socio-cultural realities of the Republic of Belarus	ISD / IS410	Ensuring a quality learning environment in schools, receiving students from closed/reorganized schools	Post	Individual Consultant Selection	Open		1,782.74	Signed	2020-10-14	2020-06-04	2020-12-01	2020-09-01	2020-12-25	2020-09-27	2021-01-27	2020-09-11	2021-07-26	
BSMP/1.5.2 / Adjustment to the socio-cultural realities of the Republic of Belarus	ISD / IS410	Ensuring a quality learning environment in schools, receiving students from closed/reorganized schools	Post	Individual Consultant Selection	Open		667.16	Signed	2020-10-14	2020-06-04	2020-12-01	2020-09-01	2020-12-25	2020-09-27	2021-01-27	2020-09-11	2021-07-26	
BSMP/1.2.1.2 / Development of tools for the psychological examination of teachers for institutions of general secondary education	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open		4,101.14	Signed	2020-11-06	2020-10-23	2021-03-21	2021-03-10	2021-03-15	2021-03-19	2021-03-19	2021-03-19	2021-08-18	
BSMP/1.2.1.2 / Development of a matrix for comprehensive assessment of teaching aids for institutions of general secondary education	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open		20,785.16	Signed	2020-11-19	2020-10-23	2021-03-21	2021-03-10	2021-03-15	2021-03-19	2021-03-19	2021-03-19	2021-08-11	





