

# PROCUREMENT PLAN

**Project information:** ID for Inclusive Service Delivery and Digital Transformation in Indonesia (P175218)

**Loan No.:** 9520-ID

**Project Implementation agency:** General Directorate for Population and Civil Registration, Ministry of Home Affairs

**Date of the Procurement Plan:** 27 October 2023

**Period covered by this Procurement Plan:** 2023-2027

## Preamble

All Procurements under the Project shall be carried out in accordance with the World Bank's Procurement Regulations for IPF Borrowers of November 2020, and the provisions of the Procurement Plan and Project Operations Manual and shall take precedence over any national procurement regulations. This also applies to procurement of goods, works and non-consultant services under the Request for Bids through the Open National Competitive method, which shall also be governed by the Bank's Procurement Regulations. Only in the case of Open National Competitive procurement packages, the Gol's procurement regulation (Perpres 16/2018 as amended No.12/2021) may be used to the extent that it does not conflict with the Bank's Procurement Regulations and subject to the required improvements listed below which are incorporated in the bidding documents acceptable by the Bank for use in national open competitive procurement under Bank financed projects. In case a conflict or difference in opinion arises during the procurement process, the Bank will provide clarification in writing for the correct application of the Bank's Procurement Regulations.

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (November 2020) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Procurement prior review thresholds and selection method threshold:** The identified procurement risk under this Project is 'substantial'. Accordingly, all contracts listed in the Procurement Plan Table at or above the thresholds set out in below are subject to the Bank's procurement prior review. All other contracts are subject to post-review. The following selection method threshold shall govern for procurement of goods, works, non-consulting services and consulting services.

Type of Procurement	Approved Selection Method Threshold	Procurement Prior Review Threshold
<b>Works (including turnkey, supply &amp; installation of plant and equipment, and PPP)</b>		
International Open	≥ US\$ 25 million	≥ US\$ 10 million
National Open	at or above US\$ 200k and less than US\$ 25 million	≥ US\$ 10 million
Request for Quotation	< US\$ 200k	N/A
Direct Selection	Subject to conditions as per paragraph 6.8, 6.9 and 6.10 of the Procurement Regulations	≥ US\$ 10 million
<b>Goods and information technology</b>		
International Open	≥ US\$ 2 million	≥ US\$ 2 million
National Open	at or above US\$ 100k and less than US\$ 2 million	≥ US\$ 2 million
Request for Quotation	< US\$ 100k	N/A
Direct Selection	Subject to conditions as per paragraph 6.8, 6.9 and 6.10 of the Procurement Regulations	≥ US\$ 2 million
<b>Non-Consulting Services</b>		
International Open	≥ US\$ 10 million	≥ US\$ 2 million
National Open	at or above US\$ 100k and less than US\$ 20 million	≥ US\$ 2 million

<b>Type of Procurement</b>	<b>Approved Selection Method Threshold</b>	<b>Procurement Prior Review Threshold</b>
Request for Quotation	< US\$ 100k	N/A
Direct Selection	Subject to conditions as per paragraph 6.8, 6.9 and 6.10 of the Procurement Regulations	≥ US\$ 2 million
<b>Consultants: firms</b>		
International Open (Firms) - QCBS, QBS, LCS, FBS and CQS	≥ US\$ 400k	≥ US\$ 1 million
National Open (Firms) - QCBS, QBS, LCS, FBS and CQS	< US\$ 400k	-
Direct Selection	Subject to conditions as per paragraph 7.13, 7.14 and 7.15 of the Procurement Regulations	≥ US\$ 1 million
<b>Consultants: individuals</b>		
Competitive Selection	All	≥ US\$ 300k or as stated in the procurement plan
Direct Selection	Subject to conditions as per paragraph 7.39 of the Procurement Regulations	≥ US\$ 300k

**The Bank's Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Open Competitive Procurement:** In accordance with paragraph 5.3 of the Procurement Regulations, the procedures applicable to the procurement of goods, works, non-consulting services and consulting services under contracts awarded on the basis of National Open Competitive Procurement shall be those of the *Tender* methods as set forth in the Borrower's Presidential Regulation No.16/2018 dated March 16, 2018 as amended No.12/2021 provided that such arrangement continue to meet

requirements of paragraph 5.4 of the “Procurement Regulation” and the following conditions:

1. The procurement is open to eligible firms from any country. There shall not be any restriction to bidders’ participation including mandatory requirement to form a joint venture;
2. Any gaps between National Procurement Procedures and the Bank’s Procurement Regulations will be addressed and incorporated in the harmonized bidding documents acceptable by the Bank.

**Use of National e-Procurement System (SPSE):** Unless informed otherwise by the Bank in writing, SPSE e-procurement system may be used only for procurement of goods, works and non-consultant services under Request for Bids through National Open Competitive method, and using bidding document acceptable by the Bank. For selection of consultant services through QCBS method, only the modified SPSE (termed by LKPP as SPSE-“ICB”) may be used applying the Bank’s standard Request for Proposal document. Since at the present time LKPP has not yet developed the modified SPSE for procurement of goods, works and non-consultant services under International Open Competitive method, nor for selection of consultants under QBS, CQS, LCS, FBS and individual consultant selection methods, therefore procurement of all contract packages under these methods shall be carried out through non-electronic process with manual issuance of invitation for bids and receipt of bids, until such time that the modified SPSE has been completed by LKPP and assessed by the Bank to be acceptable. If the Bank determines the modified SPSE to be acceptable for use under the above-mentioned remaining procurement methods, the Bank will confirm through the Bank’s written no objection to LKPP and will also notify in writing to project implementing agencies.

**Use of National e-Catalogue System:** Based on the Bank’s assessment of the national e-catalogue, the Bank allows the Project Implementing Units (PIUs) under World Bank financed projects to use the national e-catalogue for procurement of small value of goods in lieu of the Request for Quotations method specified in the World Bank’s Procurement Regulations for IPF Borrowers within the parameters as below:

- a) For Goods (other than medicines) with estimated cost not more than USD 15,000 equivalent per contract. PMUs may use the national e-catalogue for procuring such items of goods within the above-specified threshold, if such goods are required under the project and specified in the Procurement Plan approved by the Bank.

b) Goods (other than medicines) with estimated cost greater than USD 15,000 but less than USD 100,000 equivalent per contract. PMUs may use the national e-catalogue for procuring such items of goods if such goods are required under the project subject to fulfilling the following additional procedural requirement as below:

PIU shall carry out a secondary procurement process through mini competition, by comparing the prices of similar goods offered by at least three different suppliers which available in the national e-catalogue and then selecting the Supplier with the lowest evaluated price on the basis of "as delivered" price at final destination (i.e., including inland transportation, insurance, applicable taxes and any other incidental charges for the delivery of the required quantity of goods at final destination).

**PROCUREMENT PLAN Indonesia : ID for Inclusive Service Delivery and Digital Transformation in Indonesia**

**General Information**

**Country:** Indonesia **Bank's Approval Date of the Original Procurement Plan:** 2023-10-27  
**Revised Plan Date(s):** (comma delineated, leave blank 2025-07-30)  
**Project ID:** P175218 **GPN Date:**  
**Project Name:** ID for Inclusive Service Delivery and Digital Transformation in Indonesia  
**Loan / Credit No.:** IBRD / 95200  
**Executing Agency:** Directorate General of Population and Civil Registration, Ministry of Home Affairs

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
ID-DITJEN DUKCAPIL-387233 -CW-RFQ / Renovation of Meeting and Service Facilities	IBRD / 95200	Utilization and adoption	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPQ)	250,000.00	0.00	Pending Implementation																		2027-02-26

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
ID-DITJEN DUKCAPIL-418575 -GO-RFQ / Mail Server Development	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		321,833.00	0.00	Completed							2024-04-07													
ID-DITJEN DUKCAPIL-418611 -GO-RFQ / Load Balancer (DC MMU - DRC Batam)	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		450,566.00	0.00	Completed							2024-04-07	2024-06-10												
ID-DITJEN DUKCAPIL-417254 -GO-RFB / Load Balancer (DC MMU - DRC Batam)	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		450,566.00	0.00	Canceled			2024-03-24		2024-03-24					2024-06-02		2024-07-02								
ID-DITJEN DUKCAPIL-417265 -GO-RFB / Mail Server Development	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		321,833.00	0.00	Canceled			2024-03-24		2024-03-24					2024-06-02		2024-07-02								
ID-DITJEN DUKCAPIL-417262 -GO-RFB / Devices for Centralized SIAK	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		309,153.00	0.00	Canceled			2024-03-24		2024-03-24					2024-06-02		2024-07-02								
ID-DITJEN DUKCAPIL-417257 -GO-RFB / DRC Core Network	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,609,166.00	0.00	Canceled			2024-03-24		2024-03-24					2024-06-02		2024-07-02								
ID-DITJEN DUKCAPIL-417258 -GO-RFB / MMU Core Network	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,609,166.00	0.00	Canceled			2024-03-24		2024-03-24					2024-06-02		2024-07-02								
ID-DITJEN DUKCAPIL-417266 -GO-RFB / Network Hardware	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,003,733.00	0.00	Canceled			2024-03-24		2024-03-24					2024-06-02		2024-07-02								
ID-DITJEN DUKCAPIL-417264 -GO-RFB / Supporting Devices for UPRK Kalibata	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		958,033.00	0.00	Canceled			2024-03-24		2024-03-24					2024-06-02		2024-07-02								
ID-DITJEN DUKCAPIL-417261 -GO-RFB / Server	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		957,582.00	0.00	Canceled			2024-03-24		2024-03-24					2024-06-02		2024-07-02								
ID-DITJEN DUKCAPIL-420211 -GO-RFB / Initial Infrastructure Upgrades for Current Data Centers (ICT equipment) for DC MMU and DRC	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Prior	Request for Bids	Open - National	Single Stage - One Envelope		8,384,655.00	0.00	Completed					2024-04-29	2024-07-25	2024-04-29	2024-08-01			2024-05-29	2024-08-23	2024-06-28	2024-10-04	2024-07-22	2024-11-08	2024-12-31	2024-12-24		
ID-DITJEN DUKCAPIL-416823 -GO-RFB / GPU Servers	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,158,599.00	0.00	Canceled			2024-03-24		2024-03-24					2024-06-02		2024-07-02								
ID-DITJEN DUKCAPIL-417253 -GO-RFB / Operating System and VM	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		725,026.00	0.00	Canceled			2024-03-24		2024-03-24					2024-06-02		2024-07-02								
ID-DITJEN DUKCAPIL-417260 -GO-RFB / Additional storage capacity	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Prior	Request for Bids	Open - National	Single Stage - One Envelope		6,501,030.00	0.00	Canceled			2024-03-24		2024-03-24					2024-06-02		2024-07-02								
ID-DITJEN DUKCAPIL-387242 -GO-RFB / Initial Infrastructure Upgrades for Current Data Centers (ICT equipment)	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope		5,000,000.00	0.00	Canceled					2024-01-01		2024-01-06				2024-01-11		2024-02-10							
ID-DITJEN DUKCAPIL-428904 -GO-RFB / Hardware (Servers and Storage) for Population Data Utilization Applications	IBRD / 95200	Identify verification, digital identification, and ICT infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,100,000.00	0.00	Signed					2024-07-19	2024-07-09	2024-07-24				2024-09-04	2024-10-10	2024-10-04	2024-11-06	2024-11-08	2024-11-22	2024-12-31			
ID-DITJEN DUKCAPIL-436320 -GO-RFQ / Laptop Procurement	IBRD / 95200	Project management and coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,310.00	0.00	Canceled							2024-07-24													
ID-DITJEN DUKCAPIL-436326 -GO-RFQ / Purchase of Mobile ID Card Service Car	IBRD / 95200	Project management and coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		125,000.00	0.00	Under Implementation							2024-08-05													
ID-DITJEN DUKCAPIL-436516 -GO-RFQ / Procurement of All In One Desktop	IBRD / 95200	Project management and coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,873.00	0.00	Canceled							2024-08-05													
ID-DITJEN DUKCAPIL-436517 -GO-RFQ / Procurement of Printer	IBRD / 95200	Project management and coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,600.00	0.00	Canceled							2024-07-24													
ID-DITJEN DUKCAPIL-436537 -GO-RFQ / Procurement of Scanner	IBRD / 95200	Project management and coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,300.00	0.00	Canceled							2024-08-06													
ID-DITJEN DUKCAPIL-436538 -GO-RFQ / Camera Procurement	IBRD / 95200	Project management and coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000.00	0.00	Canceled							2024-08-06													







ID-DITJEN DUKAPIL-387284 -CS-QCBS / Internal Business Process, Dukcapil Performance Management, Organizational Structure, and Human Capital Management Advisor	IBRD / 95200	Institutional and human capacity	Post	Quality And Cost-Based Selection	Open - International		600,000.00	0.00	Pending Implementation	2025-09-01	2025-09-22	2025-11-05		2025-12-03	2026-01-02	2026-02-06	2026-03-13	2028-11-17
ID-DITJEN DUKAPIL-387282 -CS-QCBS / Population and Civil Registration Special Operations Mapping and Planning	IBRD / 95200	Population and civil registration	Post	Quality And Cost-Based Selection	Open - National		600,000.00	0.00	Pending Implementation	2025-09-01	2025-09-22	2025-11-05		2025-12-03	2026-01-02	2026-02-06	2026-03-13	2027-03-13
ID-DITJEN DUKAPIL-472598 -CS-QCBS / Business Reengineering National Population Data Integration Process (Bisnis Proses Reengineering IDKN)	IBRD / 95200	Utilization and adoption	Post	Consultant Qualification Selection	Open - National		248,140.32	0.00	Pending Implementation	2025-09-01	2025-09-22	2025-11-05				2025-12-05	2026-01-09	2026-07-08
ID-DITJEN DUKAPIL-387383 -CS-QCBS / Fiscal Transfer and Non-Tax Revenue Advisor	IBRD / 95200	Institutional and human capacity	Post	Consultant Qualification Selection	Open - National		300,000.00	0.00	Pending Implementation	2025-06-01	2025-06-22	2025-08-05				2025-09-04	2025-10-09	2026-04-07
ID-DITJEN DUKAPIL-436842 -GO-RFB / Human Resources Information System, Performance Management Information System and Learning Management System	IBRD / 95200	Institutional and human capacity	Post	Consultant Qualification Selection	Open - National		1,725,000.00	0.00	Canceled	2025-06-02	2025-06-23	2025-08-06				2025-09-05	2025-10-10	2026-04-08
ID-DITJEN DUKAPIL-387266 -GO-RFB / Development of Integrated Customer Relationship Management and Grievances Redress System/Complaint Handling	IBRD / 95200	Institutional and human capacity	Prior	Consultant Qualification Selection	Open - National		2,050,000.00	0.00	Canceled	2025-06-02	2025-06-23	2025-08-06				2025-09-05	2025-10-10	2026-04-08
ID-DITJEN DUKAPIL-488807 -CS-QCBS / Development of Digital ID Smartphone Application and Infrastructure (Software Integration, ATS, and Knowledge Transfer)	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Prior	Quality And Cost-Based Selection	Open - International		15,500,000.00	0.00	Pending Implementation	2025-08-31	2025-09-21	2025-11-04		2025-12-02	2026-01-01	2026-02-05	2026-03-12	2027-03-12
ID-DITJEN DUKAPIL-488808 -CS-QCBS / Development of Identity Verification and e-KYC Platform and Data Exchange Platform	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Prior	Quality And Cost-Based Selection	Open - International		10,300,000.00	0.00	Pending Implementation	2025-08-31	2025-09-21	2025-11-04		2025-12-02	2026-01-01	2026-02-05	2026-03-12	2027-03-12

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ID-DITJEN DUKAPIL-380552 -CS-INDV / Administrative Staff	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Limited		24,000.00	0.00	Canceled	2023-10-15	2023-10-30	2023-10-20		2023-10-25		2023-11-04		2027-11-30	
ID-DITJEN DUKAPIL-380617 -CS-INDV / Administrative Staff	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Limited		24,000.00	0.00	Under Implementation	2023-10-15	2023-10-30	2023-10-20		2023-10-25		2023-11-04		2027-11-30	
ID-DITJEN DUKAPIL-380620 -CS-INDV / Administrative Staff	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Limited		24,000.00	0.00	Canceled	2023-10-15	2023-10-30	2023-10-20		2023-10-25		2023-11-04		2027-11-30	
ID-DITJEN DUKAPIL-380667 -CS-INDV / Interim Financial Management Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Limited		34,000.00	0.00	Canceled	2023-10-15	2023-10-30	2023-10-20		2023-10-25		2023-11-04		2024-07-31	
ID-DITJEN DUKAPIL-387218 -CS-INDV / Environment and Social Safeguards Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Limited		150,000.00	0.00	Canceled	2023-10-15	2023-10-30	2023-10-20		2023-10-25		2023-11-04		2027-11-30	
ID-DITJEN DUKAPIL-387226 -CS-INDV / Interim Procurement Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Limited		34,000.00	0.00	Canceled	2023-10-15	2023-10-30	2023-10-20		2023-10-25		2023-11-04		2024-07-31	
ID-DITJEN DUKAPIL-387232 -CS-INDV / Biometric Specialist (International)	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Limited		346,500.00	0.00	Canceled	2023-10-15		2023-10-20		2023-10-25		2023-11-04		2027-11-30	
ID-DITJEN DUKAPIL-387231 -CS-INDV / Digital ID (Identitas Kependudukan Digital) Product Manager	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Limited		126,000.00	0.00	Under Implementation	2023-12-01		2023-12-06		2023-12-11		2024-01-01		2027-11-30	
ID-DITJEN DUKAPIL-380638 -CS-INDV / Software Developer for Population and Civil Registration Machine (ADM, Anjungan Dukcapil Mandiri)	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Limited		24,000.00	0.00	Under Implementation	2023-11-12	2024-06-12	2023-11-17		2023-12-08		2024-01-01		2024-12-31	
ID-DITJEN DUKAPIL-380661 -CS-INDV / Project Communication Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Limited		150,000.00	0.00	Canceled	2023-10-15		2023-10-20		2023-10-25		2024-01-01		2027-11-30	
ID-DITJEN DUKAPIL-390538 -CS-INDV / Administration and Document Translation Staff	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Limited		39,200.00	0.00	Canceled	2023-10-31	2023-10-31	2023-11-05		2023-11-10		2023-11-20		2023-11-25	
ID-DITJEN DUKAPIL-391672 -CS-CDS / Administration and Document Translation	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Direct - National		39,200.00	0.00	Under Implementation	2023-11-06	2023-11-06	2023-11-10	2023-11-02	2023-11-12		2023-11-16		2027-11-30	
ID-DITJEN DUKAPIL-391673 -CS-CDS / Interim Procurement Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Direct - National		34,000.00	0.00	Signed	2023-11-06	2024-04-30	2023-11-10	2024-07-08	2023-11-12	2024-07-10	2023-11-19	2024-08-01	2024-07-31	
ID-DITJEN DUKAPIL-391674 -CS-CDS / Administrative Staff	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Direct - National		24,000.00	0.00	Under Implementation	2023-11-06	2023-11-06	2023-11-10	2023-11-01	2023-11-12		2023-11-16		2027-11-30	
ID-DITJEN DUKAPIL-391675 -CS-CDS / Administrative Staff	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Direct - National		24,000.00	0.00	Under Implementation	2023-11-06	2023-11-06	2023-11-10	2023-11-01	2023-11-12		2023-11-16		2027-12-04	

ID-DITJEN DUKCAPIL-391676 -CS-INDV / Environment and Social Safeguard Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Direct - National		150,000.00	0.00	Under Implementation	2023-11-06	2023-11-06	2023-11-10	2023-11-01	2023-11-12	2023-11-27	2023-11-16	2027-11-30	
ID-DITJEN DUKCAPIL-391678 -CS-INDV / Interim Financial Management Specialist	IBRD / 95200	Population and civil registration	Post	Individual Consultant Selection	Direct - National		34,000.00	0.00	Signed	2023-11-06	2023-11-06	2023-11-10	2023-11-01	2023-11-12	2023-11-27	2023-11-16	2024-07-31	
ID-DITJEN DUKCAPIL-380618 -CS-INDV / Administrative Staff	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Limited		24,000.00	0.00	Canceled	2023-10-15		2023-10-20		2023-10-25		2023-11-20	2027-11-30	
ID-DITJEN DUKCAPIL-380619 -CS-INDV / Administrative Staff	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Limited		24,000.00	0.00	Canceled	2023-10-15		2023-10-20		2023-10-25		2023-11-04	2027-11-30	
ID-DITJEN DUKCAPIL-380543 -CS-INDV / Administrative Staff	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Limited		41,000.00	0.00	Canceled	2023-10-15		2023-10-20		2023-10-25		2023-11-04	2027-11-30	
ID-DITJEN DUKCAPIL-380634 -CS-INDV / DevSecOps Specialist	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National		74,343.00	0.00	Under Implementation	2024-05-31	2024-06-07	2024-06-29		2024-07-04		2024-07-14	2027-11-30	
ID-DITJEN DUKCAPIL-380631 -CS-INDV / Data Center Facilities Specialist	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National		74,343.00	0.00	Under Implementation	2024-04-30	2024-06-07	2024-05-24		2024-05-29		2024-06-24	2027-11-30	
ID-DITJEN DUKCAPIL-387219 -CS-INDV / Full Stack Application Developer (Digital ID, Identitas Kependudukan Digital) for integration with other sectors	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National		84,964.00	0.00	Under Implementation	2024-07-01	2024-06-07	2024-08-19		2024-09-09		2024-09-19	2027-11-30	
ID-DITJEN DUKCAPIL-412747 -CS-INDV / Full Stack Application Developer (Digital ID, Identitas Kependudukan Digital)	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National		113,285.00	0.00	Under Implementation	2024-07-01	2024-07-09	2024-08-04		2024-08-24		2024-09-11	2027-12-31	
ID-DITJEN DUKCAPIL-380671 -CS-INDV / Interim Project Management Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Signed	2024-04-01	2024-05-03	2024-04-25	2024-06-27	2024-04-30	2024-06-27	2024-06-04	2024-07-08	2024-12-01
ID-DITJEN DUKCAPIL-380442 -CS-INDV / Biometric Specialist	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National		116,825.00	0.00	Under Implementation	2024-05-01	2024-06-06	2024-05-27		2024-06-01		2024-06-11	2027-12-30	
ID-DITJEN DUKCAPIL-418884 -CS-INDV / Network Specialist	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National		53,102.00	0.00	Under Implementation	2024-04-07	2024-06-06	2024-04-12		2024-04-17		2024-04-27	2027-11-30	
ID-DITJEN DUKCAPIL-380637 -CS-INDV / Network Specialist	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Limited - National		53,102.00	0.00	Canceled	2023-10-15		2023-10-20		2023-10-25		2023-11-04	2027-11-30	
ID-DITJEN DUKCAPIL-380633 -CS-INDV / Storage Specialist	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Limited - National		19,310.00	0.00	Canceled	2024-03-15		2024-03-20		2024-03-25		2024-04-04	2025-04-04	
ID-DITJEN DUKCAPIL-412484 -CS-INDV / Junior Web-Portal Developer	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National		38,620.00	0.00	Canceled	2024-05-31		2024-07-19		2024-08-09		2024-09-13	2027-11-30	
ID-DITJEN DUKCAPIL-416443 -CS-INDV / Legal and Contract Specialist	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National		64,289.00	0.00	Under Implementation	2024-07-31	2024-06-20	2024-08-13	2024-07-18	2024-08-16	2024-07-29	2024-08-23	2027-11-30	
ID-DITJEN DUKCAPIL-410894 -CS-INDV / IKD (Digital ID) Application Utilization Cyber Security and Cryptography Consultant	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National		84,964.00	0.00	Under Implementation	2024-05-31	2024-06-04	2024-07-19		2024-08-09		2024-09-13	2027-11-30	
ID-DITJEN DUKCAPIL-412476 -CS-INDV / Budget and Strategic Planning Consultant	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National		56,643.00	0.00	Canceled	2024-04-01	2024-06-14	2024-05-20		2024-06-10		2024-07-15	2027-11-30	
ID-DITJEN DUKCAPIL-412468 -CS-INDV / Re-Branding and Communication Strategy Development Advisory	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National		70,803.00	0.00	Under Implementation	2024-08-01	2024-06-27	2024-09-19	2024-07-17	2024-10-10	2024-08-05	2024-11-14	2027-12-31	
ID-DITJEN DUKCAPIL-412477 -CS-INDV / Budget and Strategic Planning Consultant	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National		42,482.00	0.00	Canceled	2024-04-30	2024-06-21	2024-06-18		2024-07-09		2024-08-13	2027-12-31	
ID-DITJEN DUKCAPIL-412488 -CS-INDV / Junior Web-Service Developer	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National		38,620.00	0.00	Canceled	2024-05-01		2024-06-19		2024-07-10		2024-08-14	2027-12-31	
ID-DITJEN DUKCAPIL-412485 -CS-INDV / Junior Web-Portal Developer	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National		38,620.00	0.00	Canceled	2024-05-01		2024-06-19		2024-07-10		2024-08-14	2027-12-31	
ID-DITJEN DUKCAPIL-412472 -CS-INDV / Budget and Strategic Planning Consultant	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National		99,132.00	0.00	Canceled	2024-04-30	2024-06-14	2024-06-18		2024-07-09		2024-08-13	2027-12-31	
ID-DITJEN DUKCAPIL-412495 -CS-INDV / Junior Web - Service Developer	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National		38,620.00	0.00	Canceled	2024-05-31		2024-07-19		2024-08-09		2024-09-13	2027-12-31	
ID-DITJEN DUKCAPIL-410883 -CS-INDV / Data Center Infrastructure Services Specialist	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National		85,000.00	0.00	Under Implementation	2024-05-31	2024-06-04	2024-07-19		2024-08-09		2024-09-13	2027-12-31	
ID-DITJEN DUKCAPIL-416446 -CS-INDV / Legal and Contracts Specialist	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National		64,289.00	0.00	Under Implementation	2024-07-31	2024-06-20	2024-08-13	2024-08-01	2024-08-16	2024-08-02	2024-08-23	2027-12-31	
ID-DITJEN DUKCAPIL-420339 -CS-INDV / Office Manager	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Open - National		41,000.00	0.00	Under Implementation	2024-06-03	2024-05-07	2024-07-06		2024-07-16		2024-08-20	2027-11-30	
ID-DITJEN DUKCAPIL-420348 -CS-INDV / Interim Monitoring and Evaluation Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Open - National		17,000.00	0.00	Signed	2024-05-27	2024-06-24	2024-06-29	2024-07-30	2024-07-09	2024-07-31	2024-08-13	2024-08-08	2025-05-31

ID-DITJEN DUKCAPIL-420351 -CS-INDV / Digital ID (Identitas Kependudukan Digital) Product Manager	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National	126,000.00	0.00	Under Implementation	2024-05-27	2024-07-04	2024-06-29	2024-07-29	2024-07-09	2024-07-29	2024-07-31	2027-11-30		
ID-DITJEN DUKCAPIL-420362 -CS-INDV / Biometric Specialist (International)	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - International	346,500.00	0.00	Under Implementation	2024-08-26	2024-06-17	2024-09-28		2024-10-08		2025-03-18	2027-11-30		
ID-DITJEN DUKCAPIL-380668 -CS-INDV / Interim Financial Management Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Limited - National	34,000.00	0.00	Under Implementation	2024-04-12	2024-06-07	2024-04-17		2024-04-22		2024-05-02	2025-01-27		
ID-DITJEN DUKCAPIL-420501 -CS-INDV / Environment and Social Safeguard Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Open - National	96,000.00	0.00	Under Implementation	2024-04-29	2024-05-26	2024-05-19	2024-07-30	2024-05-24	2024-07-31	2024-06-03	2027-11-30		
ID-DITJEN DUKCAPIL-410681 -CS-INDV / Interim Financial Management Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Open - National	29,000.00	0.00	Signed	2024-05-27	2024-04-29	2024-06-30	2024-05-16	2024-07-10	2024-05-28	2024-07-20	2024-06-03	2025-04-30	
ID-DITJEN DUKCAPIL-387224 -CS-INDV / Legal and Contracts Specialist	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	64,289.00	0.00	Under Implementation	2024-07-29	2024-06-20	2024-09-16	2024-07-25	2024-10-07	2024-07-25	2024-10-26	2027-11-30		
ID-DITJEN DUKCAPIL-380628 -CS-INDV / Chief Data Center Security Architect	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National	95,584.00	0.00	Under Implementation	2024-05-27	2024-06-04	2024-07-15		2024-08-05		2024-08-24	2027-11-30		
ID-DITJEN DUKCAPIL-387222 -CS-INDV / Database Specialist (Sistem Informasi Administrasi Kependudukan)	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National	62,372.00	0.00	Under Implementation	2024-05-06	2024-06-06	2024-06-24		2024-07-15		2024-08-03	2027-11-30		
ID-DITJEN DUKCAPIL-380629 -CS-INDV / Chief Application Security Architect	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National	95,584.00	0.00	Under Implementation	2024-05-06	2024-06-25	2024-06-24		2024-07-04		2024-07-23	2027-11-30		
ID-DITJEN DUKCAPIL-428630 -CS-INDV / Senior Grievance Management Development Specialist	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	52,000.00	0.00	Under Implementation	2024-07-07	2024-06-29	2024-08-25	2024-07-31	2024-09-15	2024-08-05	2024-10-20	2025-12-31		
ID-DITJEN DUKCAPIL-428641 -CS-INDV / Junior Grievance Management Development Specialist	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	30,000.00	0.00	Under Implementation	2024-07-07	2024-06-29	2024-08-25	2024-07-24	2024-09-15	2024-08-05	2024-10-20	2025-12-31		
ID-DITJEN DUKCAPIL-429320 -CS-CDS / Digital Branding Specialist	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	17,000.00	0.00	Completed	2024-07-07	2024-06-29	2024-08-25	2024-08-05	2024-09-15	2024-08-20	2024-10-20	2024-09-02	2025-10-31	2024-12-06
ID-DITJEN DUKCAPIL-436309 -CS-INDV / Content Creator	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	17,000.00	0.00	Under Implementation	2024-07-07	2024-06-29	2024-08-25	2024-08-05	2024-09-15	2024-08-20	2024-10-20	2025-10-31		
ID-DITJEN DUKCAPIL-436310 -CS-INDV / Social Media Branding Specialist	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	17,000.00	0.00	Completed	2024-07-07	2024-06-29	2024-08-25	2024-08-05	2024-09-15	2024-08-20	2024-10-20	2024-09-02	2025-10-31	2025-03-31
ID-DITJEN DUKCAPIL-436315 -CS-INDV / Online Media Management Support Staff	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	9,000.00	0.00	Under Implementation	2024-07-07	2024-06-29	2024-08-25		2024-09-15		2024-10-20	2025-10-31		
ID-DITJEN DUKCAPIL-432020 -CS-INDV / Mobile Service Developer for Utilization of Population Data	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National	90,322.00	0.00	Under Implementation	2024-06-14	2024-07-16	2024-08-02		2024-08-23		2024-09-27	2027-11-30		
ID-DITJEN DUKCAPIL-436313 -CS-INDV / Reporter	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	17,000.00	0.00	Under Implementation	2024-07-07	2024-06-29	2024-08-25	2024-08-06	2024-09-15	2024-08-13	2024-10-20	2025-10-31		
ID-DITJEN DUKCAPIL-410899 -CS-INDV / HR and Government Organization Consultant	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	101,377.00	0.00	Pending Implementation	2024-09-13		2024-11-01		2024-11-22		2024-12-27	2027-11-30		
ID-DITJEN DUKCAPIL-436560 -CS-INDV / Senior Budgeting and Strategic Planning	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Direct - National	50,000.00	0.00	Signed	2024-07-03	2024-06-29	2024-07-13	2024-07-04	2024-08-03	2024-07-12	2024-09-07	2024-07-19	2025-12-31	
ID-DITJEN DUKCAPIL-436572 -CS-INDV / Junior Budgeting and Strategic Planning Consultant	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Direct - National	35,000.00	0.00	Under Implementation	2024-07-03	2024-06-29	2024-07-13	2024-07-17	2024-08-03	2024-07-17	2024-09-07	2025-12-31		
ID-DITJEN DUKCAPIL-410897 -CS-INDV / HR and Government Organization Experts	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	101,377.00	0.00	Pending Implementation	2024-09-13		2024-11-01		2024-11-22		2024-12-27	2027-11-30		
ID-DITJEN DUKCAPIL-387230 -CS-INDV / ICT Project Manager	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National	141,000.00	0.00	Pending Implementation	2024-09-13		2024-11-01		2024-11-22		2024-12-27	2027-11-30		
ID-DITJEN DUKCAPIL-380621 -CS-INDV / Graphic Designer	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Open - National	49,000.00	0.00	Pending Implementation	2024-09-20		2024-11-08		2024-11-29		2025-01-03	2027-11-30		
ID-DITJEN DUKCAPIL-412748 -CS-INDV / Full Stack Application Developer (Digital ID, Identitas Kependudukan Digital)	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National	113,285.00	0.00	Pending Implementation	2024-09-13		2024-11-01		2024-11-22		2024-12-27	2027-11-30		
ID-DITJEN DUKCAPIL-380665 -CS-INDV / Web Portal Developer	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National	23,172.00	0.00	Pending Implementation	2025-01-01		2025-02-19		2025-03-12		2025-04-16	2027-11-30		
ID-DITJEN DUKCAPIL-420505 -CS-INDV / Digital ID (Identitas Kependudukan Digital) Utilization Data Analyst	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National	100,000.00	0.00	Pending Implementation	2025-01-01		2025-02-19		2025-03-12		2025-04-16	2027-11-30		
ID-DITJEN DUKCAPIL-420322 -CS-INDV / Project Communication Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Open - National	150,000.00	0.00	Under Implementation	2024-09-13	2024-08-26	2024-11-01		2024-11-22		2024-12-27	2025-06-25		
ID-DITJEN DUKCAPIL-387220 -CS-INDV / Legal Specialist	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	126,000.00	0.00	Pending Implementation	2024-09-13		2024-11-01		2024-11-22		2024-12-27	2027-11-30		

ID-DITJEN DUKCAPIL-380632 -CS-INDV / Data Security Specialist	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National	99,125.00	0.00	Pending Implementation	2024-09-13	2024-11-01	2024-11-22	2024-12-27	2027-11-30					
ID-DITJEN DUKCAPIL-412505 -CS-INDV / Junior Web Service Developer	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National	38,620.00	0.00	Pending Implementation	2025-01-01	2025-02-19	2025-03-12	2025-04-16	2027-11-30					
ID-DITJEN DUKCAPIL-418887 -CS-INDV / Storage Specialist	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National	19,310.00	0.00	Pending Implementation	2024-09-13	2024-11-01	2024-11-22	2024-12-27	2025-05-31					
ID-DITJEN DUKCAPIL-420353 -CS-INDV / User Interface and User Experience (UI/UX) Applications Designer	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National	100,000.00	0.00	Pending Implementation	2024-09-13	2024-11-01	2024-11-22	2024-12-27	2027-11-30					
ID-DITJEN DUKCAPIL-380639 -CS-INDV / Data Protection Specialist	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	167,000.00	0.00	Pending Implementation	2024-09-13	2024-11-01	2024-11-22	2024-12-27	2027-11-30					
ID-DITJEN DUKCAPIL-387225 -CS-INDV / User Interface and User Experience (UI/UX) Applications Designer	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Limited - National	100,000.00	0.00	Pending Implementation	2025-01-01	2025-01-06	2025-01-27	2025-03-03	2027-11-30					
ID-DITJEN DUKCAPIL-412749 -CS-INDV / Full Stack Application Developer (Digital ID, Identitas Kependudukan Digital)	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National	113,285.00	0.00	Pending Implementation	2024-09-13	2024-11-01	2024-11-22	2024-12-27	2025-06-25					
ID-DITJEN DUKCAPIL-420342 -CS-INDV / Population and Civil Registration Specialist	IBRD / 95200	Population and civil registration	Post	Individual Consultant Selection	Open - International	121,000.00	0.00	Under Implementation	2024-09-13	2024-08-09	2024-11-01	2024-11-22	2024-12-27	2027-11-30				
ID-DITJEN DUKCAPIL-420365 -CS-INDV / Data Protection Specialist	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	167,000.00	0.00	Pending Implementation	2024-09-13	2024-11-01	2024-11-22	2024-12-27	2027-11-30					
ID-DITJEN DUKCAPIL-380640 -CS-INDV / Database Specialist	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National	53,102.00	0.00	Pending Implementation	2024-09-13	2024-11-01	2024-11-22	2024-12-27	2027-11-30					
ID-DITJEN DUKCAPIL-412756 -CS-INDV / Full Stack Application Developer (Digital ID, Identitas Kependudukan Digital)	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National	113,285.00	0.00	Pending Implementation	2024-09-13	2024-11-01	2024-11-22	2024-12-27	2025-06-25					
ID-DITJEN DUKCAPIL-412487 -CS-INDV / Junior Web-Portal Developer	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National	38,620.00	0.00	Pending Implementation	2025-01-01	2025-02-19	2025-03-12	2025-04-16	2027-11-30					
ID-DITJEN DUKCAPIL-380491 -CS-INDV / Office Manager	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Limited - National	41,000.00	0.00	Pending Implementation	2024-10-01	2024-10-06	2024-10-27	2024-12-01	2027-11-30					
ID-DITJEN DUKCAPIL-412462 -CS-INDV / Fiscal Transfer and Non-Tax Revenue advisory and consultation	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	144,825.00	0.00	Pending Implementation	2024-09-13	2024-11-01	2024-11-22	2024-12-27	2027-11-30					
ID-DITJEN DUKCAPIL-387229 -CS-INDV / Digital ID (Identitas Kependudukan Digital) Utilization Data Analyst	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National	100,000.00	0.00	Pending Implementation	2025-01-01	2025-02-19	2025-03-12	2025-04-16	2027-11-30					
ID-DITJEN DUKCAPIL-412470 -CS-INDV / Customer Relationship and Grievances Redress Management System Improvement Consultant	IBRD / 95200	Population and civil registration	Post	Individual Consultant Selection	Open - National	101,377.00	0.00	Pending Implementation	2024-09-13	2024-11-01	2024-11-22	2024-12-27	2027-11-30					
ID-DITJEN DUKCAPIL-420354 -CS-INDV / Legal Specialist	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	126,000.00	0.00	Pending Implementation	2024-09-13	2024-11-01	2024-11-22	2024-12-27	2025-06-25					
ID-DITJEN DUKCAPIL-420346 -CS-INDV / Web Service Developer	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National	23,172.00	0.00	Pending Implementation	2025-01-01	2025-02-19	2025-03-12	2025-04-16	2027-11-30					
ID-DITJEN DUKCAPIL-410898 -CS-INDV / HR and Government Organization Experts	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National	101,377.00	0.00	Pending Implementation	2024-09-13	2024-11-01	2024-11-22	2024-12-27	2025-06-25					
ID-DITJEN DUKCAPIL-380409 -CS-INDV / Population and Civil Registration Senior Consultant	IBRD / 95200	Population and civil registration	Post	Individual Consultant Selection	Open - National	129,140.00	0.00	Completed	2025-01-31	2024-08-09	2025-03-21	2024-10-28	2025-04-11	2024-11-15	2025-05-16	2024-12-02	2027-11-30	2025-03-31
ID-DITJEN DUKCAPIL-380666 -CS-INDV / Web Service Developer	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Limited - National	23,172.00	0.00	Pending Implementation	2025-01-01	2025-01-06	2025-01-27	2025-03-03	2027-11-30					
ID-DITJEN DUKCAPIL-435262 -CS-INDV / Assistant (IT Support) for Population Data Utilization	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National	35,000.00	0.00	Under Implementation	2024-08-18	2024-12-30	2024-10-06	2024-10-27	2024-12-01	2027-11-30				
ID-DITJEN DUKCAPIL-436841 -CS-INDV / Junior Budgeting and Strategic Planning Consultant	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Direct - National	35,000.00	0.00	Under Implementation	2024-07-03	2024-06-29	2024-07-13	2024-07-10	2024-08-03	2024-07-17	2024-09-07	2025-12-31		
ID-DITJEN DUKCAPIL-380416 -CS-INDV / Population and Civil Registration Specialist	IBRD / 95200	Population and civil registration	Post	Individual Consultant Selection	Open - National	121,000.00	0.00	Canceled	2025-01-01	2025-02-19	2025-03-12	2025-04-16	2027-11-30					
ID-DITJEN DUKCAPIL-433188 -CS-INDV / DevSecOps Specialist (SIAM)	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National	90,000.00	0.00	Under Implementation	2024-09-13	2024-07-28	2024-11-01	2024-11-22	2024-12-27	2027-11-30				
ID-DITJEN DUKCAPIL-380622 -CS-INDV / Website Developer for Project Website	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Open - National	45,161.00	0.00	Canceled	2024-09-13	2024-08-21	2024-11-01	2024-11-22	2024-12-27	2025-06-25				
ID-DITJEN DUKCAPIL-442960 -CS-INDV / Software Developer for Population and Civil Registration Machine (ADM, Angkangan Dukcapil Mandiri)	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Individual Consultant Selection	Open - National	24,000.00	0.00	Under Implementation	2024-09-13	2024-08-08	2024-11-01	2024-11-22	2024-12-27	2025-06-25				

ID-DITJEN DUKCAPIL-451898 -CS-INDV / Website Developer for Project Website	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Open - National		45,161.00	0.00	Under Implementation	2024-09-20	2024-09-26	2024-11-08		2024-11-29		2025-01-03	2025-07-02		
ID-DITJEN DUKCAPIL-452852 -CS-INDV / Population and Civil Registration Specialist	IBRD / 95200	Population and civil registration	Post	Individual Consultant Selection	Open - National		121,000.00	0.00	Completed	2024-08-01	2024-10-01	2024-09-19	2024-11-18	2024-10-10	2024-11-18	2024-11-14	2024-12-02	2025-05-13	2025-03-31
ID-DITJEN DUKCAPIL-455246 -CS-INDV / Interim Procurement Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Direct - National		8,494.83	0.00	Pending Implementation	2024-10-08		2024-10-18		2024-11-08		2024-12-13		2025-06-11	
ID-DITJEN DUKCAPIL-464486 -CS-INDV / ICD UTILIZATION DEVELOPER, JUNIOR	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National		22,643.00	0.00	Under Implementation	2025-02-03	2024-12-30	2025-03-24		2025-04-14		2025-05-19		2025-11-15	
ID-DITJEN DUKCAPIL-465166 -CS-INDV / System Administrator	IBRD / 95200	Utilization and adoption	Post	Individual Consultant Selection	Open - National		15,850.00	0.00	Under Implementation	2024-12-09	2024-12-30	2025-01-27		2025-02-17		2025-03-24		2025-09-20	
ID-DITJEN DUKCAPIL-470162 -CS-INDV / Office Manager	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Open - National		9,483.87	0.00	Under Implementation	2025-01-14	2025-01-17	2025-03-04		2025-03-25		2025-04-29		2025-10-26	
ID-DITJEN DUKCAPIL-470175 -CS-INDV / Senior Advisor for Population and Civil Registration Service Performance	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National		140,000.00	0.00	Under Implementation	2025-01-22	2025-07-08	2025-03-12		2025-04-02		2025-05-07		2025-11-03	
ID-DITJEN DUKCAPIL-470173 -CS-INDV / Population and Civil Registration Risk and Accountability Management Specialist 2	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National		16,000.00	0.00	Pending Implementation	2025-01-08		2025-02-26		2025-03-19		2025-04-23		2025-10-20	
ID-DITJEN DUKCAPIL-469778 -CS-INDV / Interim Procurement Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Open - National		4,247.41	0.00	Pending Implementation	2025-02-03		2025-03-24		2025-04-14		2025-05-19		2025-11-15	
ID-DITJEN DUKCAPIL-469774 -CS-INDV / Interim Project Management Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Direct - National		4,064.51	0.00	Pending Implementation	2025-01-13		2025-01-23		2025-02-13		2025-03-20		2025-09-16	
ID-DITJEN DUKCAPIL-469773 -CS-INDV / Interim Financial Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Direct - National		5,886.77	0.00	Pending Implementation	2025-01-13		2025-01-23		2025-02-13		2025-03-20		2025-09-16	
ID-DITJEN DUKCAPIL-469777 -CS-INDV / Interim Monitoring and Evaluation Specialist	IBRD / 95200	Project management and coordination	Post	Individual Consultant Selection	Open - National		4,247.41	0.00	Pending Implementation	2025-02-03		2025-03-24		2025-04-14		2025-05-19		2025-11-15	
ID-DITJEN DUKCAPIL-470170 -CS-INDV / Population and Civil Registration Risk and Accountability Management Specialist	IBRD / 95200	Institutional and human capacity	Post	Individual Consultant Selection	Open - National		16,000.00	0.00	Pending Implementation	2025-01-08		2025-02-26		2025-03-19		2025-04-23		2025-10-20	
ID-DITJEN DUKCAPIL-472076 -CS-CDS / Asiatant (IT Support) for Population Data Utilization	IBRD / 95200	Utilization and adoption	Post	Direct Selection	Direct - National		35,000.00	0.00	Canceled	2025-01-26	2025-04-11	2025-02-05				2025-04-11		2027-11-27	
ID-DITJEN DUKCAPIL-445199 -CS-CDS / Construction and Development of KDNINAPASS Application	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Direct Selection	Direct - National		709,000.00	0.00	Under Implementation	2025-04-30	2025-04-15	2025-05-10				2025-07-14		2026-01-10	
ID-DITJEN DUKCAPIL-488632 -CS-CDS / Development of IKD Application	IBRD / 95200	Identity verification, digital identification, and ICT infrastructure	Post	Direct Selection	Direct - National		709,000.00	0.00	Under Implementation	2025-04-30	2025-04-16	2025-05-10				2025-07-14		2026-01-10	