

## Procurement Plan

### General

1. **Bank's approval Date of the procurement Plan January 28, 2022**
2. **Date of General Procurement Notice: February 22, 2022**
3. **Period covered by this procurement plan: 18 Months (January 2022 to August, 2023)**

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Annex II to the Regulation for Procurement:

No.	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<b>Above</b> US\$ 2,000,000	<i>All</i>
2.	NCB (Goods)	<b>Above</b> US\$ 2,000,000	<i>All</i>
3.	ICB (Works)	<b>Above</b> US\$ 10,000,000	<i>All</i>
4.	NCB (Works)	<b>Above</b> US\$ 10,000,000	<i>All</i>
5.	(Non-Consultant Services)	<b>Above</b> US\$ 2,000,000	<i>All</i>

2. **Prequalification.** Bidders when applicable shall be prequalified in accordance with the provisions of paragraphs 6.23 and 6.24 of the Regulation.
3. **Proposed Procedures for CDD Components (as per paragraph 6.9 of the Regulations): Not applicable**
4. **Reference to (if any) Project Operational/Procurement Manual:**  
*Project Implementation Manual for World Bank Loan Project*
5. **Any Other Special Procurement Arrangements: Not Applicable**
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including *those that are subject to retroactive financing and advanced procurement*)**

1	2	3	4	5	6	7
Ref No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments

January 17, 2022

1	Summary of the RFB-International/DIR. (Goods)	<b>8.200</b>	<b>2</b>	<b>No</b>	<b>Prior</b>	
2	Summary of the RFB-National/RFQ (Goods)	<b>7.584</b>	<b>12</b>	<b>No</b>	<b>Post</b>	
3	Summary of the RFB-International, Dir/Limited (Works)	<b>9.000</b>	<b>1</b>	<b>No</b>	<b>Prior</b>	
4	Summary of the RFB-National/RFQ (Works)	<b>13.049</b>	<b>9</b>	<b>No</b>	<b>Post</b>	

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Annex II to the Regulation Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	<b>Above US\$ 1,000,000</b>	
2.	Single Source (Firms)	<b>All</b>	
3.	Individual	<b>Above US\$ 300,000</b>	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of the Consultant Regulations
- 3. Any Other Special Selection Arrangements:** *Not Applicable*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref . No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
1	Summary of number of contracts that will be let under QCBS	<b>2.000</b>	<b>3</b>	<b>Prior</b>	
2	Summary of number of contracts that will	<b>2.488</b>	<b>26</b>	<b>Post</b>	

January 17, 2022

	be let under other methods				
--	----------------------------	--	--	--	--

January 17, 2022

**PROCUREMENT PLAN** Western and Central Africa : West Africa Food System Resilience Program (FSRP) Phase 2

**General Information**  
**Country:** Western and Central Africa **Bank's Approval Date of the Original Procurement Plan:** 2022-05-24  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-09-17  
**Project ID:** P178132 **GPN Date:** 2023-06-27  
**Project Name:** West Africa Food System Resilience Program (FSRP) Phase 2  
**Loan / Credit No.:** IDA / V4240, IDA / 71950  
**Executing Agency:** Ministry of Food and Agriculture - Phase 2

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GH-FSRP PHASE 2-368041-C WDR / Completion of rehabilitation of KIS (irrigation and drainage system, road network etc.)	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Prior	Direct Selection	Direct - National				National Procurement Document - 1 Envelope process (Non Bank SPD)	20,000,000.00	0.00	Under Review					2023-07-16		2023-07-21									2023-08-25	2026-02-10
GH-FSRP PHASE 2-368047-C WDR / Rehabilitation of WFA Project Building for FSRP	IDA / 71950	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	450,000.00	0.00	Under Implementation					2023-09-15	2023-08-25	2023-09-20	2023-08-25					2023-11-01		2023-12-01	2024-01-05	2024-05-04
GH-FSRP PHASE 2-379505-C WDR / Completion of rehabilitation of KIS (irrigation and drainage system, road network etc.)	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Prior	Request for Bids	Open - International	Single Stage - Two Envelope			Request for Bids - Works (without pre-qualification) SPD	20,000,000.00	0.00	Pending Implementation					2023-10-30		2023-11-04							2023-12-16	2024-02-28	2024-04-03	2027-04-03

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GH-FSRP PHASE 2-368022-C RFO / Procurement of ICT equipment for FSRP (Laptops and Copiers)	IDA / 71950	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		97,000.00	0.00	Under Implementation							2023-08-06		2023-07-12							2023-10-01	2023-10-31	
GH-FSRP PHASE 2-368025-G O-RFO / Procurement of 120 No. Monitoring and Evaluation tools (tablets) for data collection	IDA / 71950	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Under Implementation							2023-08-06		2023-08-18						2023-10-01	2023-11-30		
GH-FSRP PHASE 2-368039-G O-RFO / Procurement of PA System for FSRP and Minister's Conference rooms	IDA / 71950	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation							2023-08-06								2023-10-01	2023-11-30		
GH-FSRP PHASE 2-373463-G O-RFB / Procurement of Project Vehicles for FSRP (2no. station wagons, 8no. pickups, 1 no. saloon and 4no. motorcy cycles)	IDA / 71950	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		819,000.00	0.00	Under Implementation			2023-10-15	2023-08-24	2023-10-20	2023-08-25			2023-12-01						2023-12-31	2024-02-04	2024-08-02	
GH-FSRP PHASE 2-376363-G O-RFB / Supply and install 20 no. customized automated weather stations (AWS) at GM ET synoptic stations for ground truthing satellite data	IDA / 71950	Project Management	Post	Request for Bids	Limited	Single Stage - One Envelope		1,300,000.00	0.00	Pending Implementation			2023-10-15		2023-10-20				2023-12-01						2023-12-31	2024-02-04	2024-08-02	
GH-FSRP PHASE 2-382195-G O-RFB / Supply of inputs for malholder farmers (35,000 PK, 17,500 UREA, 35,000 Weedicides) of 50kg bags in selected intervention Project Areas.	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,600,000.00	0.00	Pending Implementation					2023-09-28		2023-10-03			2023-11-14					2023-12-14	2024-01-18	2024-04-17	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GH-FSRP PHASE 2-312496-N C-RFO / Supply and Installation of Accounting Software	IDA / 71950	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Signed							2022-09-26	2023-06-14							2022-11-21	2023-08-03	2023-01-20	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GH-FSRP PHASE 2-295997-C S-COS / Consultancy services for Feasibility studies of Lot 1 : Development of inland valleys at Jeduko, Adere Nkwant (a rice valley (Skere Central), and Ajano (Skere South)	IDA / V4240	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Signed	2022-06-07	2022-10-05			2022-06-21	2022-11-15					2022-07-05	2023-06-15	2022-08-02	2023-06-22	2022-09-21			
GH-FSRP PHASE 2-296002-C S-COS / Consultancy services for Feasibility studies of Lot 2 : Development of inland valleys at Barekese (Atwima Nwa biagy), Juaben (Juaben), and Donkoso (Etsu)	IDA / V4240	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Signed	2022-06-08	2022-10-05			2022-06-22	2022-11-11					2022-07-07	2023-06-15	2022-08-04	2023-06-24	2022-09-23			
GH-FSRP PHASE 2-299185-C S-COS / Consultancy Service for the baseline survey for FSRP	IDA / V4240	Project Management	Post	Consultant Qualification Selection	Limited		80,000.00	0.00	Signed	2022-06-15	2022-06-09			2022-06-29	2022-06-27					2022-07-14	2023-06-15	2022-08-07	2023-06-24	2022-09-26			

GH-FSRP PHASE 2-323066-C S-CQS / CONSULTANCY FOR THE PREPARATION OF ENVIRONMENTAL AND SOCIAL IMPACTS ASSESSMENT (ESIA) AND ENVIRONMENTAL AND SOCIAL MANAGEMENT PLANS (ESMPs) FOR SELECTED INLAND VALLEYS IN THE ASHANTI RE	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited	80,000.00	0.00	Under Implementation	2022-11-17	2022-11-15									2022-12-31	2023-02-04	2023-08-03	
GH-FSRP PHASE 2-323065-C S-CQS / CONSULTANCY FOR THE PREPARATION OF ENVIRONMENTAL AND SOCIAL IMPACTS ASSESSMENT (ESIA) AND ENVIRONMENTAL AND SOCIAL MANAGEMENT PLANS (ESMPs) FOR SELECTED INLAND VALLEYS IN THE ASHANTI RE	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited	80,000.00	0.00	Under Implementation	2022-11-17	2022-11-15									2022-12-31	2023-02-04	2023-08-03	
GH-FSRP PHASE 2-323064-C S-CQS / CONSULTANCY FOR THE PREPARATION OF ENVIRONMENTAL AND SOCIAL IMPACTS ASSESSMENT (ESIA) AND ENVIRONMENTAL AND SOCIAL MANAGEMENT PLANS (ESMPs) FOR SELECTED INLAND VALLEYS IN THE ASHANTI RE	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited	80,000.00	0.00	Under Implementation	2022-11-17	2022-11-15									2022-12-31	2023-02-04	2023-08-03	
GH-FSRP PHASE 2-323063-C S-CQS / CONSULTANCY FOR THE PREPARATION OF ENVIRONMENTAL AND SOCIAL IMPACTS ASSESSMENT (ESIA) AND ENVIRONMENTAL AND SOCIAL MANAGEMENT PLANS (ESMPs) FOR SELECTED INLAND VALLEYS IN THE BONO EAST	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited	150,000.00	0.00	Under Implementation	2022-11-17	2022-11-11									2022-12-31	2023-02-04	2023-08-03	
GH-FSRP PHASE 2-323067-C S-CQS / Consultancy for the Feasibility Studies for development of selected inland valleys for improved Rainfed Agricultural Production Bono East -LOT 3	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited	200,000.00	0.00	Under Implementation	2022-11-30	2022-11-11									2023-01-13	2023-02-17	2023-08-16	
GH-FSRP PHASE 2-323068-C S-CQS / Consultancy for the Feasibility Studies for development of selected inland valleys for improved Rainfed Agricultural Production Bono East -LOT 4	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited	200,000.00	0.00	Under Implementation	2022-11-30	2022-11-11									2023-01-13	2023-02-17	2023-08-16	
GH-FSRP PHASE 2-312497-C S-CQS / Consultancy Service for Updating of National Irrigation Policy and Strategic Plan for GDA	IDA / 71950	Project Management	Post	Consultant Qualification Selection	Limited	25,000.00	0.00	Canceled	2022-10-05										2022-11-18	2022-12-23	2023-06-21	
GH-FSRP PHASE 2-342354-C S-CQS / Consultancy Service for the assessment of the Hydraulics, Agrimet, and Agro-advisory Systems	IDA / V4240	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Post	Consultant Qualification Selection	Limited	80,000.00	0.00	Under Implementation	2023-02-22	2023-07-10									2023-04-07	2023-05-12	2023-11-08	
GH-FSRP PHASE 2-347906-C S-CQS / Consultancy Service for Update of Engineering Design and Construction Supervision for the rehabilitation of the Tanoso Irrigation Scheme (TIS)	IDA / V4240	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited	80,000.00	0.00	Under Implementation	2023-05-16	2023-05-03									2023-06-29	2023-08-03	2024-01-30	
GH-FSRP PHASE 2-365051-C S-CQS / Recruitment of Consultant to develop Project Website	IDA / 71950	Project Management	Post	Consultant Qualification Selection	Limited	30,000.00	0.00	Under Implementation	2023-06-12	2023-08-03									2023-07-26	2023-08-30	2023-11-28	
GH-FSRP PHASE 2-343156-C S-LCS / Consultancy for Financial Audit for FSRP (FYSCAL Year 2022-2025)	IDA / V4240	Project Management	Post	Least Cost Selection	Open - National	90,000.00	0.00	Under Implementation	2023-06-16	2023-06-15	2023-06-30	2023-07-25	2023-07-20					2023-07-25	2023-08-04	2023-08-22	2023-09-08	2023-10-08
GH-FSRP PHASE 2-376440-C S-QCBS / Engagement of NGO to support the implementation of Integrated Land Management (ILM) activities under FSRP intervention areas Target Area 1- Eastern Region, Greater Accra and Central Region	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Prior	Quality And Cost-Based Selection	Open - National	2,000,000.00	0.00	Pending Implementation	2023-10-15	2023-11-05								2024-01-16	2024-02-15	2024-03-21	2024-04-25	2028-03-01
GH-FSRP PHASE 2-376443-C S-QCBS / Engagement of NGO to support the implementation of Integrated Land Management (ILM) activities under FSRP intervention areas Target Area 2- Northern Region, North-East Region and Upper East Region	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Prior	Quality And Cost-Based Selection	Open - National	2,000,000.00	0.00	Pending Implementation	2023-10-15	2023-11-05								2024-01-16	2024-02-15	2024-03-21	2024-04-25	2028-04-24
GH-FSRP PHASE 2-376430-C S-QCBS / Engagement of NGO to support the implementation of Integrated Land Management (ILM) activities under FSRP intervention areas Target Area 3- Ashanti Region, Bono Region and Bono East Region	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Prior	Quality And Cost-Based Selection	Open - National	2,000,000.00	0.00	Pending Implementation	2023-10-15	2023-11-05								2024-01-16	2024-02-15	2024-03-21	2024-04-25	2028-04-24
GH-FSRP PHASE 2-376554-C S-QCBS / Recruitment of consultant to develop Ghana Agriculture & Agribusiness Platform for MOFA	IDA / 71950	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Prior	Quality And Cost-Based Selection	Open - National	2,000,000.00	0.00	Canceled	2023-10-15	2023-11-05								2024-01-16	2024-02-15	2024-03-21	2024-04-25	2026-04-25
GH-FSRP PHASE 2-379503-C S-CQS / Recruitment of consultant to develop TORs of modules under Ghana Agriculture & Agribusiness Platform for MOFA	IDA / V4240	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Post	Consultant Qualification Selection	Open - National	220,000.00	0.00	Pending Implementation	2023-09-28	2023-10-28									2024-01-26	2024-03-26	2024-04-30	2024-07-29
GH-FSRP PHASE 2-381624-C S-QCBS / Recruitment of consultants for the design and construction supervision of veterinary laboratories in Accra and Dormaa	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Quality And Cost-Based Selection	Open - National	450,000.00	0.00	Pending Implementation	2023-09-28	2023-10-19								2024-01-15	2024-03-15	2024-04-19	2024-05-24	2025-11-15

GH-FSRP PHASE 2-381629-C S-OCDS / Recruitment of consultants for design and construction supervision of labs (Gene bank labs, tissue culture labs, etc.) for SRI, WRI and G LDB.	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Quality And Cost-Based Selection	Open - National		350,000.00	0.00	Pending Implementation	2023-10-31	2023-11-21	2024-01-04		2024-02-01	2024-03-02	2024-04-06	2024-05-11	2025-11-02
--	-------------	---	------	----------------------------------	-----------------	--	------------	------	------------------------	------------	------------	------------	--	------------	------------	------------	------------	------------

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GH-FSRP PHASE 2-296005-C S-INDV / Consultancy service to prepare ESIA Lot 1: Wheta & Tanoso Irrigation Schemes	IDA / V4240	Project Management	Post	Individual Consultant Selection	Direct		40,000.00	0.00	Canceled	2022-06-06	2022-07-20	2022-06-16		2022-07-07		2022-08-11		2022-09-10	
GH-FSRP PHASE 2-296009-C S-INDV / Consultancy service to prepare ESIA Lot 2: Jeduak to Akare Nikawanta, Berekese, Agona, Jusben, and Donoso Inland Valleys	IDA / V4240	Project Management	Post	Individual Consultant Selection	Direct		40,000.00	0.00	Canceled	2022-06-09	2022-07-22	2022-06-19		2022-07-10		2022-08-14		2022-09-13	
GH-FSRP PHASE 2-296019-C S-OCDS / Consultancy service for the preparation of the dam safety assessment (Tanoso, Wheta and affected inland valleys)	IDA / V4240	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Direct Selection	Direct		80,000.00	0.00	Under Implementation	2022-05-31	2022-06-21	2022-06-10				2022-08-14		2022-09-13	
GH-FSRP PHASE 2-296338-C S-INDV / Consultancy service for identification of appropriate grant model to support the youth, women and SMEs	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Signed	2022-06-08	2022-06-21	2022-06-13	2022-07-05	2022-07-04	2022-08-26	2022-08-08	2022-11-19	2022-09-07	
GH-FSRP PHASE 2-296339-C S-INDV / Recruitment of Consultant to develop Project Implementation Manual	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Signed	2022-06-10	2022-06-01	2022-06-15	2022-07-13	2022-07-06	2022-07-19	2022-08-10	2022-08-14	2022-09-29	
GH-FSRP PHASE 2-296340-C S-INDV / Recruitment of Consultant to develop Project Communications Strategy	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2022-06-15	2022-08-30	2022-06-20		2022-07-11		2022-08-15		2022-09-24	
GH-FSRP PHASE 2-296342-C S-INDV / Recruitment of Consultant to develop project M&E manuals	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Signed	2022-06-08	2022-06-07	2022-06-13	2022-06-09	2022-07-04	2022-07-25	2022-08-08	2022-08-11	2022-09-27	
MOFA/FSRRPPA/C/2022/07 / Recruitment of Social Safeguard Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		45,000.00	54,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-01-31	2022-09-15	
MOFA/FSRRPPA/C/2022/04 / Recruitment of Procurement Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		25,000.00	35,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-01-20	2022-09-15	
MOFA/FSRRPPA/C/2022/05 / Recruitment of Financial Management Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		55,000.00	66,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-01-31	2022-09-15	
MOFA/FSRRPPA/C/2022/10 / Recruitment of Agric Economist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		45,000.00	54,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-01-31	2022-09-15	
MOFA/FSRRPPA/C/2022/06 / Recruitment of Agribusiness Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		50,000.00	60,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-01-31	2022-09-15	
MOFA/FSRRPPA/C/2022/09 / Recruitment of Environment Safeguard Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		45,000.00	54,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-01-31	2022-09-15	
MOFA/FSRRPPA/C/2022/03 / Recruitment of Sr. Rural Infrastructure Engineer for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		50,000.00	60,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-01-20	2022-09-15	
MOFA/FSRRPPA/C/2022/01 / Recruitment of Project Coordinator for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		65,000.00	78,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-01-31	2022-09-15	
MOFA/FSRRPPA/C/2022/08 / Recruitment of M & E Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		45,000.00	54,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-01-31	2022-09-15	
MOFA/FSRRPPA/C/2022/02 / Recruitment of Operation Manager for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		55,000.00	66,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-01-31	2022-09-15	
GH-FSRP PHASE 2-298765-C S-INDV / Consultancy service to Update ESIA for KIS and V EA Irrigation Schemes	IDA / V4240	Project Management	Post	Individual Consultant Selection	Direct		40,000.00	0.00	Signed	2022-06-20	2022-06-09	2022-06-30	2022-09-28	2022-07-21	2022-09-29	2022-08-11	2022-11-23	2022-09-20	
GH-FSRP PHASE 2-295995-C S-OCDS / Consultancy services to Update, Review UPDATE OF DAM SAFETY ASSESSMENT OF VEA DAM Irrigation Scheme	IDA / V4240	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Direct Selection	Direct		80,000.00	0.00	Signed	2022-07-20	2022-07-26	2022-07-30	2022-10-26			2022-10-03	2023-06-22	2022-11-12	
GH-FSRP PHASE 2-312495-C S-INDV / Recruitment of Procurement Specialist	IDA / 71950	Project Management	Prior	Individual Consultant Selection	Open - National		60,000.00	0.00	Signed	2022-09-13	2022-09-14	2022-11-01	2023-01-06	2022-11-22	2023-02-21	2022-12-27	2023-02-15	2023-12-22	
GH-FSRP PHASE 2-323069-C S-INDV / CONSULTANCY FOR THE PREPARATION OF Emergency Response Manual (ERM)	IDA / 71950	Project Management	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2022-11-30		2022-12-05		2022-12-26		2023-01-30		2023-07-29	

GH-FSRP PHASE 2-296020-C S-INDV / Consultancy service for the assessment of the hydromet, agrimet and agro-advisory systems	IDA / V4240	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Post	Individual Consultant Selection	Limited	80,000.00	0.00	Canceled	2022-06-30		2022-07-05		2022-07-26		2022-08-30		2022-09-29
GH-FSRP PHASE 2-343716-C S-INDV / Recruitment of Communications & Outreach Specialist	IDA / 71950	Project Management	Post	Individual Consultant Selection	Open - National	60,000.00	0.00	Under Implementation	2023-03-01	2023-06-17	2023-04-19	2023-08-30	2023-05-10	2023-09-15	2023-06-14		2024-06-08
GH-FSRP PHASE 2-343750-C S-INDV / Consultancy Service to prepare Environmental and Social Impact Assessment (ESIA) and Environmental and Social Management Plan (ESMP) for Lot 2: Weta Irrigation Scheme	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited	80,000.00	0.00	Pending Implementation	2023-02-20		2023-02-25		2023-03-18		2023-04-22		2023-10-19
GH-FSRP PHASE 2-296015-C S-INDV / Consultancy service to prepare RAP Lot 1: Weta & Tanoso Irrigation Schemes	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Pending Implementation	2023-06-26		2023-07-01		2023-07-22		2023-08-26		2024-02-22
GH-FSRP PHASE 2-295996-C S-CDS / Consultancy services for Update, Review and Engineering Design for selected irrigation systems/schemes - Lot 2: Completion of Tanoso Irrigation Scheme	IDA / V4240	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Direct Selection	Direct	40,000.00	0.00	Canceled	2022-05-31	2023-02-21	2022-06-10				2022-08-14		2022-09-23
GH-FSRP PHASE 2-366745-C S-INDV / Consultancy services for preparation of the environmental and social impacts assessment (ESIA) and environmental and social management plan (ESMP) for lot 1: Tanos Irrigation scheme (TIS)	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Under Implementation	2023-06-26	2022-07-17	2023-07-01		2023-07-22		2023-08-05		2023-12-03