

PROCUREMENT PLAN

CAMBODIA SOUTHEAST ASIA DISASTER RISK MANAGEMENT PROJECT II (P177185)

Project Implementation agency: Ministry of Rural Development (MRD)

Date of the Procurement Plan: 28 February 2022

Period covered by this Procurement Plan (18 months): August 2022- February 2024

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016; Revised November 2017 and November 2020) (“Procurement Regulations for IPF Borrower – 4th Edition”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Government of the Kingdom of Cambodia’s Updated Standard Operating Procedures and Procurement Manual for All Externally Financed Projects/Programs, promulgated through the Sub-decree 181 ANK/BK dated December 2, 2019, which is issued pursuant to Article 3 of the Government of the Kingdom of Cambodia’s Law on Public Procurement dated January 14, 2012, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- i. *Procurement shall be open to eligible firms from any country;*

- ii. *The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, without limitation the Bank's right to sanction and the Bank's inspection and audit rights as per attached confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including format;*
- iii. *Each Project shall put in place an effective complaint review system that includes review by the implementing agency and subsequent review by another party not involved in the in the procurement process, if not satisfied with the review of the implementing agency*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. *Not Applicable*

Other Relevant Procurement Information.

Procurement Method and Prior Review Thresholds

Procurement at National Level	International	Open (USD)		Prior Review Threshold Substantial Risk
		National	RFQ (*)	
Works	2 mil & above	Below 2 mil	Below 200k	10 million
Goods, IT and non-consulting services	600k & above	Below 600k	Below 100k	2 million
Consulting Firm	200k & above	Below 200k	N/A	1 million
Individual Consultant				0.3 million

(*) if the estimated cost over USD 25,000, SPN is required.

PROCUREMENT PLAN Cambodia : Cambodia Southeast Asia Disaster Risk Management Project 2

General Information

Country: Cambodia **Bank's Approval Date of the Original Procurement Plan:** 2022-06-20
Revised Plan Date(s): (comma delineated, leave blank 2022-06-20)
 Project ID: P177185 **GPN Date:**
 Project Name: Cambodia Southeast Asia Disaster Risk Management Project 2
 Loan / Credit No: IDA / 70990
 Executing Agency: Ministry of Rural Development

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MRD-CDRM-IC-S01 / International Procurement Expert	IDA / 70990	Component 2: Resilient Rehabilitation and Reconstruction of Rural Roads and Bridges	Post	Individual Consultant Selection	Open		144,000.00	0.00	Pending Implementation	2022-06-30	2022-08-18	2022-09-08		2022-11-21	2026-10-31				
MRD-CDRM-IC-S02 / National Financial Management Specialist (18 months over 48 months)	IDA / 70990	Component 2: Resilient Rehabilitation and Reconstruction of Rural Roads and Bridges	Post	Individual Consultant Selection	Open		63,000.00	0.00	Pending Implementation	2022-06-30	2022-08-18	2022-09-08		2022-11-21	2026-10-31				
MRD-CDRM-IC-S03 / Senior Accountant Consultant (60 months)	IDA / 70990	Component 2: Resilient Rehabilitation and Reconstruction of Rural Roads and Bridges	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2022-06-30	2022-08-18	2022-08-25		2022-09-08	2027-08-13				
MRD-CDRM-IC-S05 / National Procurement Specialist (12 months over 48 months)	IDA / 70990	Component 2: Resilient Rehabilitation and Reconstruction of Rural Roads and Bridges	Post	Individual Consultant Selection	Open		42,000.00	0.00	Pending Implementation	2022-06-30	2022-08-16	2022-08-19		2022-08-25	2026-08-04				
MRD-CDRM-IC-S06 / National Procurement Assistant (36 months over 48 months)	IDA / 70990	Component 2: Resilient Rehabilitation and Reconstruction of Rural Roads and Bridges	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2022-06-30	2022-07-31	2022-08-03		2022-08-09	2026-07-19				