

PROCUREMENT PLAN (Textual Part)

Project information: Secondary Education Project (P148585)

Project Implementation agency: Ministry of National Education, Unit for the Management of Externally Financed Projects

Date of the Procurement Plan: February 2019

Applicable Guidelines: Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011, revised July 2014 and Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011, revised July 2014.

Prior Review Thresholds for Goods, Works, Non-Consulting and Consulting Services:

	USD	EUR equivalent as per Jan 20, 2017
Works, Turnkey, S&I of Plant & Equipment and PPP	10.0	9,400,000.00
Goods, IT and Non-Consultant Services	2.0	1,880,000.00
Consultant (Firms)	1.0	940,000.00
Consultant (Individuals)	0.3	280,000.00

Procurement Method Thresholds (US\$ Million)

ICB		NCB		SH		National Consultant Ceiling	
Goods	Works	Goods	Works	Goods	Works		
≥2	≥20	<2	<20	≤0.1	≤0.2	<0.5	
≥1,88	≥18,81	<1,88	<18,81	≤0.094	≤0.188	<0.47	EUR Equivalent

ICB - International Competitive Bidding
NCB - National Competitive Bidding
SH - Shopping

PROCUREMENT PLAN Romania : Romania Secondary Education Project

General Information

Country: Romania **Bank's Approval Date of the Original Procurement Plan:** 2018-10-25
Revised Plan Date(s): (comma delineated, leave blank 2024-11-06)
Project ID: P148585 **GPN Date:**
Project Name: Romania Secondary Education Project
Loan / Credit No: IBRD / 84810
Executing Agency: Unit for the Management of Externally Financed Projects

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
G 1.2/10 / Goods for Improving Training Conditions of Teachers Houses	IBRD / 84810	1 - School-based and Systemic Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	1,882,434.29	Signed																				
G 1.2/4 / Upgrade infrastructure (hardware and software licenses) for National Examination and Evaluation Center to provide online assessments .	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Request for Bids	Open - International	Single Stage - One Envelope		207,083.00	0.00	Canceled				2019-09-12		2019-09-17					2019-10-29			2019-11-28			2020-01-02		2020-06-30	
G 1.2.12.3 / Implementation of the PISA 2021 assessment for 15-year-old students in Romania - equipment	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		101,302.42	56,371.40	Signed																	2020-03-06	2021-04-18	2022-06-30	
G 1.2.12.4 / Implementation of the PISA 2021 assessment for 15-year-old students in Romania - overheads	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		87,912.19	0.00	Signed																	2020-03-06	2022-03-09	2020-09-02	
1.2.13.1 / 1.2.13.1 Packages of digital equipment for on-line learning in ROSE supported high-schools - laptops	IBRD / 84810	1 - School-based and Systemic Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope		25,126,834.66	25,253,424.05	Signed					2020-08-24	2020-09-08	2020-08-28	2020-09-10				2020-10-09	2020-10-16	2020-11-08	2020-11-03	2020-12-13	2020-12-27	2021-01-24		
1.2.13.2 / 1.2.13.2 Packages of digital equipment for on-line learning in ROSE supported high-schools - videoconference cameras	IBRD / 84810	1 - School-based and Systemic Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,468,130.75	0.00	Canceled					2020-08-24	2020-09-08	2020-08-28	2020-09-10				2020-10-09	2020-10-09	2020-11-08			2020-12-13		2021-01-24	
1.2.13.3 / 1.2.13.3 Packages of digital equipment for on-line learning in ROSE supported high-schools - interactive boards	IBRD / 84810	1 - School-based and Systemic Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope		8,472,806.19	2,428,465.90	Signed					2020-08-24	2020-09-08	2020-08-28	2020-09-10				2020-10-09	2020-10-09	2020-11-08	2021-03-18	2020-12-13	2021-01-14	2021-01-24		
G 3.4.6 / IT equipment and sanitary equipment for UMP	IBRD / 84810	3 - Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,368.47	10,969.02	Signed																	2020-11-03	2020-10-11	2020-12-03	
1.2.13.2 V2 / 1.2.13.2 Packages of digital equipment for on-line learning in ROSE supported high-schools - videoconference cameras	IBRD / 84810	1 - School-based and Systemic Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,468,130.75	2,785,603.49	Signed					2020-10-23	2020-10-27	2020-10-27	2020-10-28				2020-11-24	2020-12-03	2020-12-24	2021-01-12	2021-01-28	2021-04-18	2021-03-11		
1.2.13.4 / 1.2.13.4 Packages of digital equipment for on-line learning in ROSE supported high-schools - interactive boards	IBRD / 84810	1 - School-based and Systemic Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,154,384.00	2,373,634.03	Signed					2021-01-12	2021-01-18	2021-01-16	2021-02-02				2021-02-15	2021-03-05	2021-03-17	2021-04-14	2021-04-28	2021-06-11	2021-07-21		
G 3.4.7 / IT equipment and sanitary equipment for UMP	IBRD / 84810	3 - Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,680.31	8,175.68	Signed																	2021-03-29	2021-04-27	2021-04-28	
G 3.4.8 / IT equipment and sanitary equipment for UMP	IBRD / 84810	3 - Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,100.00	0.00	Signed																	2021-06-11	2021-05-21	2021-12-08	
G 1.2.12.3 V2 / Implementation of the PISA 2021 assessment for 15-year-old students in Romania - equipment V2	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,913.00	0.00	Signed																	2022-02-25	2022-03-03	2022-08-24	
G 3.4.9 / IT equipment and office equipment for UNRFFE	IBRD / 84810	3 - Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,603.00	0.00	Signed																	2022-04-23	2022-05-04	2022-06-13	
G 1.2.14 / Procurement of digital equipment for evaluation - scanners to improve the scoring system of national examination	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		121,185.00	0.00	Completed																	2022-05-11	2022-05-10	2022-07-10	2022-06-06
G 1.2.12.4.1 / Implementation of the PISA 2021 assessment for 15-year-old students in Romania - overheads v2	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,165.00	0.00	Completed																	2022-05-04	2022-05-09	2022-07-03	2022-05-24
G 1.2.14.1 / Procurement of digital equipment for evaluation - scanners to improve the scoring system of national examination	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Request for Bids	Open - International	Single Stage - One Envelope		2,120,000.00	0.00	Completed					2022-11-07	2022-11-10	2022-11-12	2022-11-14				2022-12-24	2022-12-28	2023-01-23	2023-02-28	2023-02-27	2023-04-06	2023-08-26	2023-09-06	
G 1.2.14.3 / Digital equipment for school libraries and counseling cabinets	IBRD / 84810	1 - School-based and Systemic Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope		10,700,000.00	0.00	Signed					2023-09-15	2023-11-17	2023-09-20	2023-11-20				2023-11-01	2024-01-15	2023-12-01	2024-04-02	2024-01-05	2024-06-06	2024-07-03		
G 1.2.14.4 / Equipment for special schools- Laptops and special tablets	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		206,350.00	0.00	Pending Implementation																	2024-09-03		2024-11-24	

G.1.2.14.5 / Equipment's for special schools - equipment for visually impaired students	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		201,090.00	0.00	Pending Implementation												2024-08-14										2024-09-05	2024-11-29
G.1.2.14.6 / Equipment's for special schools - interactive boards	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		189,900.00	0.00	Pending Implementation													2024-08-12									2024-09-03	2024-11-29
G.1.2.14.7 / Equipment's for special schools - equipment for hearing-impaired students	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation													2024-08-14									2024-09-05	2024-11-29
G.1.2.14.8 / Purchase of defibrillators	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		195,000.00	0.00	Canceled													2024-10-29									2024-11-17	2024-11-29

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion												
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
RO-UMFFE-116961-NC-RFQ / NCS 3/3 - 12. Non consulting services for the workshop Curriculum Developments in International Contexts - Recommendations for Curriculum Design in Romania	IBRD / B4810	3 - Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,551.53	0.00	Under Implementation																						2019-05-28	2019-06-03	2019-06-04					
RO-UMFFE-116963-NC-RFQ / NCS 3/3 - 13. Non consulting services for the workshop Curriculum Development Trends for New Competencies - Lessons Learned and Future Perspectives	IBRD / B4810	3 - Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,120.84	0.00	Pending Implementation																							2019-05-28	2019-06-05	2019-06-07				
G.3/B.1 / Editing of ROSE Project elaborated guidelines	IBRD / B4810	3 - Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,839.00	0.00	Signed																							2019-12-03	2019-12-23	2020-02-17	2020-02-14			
C.1.2.12.2 / Implementation of the PISA 2021 assessment for 15-year-old students in Romania - participation fee	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct			452,316.84	495,362.00	Signed								2020-02-07	2020-07-20	2020-02-07	2020-08-05													2020-03-06	2020-08-17	2020-09-02			
C.1.2.2.1.14 / Training of high school teachers - professional conversion programs - Universitatea Tehnica din Bucuresti	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National			7,900.00	0.00	Signed								2022-11-07	2022-10-24	2022-11-12	2022-07-29														2022-12-17	2022-12-16	2023-06-15		
C.1.2.2.1.3 / Training of high school teachers - professional conversion programs - Universitatea din Pitesti	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National			104,800.00	0.00	Signed								2022-11-07	2022-10-24	2022-11-12	2022-07-29															2022-12-17	2022-12-16	2023-06-15	
C.1.2.2.1.8 / Training of high school teachers - professional conversion programs - Universitatea "Stefan cel Mare" din Suceava	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National			102,900.00	0.00	Signed								2022-11-07	2022-10-24	2022-11-12	2022-07-29															2022-12-17	2022-12-15	2023-06-15	
C.1.2.2.1.11 / Training of high school teachers - professional conversion programs - Universitatea "Babeş-Bolyai" din Cluj-Napoca	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National			106,900.00	0.00	Signed								2022-11-07	2022-10-24	2022-11-12	2022-07-29															2022-12-17	2022-12-23	2023-06-15	
C.1.2.2.1.2 / Training of high school teachers - professional conversion programs - Universitatea "Danubius" Galati	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National			138,100.00	0.00	Signed								2022-11-07	2022-10-24	2022-11-12	2022-07-29																2022-12-17	2022-12-12	2023-06-15
C.1.2.2.1.10 / Training of high school teachers - professional conversion programs - Universitatea "Constantin Brancusi" din Targu Jiu	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National			302,900.00	0.00	Signed								2022-11-07	2022-10-24	2022-11-12	2022-07-29																2022-12-17	2022-12-23	2023-06-15
C.1.2.2.1.12 / Training of high school teachers - professional conversion programs - Universitatea "Vasile Alecsandri" din Bacau	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National			149,000.00	0.00	Signed								2022-11-07	2022-10-24	2022-11-12	2022-07-29																2022-12-17	2022-12-16	2023-06-15
C.1.2.2.1.1 / Training of high school teachers - professional conversion programs - Universitatea "Dumitru de Jos" din Galati	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National			377,100.00	0.00	Signed								2022-11-07	2022-10-24	2022-11-12	2022-07-29																2022-12-17	2022-12-15	2023-06-15
C.1.2.2.1.6 / Training of high school teachers - professional conversion programs - Universitatea Tehnica din Cluj-Napoca	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National			40,200.00	0.00	Signed								2022-11-07	2022-10-24	2022-11-12	2022-07-29																2022-12-17	2022-12-15	2023-06-15
C.1.2.2.1.4 / Training of high school teachers - professional conversion programs - Universitatea din Petrosani	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National			147,800.00	0.00	Signed								2022-11-07	2022-10-24	2022-11-12	2022-07-29																2022-12-17	2022-12-16	2023-06-15
C.1.2.2.1.9 / Training of high school teachers - professional conversion programs - Universitatea "Valahia, din Targu Jiu	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National			138,500.00	0.00	Signed								2022-11-07	2022-10-24	2022-11-12	2022-07-29																2022-12-17	2022-12-23	2023-06-15
C.1.2.2.1.16 / Training of high school teachers - professional conversion programs - Universitatea Petrol - Gaze din Ploiesti	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National			50,500.00	0.00	Signed								2022-11-07	2022-10-24	2022-11-12	2022-07-29																2022-12-17	2022-12-16	2023-06-15
C.1.2.2.1.13 / Training of high school teachers - professional conversion programs - Universitatea de Vest din Timisoara	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National			82,200.00	0.00	Signed								2022-11-06	2022-10-24	2022-11-11	2022-07-29																2022-12-16	2022-12-16	2023-06-14
C.1.2.2.1.7 / Training of high school teachers - professional conversion programs - Universitatea din Craiova	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National			99,100.00	0.00	Signed								2022-11-07	2022-10-24	2022-11-12	2022-07-29																2022-12-17	2022-12-16	2023-06-15

C 1.2.2.1.5 / Training of high school teachers - professional conversion programs - Universitatea din Bucuresti	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National		85,700.00	0.00	Signed						2022-11-07	2022-10-24	2022-11-12	2022-07-29								2022-12-17	2022-12-16	2023-06-15
C 1.2.2.1.15 V2 / Training of high school teachers - professional conversion programs - Universitatea POLITEHNICA din Bucuresti	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National		489,500.00	0.00	Signed						2022-11-07	2022-10-24	2022-11-12	2022-07-29								2022-12-17	2022-12-16	2023-06-15
C 1.2.2.1.17 / Training of high school teachers - professional conversion programs - Universitatea Transilvania din B raso	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National		135,000.00	0.00	Signed						2022-11-07	2022-10-24	2022-11-12	2022-07-29								2022-12-17	2022-12-16	2023-06-15
NCS 3.8.2 / Dissemination - Printing and materials (services for printing and delivery of guidelines)	IBRD / 84810	3 - Project Management, Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	707,394.00	0.00	Completed						2023-03-31	2023-04-06	2023-04-05		2023-05-17	2023-05-23	2023-06-16	2023-07-17	2023-07-21	2023-08-10	2024-01-17	2023-10-20		
C 1.2.2.2.1 / Training of high school teachers- SOCISM-FIUS Perspectives - Social-Cognitive and Emotional Development in Children and Teenagers	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National		83,871.00	0.00	Signed						2024-02-05	2024-02-02	2024-02-05	2023-08-08							2024-02-10	2024-02-27	2024-10-04	
C 1.2.2.2.2 / Training of high school teachers- Digital Competences for Teachers - IC3-Internet and basic ICT skills; Digital skills for teachers - MCE - digital pedagogy skills	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National		85,849.00	0.00	Signed						2024-02-05	2024-02-02	2024-02-05	2023-08-08							2024-02-10	2024-02-27	2024-10-04	
C 1.2.2.2.3 / Training of high school teachers- Teacher well-being - a conscious journey	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National		122,581.00	0.00	Signed						2024-02-05	2024-02-02	2024-02-05	2023-08-08							2024-02-10	2024-02-27	2024-10-04	
C 1.2.2.2.4 / Training of high school teachers - Competence-based learning - from design to assessment	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National		28,132.00	0.00	Canceled						2024-02-05	2024-02-02	2024-02-05								2024-02-10		2024-10-04	
C 1.2.2.2.5 / Training of high school teachers - Open-mindedness in education.	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National		68,817.00	0.00	Signed						2024-02-05	2024-02-02	2024-02-05	2023-08-08							2024-02-10	2024-02-27	2024-10-04	
C 1.2.2.2.6 / Training of high school teachers - Reading to learn - Literacy strategies in the teaching-learning process / Educational leadership for learning and transformation	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National		59,140.00	0.00	Signed						2024-02-05	2024-02-02	2024-02-05	2023-08-08							2024-02-10	2024-02-27	2024-10-04	
C 1.2.2.2.7 / Training of high school teachers - Coaching skills applied in the teacher-student relationship	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National		141,935.00	0.00	Signed						2024-02-05	2024-02-02	2024-02-05	2023-08-08							2024-02-10	2024-02-27	2024-10-04	
C 1.2.2.2.8 / Training of high school teachers - Digital pedagogy; Computing; 3D Printing; Start; Teaching profile	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National		182,796.00	0.00	Signed						2024-02-05	2024-02-02	2024-02-05	2023-08-08							2024-02-10	2024-02-27	2024-10-04	
C 1.2.2.2.9 / Training of high school teachers - Learning Community and Teaching Practice - Accelerating school performance by increasing the collective effectiveness of teachers.	IBRD / 84810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National		59,140.00	0.00	Signed						2024-02-05	2024-02-02	2024-02-05	2023-08-08							2024-02-10	2024-02-27	2024-10-04	
NCS 3.3.16 / ROSE closing conference	IBRD / 84810	3 - Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	100,000.00	0.00	Pending Implementation								2024-11-06								2024-11-17		2024-11-30	
NCS 3.8.3 / Editing and printing services	IBRD / 84810	3 - Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	50,000.00	0.00	Pending Implementation								2024-11-08								2024-11-20		2024-11-30	

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
RD-UMPE-09084-CS-QBS / Design and implementation of the campaigns to raise student and teacher awareness and of the communication campaigns for project activities for the entire period of the project (2019-2022).	IBRD / 84810	1 - School-based and Systemic Interventions	Prior	Quality Based Selection	Open - International		1,318,253.54	0.00	Under Implementation	2019-02-27	2019-09-17	2019-03-21	2019-03-13	2019-05-02	2019-10-30				2019-05-30	2019-12-13	2019-06-27	2019-12-19	2019-07-25	2020-12-23	2019-08-29		2022-12-31	
RD-UMPE-102958-CS-QCBS / Mentors for the High Schools grants and Mentorship for Pedagogical Activities, Technical Assistance to monitor the university grants schemes.	IBRD / 84810	1 - School-based and Systemic Interventions	Prior	Quality And Cost-Based Selection	Open - International		10,061,100.00	10,087,717.06	Signed	2019-02-26		2019-03-19		2019-05-02	2019-03-04				2019-05-30	2018-01-10	2019-06-29		2019-08-03	2019-04-02	2019-09-07	2018-11-23	2022-12-31	
C 3/11.1 / Developing an evaluation process of the grant schemes (EGS): an evaluation of the university grant schemes, with a special focus on summer bridge programs, and an impact evaluation of the high school grant scheme, finalized and implemented under	IBRD / 84810	3 - Project Management, Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - International		977,433.00	0.00	Under Implementation	2019-09-05	2019-09-05	2019-09-26	2019-10-18	2019-11-09					2019-12-07		2020-01-06		2020-02-10		2020-03-16		2022-11-30	
1.2.7 & C 3.7 / Design and implementation of the campaigns to raise students and teachers awareness and of the communication campaigns for project activities for the entire period of the project (2019-2022).	IBRD / 84810	1 - School-based and Systemic Interventions	Prior	Quality Based Selection	Open - International		1,318,253.54	0.00	Under Implementation	2021-12-15	2021-12-23	2022-01-06		2022-02-17	2022-03-07				2022-03-17		2022-04-14		2022-05-12		2022-06-16		2025-10-18	

C.1.2.15.1 / Technical assistance to pilot a computer-assisted assessment for students in grade 9 to assist recovery of learning gaps in mathematics	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Consultant Qualification Selection	Open - National		300,000.00	0.00	Signed	2022-10-31	2022-11-02	2022-11-14								2023-01-02	2023-02-07	2023-01-23	2023-02-22	2023-07-22
C.1.2.14.2 / Development of software application to organize and manage evaluation of papers in the national examinations and competitions	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Consultant Qualification Selection	Open - National		300,000.00	0.00	Signed	2022-12-28	2022-12-30	2023-01-11								2023-03-01	2023-04-19	2023-03-22	2023-04-20	2023-09-18
C.1.2.7.1 / Development and Implementation of a Communication Campaign for Project Activities and Raising Awareness on Education Importance (2023-2024)	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Quality And Cost-Based Selection	Open - International		1,400,000.00	0.00	Canceled	2023-01-09	2022-12-30	2023-01-30	2023-02-08	2023-03-15						2023-04-12	2023-05-12	2023-06-16	2023-07-21	2024-07-20
C.1.2.15.2 / Technical assistance to pilot a computer-assisted assessment for students in grade 9 to assist recovery of learning gaps of literacy competence	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Consultant Qualification Selection	Open - National		300,000.00	0.00	Signed	2023-04-06	2023-04-07	2023-04-13								2023-06-01	2023-08-29	2023-06-22	2023-09-14	2023-12-19
C.3.11.2 / Developing Evaluation of the High School Grant Scheme	IBRD / B4810	3 - Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		300,000.00	0.00	Signed	2023-04-07	2023-05-15	2023-04-28								2023-07-11	2023-09-06	2023-08-15	2023-09-25	2024-02-11
C.3.11.3 / Developing Tracking and survey of high school students participating to Summer bridge programs	IBRD / B4810	3 - Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		300,000.00	0.00	Canceled	2023-06-01	2024-06-21	2023-06-22								2023-09-04		2023-10-09		2024-04-06
C.1.2.7.2 / Development and Implementation of a Communication Campaign for Project Activities and Raising Awareness on Education Importance (2023-2024)	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Consultant Qualification Selection	Open - International		300,000.00	0.00	Canceled	2023-09-11	2023-09-19	2023-10-02								2023-12-15		2024-01-19		2024-07-17
C.3.14 / Technical Assistance for developing the UMFEP website and transfer of content	IBRD / B4810	3 - Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Under Implementation	2023-09-11	2023-12-19	2023-10-02								2023-12-15	2024-06-28	2024-01-19		2024-07-17

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										C.3/9.1 / Data Model Designer	IBRD / B4810	1 - School-based and Systemic Interventions	Prior	Individual Consultant Selection	Open	0.00	33,444.00	Signed	
C.3/9.4 / Software Programmer 2	IBRD / B4810	1 - School-based and Systemic Interventions	Prior	Individual Consultant Selection	Open	0.00	30,611.16	Signed					2016-11-09		2016-12-05				
C.1.1/1.1 / HSGM consultant	IBRD / B4810	1 - School-based and Systemic Interventions	Prior	Individual Consultant Selection	Open	0.00	18,127.20	Signed					2016-06-20		2016-07-13				
C.1.2.12 / Participation of Romanian students at international assessments in the Romania Secondary Education Project	IBRD / B4810	1 - School-based and Systemic Interventions	Prior	Direct Selection	Direct	0.00	564,387.35	Signed							2018-06-21				
C.3/9.3 / Software Programmer 1	IBRD / B4810	1 - School-based and Systemic Interventions	Prior	Individual Consultant Selection	Open	0.00	30,768.48	Signed					2016-08-11		2016-10-13				
C.3/9.2 / IT Security Specialist	IBRD / B4810	1 - School-based and Systemic Interventions	Prior	Individual Consultant Selection	Open	0.00	26,755.20	Signed					2016-08-11		2016-10-13				
C.1.2.3.1 / The objective of this assignment is to collect the item score points on a sample of tests administered at the 8th grade 2019 National Evaluation (Romanian and Mathematics tests)	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Individual Consultant Selection	Open	1,646.00	0.00	Signed	2019-10-10	2019-09-06	2019-11-12	2019-11-22	2019-11-26	2019-11-22	2019-12-17	2019-12-02	2020-03-16		
C.1.2.12.1 / Technical Assistance to undertake the implementation of the PISA 2021 assessment for 15-year-old students in Romania	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct		228,636.89	0.00	Signed	2020-02-07	2020-01-17	2020-02-07	2020-02-11			2020-03-05	2020-03-20	2022-12-31	
C.3/9.5 / Maintenance of the software/information system	IBRD / B4810	3 - Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	82,870.00	61,866.90	Signed	2020-08-17	2020-08-13	2020-10-05	2020-09-18	2020-10-26	2020-09-29	2020-11-30	2020-11-08	2022-12-31		
C.2.3 / Technical assistance for implementation and supervision under the component 2	IBRD / B4810	2 - University-Level Interventions and Bridge Programs	Post	Individual Consultant Selection	Open	237,058.74	210,114.00	Signed	2020-09-25	2020-09-23	2020-11-13	2020-10-16	2020-12-04	2020-10-20	2021-01-08	2020-11-23	2022-12-31		
C.1.2.2.1.15 / Training of high school teachers - professional conversion programs - Univesitate POLITEHNICA din Bucuresti	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National	489,500.00	0.00	Canceled	2022-10-26		2022-11-01				2022-11-29		2023-11-24		
C.2.3.1 / Technical Assistance for implementation and supervision under the component 2	IBRD / B4810	2 - University-Level Interventions and Bridge Programs	Post	Individual Consultant Selection	Open - National	215,000.00	0.00	Signed	2022-12-09	2023-01-16	2023-01-27	2023-02-28	2023-02-17	2023-03-01	2023-03-24	2023-03-22	2025-03-15		
C.1.2.12.5 / Technical Assistance to support the implementation of international educational evaluations of IEA in Romania - TIMSS 2023 for grades 4th and 8th, ICCS 2022 and ICILS 2023	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Direct Selection	Direct - National	400,000.00	0.00	Signed	2023-04-07	2023-04-07	2023-04-17	2023-04-21			2023-06-21	2023-05-22	2023-12-18		
C.3.11.4 / Designing the Terms of Reference for Developing Tracking and survey of high school students participating to Summer bridge programs	IBRD / B4810	3 - Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National	10,000.00	0.00	Pending Implementation	2023-04-27		2023-06-15		2023-07-06		2023-08-10		2024-02-06		

C.3.6.1 / Project Financial Audits for the years 2023 - 2024	IBRD / B4810	3 - Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct - National		35,000.00	0.00	Signed	2024-03-10	2024-02-02	2024-03-16	2024-03-19			2024-04-16	2024-04-30	2024-11-30	
C.1.2.17 / Technical assistance to develop professional standards for teachers (8 individual consultants)	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Individual Consultant Selection	Open - National		48,600.00	0.00	Signed	2024-04-01	2024-03-26	2024-04-14	2024-04-23	2024-04-19	2024-04-23	2024-04-25	2024-04-25	2024-06-24	
C.3.11.3-V2 / Developing Tracking and survey of high school students participating to Summer bridge programs	IBRD / B4810	3 - Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Under Implementation	2024-06-28	2024-06-21	2024-08-16		2024-09-06		2024-10-11		2025-04-09	
C.1.2.18 / Analysis of the items developed for national exams and of the corresponding results of the students	IBRD / B4810	1 - School-based and Systemic Interventions	Post	Individual Consultant Selection	Open - National		55,800.00	0.00	Canceled	2024-07-17	2024-07-11	2024-08-04		2024-08-07		2024-08-12		2024-10-31	