

PROCUREMENT PLAN (Textual Part)

**Project information: Democratic Republic Democratic of Congo -
Regional Disease Surveillance Systems Enhancement - P167817**

Project Implementation agency: UGP PDSS

Date of the Procurement Plan: June 2019

Period covered by this Procurement Plan: June 2019 - December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 and revised November 2017) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Borrower’s Public Procurement Law No 10/010 of April 27, 2010 (PPL) and the Manual of Procedures of the PPL as per Borrower’s Decree No 10/22 of June 2, 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- (a) **Standard Bidding Documents:** All standard bidding documents to be used for the Project under NCB shall be found acceptable to the World Bank before their use during the implementation of Project;

- (b) **Eligibility:** Eligibility of bidders and acceptability of their goods and services shall not be based on their nationality and/or their origin; and association with a national firm shall not be a condition for participation in a bidding process. Therefore, except for the ineligibility situations referred to in paragraphs 1.10(a) (i) and 1.10(a) (ii) of the Procurement Guidelines, the eligibility of bidders must be based solely on their qualification, experience and capacity to carry out the contract related to the specific bidding process;
- (c) **Advertising and Bid Preparation Time:** Bidding opportunities shall be advertised at least in a national newspaper of wide circulation and on the website of the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*) and bidders should be given at least 30 days from the date of invitation to bid or the date of availability of the bidding documents, whichever is later;
- (d) **Criteria for Qualification of Bidders:** Qualification criteria shall only concern the bidder's capability and resources to perform the contract taking into account objective and measurable factors. Such criteria for qualification of bidders shall be clearly specified in the bidding documents;
- (e) **Bid Evaluation and Contract Award:** A contract shall be awarded to the substantially responsive and lowest evaluated bidder provided that such bidder meets the qualification criteria specified in the bidding documents. No scoring system shall be allowed for the evaluation of bids, and no "blanket" limitation to the number of lots which can be awarded to a bidder shall apply. The criteria for bid evaluation and the contract award conditions shall be clearly specified in the bidding documents;
- (f) **Preferences:** No preference shall be given to domestic/regional bidders; to domestically/regionally manufactured goods; and to bidders forming a joint venture with a national firm or proposing national sub-contractors or carrying out economic activities in the territory of the Recipient;
- (g) **Publication of Contract Award:** Information on all contract awards shall be published in at least a national newspaper of wide circulation or in the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*) web-site;
- (h) **Fraud and Corruption:** In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy to sanction firms or individuals found to have engaged in fraud and corruption as set forth in the Procurement Guidelines;
- (i) **Inspection and Audit Rights:** In accordance with the Procurement Guidelines, each bidding document and contract shall include

provisions stating the World Bank's policy with respect to inspection and audit of accounts, records and other documents relating to the bid submission and contract performance;

- (j) **Requirement for administrative documents and/or tax clearance certificate:** The bidding documents shall not require foreign bidders to produce any administrative or tax related certificates prior to confirmation of awarding a contract; and
- (k) **Modifications of a Signed Contract:** Any change in the contract amount which, singly or combined with all previous changes, increases the original contract amount by fifteen (15) percent or more must be done through an amendment to the signed contract instead of signing a new contract.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Other Relevant Procurement Information. *"Not Applicable"*

PROCUREMENT PLAN Central Africa : Regional Disease Surveillance Systems Enhancement Project (REDISSE) Phase IV

General Information

Country: Central Africa Bank's Approval Date of the Original Procurement Plan: 2020-06-01
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-03-28
 Project ID: P167817 GPN Date: 2020-05-18
 Project Name: Regional Disease Surveillance Systems Enhancement Project (REDISSE) Phase IV
 Loan / Credit No: IBRD / 90040
 Executing Agency(ies) Ministry of Health, National Directorate of Public Health, Municipal Health Service Strengthening

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
REDISSE N-AD/W-003 / Reabilitação e Equipar Infraestrutura de Laboratório existente: MINSÁ - INIS	IBRD / 90040	Component 2: Strengthening Emergency Planning and Management Capacity to Rapidly respond to Outbreaks	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works SPD (after prequalification)	500,000.00	0.00	Pending Implementation						2021-07-16		2021-07-21					2021-09-01		2021-10-01		2021-11-05	2022-05-04

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
AO-REDISSE-176278-CO-DIR / Procurement of 100 Ventilators - COVID-19	IBRD / 90040	Component 2: Strengthening Emergency Planning and Management Capacity to Rapidly respond to Outbreaks	Post	Direct Selection	Direct			4,000,000.00	5,278,950.76	Signed					2020-05-29	2020-06-02	2020-06-03	2020-06-04							2020-06-17	2020-06-19	2020-07-27		
AO-REDISSE-188050-CO-RFQ / Procurement of Chemicals and Reagents for Water Treatment (Luanda & Benguela) - COVID 19.	IBRD / 90040	Component 2: Strengthening Emergency Planning and Management Capacity to Rapidly respond to Outbreaks	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,800,000.00	0.00	Under Implementation							2020-08-17								2020-09-11		2020-10-11		
AO-REDISSE/HSPSP-G078-COVID19/DIR-002 / Procurement of Incinerator for NIS - COVID 19.	IBRD / 90040	Component 2: Strengthening Emergency Planning and Management Capacity to Rapidly respond to Outbreaks	Post	Request for Quotations	Limited	Single Stage - One Envelope		120,000.00	0.00	Under Implementation							2020-12-16	2021-03-26							2021-02-10		2021-08-09		
AO-REDISSE/HSPSP-G067-COVID19/DIR-001 / Procurement of Tests Elicys Anti-SARS-COV-2	IBRD / 90040	Component 2: Strengthening Emergency Planning and Management Capacity to Rapidly respond to Outbreaks	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Pending Implementation							2020-12-12								2021-02-06		2021-08-05		
REDISSE N-AD/G-001 / Procurement of Vehicles to Support the Project	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Bids	Open - National	Single Stage - One Envelope		450,000.00	0.00	Under Implementation					2021-03-26	2021-04-02	2021-03-31	2021-04-20					2021-05-12	2021-05-03	2021-06-11		2021-07-16		2022-01-12
REDISSE N-AD/G-010 / Aquisição de substâncias de referência e reagentes para as 13 províncias do Redisse	IBRD / 90040	Component 1: Strengthening Surveillance and Laboratory Capacity to Rapidly detect Outbreaks	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Pending Implementation					2021-06-10		2021-06-15					2021-07-27		2021-08-26		2021-09-30		2022-03-29	
REDISSE N-AD/G-008 / Fornecimento de material de suporte para formação (Computador , Impressora, Tinteiro , scanners)	IBRD / 90040	Component 3: Public Health Workforce Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		215,000.00	0.00	Pending Implementation					2021-05-10		2021-05-15				2021-06-26		2021-07-26		2021-08-30		2022-02-26		
REDISSE N-AD/G-009 / Aquisição de Equipamentos de Escritório para a Unidade de Gestão do Projeto	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation					2021-07-05		2021-07-10				2021-08-21		2021-09-20		2021-10-25		2022-04-23		
REDISSE N-AD/G-013 / Aquisição de Equipamentos de TI para a Unidade de Gestão do Projeto	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation					2021-07-05		2021-07-10				2021-08-21		2021-09-20		2021-10-25		2022-04-23		
REDISSE N-AD/G-014 / Aprovisionamento de material técnico de Biossegurança para situações de emergência	IBRD / 90040	Component 2: Strengthening Emergency Planning and Management Capacity to Rapidly respond to Outbreaks	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation					2021-07-30		2021-08-04				2021-09-15		2021-10-15		2021-11-19		2022-05-18		
REDISSE N-AD/G-012 / Aquisição de 10 Aparelhos portáteis para espectroscopia identificação dos medicamentos falsificados (Portable Spectroscopy Screening for fake Drugs)	IBRD / 90040	Component 1: Strengthening Surveillance and Laboratory Capacity to Rapidly detect Outbreaks	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Pending Implementation					2021-06-28		2021-07-03				2021-08-14		2021-09-13		2021-10-18		2022-04-16		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS

--

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
REDISSE/C-100 / Procurement Officer – REDISSE IV	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Prior	Individual Consultant Selection	Open		140,000.00	0.00	Canceled	2021-02-17	2021-02-23	2021-04-07		2021-04-28		2021-06-02		2021-11-29	
REDISSE/C-101 / Monitoring and Evaluation Specialist	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Prior	Individual Consultant Selection	Open		140,000.00	0.00	Canceled	2021-02-22	2021-02-19	2021-04-12		2021-05-03		2021-06-07		2021-12-04	
REDISSE/C-104 / Field Epidemiologist Specialist	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Prior	Individual Consultant Selection	Open		140,000.00	109,873.80	Signed	2021-02-24	2021-02-25	2021-04-14	2022-01-28	2021-05-05	2022-02-11	2021-06-09	2022-02-14	2021-12-06	
REDISSE/C-102 / Public Health Specialist (Human)	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Prior	Individual Consultant Selection	Open		140,000.00	0.00	Canceled	2021-03-01	2021-03-08	2021-04-19		2021-05-10		2021-06-14		2021-12-11	
REDISSE/C-103 / Public Health Specialist (Animal)	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Prior	Individual Consultant Selection	Open		140,000.00	0.00	Canceled	2021-03-03	2021-03-08	2021-04-21		2021-05-12		2021-06-16		2021-12-13	
REDISSE/C-100 / Procurement Officer – REDISSE IV	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Prior	Individual Consultant Selection	Limited		180,000.00	0.00	Canceled	2020-09-28	2020-11-06	2020-10-03	2020-11-25	2020-10-24		2020-11-28		2021-05-27	
REDISSE IV-AD/C-105 / Accountant	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2021-03-02	2021-03-03	2021-04-20		2021-05-11		2021-06-15		2021-12-12	
REDISSE IV-AD/IC-102 / Public Health Specialist (Human)	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		140,000.00	0.00	Canceled	2021-03-16	2021-03-19	2021-05-04		2021-05-25		2021-06-29		2021-12-26	
REDISSE IV-AD/IC-103 / Public Health Specialist (Animal)	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		140,000.00	0.00	Canceled	2021-03-18	2021-03-19	2021-05-06		2021-05-27		2021-07-01		2021-12-28	
REDISSE IV-AD/C-116 / Consultoria para Atualização e implementação dos Procedimentos Operacionais Padrão (POP) de acordo com as normas internacionais dos laboratórios: Área Clínica – INS/MINSA	IBRD / 90040	Component 1: Strengthening Surveillance and Laboratory Capacity to Rapidly detect Outbreaks	Post	Individual Consultant Selection	Open		75,000.00	0.00	Under Implementation	2021-05-24	2021-04-30	2021-07-12		2021-08-02		2021-09-06		2022-03-05	
REDISSE IV-AD/IC-123 / Consultoria para Atualização e implementação dos Procedimentos Operacionais Padrão (POP) de acordo com as normas internacionais dos laboratórios: Saúde Ambiental – INS/MINSA	IBRD / 90040	Component 1: Strengthening Surveillance and Laboratory Capacity to Rapidly detect Outbreaks	Post	Individual Consultant Selection	Open		65,000.00	0.00	Under Implementation	2021-05-24	2021-04-30	2021-07-12		2021-08-02		2021-09-06		2022-03-05	
REDISSE IV-AD/IC-107 / Senior Technical Specialist– Human Health	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		180,000.00	0.00	Canceled	2021-04-29	2021-05-27	2021-05-04		2021-05-25		2021-06-29		2021-12-26	
REDISSE/C-001 / Technical Manager for REDISSE IV Project	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		160,000.00	0.00	Pending Implementation	2022-03-04		2022-04-22		2022-05-13		2022-06-17		2022-12-14	
REDISSE IV-AD/C-005 / Procurement Assistant REDISSE IV	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Prior	Individual Consultant Selection	Direct		72,000.00	0.00	Under Implementation	2022-03-04	2022-03-11	2022-03-14	2022-03-16	2022-04-04		2022-05-09		2022-11-05	
REDISSE/C-002 / Monitoring and Evaluation Officer	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		82,000.00	0.00	Under Implementation	2022-03-04	2022-03-09	2022-03-09		2022-03-30		2022-05-04		2022-10-31	
REDISSE/C-003 / Animal Health Specialist	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		110,000.00	0.00	Under Implementation	2022-03-04	2022-03-09	2022-04-22		2022-05-13		2022-06-17		2022-12-14	
REDISSE/C-004 / Laboratory Specialist REDISSE IV	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		110,000.00	0.00	Under Implementation	2022-03-04	2022-03-09	2022-04-22		2022-05-13		2022-06-17		2022-12-14	
REDISSE/C-007 / Environmental Safeguards Assistant	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2022-03-07		2022-03-12		2022-04-02		2022-05-07		2022-11-03	
REDISSE/C-008 / Social Safeguards Assistant	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2022-03-07		2022-04-25		2022-05-16		2022-06-20		2022-12-17	
REDISSE/C-006 / Financial Assistant	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Under Implementation	2022-03-07	2022-03-09	2022-03-12		2022-04-02		2022-05-07		2022-11-03	

REDISSE/C-011 / Logistics Assistant II	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		52,000.00	0.00	Pending Implementation	2022-03-30		2022-04-04		2022-04-25		2022-05-30		2022-11-26
REDISSE/C-012 / IT Assistant	IBRD / 90040	Component 4: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		52,000.00	0.00	Pending Implementation	2022-03-30		2022-04-04		2022-04-25		2022-05-30		2022-11-26