

PROCUREMENT PLAN FOR PROJECT PREPARATION ADVANCE (PPA)

Project information: **Nigeria Identification for Development (ID4D) Project - (P167183)**

Project Implementation agency: **Youth Employment and Social Support (YESSO) is implementing the PPA on behalf of the National Identity Management Commission**

Date of the Procurement Plan: **August 17, 2018**

Period covered by this Procurement Plan: **August 2018 to November 2019**

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Nigeria Public Procurement Act 2007**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations ***(Goods and Works)***.

Goods: [15% is applicable for those contracts identified in the Procurement Plan tables];

Works: [7.5% is applicable for those contracts identified in the Procurement Plan tables]

I. Threshold for Prior Review, Procurement Approaches and Methods - Good, Works and Non-Consulting Services

Category	Prior Review (US\$ millions)	Procurement Approaches and Methods (US\$ millions)		
		Open International	Open National	Request for Quotation (RfQ)
Works	≥ 5	≥ 20	< 20	≤ 0.2
Goods, IT, and non-consulting services	≥ 1.5	≥ 5	< 5	≤ 0.1

Post Review: All contracts not subject to prior review shall be subject to post review.

Summary of the procurement packages for Goods

Sr. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (Most Advantageous Bid, BAFO, Rated Criteria etc.)	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature	Expected completion date
1	Procurement of Office Furniture and supplies for project coordination	200,000	Post	Open/National	RFB	Most Advantageous Bid	No	No	03/12/18	10/01/2019	01/03/19
2	Supply of computers and software for M&E	100,000	Post	Limited	RFQ	Most Advantageous Bid	No	No	22/10/18	30/10/2018	30/11/2018
3	Supply of biometric equipment including computers and software	300,000	Post	Open/National	RFB	Most Advantageous Bid	No	No	15/12/2018	14/01/2019	28/02/2019

4	Financial management software	10,000	Post	Direct	DIR	Direct	No	No	17/10/2018	31/10/2018	30/11/2018
Total Goods		610,000									

II. Thresholds for Prior Review, Selection Approaches and Methods - Consulting Services

Category	Prior Review (US\$ millions)	Short List of National Consultants	
		Consulting Services	Engineering and Construction Supervision
Consultants (Firms)	≥ 0.5	≤ 0.3	≤ 0.5
Individual Consultants	≥ 0.2		

Note: Consultancy services estimated to cost equivalent to US \$ 300,000 and above per contract shall be advertised in the United Nations

Development Business (UNDB) online in addition to advertising in national newspaper(s) of wide circulation and/or national newspaper.

III. Summary of the procurement packages for Consulting Services

Sr. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open - International/ National/ etc.)	Selection Method (QCBS, FBS, LCBS, QBS, CQS, DS etc.)	Expected date of bid/ proposal opening	Expected date of Contract Signature	Expected date of Completion date
1	Social Assessment for Nigeria Identification for Development Project	295,000	POST	Limited / National	CQS	15/08/2018	31/08/2018	21/12/2018
2	Project Coordinator, National Identity Management Commission	60,000	POST	Open / National	INDV	NA	01/10/2018	01/10/2019
3	Operations Specialist, National Identity Management Commission	40,000	POST	Open / National	INDV	NA	02/11/2018	01/11/2019

4	Senior M&E Specialist, National Identity Management Commission	40,000	POST	Open / National	INDV	NA	02/11/2018	02/11/2019
5	M&E Specialist, National Identity Management Commission	30,000	POST	Open / National	INDV	NA	05/11/2018	05/11/2019
6	Financial Management Specialist, National Identity Management Commission	30,000	PRIOR	Open / National	INDV	NA	06/11/2018	06/11/2019
7	Procurement Specialist, National Identity Management Commission	30,000	PRIOR	Open / National	INDV	NA	07/11/2018	07/11/2019
8	Project Assistant, , National Identity Management Commission	20,000	POST	Open / National	INDV	NA	08/11/2018	08/11/2019
9	Coordinator, Office of the Vice President	60,000	POST	Open / National	INDV	NA	09/11/2018	09/11/2019
10	Technical expert, eID and Systems Integration, Office of the Vice President	40,000	POST	Open / National	INDV	NA	12/11/2018	12/11/2019
11	M&E Specialist, Office of the Vice President	40,000	POST	Open / National	INDV	NA	13/11/2018	13/11/2019
12	Communication and Awareness Specialist, Office of the Vice President	40,000	POST	Open / National	INDV	NA	14/11/2018	14/11/2019
13	Social Development Specialist, Office of the Vice President	40,000	POST	Open / National	INDV	NA	15/11/2018	15/11/2019
14	Financial Management Specialist, Office of the Vice President	30,000	PRIOR	Open / National	INDV	NA	16/11/2018	16/11/2019
15	Procurement Specialist, Office of the Vice President	30,000	PRIOR	Open / National	INDV	NA	19/11/2018	19/11/2019

16	Consultant to draft detailed Project Implementation Manual	50,000	POST	Limited / National	INDV	NA	20/11/2018	20/01/2019
17	Consultant to draft Manual of Procedures for Financial Mangement	10,000	POST	Limited / National	INDV	NA	21/11/2018	21/01/2019
18	Consultant to design a monitoring and evaluation plan	50,000	POST	Limited / National	INDV	NA	22/11/2018	21/01/2019
19	Consultant to draft Environmental and Social Management Framework	17,000	POST	Limited / National	INDV	NA	03/09/2018	17/10/2018
20	Consultant to draft Resettlement Policy Framework	17,000	POST	Limited / National	INDV	NA	03/09/2018	17/10/2018
21	Consultant (short term) to assist in procurement of project preparation activities	15,000	POST	Limited / National	INDV	NA	01/08/2018	31/12/2018
22	Consultant to design the project Grievance Redress Mechanism	42,000	POST	Limited / National	INDV	NA	23/11/2018	29/01/2019
23	Consultant to develop a communications strategy	50,000	POST	Limited / National	INDV	NA	26/11/2018	25/01/2019
24	Firm to develop and carry out public communications and awareness campaigns	230,000	POST	Open / National	CQS	10/12/2018	25/01/2019	15/06/2019
25	Technical support for drafting any necessary new legislation and amendments to existing legislation	299,000	PRIOR	Limited / National	CQS	10/12/2018	15/01/2019	15/04/2019
26	Institutional analysis and capacity assessment of institutions	100,000	POST	Limited / National	CQS	02/10/2018	29/10/2018	15/01/2019

	implicated in the implementation of the ID4D project							
27	Study on HR capacity-building strategy for NIMC for ID4D implementation	100,000	POST	Limited / National	INDV	NA	27/11/2018	22/01/2019
28	Risks assessment of ID4D project implementation, including risks of data protection and privacy (but not including social and environmental risks)	50,000	POST	Limited / National	INDV	NA	28/11/2018	23/01/2019
29	Cybersecurity and data protection assessment for identification ecosystem and Action Plan	200,000	POST	Open / International	CQS	15/08/2018	28/09/2018	28/02/2019
30	Drafting technical system specifications for selected enrollment partners and functional users of the National ID registry	100,000	POST	Limited / National	INDV	NA	29/11/2018	28/02/2019
31	Firm to carry out consultations with beneficiaries and stakeholders during project preparation	250,000	POST	Limited / National	CQS	15/08/2018	28/09/2018	21/12/2018
Total Consultancy Services		2,405,000						

PROCUREMENT PLAN Nigeria : Nigeria Digital Identification for Development Project

General Information
Country: Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2019-07-09
Revised Plan Date(s): (comma delineated, leave blank 2024-12-10)
Project ID: P167183 **GNP Date:**
Project Name: Nigeria Digital Identification for Development Project
Loan / Credit No.: IDA / V2290, IDA / 65270
Executing Agency: National Identity Management Commission

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
NG-ID4D-PIU-01 / Complete Building works for ID-CERT and ID-SOC	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	190,000.00	0.00	Canceled																		2023-03-15
NG-ID4D-PIU-02 / Upgrade of sites housing information systems (NIMC Data Centre in 2, 022)	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	70,000.00	0.00	Canceled																		2023-03-15
NG-ID4D-PIU-23-30 / Expansion of NIMC Call Center	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	100,000.00	0.00	Signed																		2024-07-18
NG-ID4D-PIU-24-33 / Civil Works for Refurbishment of Data Center (DC), Disaster Recovery Facilities (DR), and ID-CERT SOC Buildings of the National Identity Management Commission	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Prior	Request for Bids	Open - National	Single Stage - Two Envelope			Request for Bids - Works (without pre-qualification) SPID	6,453,505.00	0.00	Pending Implementation																		2025-10-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
NIMC-PPA-13 / NIMC PIU: Procurement of Office Furniture and supplies for project coordination (Tables and Chairs)	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	76,516.84	Completed																				2020-11-06
NIMC-PPA-14 / NIMC PIU: Procurement of Office Furniture and supplies for project coordination (Electrical Appliance)	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	72,297.86	Completed																				2020-11-10
NG-NIMC-169497-GO-RFQ / Procurement of Equipment to support Virtual Office requirements during COVID-19 Lockdown	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	26,366.33	Completed																				2020-06-17
NG-NIMC-PPA-57-1 / Procurement of items to support Reopening NIMC enrollment services and offices across the nation under the COVID-19 Lockdown (Pharmaceutical and General Supplies)	IDA / V2290	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Request for Bids	Limited	Single Stage - One Envelope		365,000.00	253,320.09	Completed				2020-07-20	2020-08-17	2020-07-25	2020-08-17				2020-08-08	2020-09-03	2020-08-22	2020-09-03	2020-09-12	2020-11-03	2020-10-12		2021-02-11	
NG-NIMC-PPA-57-2 / Procurement of items to support Reopening NIMC enrollment services and offices across the nation under the COVID-19 Lockdown (Printing/Banners/Posters)	IDA / V2290	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	65,618.28	Completed																				2021-02-11
NG-NIMC-260200-GO-RFQ / Procurement of Vehicles for the Nigeria Identification for Development Project Implementation Unit(PIU) and Ecosystem Coordination Strategic Unit (ECSU)	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		425,650.00	0.00	Under Implementation																				2022-01-24
NG-NIMC-PPA-68 / Procurement of Furniture and Office Equipment for Allocated Office Space for the ECSU/PIU	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	92,263.18	Signed																				2021-02-22
NG-NIMC-PPA-76 / Procurement of Additional Office/Computer Equipment for Project Coordination at the Ecosystem Building	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	87,188.32	Completed																				2022-02-22
NG-NIMC-PPA-78 / Procurement of Additional Vehicles for the PIU and ECSU	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		300,000.00	0.00	Under Implementation																				2022-02-28
NIMC-PPA-21 / Equipment and software needed for early implementation of the M&E plan and monitoring preparation activities	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Canceled																				2019-12-02
NG-NIMC-PPA-77 / Procurement of Accounting Software plus Accounting Computer Systems and Training for PIU and ECSU Staff	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	43,457.20	Signed																				2022-05-09
NG-NIMC-PPA-79 / Messaging and Document Collaboration & Management System, Microsoft Office 365 - For 100 Users plus training	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	24,088.76	Signed																				2022-05-16
NG-NIMC-PPA-81 / Provision of Network Infrastructure and Complementary Network Active Devices	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	14,975.08	Signed																				2022-05-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NG-ID4D-PIU-21 / Deployment of Test and Defect Management Software, Test Automation Capability and Load Testing Capability	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Completed							2022-07-20	2022-09-16							2022-09-14	2022-10-14	2022-11-13	2022-11-21	
NG-ID4D-PIU-22 / Provision of Internet last mile connection device for Ecosystem Builders	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Signed							2022-07-20	2022-08-29							2022-09-14	2022-09-30	2023-03-13		
NG-ID4D-PIU-24 / Procurement of Middleware to accommodate license extension and ensure multimodal capture	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Direct Selection	Direct			600,000.00	0.00	Cancelled						2022-07-15	2022-07-20									2022-08-24		2023-02-20	
NG-ID4D-PIU-25 / Procurement of Additional ABIS License	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Prior	Direct Selection	Direct			13,500,000.00	0.00	Signed						2022-07-15	2022-09-30	2022-07-20	2023-05-08							2022-08-24	2024-02-28	2023-02-20	
NG-ID4D-PIU-31 / Deployment of Database replication and management tools	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Under Implementation							2022-12-20									2023-02-14		2023-04-15	
NG-ID4D-PIU-32 / Enhancement of Database Security	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Request for Quotations	Limited	Single Stage - One Envelope		150,000.00	0.00	Cancelled							2022-10-20									2022-12-15		2023-03-15	
NG-ID4D-PIU-77 / Procurement and Deployment of Automated HCE Reporting Management Information System with Quality Assurance	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Signed						2022-10-12	2022-11-17	2022-10-17	2023-02-27			2022-11-28	2022-12-16	2022-12-12	2023-03-21	2023-01-16	2023-04-18	2023-07-15	
NG-ID4D-PIU-79 / Upgrade and Enhancement of Enrolment Software based on recommendations from pre-readiness assessment - Windows Based	IDA / V2290	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Direct Selection	Direct - National			100,000.00	0.00	Cancelled						2022-10-12	2022-11-09	2022-10-17								2022-11-14		2023-05-13	
NG-ID4D-PIU-80 / Upgrade and Enhancement of Enrolment Software based on recommendations from pre-readiness assessment - Android Based	IDA / V2290	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Direct Selection	Direct - National			100,000.00	0.00	Cancelled						2022-10-12	2022-11-09	2022-10-17	2022-11-29							2022-11-14		2023-05-13	
NG-ID4D-PIU-81 / Design and Implementation of Key Life Cycle Management System for enrolment and billing services	IDA / V2290	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Signed						2022-10-12	2022-11-17	2022-10-17	2023-02-27			2022-11-28	2022-12-16	2022-12-12	2023-03-17	2023-01-09	2023-04-18	2023-07-08	
NG-ID4D-PIU-34 / Extension of Mobile Application Services and Enhancement of Tokenization Services	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Prior	Direct Selection	Direct			4,840,000.00	0.00	Cancelled						2022-09-15	2022-09-20									2022-10-25		2022-12-24	
NG-ID4D-PIU-30 / Scale out of National Identity Database (NIDBI) to multiple functional nodes; Upgrade from Oracle 11g to 19c	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Direct Selection	Direct			500,000.00	0.00	Cancelled						2022-08-15	2022-08-20									2022-09-24		2023-02-21	
NG-ID4D-PIU-23 / Production of Multimedia Products (texts, images, audio, video and animation)	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Cancelled							2022-07-20									2022-09-14		2022-11-13	
NG-ID4D-PIU-23-02 / Procurement of Enrolment Services for Pilot Enrolment in the Federal Capital Territory	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Signed							2023-03-13	2023-03-20								2023-04-02	2023-03-24	2023-07-01	
NG-ID4D-PIU-33 / Enhancement of Existing Middleware based on Pre-readiness Assessment Recommendations	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Direct Selection	Direct - International			650,000.00	0.00	Signed						2023-03-15	2023-04-09	2023-03-20	2023-04-12							2023-04-24	2024-01-16	2023-08-22	
NG-ID4D-PIU-801 / Upgrade and Enhancement of Mobile Enrolment Software	IDA / V2290	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Direct Selection	Direct - National			475,000.00	0.00	Signed						2022-11-21	2022-11-21	2022-12-05	2022-11-29							2023-01-10	2023-02-24	2023-07-09	
NG-ID4D-PIU-791 / Upgrade and Enhancement of Fixed (Desktop) Enrolment Software	IDA / V2290	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Direct Selection	Direct - National			500,000.00	0.00	Cancelled						2022-11-21		2022-12-05								2023-01-14		2023-07-13	
NG-ID4D-PIU-24-02 / Procurement of Contact Center and Customer Relationship Management Solution	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		141,027.86	0.00	Signed							2024-03-30	2024-04-12								2024-04-15	2024-08-05	2025-04-15	
NG-ID4D-PIU-24-12 / Upgrade and Enhancement of ABIS License Extension	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Prior	Direct Selection	Direct - International			1,700,000.00	0.00	Under Implementation						2024-04-08	2024-05-29	2024-04-13	2024-06-20							2024-05-21		2025-05-21	
NG-ID4D-PIU-24-29 / Procurement of Learning Management Solution for enrolment	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Request for Bids	Open - National	Single Stage - One Envelope		673,000.00	0.00	Under Implementation						2024-11-22	2024-12-09	2024-11-27				2024-12-25		2025-01-08		2025-02-12		2025-08-11	
NG-ID4D-PIU-24-32 / Procurement and Implementation of Advanced PKI Solution and Support Services	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		3,090,619.47	0.00	Pending Implementation						2024-12-09		2024-12-14				2025-01-25		2025-04-09		2025-05-14		2025-11-10	
NG-ID4D-PIU-24-34 / Procurement and Implementation of ID CERT & SOC Solutions, Infrastructure and Services	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		15,000,000.00	0.00	Pending Implementation						2024-12-09		2024-12-14				2025-01-25		2025-03-15		2025-04-19		2025-10-16	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NIMC-PPA-33 / Cybersecurity and data protection assessment for identification ecosystem and Action Plan	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Consultant Qualification Selection	Limited	200,000.00	158,897.20	Completed	2018-09-03	2018-08-01			2018-09-17	2018-11-02					2018-10-17	2019-04-01	2018-11-21	2019-04-21	2019-05-23	2020-03-07	
NIMC-PPA-37 / Firm to carry out Social Assessment (SA)	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited	295,000.00	216,823.02	Completed	2018-07-23	2018-09-04			2018-08-06	2018-09-04					2018-09-05	2018-10-23	2018-10-10	2018-11-10	2019-04-08	2019-06-15	
NIMC-PPA-30 / Institutional analysis and capacity assessment of institutions implicated in the implementation of the ID4D project	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Consultant Qualification Selection	Limited	100,000.00	0.00	Canceled	2019-07-22	2019-08-26			2019-08-05						2019-09-04		2019-09-18		2020-01-19		
NG-NIMC-PPA-67 / Consultancy for Furniture Needs Assessment and Design for Allocated Office Space for the ECCU	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited	30,000.00	28,384.33	Signed	2020-10-20	2021-08-13			2020-10-27	2021-11-04					2020-11-03	2021-12-03	2020-11-17	2021-12-11	2020-12-17		
NG-NIMC-PPA-63 / Consultancy Services for the Development of Grievance Redress Mechanism for ID4D Ecosystem	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Open - National	250,000.00	0.00	Canceled	2020-12-14	2020-12-10	2020-12-28		2021-01-25						2021-02-08		2021-03-08		2021-09-04		
NG-NIMC-PPA-66 / Consultancy Services for Project Management Support to ID4D Ecosystem	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Open - National	250,000.00	0.00	Canceled	2020-12-14		2020-12-28		2021-01-25						2021-02-08		2021-03-08		2021-09-04		
NG-NIMC-PPA-64 / Consultancy Services for the Development of a Communication Strategy for the ID4D Ecosystem	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Open - National	250,000.00	0.00	Canceled	2020-12-14	2020-12-10	2020-12-28	2021-04-21	2021-01-25						2021-02-08		2021-03-08		2021-09-04		
NG-NIMC-PPA-69 / Consultancy Services for the Development of Grievance Redress Mechanism for ID4D Ecosystem	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Open - National	300,000.00	0.00	Signed	2021-01-04	2021-01-08	2021-01-18	2021-04-21	2021-03-03	2021-07-27					2021-03-17	2022-03-25	2021-04-14	2022-03-23	2021-10-11		
NG-NIMC-PPA-70 / Consultancy Services for the Development of a Communication Strategy for the ID4D Ecosystem	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Quality And Cost-Based Selection	Open - National	450,000.00	189,152.34	Signed	2021-01-04	2021-01-08	2021-01-18	2021-04-21	2021-03-03	2021-07-27		2021-03-17	2021-12-13	2021-03-31	2021-01-14	2021-04-28	2022-02-03	2021-05-26	2022-03-30	2021-11-22	
NG-NIMC-PPA-71 / Consultancy Services for Project Management Support to ID4D Ecosystem	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Quality And Cost-Based Selection	Open - International	600,000.00	0.00	Completed	2021-01-04	2021-01-08	2021-01-18	2021-04-21	2021-02-15	2021-07-27		2021-03-01	2021-12-13	2021-03-15	2021-12-13	2021-04-05	2022-02-03	2021-05-10	2023-02-13	2022-05-10	2024-08-13
NG-NIMC-PPA-65 / Consultancy Services for Definition of Architecture and Implementation Arrangements for the ID4D Ecosystem, including Implementation Strategy, Requirements Catalogue, Business Model, and Licensing and Assurance Framework	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Prior	Consultant Qualification Selection	Limited	1,600,000.00	0.00	Canceled	2021-01-04	2021-02-10			2021-01-18	2022-03-21					2021-02-01		2021-03-01		2021-08-28		
NG-NIMC-PPA-72 / Appointment of Firm for the External Audit of the Nigeria ID4D Project	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited	20,000.00	0.00	Under Implementation	2021-05-19	2021-05-21			2021-05-23	2021-06-09					2021-05-27		2021-06-04		2021-06-25		
NG-PPA-28 / Firm to develop and carry out public communications and awareness campaigns	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Open - National	225,000.00	0.00	Canceled	2019-07-22	2019-08-26	2019-08-12		2019-09-25						2019-10-25		2019-11-08		2020-03-10		
NIMC-PPA-25 / Firm to carry out consultations with beneficiaries and stakeholders during project preparation	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited	250,000.00	0.00	Canceled	2019-07-22	2019-08-26			2019-08-05						2019-09-04		2019-09-18		2020-03-19		
NG-NIMC-PPA-73 / LEGAL CONSULTANCY SERVICES TO FINE-TUNE THE DATA PROTECTION DRAFT LEGISLATION FOR THE FEDERAL GOVERNMENT OF NIGERIA	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Prior	Quality And Cost-Based Selection	Open - International	550,000.00	0.00	Canceled	2021-10-22	2021-11-01	2021-11-12		2021-12-10			2022-01-09	2022-01-23		2022-02-27		2022-04-03		2022-09-30		
NG-NIMC-PPA-75 / Legal Consultancy Services to Draft Comprehensive Data Protection and Subsidiary Legislations for the Federal Government of Nigeria	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Prior	Quality And Cost-Based Selection	Open - International	550,000.00	564,057.88	Signed	2021-11-08	2021-11-08	2021-11-22	2021-11-10	2021-12-13	2022-04-06		2022-01-24	2022-05-09	2022-02-07	2022-06-03	2022-02-28	2022-07-18	2022-03-28	2022-08-21	2023-01-22	
NIMC-PPA-29 / Technical support for drafting any necessary new legislation and amendments to existing legislation	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Consultant Qualification Selection	Open - National	299,000.00	0.00	Canceled	2019-07-22	2019-08-12			2019-09-01						2019-10-01		2019-10-15		2020-04-15		
NG-NIMC-PPA-80 / Consultancy Services to Develop Stakeholders Engagement Strategy	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited	100,000.00	0.00	Signed	2022-02-14	2022-02-21			2022-02-28	2022-10-31					2022-03-30	2022-12-09	2022-05-04	2022-12-12	2022-10-31		
NG-NIMC-PPA-86 / Appointment of Firm for the External Audit of the Nigeria ID4D Project (for FY 2021-2023)	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited	50,000.00	0.00	Under Implementation	2022-04-25	2022-05-11			2022-05-02	2022-06-07					2022-05-16	2022-06-17	2022-05-30		2024-10-15		
NG-ID4D-PIU-39 / Detailed cybersecurity study on the feasibility design and architecture of ID-CERT and SOC, or any other cybersecurity system to determine system software application and tools for ID-CERT and ID-SOC	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Quality And Cost-Based Selection	Open - International	500,000.00	0.00	Signed	2022-07-15	2022-08-15	2022-08-05	2023-02-27	2022-09-18	2023-04-04		2022-10-16	2023-05-12	2022-11-15	2023-07-06	2022-12-20	2023-07-26	2023-01-24	2024-01-12	2023-07-23	
NG-ID4D-PIU-40 / Consultancy for Human Resources Audit at NIMC	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Quality And Cost-Based Selection	Open - International	500,000.00	0.00	Under Implementation	2022-07-15	2022-08-04	2022-08-05	2023-02-27	2022-09-18	2023-04-03		2022-10-16		2022-11-15		2022-12-20		2023-01-24		2023-07-23	
NG-ID4D-PIU-42 / Consultancy for Development of a Comprehensive Change Management Strategy	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited	180,000.00	0.00	Signed	2022-07-15	2022-08-05			2022-07-29	2022-09-29					2022-08-28	2022-12-05	2022-10-02	2023-01-13	2023-03-31		

NG-ID4D-PIU-53 / Training on Ethical Hacking	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Consultant Qualification Selection	Limited		60,000.00	0.00	Completed	2022-09-15	2022-08-15			2022-09-29	2022-10-31							2022-10-29	2022-12-05	2022-12-03	2022-12-05	2023-03-03	2023-02-22
NG-ID4D-PIU-54 / Training on Identity Access Management and Privileged Access Management	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Consultant Qualification Selection	Limited		60,000.00	0.00	Completed	2022-09-15	2022-08-15			2022-09-29	2022-09-19							2022-10-29	2022-12-20	2022-12-03	2022-12-23	2023-03-03	2023-09-11
NG-ID4D-PIU-59 / Delivery of Communication and Public Relations Trainings for ECOSY STEM partners (Workshop, Roundtables, Dialogue, Peer Review Meetings, etc.)	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Under Implementation	2022-07-15	2022-11-14			2022-07-29								2022-08-28		2022-10-02		2023-03-31	
NG-ID4D-PIU-60 / Capacity Building for Communication Stakeholders (NIMC, NPOCC, etc.)	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Under Implementation	2022-07-15	2022-11-14			2022-07-29								2022-08-28		2022-10-02		2023-03-31	
NG-ID4D-PIU-41 / Consultancy to assess costs and benefits of biometric subsystems and processes	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Consultant Qualification Selection	Limited		200,000.00	0.00	Under Implementation	2022-09-12	2022-09-20			2022-09-19	2023-01-12							2022-09-26		2022-10-24		2023-04-22	
NG-ID4D-PIU-46 / Consultancy for Gender Based Violence (GBV) / Sexual Exploitation and Abuse (SEA) Management Plan	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited		150,000.00	0.00	Signed	2022-09-12	2022-09-14			2022-09-26	2022-10-05							2022-10-26	2022-12-09	2022-11-30	2022-12-15	2023-02-28	
NG-ID4D-PIU-47 / Consultancy for Architectural Services for Refurbishments of ID-CERT and ID-SOC	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Consultant Qualification Selection	Limited		200,000.00	0.00	Signed	2022-09-12	2022-09-23			2022-09-26	2023-01-12							2022-10-26	2023-02-06	2022-11-30	2023-02-06	2023-05-29	
NG-ID4D-PIU-48 / Power Audit of Data Centre	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Consultant Qualification Selection	Limited		200,000.00	0.00	Signed	2022-09-12	2022-09-14			2022-09-26	2022-09-28							2022-10-26	2022-12-09	2022-11-30	2022-12-09	2023-03-30	
NG-ID4D-PIU-63 / Consultant to Develop Security Management Plan	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Signed	2022-10-12	2022-10-14			2022-10-26	2022-11-25							2022-11-25	2022-12-19	2022-12-23	2022-12-19	2023-06-21	
NG-ID4D-PIU-38 / Privacy and Security Audit for National Identity Management System and Identity Ecosystem	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Quality And Cost-Based Selection	Open - National		500,000.00	0.00	Signed	2022-10-12	2022-10-14	2022-10-19	2023-02-27	2022-11-02	2022-12-16			2022-11-30	2023-01-13	2022-12-07	2023-01-13	2022-12-21	2023-01-20	2023-01-25	2023-03-08	2023-07-24	
NG-ID4D-PIU-44 / Consultant to Develop Procurement Dashboard	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Canceled	2022-07-15				2022-07-29								2022-08-28		2022-10-02		2023-03-31	
NG-ID4D-PIU-52 / Consultancy for Architectural Designs for DC facility refurbishment	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Consultant Qualification Selection	Limited		60,000.00	0.00	Canceled	2022-09-15				2022-09-29								2022-10-29		2022-12-03		2023-04-02	
NG-ID4D-PIU-56 / Technical Assistance to develop functional specifications including child enrolment use-case quality	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Canceled	2022-07-15				2022-07-29								2022-08-28		2022-10-02		2023-03-31	
NG-ID4D-PIU-49 / Audit of NIMS infrastructure to ascertain compute need, storage, database, middleware, verification, and network requirements for the new NIMS Architecture	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Quality And Cost-Based Selection	Open - Internationals		500,000.00	0.00	Canceled	2022-07-15	2022-08-05	2022-08-05		2022-09-18			2022-10-16		2022-11-15			2022-12-20		2023-01-24		2023-04-24	
NG-ID4D-PIU-23-03 / Engagement of Third Party Monitors (TPMs) for the Phase Zero Pilot Enrolment	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Consultant Qualification Selection	Limited		160,000.00	0.00	Under Review	2023-03-08				2023-03-15								2023-03-29		2023-04-08		2023-07-07	
NG-ID4D-PIU-23-06 / Engagement of Independent Verification Agent	IDA / V2290	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Quality And Cost-Based Selection	Open - National		400,000.00	0.00	Under Implementation	2023-05-12	2024-04-12	2023-05-26	2024-06-06	2023-06-09			2023-07-07		2023-07-14		2023-07-28		2023-09-01		2024-08-31		
NG-ID4D-PIU-24-31 / Engagement of Consultant to Enhance NIMS Security and Resilience	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Prior	Quality And Cost-Based Selection	Open - Internationals		1,200,000.00	0.00	Pending Implementation	2024-12-09		2024-12-30		2025-02-12			2025-03-12		2025-04-11		2025-05-16		2025-06-20		2025-06-20		2026-06-20
NG-ID4D-PIU-24-35 / Engagement of Consultant for the Monitoring of ESMP Implementation for Renovation of DRC, ID-CERT/SOC & DC	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Consultant Qualification Selection	Limited - National		85,000.00	0.00	Pending Implementation	2024-12-09				2024-12-23							2025-01-22		2025-02-26		2025-08-25		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NIMC-PPA-01 / NIMC PIU: Project Coordinator	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Direct		100,000.00	0.00	Canceled	2019-07-22		2019-08-01		2019-08-08		2019-08-22		2020-02-21	
NIMC-PPA-04 / NIMC PIU: Grievance Redress Manager	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Review	2019-07-22	2019-08-28	2019-07-27		2019-08-03		2019-08-17		2020-02-16	
NIMC-PPA-09 / NIMC PIU: Cybersecurity Specialist	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Under Review	2019-07-22	2019-07-24	2019-08-07		2019-08-14		2019-08-28		2020-02-27	
NIMC-PPA-10 / OVP SCU: Senior Program Officer	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Under Review	2019-07-22	2019-08-28	2019-07-27		2019-08-03		2019-08-17		2020-02-16	
NIMC-PPA-16 / Consultant for the draft of a detailed Project Implementation Manual (overall project)	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		50,000.00	20,233.43	Completed	2019-07-22	2019-10-15	2019-07-27	2020-03-18	2019-08-17	2020-04-20	2019-08-31	2020-05-19	2020-03-01	2022-02-11
NIMC-PPA-17 / Consultant to draft Manual of Procedures for Financial Management	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		10,000.00	8,537.50	Completed	2019-07-22	2019-10-14	2019-07-27	2020-03-18	2019-08-03	2020-04-20	2019-08-17	2020-05-19	2019-10-19	2022-02-11

NIMC-PPA-19 / Consultant for the design for Monitoring and Evaluation Plan	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Under Review	2019-07-22	2019-08-28	2019-07-27	2019-08-17	2019-08-31	2019-12-02				
NIMC-PPA-20 / Consultant (short term) to assist in procurement of Project Preparation activities	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Prior	Individual Consultant Selection	Limited		15,000.00	0.00	Canceled	2019-01-14		2019-01-19	2019-02-09	2019-03-16	2019-06-16				
NIMC-PPA-23 / Consultant to draft Environmental and Social Management Framework	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		17,000.00	12,000.00	Completed	2018-09-03	2018-09-11	2018-09-08	2018-09-11	2018-09-29	2018-10-08	2018-10-13	2018-10-25	2019-04-14	2019-03-17
NIMC-PPA-24 / Consultant to draft Resettlement Policy Framework	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		17,000.00	12,216.49	Completed	2018-09-03	2018-09-11	2018-09-08	2018-09-11	2018-09-29	2018-10-08	2018-11-03	2018-10-25	2019-05-05	2019-02-19
NIMC-PPA-05 / NIMC PIU: Safeguards Officer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Review	2019-07-31	2019-08-28	2019-08-14	2019-08-28	2019-09-11	2020-03-12				
NIMC-PPA-36 / NIMC PIU: Team Lead	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		100,000.00	79,502.98	Completed	2018-09-15	2018-10-17	2018-09-20	2018-12-14	2018-10-11	2019-01-18	2018-11-15	2019-02-19	2019-05-14	2019-08-31
NG-NIMC-130237-CS-CDS / Consultant (short term) to assist in procurement of Project Preparation activities (Extensive)	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Direct Selection	Direct		10,000.00	4,756.09	Completed	2019-09-06	2019-09-18	2019-09-16	2019-09-27	2019-10-01	2019-10-10	2019-12-30	2020-01-04		
NIMC-PPA-34 / Drafting technical system specifications for selected enrollment partner's and functional users of the National ID registry	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Canceled	2019-07-22	2019-08-26	2019-07-27	2019-08-17	2019-08-31	2019-12-02				
NIMC-PPA-32 / Risks assessment of IDAD project implementation, including risks of data protection and privacy (but not including social and environmental risks)	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2019-07-22	2019-08-26	2019-07-27	2019-08-17	2019-08-31	2020-01-01				
NG-NIMC-189507-CS-CDS / IMC PIU: Procurement Officer (New)	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Prior	Individual Consultant Selection	Direct		60,000.00	27,783.51	Signed	2020-05-04	2020-05-04	2020-05-14	2020-05-20	2020-05-28	2020-06-02	2020-06-25	2020-06-15	2020-12-22	
NIMC-PPA-11 / OVP SCU: Communications Specialist	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Canceled	2019-07-22	2019-08-28	2019-07-27	2019-08-03	2019-08-17	2020-02-16				
NIMC-PPA-06 / NIMC PIU: Procurement Officer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Prior	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2019-07-22	2019-07-17	2019-07-27	2019-08-16	2019-08-03	2019-08-24	2020-02-23			
NIMC-PPA-02 / NIMC PIU: Technical Lead	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Canceled	2019-07-22	2020-07-09	2019-07-27	2019-08-03	2019-08-17	2020-02-16				
NIMC-PPA-03 / NIMC PIU: Senior M&E Specialist	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Canceled	2019-07-22	2019-08-28	2019-07-27	2019-08-03	2019-08-17	2020-02-16				
NIMC-PPA-08 / NIMC PIU: Internal Communications Officer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2019-07-22	2020-07-09	2019-08-17	2019-08-24	2019-09-07	2020-03-08				
NG-NIMC-PPA-49 / Review an d Business Analysis of Concept of Self-Enrolment in the midst of COVID19	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Canceled	2020-07-20	2020-08-07	2020-07-25	2020-09-24	2020-08-08	2020-09-05	2020-12-04			
NIMC-PPA-26 / Consultant to design the project Grievance Redress Mechanism	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		42,000.00	0.00	Canceled	2019-07-22	2019-08-28	2019-07-27	2019-08-17	2019-08-31	2019-12-02				
NIMC-PPA-27 / Consultant to develop a communications strategy	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2019-07-22	2019-08-28	2019-07-27	2019-08-03	2019-08-17	2019-11-18				
NG-NIMC-PPA-51 / ECSU: Procurement Specialist	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-06-30		2020-08-04	2020-08-11	2020-08-25	2020-12-31				
NIMC-PPA-31 / Study on HRC capacity building for NIMC for IDAD implementation including revised organizational arrangements and staffing plan	IDA / V2290	Component 1: Strengthening the Legal and Institutional Framework	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Canceled	2019-09-10	2019-08-26	2019-09-15	2019-10-06	2019-10-20	2020-01-21				
NIMC-PPA-12 / Consultant (short term) to assist in procurement of Project Preparation activities	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Canceled	2018-10-12		2018-10-17	2018-11-07	2018-12-12	2019-06-10				
NG-NIMC-PPA-74 / Short Term Network Support Engineer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		30,000.00	36,345.75	Signed	2021-11-08	2021-11-11	2021-11-15	2021-11-12	2021-12-06	2021-12-08	2022-01-10	2021-12-08	2022-07-09	
NG-NIMC-PIU-62 / Coordinator for the Ecosystem Coordinating Strategic Unit (ECSU)	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2020-07-24	2020-07-21	2020-08-21	2021-07-05	2020-08-28	2020-09-18	2021-09-18			
NG-NIMC-PPA-41 / PIU: Coordinator	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2020-05-27	2020-07-13	2020-07-01	2021-07-05	2020-07-08	2020-07-22	2020-12-31			
NG-NIMC-PPA-42 / PIU: Environmental Safeguard Officer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-05-27	2020-07-13	2020-07-01	2020-07-08	2020-07-22	2020-12-31				
NG-NIMC-PPA-43 / PIU: Operations Architect/Change Manager	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-07-13	2020-07-21	2020-08-17	2020-08-24	2020-09-07	2020-12-31				
NG-NIMC-PPA-44 / PIU: Biometric Architect	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-05-27	2020-07-09	2020-07-01	2020-07-08	2020-07-22	2020-12-31				
NG-NIMC-PPA-45 / PIU: Business Analyst/Process Architect	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-05-27	2020-06-18	2020-07-01	2020-07-08	2020-07-22	2020-12-31				
NG-NIMC-PPA-46 / ECSU: External Communications Manager	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-05-27	2020-07-13	2020-07-01	2020-07-08	2020-07-22	2020-12-31				
NG-NIMC-PPA-47 / ECSU: M&E Specialist	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-05-27	2020-07-13	2020-07-01	2020-07-08	2020-07-22	2020-12-31				

NG-NIMC-PPA-48 / ECSU: Communications Assistant	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2020-05-27	2020-06-20	2020-07-01	2020-07-08	2020-07-22	2020-12-31			
NG-NIMC-PPA-50 / ECSU: Social Accountability Officer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-06-30	2020-07-13	2020-08-04	2020-08-11	2020-08-25	2020-12-31			
NG-NIMC-PPA-52 / PIU: Social Safeguard Officer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-06-30	2020-07-09	2020-08-04	2020-08-11	2020-08-25	2020-12-31			
NG-NIMC-PPA-53 / PIU: Database and Integration Architect	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-06-30	2020-07-09	2020-08-04	2020-08-11	2020-08-25	2020-12-31			
NG-NIMC-PPA-54 / PIU: Security Architect	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-06-30	2020-07-10	2020-08-04	2020-08-11	2020-08-25	2020-12-31			
NG-NIMC-PPA-55 / PIU: Test and Assurance Architect	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-06-30	2020-07-09	2020-08-04	2020-08-11	2020-08-25	2020-12-31			
NG-NIMC-PPA-56 / PIU: Software Engineer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-06-30	2020-07-22	2020-08-04	2020-08-11	2020-08-25	2020-12-31			
NG-NIMC-PPA-58 / PIU: M & E Specialist (Statistician)	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-07-20	2020-07-21	2020-08-17	2020-08-24	2020-09-21	2021-09-21			
NG-NIMC-PPA-59 / PIU: Technical Lead	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2020-07-20	2020-07-21	2020-08-17	2020-08-24	2020-09-21	2021-09-21			
NG-NIMC-PPA-60 / PIU: Internal Communication Officer	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-07-20	2020-07-21	2020-08-17	2020-08-24	2020-09-21	2021-09-21			
NG-NIMC-PPA-61 / PIU: Grievance Redress Manager	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-07-20	2020-07-21	2020-08-17	2020-08-24	2020-09-21	2021-09-21			
NG-ID4D-PIU-43 / Consultant to Develop Environmental and Social Safeguard Due Diligence Instruments	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		70,000.00	0.00	Signed	2022-07-15	2022-08-05	2022-07-20	2022-09-16	2022-08-10	2022-11-23	2022-09-14	2022-11-23	2023-03-13
NG-ID4D-PIU-64 / Technical Assistant-Engagement of Disability Inclusion Specialist	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Signed	2021-09-12	2022-09-14	2022-09-19	2022-11-02	2022-10-03	2022-12-23	2022-10-31	2023-01-13	2023-04-29
NG-ID4D-PIU-73 / Technical-Assistant - Software Engineer	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Signed	2021-09-12	2022-09-16	2022-09-19	2022-10-25	2022-10-03	2023-02-10	2022-10-31	2023-02-10	2023-04-29
NG-ID4D-PIU-74 / Technical Assistant - Biometric Specialist	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Under Implementation	2022-09-12	2022-09-16	2022-09-19		2022-10-03		2022-10-31		2023-04-29
NG-ID4D-PIU-69 / Technical Assistant - Business and Financial Modelling Expert	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Under Implementation	2022-10-12	2022-10-14	2022-10-19		2022-11-02		2022-11-30		2023-11-30
NG-ID4D-PIU-75 / Technical Assistant - Solution Architect	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Under Implementation	2022-10-12	2022-10-14	2022-10-19		2022-11-02		2022-11-30		2023-11-30
NG-ID4D-PIU-70 / Technical Assistant - Geo-spatial Data Scientist	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Signed	2022-10-12	2022-10-14	2022-10-19	2022-11-02	2022-11-02	2022-12-06	2022-11-30	2022-12-09	2023-11-30
NG-ID4D-PIU-71 / Technical Assistant - Senior Information Security and Risk Consultant	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Signed	2022-10-12	2022-10-14	2022-10-19	2022-11-02	2022-11-02	2022-12-05	2022-11-30	2022-12-14	2023-11-30
NG-ID4D-PIU-72 / Technical Assistant - Patent, Licensing and Assurance Expert	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Signed	2022-10-12	2022-10-14	2022-10-19	2022-11-02	2022-11-02	2022-12-06	2022-11-30	2022-12-06	2023-11-30
NG-ID4D-PIU-84 / Technical Assistant - Information Systems Procurement Specialist	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Under Review	2022-11-30	2023-02-08	2022-12-05		2022-12-19		2023-01-16		2023-07-15
NG-ID4D-PIU-23-08 / Engagement of Procurement Specialist for ID4D PIU	IDA / V2290	Component 4: Project Management and Stakeholder Engagement	Post	Direct Selection	Direct - National		40,000.00	0.00	Signed	2023-06-26	2023-06-23	2023-07-06	2023-06-27			2023-07-28	2023-07-14	2024-01-24
NG-ID4D-PIU-23-17 / Technical Assistant - Information Technology	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		84,000.00	0.00	Signed	2023-11-08	2023-11-08	2023-11-13	2023-11-09	2023-12-04	2023-11-16	2024-01-08	2023-11-17	2024-07-06
NG-ID4D-PIU-23-18 / Technical Assistant Coordination, Policy and Partnership	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		84,000.00	0.00	Signed	2023-11-08	2023-11-08	2023-11-13	2023-11-09	2023-12-04	2023-11-17	2024-01-08	2023-11-17	2024-07-06
NG-ID4D-PIU-23-28 / Technical Assistant Legal	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Signed	2023-11-08	2023-11-08	2023-11-13	2023-11-09	2023-12-04	2023-11-16	2024-01-08	2023-11-17	2024-07-06
NG-ID4D-PIU-23-19 / Technical Assistant Cybersecurity	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		84,000.00	0.00	Signed	2023-11-08	2023-11-08	2023-11-13	2023-11-09	2023-12-04	2023-11-17	2024-01-08	2023-11-17	2024-07-06
NG-ID4D-PIU-23-20 / Technical Assistant - General Duties	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		24,000.00	0.00	Signed	2023-11-08	2023-11-08	2023-11-13	2023-11-09	2023-12-04	2023-11-16	2024-01-08	2023-11-17	2024-07-06
NG-ID4D-PIU-23-21 / Technical Assistant - Special Duties	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		24,000.00	0.00	Signed	2023-11-08	2023-11-08	2023-11-13	2023-11-09	2023-12-04	2023-11-16	2024-01-08	2023-11-17	2024-07-06
NG-ID4D-PIU-23-22 / Technical Assistant - Operations	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Signed	2023-11-08	2023-11-08	2023-11-13	2023-11-09	2023-12-04	2023-11-16	2024-01-08	2023-11-17	2024-07-06
NG-ID4D-PIU-23-23 / Technical Assistant - Media	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Signed	2023-11-08	2023-11-08	2023-11-13	2023-11-09	2023-12-04	2023-11-16	2024-01-08	2023-11-17	2024-07-06
NG-ID4D-PIU-23-24 / Technical Assistant - Projects	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		84,000.00	0.00	Signed	2023-11-08	2023-11-08	2023-11-13	2024-04-23	2023-12-04	2024-05-10	2024-01-08	2024-05-10	2024-07-06

NG-ID4D-PIU-23-25 / Technical Assistant - Artificial Intelligence	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Signed	2023-11-08	2023-11-08	2023-11-13	2023-11-09	2023-12-04	2023-11-16	2024-01-08	2023-11-17	2024-07-06	
NG-ID4D-PIU-23-26 / Technical Assistant - Budget Monitoring	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Signed	2023-11-08	2023-11-08	2023-11-13	2023-11-09	2023-12-04	2023-11-16	2024-01-08	2023-11-17	2024-07-06	
NG-ID4D-PIU-23-16 / Technical Assistant - Strategy and Innovation	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Signed	2023-11-08	2023-11-08	2023-11-13	2023-11-09	2023-12-04	2023-11-16	2024-01-08	2023-11-17	2024-07-06	
NG-ID4D-PIU-23-33 / Consultancy Services for Technology Audit and Infrastructure Design	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Direct Selection	Direct - National		174,956.25	0.00	Signed	2023-11-20	2023-12-15	2023-11-30	2024-02-07			2024-02-03	2024-02-22	2024-08-01	
NG-ID4D-PIU-23-34 / Consultancy Service for Comprehensive Legal Review and Analysis of all Licenses and Agreements with FEPs	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Direct Selection	Direct - National		219,000.00	0.00	Signed	2023-11-20	2023-12-11	2023-11-30	2024-01-16			2024-02-03	2024-02-07	2024-08-01	
NG-ID4D-PIU-23-36 / Consultancy Service for Systems Process Audit for National Identity Management System	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Direct Selection	Direct - National		305,002.00	0.00	Signed	2023-11-20	2023-12-15	2023-11-30	2024-01-16			2024-02-03	2024-02-22	2024-08-01	
NG-ID4D-PIU-23-35 / COMPREHENSIVE LEGAL REVIEW AND ANALYSIS OF ALL GENERAL CONTRACT REVIEW (CONSULTANCY, NON-CONSULTANCY, GOODS AND WORKS) WITHIN NIMC	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Direct Selection	Direct - National		403,500.00	0.00	Signed	2023-12-12	2023-12-15	2023-12-22	2024-01-16			2024-02-25	2024-02-09	2024-08-23	
NG-ID4D-PIU-24-05 / Engagement of Information Security and Risk Officer	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Individual Consultant Selection	Limited - National		30,000.00	0.00	Under Implementation	2024-03-25	2024-04-17	2024-03-30		2024-04-20		2024-05-25		2024-06-30	
NG-ID4D-PIU-24-19 / Engagement of a Technical Assistant for the NIMS	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Prior	Direct Selection	Direct - International		60,000.00	0.00	Under Implementation	2024-07-22	2024-07-29	2024-08-01				2024-10-05		2025-04-03	
NG-ID4D-PIU-24-20 / Consultancy Services for Procurement Management Support for the Nigeria Digital Identification for Development (ID4D) Project	IDA / 65270	Component 4: Project Management and Stakeholder Engagement	Post	Direct Selection	Direct - National		150,000.00	0.00	Under Implementation	2024-08-21	2024-08-21	2024-08-25	2024-10-21			2024-09-08		2025-03-07	
NG-ID4D-PIU-24-30 / Engagement of TA to support Bid Evaluation Process on Selection of System Integrator	IDA / 65270	Component 2: Establishing a Robust and Inclusive Foundational ID System	Post	Individual Consultant Selection	Limited - International		100,000.00	0.00	Pending Implementation	2024-11-28		2024-12-03		2024-12-17		2025-01-21		2025-07-20	