

PROCUREMENT PLAN (Textual Part)

Project information: [Mozambique] [Sustainable Rural Economy Program] [P-174002]

Project Implementation agency: [Ministério da Agricultura e Desenvolvimento Rural]

Date of the Procurement Plan: [2021, 01 April]

Period covered by this Procurement Plan: [18 months]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in “Regulamento de Contratação de Empreitada de Obras Públicas, Fornecimento de Bens e Prestação de Serviços ao Estado” of the Republic of Mozambique of March 8, 2016 (“the Regulation”), as per Decree No. 5/2016, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. NA

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; To be identified

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]: To be identified

Other Relevant Procurement Information.

NA

PROCUREMENT PLAN Mozambique : Sustainable Rural Economy Program

General Information
Country: Mozambique **Bank's Approval Date of the Original Procurement Plan:** 2021-04-29
Revised Plan Date(s): (comma delineated, leave blank) 2022-08-04
Project ID: P174002 **GN Date:** 2022-06-22
Project Name: Sustainable Rural Economy Program
Loan / Credit No.: / , IDA / D8120
Executing Agency: MINISTRY OF LAND, ENVIRONMENT AND RURAL DEVELOPMENT - International Funds Management Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
47/W/PERS/2021 / Rehabilitation and maintenance of bridges in the PNM, including opening of accesses for firebreaks Tete Province	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	150,000.00	0.00	Pending Implementation																		2023-05-20	
56/W/PERS/2021 / Construction of the headquarters of the PCT management unit in Chitunde, including the operating room Tete Province	IDA / D8120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	190,000.00	0.00	Pending Implementation					2022-02-02							2022-03-22						2022-11-22	
49/W/PERS/2021 / Construction of water supply systems Tete Province	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	90,000.00	0.00	Pending Implementation																		2023-05-02	
81/PERS/W/2021 / Rehabilitation of access roads and assembly of National Park of Magoe and Tchuma Tchato signaling	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	400,000.00	0.00	Pending Implementation					2022-11-09														2023-08-28
81/PERS/C/2021 / Construction of National Park of Magoe management infrastructure	IDA / D8120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	600,000.00	0.00	Pending Implementation					2022-06-15														2024-09-04
109/W/PERS/2021 / Rehabilitation of Provincial Delegation of AQUA in Tete	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD - Competitive	80,000.00	0.00	Pending Implementation																			2023-02-18

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
41/PERS/G/2021 / Acquisition of one boat Tete Province	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation																					
42/PERS/G/2021 / Acquisition of Tractor and trailer	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation																					
86/PERS/G/2021 / VHF Radio digital System	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope		170,000.00	0.00	Pending Implementation					2022-03-09																
77/PERS/KC/2021 / Digital catalog of forest products	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																					
34/G/PERS/2021 / Acquisition of Vehicles for Tete and Zambezia Province	IDA / D8120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope		370,000.00	0.00	Pending Implementation					2022-01-12																
46/G/PERS/2021 / Acquisition of Motorcycle for Tete Province	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																					
82/G/PERS/2021 / Contracting UNOPS to supply inputs for direct supply	IDA / D8120	Increasing productivity and market access	Prior	Direct Selection	Direct			25,000,000.00	25,138,126.00	Signed					2021-11-25	2021-11-29	2021-11-30	2021-12-02													
106/G/PERS/2021 / Acquisition of office furniture and computer equipment for DINAFA and AQUA offices in the Provinces of Zambezia and Tete	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Pending Implementation																					
110/G/PERS/2021 / Equipment of the SIF Regional Data Center	IDA / D8120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation					2022-03-23																
35/G/PERS/2021 / IT Equipment (Lap top and Printers) for Tete and Niassa Province	IDA / D8120	Strengthening institutions and policies	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation																					
101/G/PERS/2021 / Acquisition of pick up vehicles - 3 for Parque Nacional de Magoe, 2 for Tchuma Tchato and 3 for AQUA Tete	IDA / D8120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope		498,000.00	0.00	Pending Implementation					2022-04-15																

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
52/NC/PERS/2021 / Installation of signaling systems in the PNM Tete Province	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation																					
76/PERS/KC/2021 / Preparation of security conditions for the SIF regional data center	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation																					

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
01/PERS/CS/2021 / SREP Impact Evaluation Baseline Survey	/	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Under Implementation	2021-04-29	2021-04-29	2021-05-14	2021-05-05	2021-05-28					2021-07-12		2021-07-19		2021-08-10		2021-09-14		2022-03-13		
37/CS/PERS/2021 / Provide awareness training for the extension network on MADER's gender strategy and practical tools to improve the gender response in extension services	/	Strengthening institutions and policies	Post	Quality Based Selection	Open - National		50,000.00	0.00	Pending Implementation	2021-08-31		2021-09-21		2021-11-04					2021-12-02		2022-01-01		2022-01-31		2022-03-07		2023-03-07		
39/PERS/CS/2021 / Service Provider for Conduct targeted outreach to inform and involve women in Sustenta MCS	IDA / DB120	Strengthening institutions and policies	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2021-12-06		2022-01-05		2022-02-18									2022-03-20		2022-04-24		2022-10-21		
38/PERS/CS/2021 / Consultancy Service for Implementation of GALS in selected families that are part of Sustenta MCS and women's associations	IDA / DB120	Strengthening institutions and policies	Post	Quality Based Selection	Open - National		40,000.00	0.00	Pending Implementation	2021-12-01		2021-12-22		2022-02-04					2022-03-04		2022-04-04		2022-05-04		2022-06-08		2023-06-08		
60/CS/PERS/2021 / EXECUTIVE PROJECT FOR THE CONSTRUCTION OF ANAC INFRASTRUCTURE	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Pending Implementation	2021-11-25		2021-12-16		2022-01-29									2022-02-28		2022-04-04		2022-10-01		
40/PERS/CS/2021 / Service Provider for Environmental Licensing	IDA / DB120	Strengthening institutions and policies	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Pending Implementation	2021-12-07		2021-12-28		2022-02-10									2022-03-14		2022-04-18		2022-10-15		
57/CS/PERS/2021 / EFF IMPLEMENTATION FEASIBILITY STUDY IN TETE	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2021-11-24	2021-11-23	2021-12-15		2022-01-28									2022-02-27		2022-04-03		2022-09-30		
53/CS/PERS/2021 / Infrastructure Licensing/ Tete Province	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Pending Implementation	2022-12-21		2023-01-11		2023-02-24									2023-03-27		2023-05-01		2023-10-28		
70/CS/PERS/2021 / ESTABLISHMENT OF THE UMF CODEP AND FORMATION OF COMMUNITIES FOR ZAMBZIA	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2021-11-15		2021-12-06		2022-01-19									2022-02-18		2022-03-25		2022-09-21		
78/PERS/CS/2021 / Consultancy Service for Organization and training of charcoal producers	IDA / DB120	Enhancing natural resources management	Post	Quality And Cost-Based Selection	Open - National		250,000.00	0.00	Pending Implementation	2022-01-12		2022-02-02		2022-03-18					2022-04-15		2022-05-16		2022-06-20		2022-07-25		2024-06-24		
85/PERS/CS/2021 / Elaboration and implementation of Detailed Plans for the localities of Daque, Magoé Sede, Muku mbura and Zungo Sede	IDA / DB120	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Under Implementation	2021-11-01	2021-11-25	2021-11-22		2022-01-05					2022-02-02		2022-03-04		2022-04-08		2022-05-13		2023-05-13		
71/CS/PERS/2021 / CONSULTANT SERVICES FOR MAPPING AND INVENTORY FOR TETE PROVINCE	IDA / DB120	Enhancing natural resources management	Post	Quality And Cost-Based Selection	Open - National		240,000.00	0.00	Pending Implementation	2022-05-18		2022-06-08		2022-07-22					2022-08-19		2022-09-18		2022-10-23		2022-11-27		2023-11-27		
79/PERS/CS/2021 / Consultancy Service for Update the District Plan Use of Zumbo and Cahoa Bassa	IDA / DB120	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		480,000.00	0.00	Under Implementation	2022-02-09	2021-11-25	2022-03-02		2022-04-15					2022-05-13		2022-06-12		2022-07-17		2022-08-21		2023-08-21		
84/PERS/CS/2021 / Executive Project Design for infrastructure for works at National Park of Magoé and Community Park of Tchuma Tchato	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Under Implementation	2022-02-23	2022-03-23	2022-03-16		2022-04-29									2022-05-29		2022-07-03		2022-12-30		
85 A/PERS/CS/2021 / Supervision work of construction and rehabilitation of Community Park of Tchuma Tchato	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National		35,000.00	0.00	Pending Implementation	2022-08-01		2022-08-22		2022-10-05									2022-11-04		2022-12-09		2023-06-07		
80 A/PERS/CS/2021 / Supervision work of construction and rehabilitation of National Park of Magoé	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Pending Implementation	2022-03-01		2022-03-22		2022-05-05									2022-06-04		2022-07-09		2023-01-05		
87/PERS/CS/2021 / Consultancy Service for Auditing Safeguard	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Pending Implementation	2022-02-08		2022-03-01		2022-04-14									2022-05-14		2022-06-18		2022-12-15		
65/CS/PERS/2021 / STUDY OF THE INSTITUTIONAL ARCHITECTURE OF THE INSTITUTE OF FORESTRY DEVELOPMENT	IDA / DB120	Enhancing natural resources management	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Pending Implementation	2021-11-02		2021-11-23		2022-01-06					2022-02-03		2022-03-05		2022-04-09		2022-05-14		2023-05-14		
72/CS/PERS/2021 / CONSULTANT SERVICES BASELINE STUDY OF THE BIOMASS PRODUCTION CHAIN IN TETE	IDA / DB120	Enhancing natural resources management	Post	Least Cost Selection	Open - National		80,000.00	0.00	Pending Implementation	2021-11-24		2021-12-15		2022-01-28						2022-02-25		2022-03-28		2022-05-02		2022-06-06		2022-12-03	
73/PERS/CS/2021 / Training and classification of rangers at SPAAQUA (Tete Province)	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2022-05-01		2022-05-22		2022-07-05									2022-08-04		2022-09-09		2023-03-08		
69/CS/PERS/2021 / CONSULTANT SERVICES FOR DEVELOPMENT OF SIF MOBILE APPS	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		92,200.00	0.00	Pending Implementation	2022-04-06		2022-04-27		2022-06-10									2022-07-10		2022-08-14		2023-02-10		
96/CS/PERS/2021 / Hiring a Consultant for training and classification of sworn inspectors of forest concessions in Tete	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Pending Implementation	2022-04-07		2022-04-28		2022-06-11									2022-07-11		2022-08-15		2023-02-11		
98/CS/PERS/2021 / Hiring a Consultant to train and classify community forest inspectors in Tete	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Pending Implementation	2022-06-20		2022-07-11		2022-08-24									2022-09-23		2022-10-28		2023-04-26		
93/CS/PERS/2021 / Hiring a consultant to design SNMF boletins, inventory, maps	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		25,000.00	0.00	Pending Implementation	2022-04-12		2022-05-03		2022-06-16									2022-07-16		2022-08-20		2023-02-16		

111/CS/PERS/2022 / Contracting a Service Provider for the Implementation of the Mozambique Planted Forests Grant Scheme in Zambia Province	IDA / DB120	Enhancing natural resources management	Prior	Quality And Cost-Based Selection	Open - International		1,000,000.00	0.00	Under Implementation	2022-06-23	2022-03-02	2022-07-14	2022-03-25	2022-08-27			2022-09-24	2022-10-24	2022-11-28	2023-01-02	2024-01-02
58/CS/PERS/2021 / CONSULTANT SERVICES FOR UPDATE OF RDP'S	IDA / DB120	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		480,000.00	0.00	Canceled	2021-11-30	2022-04-12	2021-12-21		2022-02-03			2022-03-03	2022-04-02	2022-05-07	2022-06-11	2023-06-11

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
02/PERS/IC/2021 / PIU's Niassa Province Coordinator	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2021-07-01	2021-06-02	2021-08-19		2021-09-09		2021-10-14		2023-10-16	
03/PERS/IC/2021 / PIU's Tete Province Coordinator	/	Increasing productivity and market access	Post	Individual Consultant Selection	Limited		120,000.00	0.00	Under Implementation	2021-05-31	2021-06-02	2021-06-07		2021-06-28		2021-08-02		2023-10-23	
06/PERS/IC/2021 / M&E Specialist	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Under Implementation	2021-07-01	2021-08-20	2021-08-25		2021-09-15		2021-10-20		2023-10-23	
07/PERS/IC/2021 / Technology Transfer Specialist for UMG	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Under Implementation	2021-07-01	2021-06-02	2021-08-25		2021-09-15		2021-10-20		2023-10-23	
08/PERS/IC/2021 / Infrastructure Specialist	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Under Implementation	2021-07-01	2021-06-02	2021-08-25		2021-09-15		2021-10-20		2023-10-23	
09/PERS/IC/2021 / Administrative Assistant 1	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		36,000.00	0.00	Under Implementation	2021-07-01	2021-06-02	2021-08-09		2021-08-30		2021-10-04		2023-10-23	
10/PERS/IC/2021 / Administrative Assistant 2	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		36,000.00	0.00	Under Implementation	2021-07-01	2021-06-02	2021-08-09		2021-08-30		2021-10-04		2023-10-23	
11/PERS/IC/2021 / Safeguard and gender assistant/Nampula Province	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2021-07-01	2021-08-20	2021-08-25		2021-09-15		2021-10-20		2023-10-23	
12/PERS/IC/2021 / Safeguard and gender assistant 2/Niassa Province	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2021-07-01	2021-08-20	2021-08-09		2021-08-30		2021-10-04		2023-10-23	
13/PERS/IC/2021 / Safeguard and gender assistant 3/ Zambezia Province	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2021-07-01	2021-08-20	2021-08-25		2021-09-15		2021-10-20		2023-10-23	
14/PERS/IC/2021 / Safeguard and gender assistant 4/ Sofala Province	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2021-07-01	2021-08-20	2021-08-25		2021-09-15		2021-10-20		2023-10-23	
15/PERS/IC/2021 / Safeguard and gender assistant 4/Tete Province	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2021-07-01	2021-08-20	2021-08-25		2021-09-15		2021-10-20		2023-10-16	
16/PERS/IC/2021 / Safeguard and gender assistant 6/Manica Province	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2021-07-01	2021-08-20	2021-08-25		2021-09-15		2021-10-20		2023-10-23	
17/PERS/IC/2021 / Value Chain Specialist for MGU	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2021-07-01		2021-08-23		2021-09-13		2021-10-18		2023-10-23	
18/PERS/IC/2021 / Business Development Specialist MGU	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Under Implementation	2021-07-01	2021-06-02	2021-08-25		2021-09-15		2021-10-20		2023-10-23	
19/PERS/IC/2021 / Procurement Specialist for MGU	/	Increasing productivity and market access	Prior	Individual Consultant Selection	Open		96,000.00	0.00	Under Review	2021-07-01	2021-06-17	2021-08-30		2021-09-20		2021-10-25		2023-10-23	
20/PERS/IC/2021 / Portfolio manager	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2021-07-01		2021-08-25		2021-09-15		2021-10-20		2023-10-23	
21/PERS/IC/2021 / Financial analysts	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2021-07-01	2021-06-02	2021-08-25		2021-09-15		2021-10-20		2023-10-23	
22/PERS/IC/2021 / Provincial MG Officer 1	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2021-07-01	2022-07-15	2021-08-25		2021-09-15		2021-10-20		2023-10-23	
23/PERS/IC/2021 / Provincial MG Officer 2	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2021-07-01	2022-07-15	2021-08-25		2021-09-15		2021-10-20		2023-10-23	
24/PERS/IC/2021 / Provincial MG Officer 3	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2021-07-01		2021-08-25		2021-09-15		2021-10-20		2023-10-23	
25/PERS/IC/2021 / General Coordinator of PERS	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		144,000.00	0.00	Under Implementation	2021-07-01	2021-06-02	2021-08-22		2021-09-12		2021-10-18		2023-10-17	
26/PERS/IC/2021 / Accountant 1 of PERS	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Pending Implementation	2021-07-19		2021-09-06		2021-09-27		2021-11-01		2023-04-28	
27/PERS/IC/2021 / Accountant 2 of PERS	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		72,000.00	0.00	Under Implementation	2021-07-13	2022-05-13	2021-08-31		2021-09-21		2021-10-26		2023-10-30	
28/PERS/IC/2021 / Gender Specialist	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2021-07-14	2022-05-13	2021-09-01		2021-09-22		2021-10-27		2023-10-31	
29/PERS/IC/2021 / Matching Grants Portfolio Manager	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Pending Implementation	2021-07-14		2021-09-01		2021-09-22		2021-10-27		2023-10-27	
31/PERS/IC/2021 / Financial Specialist	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		90,000.00	0.00	Under Implementation	2021-07-07	2022-05-13	2021-08-25		2021-09-15		2021-10-20		2023-10-24	
32/PERS/IC/2021 / Audit Specialist	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2021-07-07	2022-06-24	2021-08-25		2021-09-15		2021-10-20		2023-10-16	
33/PERS/IC/2021 / Procurement Specialist	/	Increasing productivity and market access	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2021-07-07	2021-08-02	2021-08-25		2021-09-15		2021-10-20		2023-10-17	

59/IC/PERS/2021 / PREPARATION OF THE CONCEPT NOTE FOR THE REVISION OF THE ENVIRONMENT POLICY AND LAW	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2021-12-01	2021-09-09	2022-01-19	2022-02-09	2022-03-16	2022-09-12
04/PERS/IC/2021 / Value Chain Specialist / Tete Province	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Pending Implementation	2021-11-01		2021-12-27	2022-01-17	2022-02-21	2024-02-24
44/IC/PERS/2021 / Forestry Development Specialist/ Maputo Province	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Pending Implementation	2022-01-19		2022-03-09	2022-03-30	2022-05-04	2024-04-23
45/IC/PERS/2021 / Forestry Development Assistant/ Zambezia Province	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2022-02-15		2022-04-05	2022-04-26	2022-05-31	2024-05-20
68/IC/PERS/2021 / FORESTRY BUSINESS SPECIALIST UMF FOR ZAMBEZIA	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2021-11-12		2021-12-17	2022-01-07	2022-02-11	2022-08-10
05/PERS/IC/2021 / Value Chain Specialist for Niassa Province	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Pending Implementation	2022-06-22		2022-08-10	2022-08-31	2022-10-05	2024-09-04
67/IC/PERS/2021 / FORESTRY INDUSTRY SPECIALIST UMF FOR ZAMBEZIA	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2021-11-23		2022-01-11	2022-02-01	2022-03-08	2022-09-04
74/PERS/IC/2021 / Communication Officer	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2021-12-01	2021-11-23	2022-01-19	2022-02-09	2022-03-16	2022-09-12
75/PERS/IC/2021 / Forest Engineer	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		67,200.00	0.00	Pending Implementation	2022-06-30		2022-08-22	2022-09-12	2022-10-17	2023-04-15
74/IC/PERS/2021 / SIF CENTRAL PROGRAMMERS ANALYSIS -2	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2021-12-01	2021-11-23	2022-01-19	2022-02-09	2022-03-16	2022-09-12
61/IC/PERS/2021 / SYSTEM ADMINISTRATOR AND SIF CENTRAL NETWORK MAINTENANCE	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2021-11-02	2021-11-23	2021-12-21	2022-01-11	2022-02-15	2022-08-14
66/IC/PERS/2021 / FOREST MANAGEMENT SPECIALIST UMF FOR ZAMBEZIA	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2021-12-01	2021-11-22	2022-01-19	2022-02-09	2022-03-16	2022-09-12
89/IC/PERS/2021 / SIF CENTRAL PROGRAMMERS ANALYSIS -1	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2021-12-01	2021-11-23	2022-01-19	2022-02-09	2022-03-16	2022-09-12
64/IC/PERS/2021 / JURIST FOR TETE	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2022-08-04		2022-09-22	2022-10-13	2022-11-17	2023-05-16
97/PERS/IC/2022 / Hiring of an Individual Consultant as Forestry Engineer for AQUA Zambia for a period of two years	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		55,200.00	0.00	Under Implementation	2022-04-05	2022-04-27	2022-05-24	2022-06-14	2022-07-19	2023-01-15
94/PERS/IC/2022 / Hiring an Administrative Assistant for AQUA Zambia for a period of two years	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		36,000.00	0.00	Under Implementation	2022-04-05	2022-04-27	2022-05-24	2022-06-14	2022-07-19	2023-01-15
95/PERS/IC/2022 / Hiring of an individual consultant as a administrative assistant for AQUA in Tete Province for a two year period.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		27,000.00	0.00	Under Implementation	2022-04-06	2022-04-27	2022-05-25	2022-06-15	2022-07-20	2023-01-16