

PROCUREMENT PLAN

Project information: Higher Education for Economic Transformation Project P166415

Project Implementation agency: ARU, COSTECH, DUCE, HESLB, MJNUAT, MOCU, MUCE, MUHAS, MUST, MZUMBE, MoEST, OUT, SUA, SUZ, TCU, UDOM, UDSM

Date of the Procurement Plan: Sep 28, 2021

Period covered by this Procurement Plan: Oct 2021- Oct 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: When approaching the national market, as agreed in the Procurement Plan, the country’s own procurement procedures may be used. These procurement procedures shall be consistent with the Bank’s Core Procurement Principles and ensure that the Bank’s Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply. For national open competitive procurement the requirements as per National Procurement Procedure (5.4) of Bank’s Procurement Regulations will apply

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations –Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Not applicable

Other Relevant Procurement Information.

None

PROCUREMENT PLAN Tanzania : Higher Education for Economic Transformation Project

General Information

Country: Tanzania **Bank's Approval Date of the Original Procurement Plan:** 2021-11-22
Revised Plan Date(s): (comma delineated, leave blank) 2022-07-25
Project ID: P166415 **GPN Date:** 2021-11-28
Project Name: Higher Education for Economic Transformation Project
Loan / Credit No: IDA / 68870
Executing Agency: Dar es Salaam University College of Education

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
TZ-DUCE-269724-W-RFQ-W-01 / Construction and Installation of Network Backbone (Fibre Optic)	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	76,323.91	0.00	Pending Implementation																			2022-03-30		2022-09-26

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
TZ-DUCE-262884-GO-RFQ-G-05 / Procurement and Installation of Network Backbone (Fibre Optic) for improving network and internet connectivity	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Quotations	Open - National	Single Stage - One Envelope		76,323.91	0.00	Canceled								2022-01-15													2022-03-12		2022-09-08	
TZ-DUCE-262845-GO-RFB-G-01 / Procurement and Installation of ICT facilities and e-Learning Resources (Computers, Scanners, Security cameras, Servers & other Accessories)	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		302,260.00	0.00	Pending Implementation				2022-01-28				2022-02-02				2022-03-16		2022-04-15							2022-05-20		2022-11-16	
TZ-DUCE-262861-GO-RFB-G-02 / Procurement of Motor Vehicles	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		176,668.30	0.00	Pending Implementation				2022-01-28				2022-02-02				2022-03-16		2022-04-15							2022-05-20		2022-11-16	
TZ-DUCE-262882-GO-RFQ-G-04 / Procurement and Installation of Outdoor Internet facilities	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Quotations	Open - National	Single Stage - One Envelope		87,600.00	0.00	Pending Implementation								2022-02-02														2022-03-30		2022-09-26
TZ-DUCE-262865-GO-RFQ-G-03 / Procurement of Furniture for Students Hostels and Lecture Rooms	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	0.00	Pending Implementation								2022-02-02														2022-03-30		2022-09-26

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
TZ-DUCE-261296-CS-QCBS-C-01 / Consulting Services of Design and Supervision for Construction of new infrastructure at DUICE.	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Quality And Cost Based Selection	Open - National		322,274.04	0.00	Pending Implementation	2022-02-21		2022-03-14		2022-04-27					2022-05-25		2022-06-24		2022-07-29						2022-09-02		2023-09-02
TZ-DUCE-262860-CS-COS-C-02 / Consulting Services for carrying out Environment and Social Impact Assessment (ESIA).	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2022-01-10		2022-01-31		2022-03-16								2022-04-15		2022-05-20							2022-11-16

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant	Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual		Planned	Actual	Planned	Actual	Planned	Actual