

Procurement Plan

(P 155350) Sindh Resilience Project

I. General

- 1. Bank's approval Date of the procurement Plan** [*Original: February 28, 2016*]; *Revision of Updated Procurement Plan, May 2017*]
- 2. Date of General Procurement Notice:** August 2016
- 3. Period covered by this procurement plan:** *The procurement period of project covered from year May 2017 to December 2018*

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [*Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.*]

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	[<i>Add other methods if necessary</i>]		

- 2. Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
- 3. Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project issued by SID*
- 4. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
----------	----------	----------	----------	----------	----------	----------

July 9, 2010

Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 st contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 st contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	<i>4.17</i>	<i>7</i>	<i>Prior</i>	
	Summary of number of contracts that will be let under other methods	<i>0.83</i>	<i>1</i>	<i>Prior</i>	<i>CQS</i>

PROCUREMENT PLAN Pakistan : Sindh Resilience Project

General Information

Country: Pakistan **Bank's Approval Date of the Original Procurement Plan:** 2016-11-03
Revised Plan Date(s): (comma delineated, leave blank) 2022-07-28
Project ID: P155350 **GN Date:** 2016-10-28
Project Name: Sindh Resilience Project
Loan / Credit No.: IDA / 58880, IDA / 67940
Executing Agency: Provincial Disaster Management Authority Sindh

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PDMA-SINDH-225945-CW-RFB / Construction of PDMA Rescue 1122 HQs and Rescue Station Karachi	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope price (Non Bank)	0.00	Pending Implementation							2021-03-25		2021-03-30			2021-05-11		2021-06-10		2021-07-15		2023-01-06
PK-PDMA-SINDH-276038-CW-RFB / Refurbishment of Existing Public Health Facilities	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation							2022-02-01		2022-02-06			2022-03-20		2022-04-19		2022-05-24		2022-11-20
PK-PDMA-SINDH-280550-CW-RFQ / Establishment of 1122 Rescue Station	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SP D)	0.00	Pending Implementation									2022-02-28							2022-04-25		2022-10-22
PK-PDMA-SINDH-283559-CW-RFQ / Refurbishment of Existing Medical Facilities	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SP D)	0.00	Pending Implementation									2022-03-16							2022-05-11		2022-11-07
PK-PDMA-SINDH-290103-CW-RFB / Construction of HRF (Humantarian Response Facilities)	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	0.00	Pending Implementation									2022-04-12			2022-05-29		2022-06-28		2022-08-02		2023-01-29
PK-PDMA-SINDH-293730-CW-RFQ / Establishment of Rescue 1122 Station in Hyderabad	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD - Compst	0.00	Pending Implementation									2022-05-10							2022-07-05		2023-01-01
PK-PDMA-SINDH-305875-CW-RFQ / Electromechanical works for Rescue HQ & Rescue stations	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SP D)	0.00	Pending Implementation									2022-07-30							2022-09-24		2023-03-23
PK-PDMA-SINDH-305877-CW-RFQ / Boundary wall and Guard room construction for Rescue HQ and Stations	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SP D)	0.00	Pending Implementation									2022-07-30							2022-09-24		2023-03-23

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
PK-PDMA-SINDH-2804-GO-RFQ / Office Furniture and Textures	IDA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled																	2017-01-11		2017-07-10	
PK-PDMA-SINDH-2805-GO-RFQ / office vehicles	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																	2017-01-31		2017-07-30	
PK-PDMA-SINDH-2803-GO-RFQ / IT related Office Equipment	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,549.29	Completed																2017-01-30	2017-06-07	2017-07-29	2017-06-09	
PK-PDMA-SINDH-21597-GO-RFQ / Office Equipments	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,609.97	Terminated																	2017-09-23		2018-03-22	
PK-PDMA-SINDH-54427-GO-RFQ / Office Supplies	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled																	2018-05-16		2018-11-12	
PK-PDMA-SINDH-107870-GO-RFQ / Office Furniture	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		56,730.39	Signed																	2019-06-25	2019-05-30	2019-08-24	
PK-PDMA-SINDH-108299-GO-RFQ / Office Furniture & Equipments	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																	2019-03-29		2019-03-29	
PK-PDMA-SINDH-109707-GO-RFQ / Printing of Awareness raising material	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		39,827.81	Signed																	2019-04-22	2019-04-15	2019-04-30	
PK-PDMA-SINDH-109712-GO-RFQ / Procurement of equipment for heatwave	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,328.14	Signed																	2019-05-05	2019-05-08	2019-05-13	
PK-PDMA-SINDH-107866-GO-RFQ / Office equipment	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,928.55	Signed																	2019-05-01	2019-05-31	2019-05-06	
PK-PDMA-SINDH-111594-GO-RFQ / 250 KV Diesel Generator	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		31,882.65	Signed																	2019-05-14	2019-06-14	2019-05-22	
PK-PDMA-SINDH-110803-GO-RFQ / Procurement of Motor cycles	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,902.44	Signed																	2019-05-01	2019-06-12	2019-05-08	
PK-PDMA-SINDH-128835-GO-RFB / Logistical Support Activity 1) Single Cab 4x4 - (6 Nos) 2) Double Cab 4x4 - (2 Nos) 3) Trucks (MOC & Training Facilities) - (4 Nos) 4) Fiat Bed Trucks (4x2) - (8 Nos) 5) Water Browsers (15,000L Capacity) - (6 Nos)	IDA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2019-09-15						2019-11-01						2019-12-01		2020-01-05	2020-07-03

PK-PDMA-SINDH-135060-GO-RFB / Safety Equipment for PDMA office and Warehouses	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2019-09-28				2019-11-23	2020-05-21				
PK-PDMA-SINDH-135038-GO-RFB / Procurement of IT Equipment / Hardware / Software for Development of DMS & Establishment of Emergency Operation Centers at PDMA (HQ), Jamshoro / Hyderabad & Sukkur	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled							2019-10-07	2019-10-12			2019-11-23	2019-12-23	2020-01-27	2020-07-25		
PK-PDMA-SINDH-154148-GO-RFB / Mobile Offices / Emergency Operation Centers (Vehicles)	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2020-02-04	2020-02-09			2020-03-22	2020-04-21	2020-05-26	2020-11-22		
PK-PDMA-SINDH-154158-GO-RFB / Refurbishment of PDMA Warehouses (Stock Piling Facilities for Relief Goods; 16 Facilities)	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled							2020-01-22	2020-01-27			2020-03-09	2020-04-08	2020-05-13	2020-11-09		
PK-PDMA-SINDH-154168-GO-RFB / Relief Camp Management Tool Kits (Water Sanitation & Hygiene)	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2020-01-31	2020-02-05			2020-03-18	2020-04-17	2020-05-22	2020-11-18		
PK-PDMA-SINDH-154171-GO-RFB / Procurement of Blankets & Mosquito Nets	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2020-01-22	2020-01-27			2020-03-09	2020-04-08	2020-05-13	2020-11-09		
PK-PDMA-SINDH-154172-GO-RFB / Procurement of High Frequency Wireless Equipment	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2020-02-17	2020-02-22			2020-04-04	2020-05-04	2020-06-08	2020-12-05		
PK-PDMA-SINDH-154176-GO-RFB / Procurement of Tents for Hospitals, Schools & Warehouses	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2020-01-27						2020-03-23	2020-09-19		
PK-PDMA-SINDH-154178-GO-RFB / Procurement of Kitchen Utensils for Relief Camps	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2020-01-27						2020-03-23	2020-09-19		
PK-PDMA-SINDH-154179-GO-RFB / Flood Response & Rescue Kits (Rescue Boats, Jackets, etc.)	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2020-02-01						2020-03-28	2020-09-24		
PK-PDMA-SINDH-154182-GO-RFB / Search & Rescue Electrical Tools (Searchlights, communication gadgets, etc) for targeted communities	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2020-02-01						2020-03-28	2020-09-24		
PK-PDMA-SINDH-154185-GO-RFB / Procurement of Medical Equipment & First Aid Kits	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2020-02-01						2020-03-28	2020-09-24		
PK-PDMA-SINDH-154187-GO-RFB / Communities' Personal Safety Equipment (Vests, Boots, etc)	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation							2020-02-01						2020-03-28	2020-09-24		
PK-PDMA-SINDH-154188-GO-RFB / Safety Equipment for PEOC / PDMA / Warehouses (Fire alarms, Fire extinguishers, CCTVs, etc.)	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2020-01-27						2020-03-23	2020-09-19		
PK-PDMA-SINDH-154190-GO-RFB / Procurement of Cellular / Data Bundles for Early Warning SMSs & Robo Calls	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2020-02-01						2020-03-28	2020-09-24		
PK-PDMA-SINDH-155071-GO-RFB / Refurbishment of PDMA Warehouses (Stock Piling Facilities) at Jamshoro & Sukkur	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled							2020-01-23	2020-01-28			2020-03-10	2020-04-09	2020-05-14	2020-11-10		
PK-PDMA-SINDH-155085-GO-RFB / Procurement of IT Equipment / Hardware / Software for Development of DMS & Establishment of Emergency Operation Centers at PDMA (HQ), Jamshoro / Hyderabad & Sukkur	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2020-01-27	2020-02-01			2020-03-14	2020-04-13	2020-05-18	2020-11-14		
PK-PDMA-SINDH-165628-GO-DIR / Tyvek Suits, Caps & Shoe Covers	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		11,364.83	Completed							2020-03-21	2020-03-18	2020-03-21	2020-03-20	2020-03-22	2020-04-04	2020-03-29	2020-05-04		
PK-PDMA-SINDH-165636-GO-DIR / Masks and Safety Goggles	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		0.00	Under Implementation							2020-03-21	2020-03-23	2020-03-21	2020-03-20	2020-03-22			2020-03-29		
PK-PDMA-SINDH-165787-GO-DIR / Surgical Masks	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		0.00	Canceled							2020-03-23	2020-03-18	2020-03-23	2020-05-04			2020-03-23	2020-04-23		
PK-PDMA-SINDH-165793-GO-DIR / N-70 Masks & Safety Goggles	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		92,693.29	Completed							2020-03-23	2020-03-23	2020-03-23	2020-03-23	2020-03-23	2020-03-23	2020-04-20	2020-05-04		
PK-PDMA-SINDH-165850-GO-DIR / PPE, CERT Jackets, Body Bags	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		94,156.08	Completed							2020-03-23	2020-03-18	2020-03-24	2020-03-20	2020-03-24	2020-03-23	2020-04-03	2020-07-27		
PK-PDMA-SINDH-166230-GO-DIR / Electro-Medical Equipment	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		1,636,578.94	Under Implementation							2020-03-25	2020-03-18	2020-03-25	2020-03-20			2020-03-25	2020-06-25		
PK-PDMA-SINDH-167598-GO-DIR / ICU Equipment and COVID-19 Testing Machines and Kits	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		89,712.90	Completed							2020-04-04	2020-03-18	2020-04-04	2020-04-02			2020-04-04	2020-04-04	2020-05-04	2020-08-19
PK-PDMA-SINDH-169908-GO-DIR / Hand Sanitizers	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		312,498.05	Completed							2020-04-22	2020-04-02	2020-04-23	2020-04-23			2020-04-24	2020-09-25	2020-05-10	2020-12-04

PK-PDMA-SINDH-277790-GO -RFB / Urban Flood Response Equipment	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2022-02-08	2022-02-13	2022-03-27	2022-04-26	2022-05-31	2022-11-27		
PK-PDMA-SINDH-277792-GO -RFB / Procurement of Tents (Relief Camps)	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Under Implementation	2022-02-08	2022-02-18	2022-02-13	2022-02-23	2022-03-27	2022-04-26	2022-05-31	2022-11-27
PK-PDMA-SINDH-277794-GO -RFB / Procurement of Mosquito Nets	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2022-02-08	2022-02-13	2022-03-27	2022-04-26	2022-05-31	2022-11-27		
PK-PDMA-SINDH-277795-GO -RFB / Procurement of Kitchen Sets	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2022-02-08	2022-02-13	2022-03-27	2022-04-26	2022-05-31	2022-11-27		
PK-PDMA-SINDH-277796-GO -RFB / Procurement of Blankets	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2022-02-08	2022-02-13	2022-03-27	2022-04-26	2022-05-31	2022-11-27		
PK-PDMA-SINDH-277797-GO -RFB / Procurement of Mobile Water Filter Plant	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2022-02-08	2022-02-13	2022-03-27	2022-04-26	2022-05-31	2022-11-27		
PK-PDMA-SINDH-280548-GO -RFQ / Furniture for Establishment of Rescue 1122 Station	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-02-28			2022-04-25	2022-10-22		
PK-PDMA-SINDH-281389-GO -RFQ / Infusion Pump & Suction Machine	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation		2022-03-05			2022-04-30	2022-10-27		
PK-PDMA-SINDH-281392-GO -RFQ / ABC Machine, Body Warmer, blood warmer & Diathermy Machine	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation		2022-03-05			2022-04-30	2022-10-27		
PK-PDMA-SINDH-282743-GO -RFQ / Procurement of Syringe Pump	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation		2022-03-12			2022-05-07	2022-11-03		
PK-PDMA-SINDH-282748-GO -RFQ / OT Table and OT Light Double Dome	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation		2022-03-12			2022-05-07	2022-11-03		
PK-PDMA-SINDH-284895-GO -RFQ / Procurement of Anaesthesia Machine	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-03-21			2022-05-16	2022-11-12		
PK-PDMA-SINDH-284960-GO -RFB / Procurement of Sandwich panels for Rescue HQ and Stations	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2022-03-16	2022-03-21	2022-05-02	2022-06-01	2022-07-06	2023-01-02		
PK-PDMA-SINDH-286445-GO -RFB / Procurement of Ambulances (4x4)	IDA / 67940	Strengthening Disaster and Climate Risk Management	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Pending Implementation	2022-03-23	2022-03-28	2022-05-09	2022-06-08	2022-07-13	2023-01-09		
PK-PDMA-SINDH-286451-GO -RFQ / Bed Wall Unit	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-03-28			2022-05-23	2022-11-19		
PK-PDMA-SINDH-286453-GO -RFQ / Wall Mounted Oxygen Supplier	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-03-28			2022-05-23	2022-11-19		
PK-PDMA-SINDH-287423-GO -RFB / Control Room equipment for Sindh Emergency Service Rescue 1122	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2022-03-30	2022-04-04	2022-05-16	2022-06-15	2022-07-20	2023-01-16		
PK-PDMA-SINDH-287424-GO -RFQ / Integrated Software for CRN/Call Centre Solution	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-04-04			2022-05-30	2022-11-26		
PK-PDMA-SINDH-290095-GO -RFQ / Electrical Equipment for Rescue (1122) stations	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-04-17			2022-06-12	2022-12-09		
PK-PDMA-SINDH-290098-GO -RFQ / Fire alarm and Security System	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-04-17			2022-06-12	2022-12-09		
PK-PDMA-SINDH-290102-GO -RFQ / Procurement of Office Furniture	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-04-17			2022-06-12	2022-12-09		
PK-PDMA-SINDH-291728-GO -RFB / Procurement of Rescue Equipment for Emergency Rescues Services (1122)	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Pending Implementation	2022-04-21	2022-04-26	2022-06-07	2022-07-07	2022-08-11	2023-02-07		
PK-PDMA-SINDH-291734-GO -RFQ / Procurement of UPS for Existing medical Facilities	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-04-26			2022-06-21	2022-12-18		
PK-PDMA-SINDH-291735-GO -RFQ / Procurement of equipment for Elevators of existing medical facilities	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-04-26			2022-06-21	2022-12-18		
PK-PDMA-SINDH-292323-GO -RFB / Procurement of Ambulances	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2022-04-25	2022-04-30	2022-06-11	2022-07-11	2022-08-15	2023-02-11		
PK-PDMA-SINDH-292326-GO -RFB / Water Rescue Boat and Trailer	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2022-04-25	2022-04-30	2022-06-11	2022-07-11	2022-08-15	2023-02-11		
PK-PDMA-SINDH-293729-GO -RFB / Procurement of Solar Panels	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2022-05-05	2022-05-10	2022-06-21	2022-07-21	2022-08-25	2023-02-21		
PK-PDMA-SINDH-300185-GO -RFQ / Procurement of Office & Hostel Furniture	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-06-21			2022-08-16	2023-02-12		
PK-PDMA-SINDH-300186-GO -RFQ / Procurement of Electrical equipment & Security System	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-06-21			2022-08-16	2023-02-12		
PK-PDMA-SINDH-300187-GO -RFQ / Refurbishment of Fire Rescue Academy	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-06-21			2022-08-16	2023-02-12		

PK-PDMA-SINDH-227016-CS-COS / FSNIP for 18R & 3 Rescue Stations	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-03-29		2021-04-12	2021-04-18								2021-04-28	2021-05-08	2021-06-27
PK-PDMA-SINDH-233470-CS-COS / Third Party Monitoring/Validation	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-05-06		2021-05-27	2021-06-20								2021-06-30	2021-07-26	2024-07-30
PK-PDMA-SINDH-233472-CS-COS / Feasibility Study for Establishment of Rescue Stations	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-05-06	2021-05-08	2021-05-27	2021-06-20								2021-06-25	2021-07-21	2022-03-18
PK-PDMA-SINDH-237686-CS-QCBS / PDMA Online Learning Academy & Disaster Management Knowledge Centre (PDMAS - DMKC)	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2021-06-10	2021-06-07	2021-07-01	2021-08-14			2021-09-11	2021-10-11			2021-11-15	2021-12-20	2023-12-20	
PK-PDMA-SINDH-237687-CS-QCBS / Industrial Hazards Risk Assessment	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-06-10	2021-06-07	2021-07-01	2021-07-25							2021-08-04	2021-08-30	2022-06-26	
PK-PDMA-SINDH-242302-CS-QCBS / SIDRM Extension in 18 Districts of Sindh	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2021-07-06	2022-04-17	2021-07-27	2021-09-09			2021-10-07	2021-11-06			2021-12-11	2022-01-15	2024-01-15	
PK-PDMA-SINDH-251432-CS-QCBS / PDMA Online Learning Academy & Disaster Management Knowledge Centre (PDMAS - DMKC)	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-09-01		2021-09-22	2021-10-02							2021-10-09	2021-11-13	2022-11-13	
PK-PDMA-SINDH-263544-CS-COS / Fiduciary Assurance/Internal Audit	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-11-17		2021-12-08	2022-01-21							2022-02-20	2022-03-27	2022-09-23	
PK-PDMA-SINDH-274700-CS-QCBS / Feasibility Study Coastal Resilience Sindh	IDA / 67940	Strengthening Disaster and Climate Risk Management	Prior	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2022-01-24		2022-02-14	2022-03-30			2022-04-27	2022-05-27			2022-07-01	2022-08-05	2023-08-05	

INDIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PDMA-SINDH-2806-CS-INDV / Financial Management Specialist	IDA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Individual Consultant Selection	Open		2,148.36	Signed	2016-11-11	2016-11-17	2016-12-30	2017-03-24	2017-01-20	2017-04-11	2017-02-24	2017-05-02	2017-08-23	
PK-PDMA-SINDH-2807-CS-INDV / Procurement & Contract Specialist	IDA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Individual Consultant Selection	Open		2,849.41	Terminated	2016-11-11	2017-04-03	2016-12-30	2017-02-25	2017-01-20	2017-04-26	2017-02-24	2017-05-02	2017-08-23	
PK-PDMA-SINDH-2809-CS-INDV / Disaster Management Specialist	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		1,756.72	Terminated	2016-11-10	2016-12-30	2016-12-29	2017-02-26	2017-01-19		2017-02-23	2017-05-02	2017-08-22	
PK-PDMA-SINDH-2811-CS-INDV / Fiscal Risk Analysis Expert	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Canceled	2016-11-10	2016-12-30	2016-12-29		2017-01-19		2017-02-23		2017-08-22	
PK-PDMA-SINDH-2808-CS-INDV / Risk Assessment Expert	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Canceled	2016-11-09	2016-11-23	2016-12-28		2017-01-18		2017-02-22		2017-08-21	
PK-PDMA-SINDH-21508-CS-INDV / Procurement & Contract Management Specialist	IDA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Individual Consultant Selection	Open		0.00	Canceled	2017-07-23	2017-09-15	2017-09-10		2017-10-01		2017-11-05		2018-05-04	
PK-PDMA-SINDH-107053-CS-INDV / Procurement & Contract Management Specialist	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		2,134.09	Terminated	2019-03-26		2019-03-26	2019-02-18	2019-03-26	2019-03-18	2019-03-26	2019-03-18	2020-03-17	
PK-PDMA-SINDH-107861-CS-INDV / Community Based Disaster Risk Management Expert	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		23,813.95	Signed	2019-03-29	2019-04-12	2019-05-03	2019-06-11	2019-05-24	2019-07-17	2019-06-28	2019-07-26	2020-06-26	
PK-PDMA-SINDH-110766-CS-INDV / Individual Consultant, Risk Assessment Expert	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		28,287.82	Signed	2019-04-16	2019-04-18	2019-06-04	2019-06-11	2019-06-25	2019-07-17	2019-07-30	2019-07-18	2022-06-30	
PK-PDMA-SINDH-110771-CS-CDS / MHVRA for Districts of Sindh	IDA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Direct Selection	Direct		1,227,906.90	Signed	2019-04-16	2019-04-17	2019-04-21	2019-04-17			2019-06-25	2019-06-27	2019-12-22	
PK-PDMA-SINDH-111280-CS-INDV / Institutional Development Specialist	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2019-04-19	2019-04-23	2019-05-19		2019-06-09		2019-07-14		2020-07-12	
PK-PDMA-SINDH-160438-CS-INDV / Procurement & Contract Management Specialist	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-02-20	2020-02-26	2020-04-09		2020-04-30		2020-06-04		2021-04-01	
PK-PDMA-SINDH-165626-CS-COS / Development of Mobile App & Control Center for COV ID-19	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		0.00	Under Implementation	2020-03-21	2020-03-25	2020-03-23	2020-03-20			2020-03-25		2020-04-04	
PK-PDMA-SINDH-225941-CS-INDV / Procurement Officer	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-03-25		2021-04-20		2021-04-25		2021-05-05		2024-08-17	
PK-PDMA-SINDH-225931-CS-INDV / Rescue 1122 Specialist	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-03-25		2021-04-20		2021-04-25		2021-05-05		2024-08-17	
PK-PDMA-SINDH-184293-CS-INDV / Financial Management Specialist	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-03-25		2021-04-11		2021-04-16		2021-04-26		2024-08-08	
PK-PDMA-SINDH-225936-CS-INDV / Admin & Finance Officer	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-03-25		2021-04-20		2021-04-25		2021-05-05		2024-08-28	
PK-PDMA-SINDH-237426-CS-INDV / Hiring of Project Coordinator	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-06-10		2021-07-29		2021-08-19		2021-09-23		2025-01-05	

PK-PDPA-SINDH-247822-CS-INDV / Rescue & Emergency Specialist	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-13	2021-08-17	2021-10-01		2021-10-22		2021-11-26		2024-02-04
PK-PDPA-SINDH-247819-CS-INDV / Financial Management Specialist (FMS)	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-15		2021-10-03		2021-10-24		2021-11-28		2024-08-28
PK-PDPA-SINDH-263537-CS-INDV / Hiring of GIS Specialist	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-11-17		2022-01-05		2022-01-26		2022-03-02		2024-08-18
PK-PDPA-SINDH-263536-CS-INDV / Hiring of Communication Network Engineer	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-11-17		2022-01-05		2022-01-26		2022-03-02		2024-08-18
PK-PDPA-SINDH-269148-CS-CDS / Engineering & Design Firm	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		0.00	Pending Implementation	2021-12-19		2021-12-22				2022-01-03		2022-04-03
PK-PDPA-SINDH-274702-CS-INDV / Procurement & Contract Management Specialist	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2022-01-24		2022-03-14		2022-04-04		2022-05-09		2024-08-01
PK-PDPA-SINDH-276176-CS-INDV / Environment and Social Safeguard Expert	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2022-02-01		2022-03-22		2022-04-12		2022-05-17		2022-08-25
PK-PDPA-SINDH-276169-CS-INDV / Technical Officer	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2022-02-01	2022-02-21	2022-03-22		2022-04-12		2022-05-17		2024-02-26
PK-PDPA-SINDH-296745-CS-CDS / Design and Engineering firm	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		0.00	Pending Implementation	2022-05-24		2022-06-03				2022-08-07		2023-02-03