

China: Reduction and Phase-out of PFOS Project for China Procurement Plan (P152959)

I. General

1. Bank’s approval Date of the procurement Plan

2. Date of General Procurement Notice:

3. Period covered by this procurement plan: 2018-2020

II. Goods, Works and Non-Consulting Services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Thresholds for Procurement Methods and Bank Prior Review

| Expenditure Category | Contract Value (US\$) | Procurement Method | Bank Prior Review |
|-----------------------------|---|---------------------------|-------------------------------------|
| Goods | >=10 million | ICB | All contracts >= US\$ 4 million |
| | <10 million | NCB | |
| | <500k | Shopping | None |
| | NA | DC | All DC contracts >= US\$ 4 million |
| Works | >=40 million | ICB | All contracts >= US\$ 15 million |
| | <40 million | NCB | |
| | <500 k | Shopping | None |
| | NA | DC | All DC contracts >= US\$ 15 million |
| Notes: | ICB - International Competitive Bidding NCB - National Competitive Bidding DC - Direct Contracting NA - Not Applicable | | |

2. Prequalification. Bidders for _____ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines: Not applicable.

3. Proposed Procedures for CDD Components (as per paragraph. 3.19 of the Guidelines): Not applicable.

4. Reference to (if any) Project Implementation Manual (PIM): The National Implementing Agency (FECO) has prepared a project implementation manual including a procurement management manual for the project, which has been reviewed by the Bank.

5. Any Other Special Procurement Arrangements: Retroactive financing and advance contracting may be used under this project. The proposed retroactive financing is subject to the payments being made within 12 months of the signing date of the legal agreement.

6. Procurement Packages with Methods and Time Schedule

III. Selection of Consultants

1. Prior Review Threshold and Selection Method: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Thresholds for Selection Methods and Bank Prior Review

| | | | |
|---------------------|--|--------------------------|--|
| Consultant Services | >=300k | QCBS, QBS, FBS, LCS | Firms: All contracts >=USD 2 million; Firms: All SSS contracts >= USD 1 million; Individual Consultant: All contracts >=400 K; SSS for individual consultant: All contracts >=USD 400 K |
| | <300k | QCBS, QBS, FBS, LCS, CQS | |
| | NA | SSS | |
| | NA | IC | |
| Notes: | QCBS - Quality- and Cost-Based Selection QBS - Quality-Based Selection LCS-Least Cost Selection FBS-Fixed Budget Selection CQS - Selection Based on the Consultants' Qualifications SSS - Single (or Sole) -Source Selection IC - Individual Consultant selection procedure NA - Not Applicable | | |

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than US\$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: NA.

4. Consultancy Assignments with Selection Methods and Time Schedule

PROCUREMENT PLAN China : Reduction and Phaseout of PFOS in Priority Sectors

General Information
Country: China **Bank's Approval Date of the Original Procurement Plan:** 2018-05-18
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-23
Project ID: P152959 **GPN Date:** 2019-01-28
Project Name: Reduction and Phaseout of PFOS in Priority Sectors
Loan / Credit No.: TF / A0351, TF / A4337
Executing Agency: PFOS FECO

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|-------------------|------------------------------------|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|--------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned |
| FECO-G3 / Five laptops for project management staffs | TF / A4337 | Component 4: Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 15,000.00 | 3,768.45 | Signed | | | | | | | | 2019-07-05 | 2018-06-25 | | | | | | | 2019-08-30 | 2018-07-16 | 2020-02-26 |
| FECO-G1 / Alternative pesticides procuring for demonstration sites use | TF / A4337 | Component 2: Reduction of PFOS Use | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 120,000.00 | 83,277.37 | Signed | | | | | | | | 2019-06-30 | 2019-02-18 | | | | | | | 2019-08-25 | 2019-05-09 | 2020-02-21 |
| FECO-G4-1 / One printer for daily printing documents | TF / A4337 | Component 4: Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 2,000.00 | 1,944.10 | Signed | | | | | | | | 2020-05-05 | 2019-07-22 | | | | | | | 2020-06-30 | 2019-09-11 | 2020-12-27 |
| FECO-G2 / select one agency to provide tracing and management hardware system for PFOS in firefighting sector | TF / A4337 | Component 2: Reduction of PFOS Use | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 450,000.00 | 403,693.89 | Signed | | | | | | | | 2020-07-10 | 2020-09-24 | | | | | | | 2020-09-20 | 2020-11-18 | 2021-03-19 |
| FECO-G4-2 / It is planned to purchase 2 printers for daily printing documents | TF / A4337 | Component 4: Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 15,000.00 | 7,014.51 | Signed | | | | | | | | 2020-07-15 | 2020-07-27 | | | | | | | 2020-09-09 | 2020-08-18 | 2021-03-08 |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|--|-------------|------------------------------------|----------------------|---------------|-------------------------|----------------------|----------------|--------------------|------------|-------------------------------|------------|--|------------|---------------------------------|--------|--|--------|----------------------------------|--------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| CS-1 / Develop Sector Plans in Priority Sectors | TF / A0351 | Component 1: PFOS Production Reduction | Prior | Consultant Qualification Selection | Open - International | | 120,000.00 | 118,053.53 | Signed | | | | | | | | | | | | | | 2015-11-09 | 2015-11-30 | | | |
| FECO-CS10 / Environmental monitoring of PFOS production enterprises in Fujian, in order to evaluate the performance of Fujian's elimination work. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | | 200,000.00 | 0.00 | Canceled | 2018-10-31 | 2019-06-25 | 2018-11-21 | | 2019-01-11 | | | | | | | | | 2019-02-10 | 2019-03-17 | | 2022-06-30 | |
| FECO-CS8 / Alternative Pesticides screening for RIFA control | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | | 275,000.00 | 267,411.19 | Signed | 2019-06-23 | 2019-07-31 | 2019-07-14 | 2020-05-07 | 2019-08-07 | 2020-01-02 | | | | | | | | 2019-09-06 | 2019-12-25 | 2019-10-11 | 2020-04-27 | 2020-04-08 |
| FECO-CS12 / This contract is designed to hire an agency to help build the CMS management mechanism in China in the industry level, at the same time to publicize project achievements, and provide other technical assistance for FE | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | | 250,000.00 | 263,194.42 | Signed | 2020-05-07 | 2020-04-22 | 2020-05-28 | 2020-05-14 | 2020-07-11 | 2020-07-13 | | | | | | | | 2020-08-10 | 2020-09-14 | 2020-09-14 | 2020-11-23 | 2022-08-15 |
| CN-PFOS FECO-CS10 / This TOR is for a consulting firm to conduct environmental monitoring of PFOS production enterprises in Fujian, in order to evaluate the performance of Fujian's PFOS elimination work. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | | 200,000.00 | 217,911.89 | Signed | 2020-05-29 | 2020-05-11 | 2020-06-19 | 2020-05-28 | 2020-08-18 | 2020-08-28 | | | | | | | | 2020-09-17 | 2020-12-02 | 2020-10-22 | 2020-09-27 | 2022-03-06 |
| FECO-CS14 / This activity is for the consulting firm to study the gap between China's "CP assessment indicator system for metal plating industry and requirements of POPs Convention, and then propose an updated version. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | | 50,000.00 | 54,124.27 | Signed | 2020-05-31 | 2020-05-20 | 2020-07-01 | 2020-06-02 | 2020-08-14 | 2020-07-07 | | | | | | | | 2020-09-13 | 2020-08-04 | 2020-10-18 | 2020-09-24 | 2022-02-10 |
| FECO-CS13 / Study on the risk of human exposure of per- and polyfluoroalkyl substances and prevention and control measures | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | | 278,000.00 | 289,645.26 | Signed | 2020-06-15 | 2020-06-05 | 2020-07-06 | | 2020-08-19 | 2020-07-20 | | | | | | | | 2020-09-18 | 2020-09-01 | 2020-10-23 | 2020-11-15 | 2022-12-31 |
| FECO-CS16 / This is for hiring a consulting firm to study a PFOS/PPFOSF containing waste management and disposal in China and abroad, to propose the suggestions or technical routes about Chinese standards and regulations on PFOS/PPFOSF waste identification | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | | 80,000.00 | 77,725.96 | Signed | 2020-06-30 | 2020-06-15 | 2020-07-21 | | 2020-09-03 | 2020-12-09 | | | | | | | | 2020-10-03 | 2020-12-24 | 2020-11-07 | 2020-09-23 | 2021-11-07 |

| | | | | | | | | | | | | | | | | | | | | | | | | |
|---|------------|--|------|------------------------------------|-----------------|------------|------------|------------------------|------------|------------|------------|------------|------------|--|--|--|--|--|--|------------|------------|------------|------------|------------|
| FECO-CS11 / FECO will hire a consulting firm to test the PBT characteristic of PFOS alternatives especially in metal plating sector. The output will include PBT results of at least 10 PFOS alternatives by lab-experiments together with model calculation. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 250,000.00 | 255,278.04 | Signed | 2020-07-10 | 2020-08-26 | 2020-08-09 | 2020-09-22 | 2020-12-31 | | | | | | | 2020-10-22 | 2021-01-04 | 2020-11-26 | 2021-01-21 | 2022-03-21 |
| FECO-CS21 / Consulting service of development of software system for PFOS tracing and management system on oil refilling sector. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 298,000.00 | 341,672.08 | Signed | 2020-08-21 | 2020-07-27 | 2020-09-21 | 2020-11-04 | 2021-06-15 | | | | | | | 2020-12-04 | 2021-06-25 | 2021-01-08 | 2021-06-22 | 2021-09-05 |
| FECO-CS17 / Investigation and Evaluation of Cleanup Additives for Oilfield Fracturing and Acidification. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 100,000.00 | 98,719.42 | Signed | 2020-09-06 | 2021-01-05 | 2020-09-27 | 2020-11-10 | 2021-04-27 | | | | | | | 2020-12-10 | 2021-04-08 | 2021-01-14 | 2021-05-20 | 2021-08-31 |
| FECO-CS23 / hire a competent candidate to verify and evaluate the incineration disposal technology of PFOS containing wastes, and clarify the technical requirements, treat ment results and pollutant emission of incinerating PFOS containing wastes. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 200,000.00 | 200,619.06 | Signed | 2020-12-15 | 2020-11-30 | 2021-01-05 | 2021-02-18 | 2021-03-25 | | | | | | | 2021-03-31 | 2021-04-27 | 2021-05-05 | 2021-05-25 | 2022-03-31 |
| FECO-CS24 / FECO plans to hire a consulting agency to undertake the publicity and dissemination work of PFOS project, specifically including production of promotion video, organization of publicity activities and preparation of summary reports, etc. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 140,000.00 | 140,604.57 | Signed | 2020-12-31 | 2021-01-05 | 2021-01-30 | 2021-03-15 | 2021-07-05 | | | | | | | 2021-04-14 | 2021-07-13 | 2021-05-19 | 2021-07-28 | 2023-12-31 |
| FECO-CS18 / It is planned to employ a qualified agency to complete the "Evaluation index System Of Cleaner Production in the Fluorine Chemical Industry" (proposal draft), guide the cleaner production of the fluorine chemical industry enterprises to reduce PFOS. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 100,000.00 | 97,336.52 | Signed | 2021-03-21 | 2021-03-17 | 2021-04-11 | 2021-05-25 | 2021-07-29 | | | | | | | 2021-06-24 | 2021-07-29 | 2021-07-29 | 2021-08-24 | 2022-01-25 |
| FECO-CS25 / It is planned to select a qualified agency to develop the PFOS rapid detection device association standards, so as to provide technical support for the follow-up daily supervision, control and national implementation of PFOS. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Canceled | 2021-04-16 | 2021-03-23 | 2021-05-07 | 2021-06-20 | 2021-06-11 | | | | | | | 2021-07-20 | | 2021-08-24 | | 2022-08-24 |
| FECO-CS26 / It is planned to employ a qualified institution to undertake the activities for investigation and study of the adaptability of existing fire-extinguishing foam related regulations and standards to the 2019 amendment to the Stockholm Convention. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 50,000.00 | 0.00 | Canceled | 2021-06-06 | 2021-05-06 | 2021-06-27 | 2021-08-10 | | | | | | | | 2021-09-09 | | 2021-10-14 | | 2022-04-12 |
| FECO-CS30 / FECO plans to hire qualified institutions to conduct the third party supervision and management as well as consulting services for effectiveness evaluation of demonstration enterprises of closed loop chromium plating. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 250,000.00 | 0.00 | Under Implementation | 2021-08-06 | 2021-08-05 | 2021-08-20 | 2021-10-03 | | | | | | | | 2021-11-02 | | 2021-12-07 | | 2022-12-07 |
| FECO-CS29 / It is planned to hire a third party agency to support financial management of demonstration enterprises in refrigiering sector. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 27,000.00 | 26,911.67 | Signed | 2021-09-30 | 2021-09-14 | 2021-10-21 | 2021-12-04 | 2021-10-22 | | | | | | | 2022-01-03 | 2021-12-03 | 2022-02-07 | 2021-12-25 | 2023-02-07 |
| FECO-CS31 / It is proposed to hire an agency to assist in the research on the characteristics of PFCA, its salts and related compounds and risk screening and evaluation. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 45,000.00 | 0.00 | Under Implementation | 2021-10-30 | 2021-09-23 | 2021-11-20 | 2022-01-03 | 2021-10-22 | | | | | | | 2022-02-02 | | 2022-03-09 | | 2023-03-09 |
| FECO-CS32 / In order to further understand the implementation effects of relevant management policies, conduct nationwide research on environmental occurrence, health risks and application management of PFOS and related compounds. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 150,000.00 | 0.00 | Under Implementation | 2022-03-01 | 2022-04-19 | 2022-03-22 | 2022-05-24 | | | | | | | | 2022-06-23 | | 2022-07-28 | | 2024-01-28 |
| FECO-CS33 / It is proposed to hire a third party supervision and management agency to promote the harmless disposal of expired PFOS-containing foam in Henan province. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 60,000.00 | 0.00 | Under Implementation | 2022-04-30 | 2022-06-08 | 2022-05-21 | 2022-07-04 | | | | | | | | 2022-08-01 | | 2022-09-07 | | 2023-03-06 |
| FECO-CS34 / It is planned to hire a third-party supervision and management agency to support the implementation of PFOS-containing foam disposal in Shanghai. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 60,000.00 | 0.00 | Under Implementation | 2022-05-31 | 2022-06-08 | 2022-06-21 | 2022-08-04 | | | | | | | | 2022-09-03 | | 2022-10-08 | | 2023-04-06 |
| FECO-CS35 / It is planned to hire a third-party supervision and management agency to support the implementation of PFOS-containing foam disposal in Zhejiang province. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 60,000.00 | 0.00 | Under Implementation | 2022-05-31 | 2022-06-08 | 2022-06-21 | 2022-08-04 | | | | | | | | 2022-09-03 | | 2022-10-08 | | 2023-04-06 |
| FECO-CS36 / It is planned to hire a third-party supervision and management agency to support the implementation of PFOS-containing foam disposal in Jiangsu Province. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 60,000.00 | 0.00 | Under Implementation | 2022-05-31 | 2022-06-08 | 2022-06-21 | 2022-08-04 | | | | | | | | 2022-09-03 | | 2022-10-08 | | 2023-04-06 |
| FECO-CS37 / Research on an improved Discharge Standard for PFASs Pollutants from Electroplating Sector in Jiangsu Province. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Consultant Qualification Selection | Open - National | 150,000.00 | 0.00 | Pending Implementation | 2022-06-23 | | 2022-07-14 | 2022-08-27 | | | | | | | | 2022-09-26 | | 2022-10-31 | | 2023-12-31 |

| INDIVIDUAL CONSULTANTS | | | | | | | | | | | | | | | | | | | |
|---|-------------------|--|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|--------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identify/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| FECO-CS7 / CS7 is to hire an international technical expert of PFOS control and management, who is expected to promptly provide strong support in phasing out PFOS in demonstration enterprises or industrial parks of Chinese metal plating sectors. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Individual Consultant Selection | Limited | | 41,250.00 | 40,150.00 | Signed | 2018-08-26 | 2018-08-01 | 2018-08-31 | 2018-09-28 | 2018-09-10 | 2018-10-08 | 2018-10-15 | 2019-01-13 | 2019-10-15 | |
| FECO-CS2 / Consulting services for Firefighting sector to reduce the use of PFOS in firefighting sector. | TF / A4337 | Component 3: Policy and Technical Assistance | Prior | Direct Selection | Direct | | 3,100,000.00 | 2,964,950.10 | Signed | 2019-06-16 | 2019-07-11 | 2019-06-26 | 2019-07-12 | | | 2019-08-30 | 2019-08-02 | 2020-02-26 | |
| FECO-CS5 / National technical advisor for supporting the implementation of project. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Individual Consultant Selection | Limited | | 100,000.00 | 36,267.18 | Signed | 2019-06-30 | 2018-02-07 | 2019-07-05 | 2018-03-02 | 2019-07-26 | 2018-04-03 | 2019-08-30 | 2018-04-20 | 2020-02-26 | |
| FECO-CS1 / Comprehensive technical assistance to eliminate the use of PFOS for the control for RIFA. | TF / A4337 | Component 3: Policy and Technical Assistance | Prior | Direct Selection | Direct | | 1,980,000.00 | 1,954,748.46 | Signed | 2019-06-30 | 2020-05-07 | 2019-07-12 | 2018-04-19 | | | 2019-09-15 | 2018-05-31 | 2020-03-13 | |
| FECO-CS6 / This activity is designed to hire an expert in metal-plating sector for providing technical assistance for the demonstration and other technical issues. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Individual Consultant Selection | Open | | 50,000.00 | 18,556.89 | Signed | 2020-05-07 | 2020-05-09 | 2020-06-25 | 2020-06-19 | 2020-07-16 | 2020-06-22 | 2020-08-20 | 2020-07-03 | 2021-02-16 | |
| FECO-CS3 / Experts in the field of firefighting, provide technical assistance for real firefighting test and other related activities. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Individual Consultant Selection | Open | | 60,000.00 | 20,344.54 | Signed | 2020-05-22 | 2020-05-14 | 2020-07-10 | 2020-06-17 | 2020-07-31 | 2020-06-18 | 2020-09-04 | 2020-07-03 | 2021-09-04 | |
| FECO-CS4 / Alternative technical expert of fire-fighting foam, provides assistance for demonstration enterprises selection, trial production and other related activities. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Individual Consultant Selection | Open | | 60,000.00 | 20,198.18 | Signed | 2020-05-22 | 2020-05-14 | 2020-07-10 | 2020-06-17 | 2020-07-31 | 2020-06-18 | 2020-09-04 | 2020-07-03 | 2021-09-04 | |
| FECO-CS5-1 / The first phase of NTA (FECO-CS5) is completed already in 2020. FECO propose to rebid FECO-CS5 to help FECO solve some technical problems, and provide policy recommendations for capacity building works. | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Under Implementation | 2021-08-01 | 2021-08-03 | 2021-09-19 | | 2021-10-10 | | 2021-10-30 | | 2022-10-20 | |
| FECO-CS26-1 / It is planned to directly select an agency to conduct Investigation And Study Of The Adaptability Of Existing Fire Extinguishing Foam Related Regulations And Standards To The 2019 Amendment To The Stockholm Con | TF / A4337 | Component 3: Policy and Technical Assistance | Post | Direct Selection | Direct | | 50,000.00 | 0.00 | Under Implementation | 2021-10-10 | 2021-09-26 | 2021-10-20 | | | | 2021-12-24 | | 2022-06-22 | |