



## Dedicated Grant Mechanism for Cote d'Ivoire (P163004)

WESTERN AND CENTRAL AFRICA | Cote d'Ivoire | Environment, Natural Resources & the Blue Economy Global Practice | Recipient Executed Activities | Investment Project Financing | FY 2020 | Seq No: 3 | ARCHIVED on 27-Jun-2022 | ISR52168 |

Implementing Agencies: Care International, CARE International

### Key Dates

#### Key Project Dates

Bank Approval Date: 20-Jan-2020  
Original Closing Date: 30-Apr-2024

Effectiveness Date: 28-Aug-2020  
Revised Closing Date: 30-Apr-2024

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective is to strengthen the capacity of targeted local communities to participate in REDD+ processes at the local, national, and global levels.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory

### Implementation Status and Key Decisions

The NEA made substantial progress on project implementation activities on micro-projects selection and carried out many capacity-building and awareness-raising efforts on the ground. The NEA will continue its support to the National Steering Committee (NSC) members on awareness-raising and work on micro-projects.

### Risks

#### Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	<input type="checkbox"/> Substantial	<input type="checkbox"/> Substantial	<input type="checkbox"/> Substantial

### 5. Results



### Project Development Objective Indicators

▶% of DGM participants with an increased role in the FIP and other REDD + processes at local, national or global levels, disaggregated by gender (Percent) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	75.00
Date	07-Sep-2020	19-Nov-2021	22-Jun-2022	01-May-2024

▶Area under agro-forestry schemes (Hectare) (Hectare(Ha), Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	200.00
Date	07-Sep-2021	19-Nov-2021	22-Jun-2022	01-May-2024

▶People in the targeted forest and adjacent communities with increased monetary or non-monetary benefits from forests, disaggregated by gender (Number) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	1,100.00
Date	07-Sep-2020	19-Nov-2021	22-Jun-2022	01-May-2024

### Intermediate Results Indicators

▶Local people with improved knowledge of the FIP and other REDD+ processes, disaggregated by gender (Percent) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	75.00
Date	07-Sep-2020	19-Nov-2021	22-Jun-2022	01-May-2024

▶NSC members with increased capacity, disaggregated by gender (Number) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	8.00	8.00	15.00
Date	07-Sep-2020	19-Nov-2021	22-Jun-2022	01-May-2024

▶People with enhanced knowledge on formulating sub-project grants disaggregated by gender (Percent) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	0.00
Date	07-Sep-2020	19-Nov-2021	22-Jun-2022	01-May-2024



Value	0.00	0.00	0.00	70.00
Date	07-Sep-2020	19-Nov-2021	22-Jun-2022	01-May-2024

► Sub-projects provided to targeted beneficiaries under the project (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	75.00
Date	07-Sep-2021	19-Nov-2021	22-Jun-2022	01-May-2024

► Share of women among community sub-project beneficiaries (Percent) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	50.00
Date	07-Sep-2021	19-Nov-2021	22-Jun-2022	01-Apr-2024

► % of sub-projects successfully completed and achieving their objectives (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	75.00
Date	07-Sep-2021	19-Nov-2021	22-Jun-2022	01-May-2024

► Grievances registered related to the delivery of project benefits that are actually addressed (Percentage) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	100.00
Date	07-Sep-2021	19-Nov-2021	22-Jun-2022	01-May-2024

► Satisfaction of beneficiaries (Level of commitment disaggregated by gender and age) (Percent) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	70.00
Date	07-Sep-2021	19-Nov-2021	22-Jun-2022	01-May-2024

**Data on Financial Performance**

**Disbursements (by loan)**




Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P163004	TF-B1171	Effective	USD	4.50	4.50	0.00	0.68	3.82	15%

**Key Dates (by loan)**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P163004	TF-B1171	Effective	10-Jan-2020	19-Feb-2020	28-Aug-2020	30-Apr-2024	30-Apr-2024

**Cumulative Disbursements**



**Restructuring History**

There has been no restructuring to date.

**Related Project(s)**

There are no related projects.