

Nigeria For Women Project

PROCUREMENT PLAN (Textual Part)

Project information: [Nigeria] [Nigeria For Women Project] **P161364]**

Project Implementation agency: [Federal Ministry of Women Affairs and Social Development]

Date of the Procurement Plan: [August 31, 2018]

Period covered by this Procurement Plan: [August 31,2018 to December 2019]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).*Not Applicable.*

Goods: is not applicable

Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Not Applicable

Other Relevant Procurement Information.

The project will use the CDD procurement under this project. CDD manual will be produced by the project.

PROCUREMENT PLAN Nigeria : Nigeria For Women Project

General Information
Country: Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2020-08-31
Revised Plan Date(s): (comma delineated, leave blank 2022-06-21)
Project ID: P161364 **GPN Date:**
Project Name: Nigeria For Women Project
Loan / Credit No: IDA / 62710
Executing Agency: Nigeria for Women Project - Abia State

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
AB/NFWP/GONS/20/01 / Procurement of Stationeries	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		540.54	540.54	Signed								2020-09-02	2020-12-07							2020-10-01	2021-01-05	2020-11-30	
AB/NFWP/GONS/20/02 / Production and supply of Financial Management documents and materials, Letterheads, Staff ID Cards and Business Cards	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,216.00	1,216.00	Signed								2020-09-14	2020-12-07							2020-11-09	2020-12-24	2021-01-08	
AB/NFWP/GONS/20/04 / Procurement of Automated Accounting Software	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,243.24	0.00	Cancelled								2020-09-26								2020-11-21		2021-01-20	
NG-NFWP-ABIA STATE-20750 9-GO-RFQ / Procurement of 16 Seater Bus	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		69,252.00	69,252.00	Signed								2020-12-21	2020-12-23							2021-02-15	2021-01-11	2021-08-14	
NG-NFWP-ABIA STATE-20753 6-GO-RFQ / Procurement of Android Tablets for Ward Facilitators and Local Field Officers	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		32,909.00	32,909.00	Signed								2020-12-21	2020-12-22							2021-02-15	2021-01-13	2021-08-14	
NG-NFWP-ABIA STATE-20940 9-GO-DIR / Procurement of Flexible Accounting Software	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Direct Selection	Direct			3,324.00	3,324.00	Signed				2020-12-18	2020-12-19	2020-12-23	2020-12-24									2021-01-27	2020-10-20	2021-07-26	
NG-NFWP-ABIA STATE-21435 8-GO-RFQ / Procurement of 100 Units of Savings Kit for Women Affinity Groups (Phase 1)	IDA / 62710	Building Social Capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		55,402.00	55,402.00	Signed								2021-01-26	2021-01-26							2021-03-23	2021-02-18	2021-09-19	
NG-NFWP-ABIA STATE-21435 9-GO-RFQ / Procurement of COVID-19 Preventive Items for the SPCU and Women Affinity Groups (Handfield Thermometers, Cloth reusable nose masks, Cloth reusable face masks, Hand-washing buckets with taps, Hand-washing Liquid, Hand Sanitizer)	IDA / 62710	Building Social Capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		56,866.00	0.00	Cancelled								2021-01-26	2021-01-26							2021-03-23		2021-09-19	
NG-NFWP-ABIA STATE-22233 4-GO-RFQ / Procurement of 5 Stationeries for SPCU Office	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		831.00	831.00	Signed								2021-03-10	2021-02-18							2021-05-05	2021-03-18	2021-11-01	
NG-NFWP-ABIA STATE-22233 9-GO-RFQ / Procurement of ICT and Accessories (Additional Rechargeable Fans for SPCU, Desktop Computer sets and UPS for the Ministry of Women Affairs and Social Development, Abia State)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,615.00	0.00	Under Implementation								2021-03-17	2021-05-21							2021-05-12		2021-11-08	
NG-NFWP-ABIA STATE-22234 8-GO-RFQ / Procurement of Additional Furniture and Utensils (Tables, Chairs, Shelves and Kitchen utensils)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,981.00	0.00	Under Implementation								2021-03-17	2021-05-21							2021-05-12		2021-11-08	
NG-NFWP-ABIA STATE-22664 1-GO-RFQ / Procurement of COVID-19 preventive items for the WAGS and SPCU (Handheld Thermometers, Cloth reusable nose masks, Hand-washing buckets with taps, Hand-washing Liquid, Hand Sanitizer)	IDA / 62710	Building Social Capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		87,844.00	87,844.00	Signed								2021-04-02	2021-03-31							2021-05-28	2021-04-28	2021-11-24	
NG-NFWP-ABIA STATE-23426 3-GO-RFQ / Procurement of Laptops for Advisers, Anchors, and Finance Officer	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,684.00	13,684.00	Signed								2021-05-22	2021-05-21							2021-07-17	2021-06-15	2022-01-13	
NG-NFWP-ABIA STATE-23426 4-GO-DIR / Procurement of additional 163 Android Tablets	IDA / 62710	Building Social Capital	Post	Direct Selection	Direct			51,474.00	51,474.00	Signed				2021-05-17	2021-05-17	2021-05-22	2021-05-21									2021-06-26	2021-06-01	2021-12-23	
NG-NFWP-ABIA STATE-23426 5-GO-DIR / Procurement of additional 1040 units of Savings Kit for Women Affinity Groups	IDA / 62710	Building Social Capital	Post	Direct Selection	Direct			54,737.00	54,737.00	Signed				2021-05-17	2021-05-17	2021-05-22	2021-05-21									2021-06-26	2021-06-18	2021-12-23	
NG-NFWP-ABIA STATE-23675 8-GO-RFQ / Procurement of two Pickup Vans for the SPCU	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		132,895.00	132,895.00	Signed								2021-06-02	2021-06-02							2021-07-28	2021-06-22	2022-01-24	
NG-NFWP-ABIA STATE-24737 5-GO-RFQ / Procurement of Stationery for SPCU Office	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,927.00	0.00	Pending Implementation								2021-08-16								2021-10-11		2022-04-09	

NG-NFWP-ABIA STATE-23767 5-CS-NDV / Engagement of Master Trainer 1	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		18,947.37	0.00	Under Review	2021-06-08	2021-06-08	2021-06-10		2021-06-25		2021-06-29		2022-05-31
NG-NFWP-ABIA STATE-23800 7-CS-NDV / Engagement of Master Trainer 2	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		18,947.37	18,947.37	Signed	2021-06-08	2021-08-02	2021-06-10	2021-08-04	2021-06-25	2021-08-12	2021-06-29	2021-08-13	2022-05-31
NG-NFWP-ABIA STATE-28705 1-CS-CDS / Engagement of External Auditors	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Direct Selection	Direct		6,098.00	0.00	Under Implementation	2022-03-30	2022-05-17	2022-04-09				2022-06-13		2022-12-10
NG-NFWP-ABIA STATE-29609 7-CS-NDV / Contract Extension for the Project Coordinator	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Direct		5,854.00	0.00	Under Implementation	2022-05-20	2022-05-20	2022-05-30		2022-06-20		2022-07-25		2023-01-21