

### PROCUREMENT PLAN (Textual Part)

<b>Project information</b>	Country:	<b>Kyrgyz Republic</b>
	Full Project Name:	<b>Learning For the Future Project (LFP)</b>
	Total Finance (\$):	USD 50,000,000
	Project Number:	<b>P170542</b>
<b>Project Implementation agency</b>	<b>Ministry of education and science of the Kyrgyz Republic</b>	
<b>Date of the Procurement Plan</b>	August 3, 2021	
<b>Period covered by this Procurement Plan:</b>	September 2020 - September 30, 2025	

#### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

#### National Procurement Arrangements:

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), procurement under World Bank financed operations may be carried out in accordance with “Single-Stage Bidding” method set forth in the Public Procurement Law of the Kyrgyz Republic dated April 3, 2015 № 72 (the “PPL”) with amendments dated November 18, 2016 No. 182, December 10, 2016 No. 195, February 14, 2017 No. 25, May 30, 2017 No. 93, March 29, 2018 No. 32, January 11, 2019 No. 4, June 26, 2019 No. 76, 20 April 2020 No. 48, December 18, 2020 No. 8, March 5, 2021 No. 28, provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:

- The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- Bidding documents, including contract forms, acceptable to the Bank shall be used. Bidding documents shall include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social, health and safety ("ESHS") risks and impacts.
- The Bidding process shall not be cancelled solely on the reason that minimum bid price is larger than the amount allocated by procuring entity for the procurement.
- There shall be no preference applied during procurement of goods and works.
- Implementing agency shall have an option to publish procurement notice without disclosing cost estimate.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. Other national procurement arrangements such as "Simplified Method" (Request for Quotation) may be applied on the same conditions stated above for procuring limited quantities of readily available off-the-shelf goods or simple civil works of small value. In addition, not less than three quotations shall be requested to ensure competition.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: *"Not Applicable"*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations *"Not Applicable"*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is **applicable**;

Works: is not applicable.

**PROCUREMENT PLAN** Kyrgyz Republic : Learning for the Future Project

**General Information**

**Country:** Kyrgyz Republic **Bank's Approval Date of the Original Procurement Plan:** 2020-10-29  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-06-23 2020-09-18  
**GPN Date:**  
**Project ID:** P170542  
**Project Name:** Learning for the Future Project  
**Loan / Credit No.:** IDA / 65630  
**Executing Agency:** Ministry of Education and Science of the Kyrgyz Republic

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
KG-MES KR-CW-RFB-2022-1 / Construction of sanitary facilities and rehabilitation of rooms within premises of 500 Sb Ks	IDA / 65630	Enhancing Teaching and Learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope				11,250,000.00	0.00	Canceled						2022-01-01		2022-01-29					2022-03-30		2022-04-29		2022-06-03		2025-01-05	
KG-MES KR-CW-RFB-2022-1 / Construction of sanitary facilities and rehabilitation of rooms within premises of 335 Sb Ks (Naryn, Yssyk Kol, Chuy, Talas and Djalabab oblasts)	IDA / 65630	Enhancing Teaching and Learning	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	7,537,500.00	0.00	Pending Implementation							2022-12-01		2022-12-06					2023-01-17		2023-02-16		2023-03-23		2023-07-21
KG-MES KR-CW-RFB-2022-1A / Construction of sanitary facilities and rehabilitation of rooms within premises of 165 Sb Ks (Osh and Batken oblast)	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	3,712,500.00	0.00	Canceled							2022-04-15		2022-04-20					2022-06-01		2022-07-01		2022-08-05		2022-12-03
KG-MES KR-CW-RFB-2022-1B / Construction of sanitary facilities and rehabilitation of rooms within premises of 96 SBKs (Osh oblast)	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	2,989,608.08	0.00	Pending Implementation							2022-06-30		2022-07-05					2022-08-16		2022-09-15		2022-10-20		2023-02-17
KG-MES KR-CW-RFB-2022-1C / Construction of sanitary facilities and rehabilitation of rooms within premises of 69 SBKs (Osh and Batken oblast)	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	2,054,009.35	0.00	Pending Implementation							2022-06-26		2022-07-01					2022-08-12		2022-09-11		2022-10-16		2023-02-13

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual															
KG-MES KR-G-RFB-2021-8 / Computer equipment for NTC and video camera for schools	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		151,000.00	0.00	Canceled																	2021-08-15		2021-08-20		2021-10-01		2021-10-31		2021-11-26		2022-10-22							
KG-MES KR-G-RFQ-2021-2 / Printing of learning program and teacher guides for 500 SBKs (including balalyk)	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation																		2021-09-15					2021-11-26		2022-10-10									
KG-MES KR-G-RFQ-2021-3 / Computer equipment for RIT	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		36,000.00	0.00	Canceled																		2021-09-15					2021-11-26		2022-10-10									
KG-MES KR-G-RFQ-2021-4 / Printing of Study Guide (for teachers, head teachers, and methodologists) 250 study schools	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,600.00	0.00	Pending Implementation																		2021-09-15					2021-11-26		2022-10-10									
KG-MES KR-G-RFQ-2020-5 / Vehicle for PIU	IDA / 65630	Managing Implementation for Results	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,000.00	0.00	Canceled																		2020-09-20		2021-04-16			2020-11-15		2021-01-15									
KG-MES KR-G-RFB-2021-10 / Procurement of Furniture for 1200 schools (computer classes)	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - International	Single Stage - Two Envelopes		1,200,000.00	0.00	Canceled																		2021-03-22		2021-04-17		2021-05-29		2021-08-22		2021-09-26		2022-03-25						
KG-MES KR-G-RFB-2020-1 / Computer equipment for 1200 schools and teacher education institutions.	IDA / 65630	Enhancing Teaching and Learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope		18,803,190.00	0.00	Canceled																		2020-09-08		2020-09-09		2020-10-21		2021-01-04		2021-02-01		2022-12-13						
KG-MES KR-G-RFQ-2021-1 / Review and printing of reading books (big books and fairy tales) for 500 SBKs	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,570.00	0.00	Pending Implementation																		2023-02-01					2023-04-14		2023-08-12									
KG-MES KR-G-RFB-2021-7 / Printing of visual learning materials	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		100,000.00	0.00	Pending Implementation																		2023-02-01		2023-02-06		2023-03-20		2023-06-02		2023-07-07		2023-11-04						
KG-MES KR-G-RFB-2021-13 / Computer Equipment for NTC and videocamera for schools	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - International	Single Stage - Two Envelopes		151,000.00	0.00	Canceled																		2021-04-15		2021-05-20		2021-04-29		2021-05-20		2021-06-10		2021-07-12		2021-08-23		2021-09-27		2021-11-27
KG-MES KR-G-RFQ-2020-5A / Vehicle for PIU (re-tender)	IDA / 65630	Managing Implementation for Results	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,000.00	20,701.21	Completed																		2021-05-04		2021-05-11			2021-06-22	2021-06-07	2021-07-08		2021-06-08							
KG-MES KR-G-RFQ-2021-3A / Computer equipment for RIT	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		36,000.00	0.00	Under Implementation																		2021-08-21					2021-10-16		2021-12-15									
KG-MES KR-G-RFB-2020-1A / Procurement of Furniture for 1200 schools and teacher education institutions.	IDA / 65630	Enhancing Teaching and Learning	Prior	Request for Bids	Open - International	Single Stage - Two Envelopes		18,803,190.00	15,067,095.00	Under Implementation																		2021-09-17	2021-10-18	2021-09-22	2021-10-19		2021-11-06	2021-12-08	2022-01-19	2022-05-20	2022-02-23		2022-09-21					
KG-MES KR-G-RFB-2021-10A / Procurement of Furniture for 1200 schools (computer classes)	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - International	Single Stage - Two Envelopes		1,457,100.00	0.00	Under Implementation																		2021-10-10	2021-10-04	2021-10-15	2021-10-14		2021-11-26	2021-11-30	2022-02-08		2022-03-15		2022-10-11					
KG-MES KR-G-RFB-2021-11A / Computer Equipment for NTC and videocamera for schools	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		151,000.00	0.00	Canceled																		2021-11-25		2021-11-30			2022-01-11		2022-03-26		2022-04-30		2022-06-29					

KG-MES KR-G-RFQ-2020-6 / Video conferencing system	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation										2021-11-30											2022-01-25			2022-02-24		
KG-MES KR-G-RFQ-2020-7 / Replication of the NSBA reports	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation											2024-11-06											2025-01-01		2025-03-02		
KG-MES KR-G-RFQ-2020-8 / Replication of criteria-based assessment guides and learning materials	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation											2022-11-06											2023-01-01		2023-03-02		
KG-MES KR-G-RFQ-2021-38 / Computer equipment for BILT Lots 2-3	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope		17,700.80	0.00	Pending Implementation											2021-11-30											2022-01-25		2022-03-26		
KG-MES KR-G-RFB-2021-118 / Computer Equipment for NTC and videcamera for school	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - International	Single Stage - Two Envelope		164,000.00	0.00	Pending Implementation											2021-11-25										2022-01-11		2022-03-26	2022-04-30	2022-06-29	
KG-MES KR-G-RFB-2021-3 / Procurement of Out of door playground equipment (supply and installation) for 500 SBKs	IDA / 65630	Enhancing Teaching and Learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,250,000.00	0.00	Canceled											2022-06-20										2022-09-16		2022-10-16	2022-11-13	2023-11-13	
KG-MES KR-G-RFB-2022-3 / Procurement of Out of door playground equipment (supply and installation) for 335 SBKs (Naryn, Yssyk Kol, Chuy, Talas and Djabat oblasts)	IDA / 65630	Enhancing Teaching and Learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,504,485.00	0.00	Pending Implementation											2022-09-25										2022-11-20		2023-05-19			
KG-MES KR-G-RFB-2022-3A / Procurement of Out of door playground equipment (supply and installation) for 165 SBKs (Osh and Batken oblast)	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - International	Single Stage - One Envelope		745,506.00	0.00	Pending Implementation											2022-05-10										2022-06-26		2022-07-26	2022-08-30	2022-12-28	
KG-MES KR-G-RFB-2023-5 / A package of development works for 335 SBKs (Naryn, Yssyk Kol, Chuy, Talas and Djabat oblasts)	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - International	Single Stage - One Envelope		312,702.00	0.00	Pending Implementation											2022-12-08										2023-01-24		2023-02-23	2023-03-30	2023-09-26	
KG-MES KR-G-RFB-2021-5 / A package of development works for 500 SBKs	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - International	Single Stage - One Envelope		575,000.00	0.00	Canceled											2021-08-17										2021-10-06		2021-11-05	2021-11-26	2022-05-25	
KG-MES KR-G-RFB-2022-5A / A package of development works for 165 SBKs (Osh and Batken oblast)	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - International	Single Stage - One Envelope		162,048.00	0.00	Pending Implementation											2022-05-30										2022-06-04		2022-07-16	2022-08-15	2022-09-19	2022-10-01
KG-MES KR-G-RFB-2021-4 / Furniture for 500 SBKs	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		450,000.00	0.00	Canceled											2022-07-04										2022-07-09		2022-08-20	2022-09-19	2022-10-15	2023-07-02
KG-MES KR-G-RFB-2023-4 / Furniture for 335 SBKs (Naryn, Yssyk Kol, Chuy, Talas and Djabat oblasts)	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - International	Single Stage - One Envelope		526,604.00	0.00	Pending Implementation											2022-08-30										2022-09-04		2022-10-16	2022-11-15	2022-12-20	2023-09-06
KG-MES KR-G-RFB-2022-4A / Furniture for 165 SBKs (Osh and Batken oblast)	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - International	Single Stage - One Envelope		272,896.00	0.00	Pending Implementation											2022-04-30										2022-05-05		2022-06-16	2022-07-16	2022-08-20	2022-12-18
KG-MES KR-G-RFB-2021-6 / Carpets for 500 SBKs	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Canceled											2022-11-01										2022-12-01		2023-01-15	2023-02-14	2023-03-07	2023-08-04
KG-MES KR-G-RFB-2023-6 / Carpets for 335 SBKs (Naryn, Yssyk Kol, Chuy, Talas and Djabat oblasts)	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Bids	Open - International	Single Stage - One Envelope		131,898.00	0.00	Pending Implementation											2022-12-01										2022-12-06		2023-01-17	2023-02-16	2023-03-23	2023-06-21
KG-MES KR-G-SH-2022-6A / Carpets for 165 SBKs (Osh and Batken oblast)	IDA / 65630	Enhancing Teaching and Learning	Post	Request for Quotations	Open - International	Single Stage - One Envelope		68,352.00	0.00	Pending Implementation											2022-07-05										2022-07-05		2022-08-30		2022-11-28	

### NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion									
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						

### CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
KG-MES KR-CS-QCBS-2020-3 / Design construction of sanitary facilities and rehabilitation of rooms for 500 SBKs	IDA / 65630	Enhancing Teaching and Learning	Post	Quality And Cost-Based Selection	Open - International		375,000.00	0.00	Canceled	2020-09-01		2020-10-13		2020-11-04				2020-11-12		2020-12-02		2020-12-23		2021-01-19		2022-01-19										
KG-MES KR-CS-LCS-2020-1 / Project Audit	IDA / 65630	Managing Implementation for Project Audit	Post	Least Cost Selection	Open - International		100,000.00	0.00	Under Implementation	2021-05-03	2021-09-02	2021-06-14	2021-10-14	2021-07-21				2021-08-07		2021-08-12		2021-09-02		2021-09-30		2025-11-01										
KG-MES KR-CS-QCBS-2020-2 / Supporting LSG in mobilization and construction of pre-schools	IDA / 65630	Enhancing Teaching and Learning	Post	Quality And Cost-Based Selection	Open - International		342,000.00	0.00	Canceled	2020-01-01		2020-01-22		2020-03-06				2020-04-03		2020-05-03		2020-06-07		2020-07-12		2021-07-12										
KG-MES KR-CS-CQS-2021-3 / Company for identifying content for transition/adaptation development	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - International		60,000.00	0.00	Under Implementation	2021-05-02	2021-06-17	2021-05-30		2021-06-29							2021-07-25		2021-08-08		2022-04-15											
KG-MES KR-CS-CQS-2021-4 / Training- IT platform/distance learning in teaching subjects / Обучение ИТ платформой/ дистанционное обучение по предметам	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Under Implementation	2021-03-10	2022-02-01	2021-04-04		2021-05-18							2021-06-17		2021-07-22		2025-09-30											

KG-MES KR-CS-CQS-2021-5 / Design construction of sanitary facilities and rehabilitation of rooms for 280 SBks in South region	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - National	210,000.00	0.00	Under Implementation	2021-04-15	2021-05-07	2021-05-13	2021-06-15	2021-06-26							2021-07-26	2021-08-30	2022-01-12				
KG-MES KR-CS-CQS-2021-6 / Design construction of sanitary facilities and rehabilitation of rooms for 220 SBks in North region	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - National	165,000.00	0.00	Under Implementation	2021-06-10	2021-06-02	2021-07-07	2021-06-24	2021-08-20							2021-09-19	2021-10-24	2022-03-08				
KG-MES KR-CS-QCBS-2021-6 / Provision of logistics services for teacher training delivery on digital literacy in Chui, Issyk-Kul, Naryn, Talas Oblasts and Bishkek City	IDA / 65630	Enhancing Teaching and Learning	Prior	Quality And Cost-Based Selection	Open - International	1,347,309.00	0.00	Canceled	2021-09-30		2021-10-21		2021-12-04							2022-01-01	2022-01-31	2022-03-07	2022-04-11	2025-09-30		
KG-MES KR-CS-QCBS-2021-7 / Provision of logistics services for teacher training delivery on digital literacy in Osh, Jalal-Abad, Batken Oblasts and Osh City	IDA / 65630	Enhancing Teaching and Learning	Prior	Quality And Cost-Based Selection	Open - International	1,967,591.00	0.00	Canceled	2021-09-30		2021-10-21		2021-12-04							2022-01-01	2022-01-31	2022-03-07	2022-04-11	2025-09-30		
KG-MES KR-CS-QCBS-2021-8 / Provision of logistics services for teacher training delivery on Innovative Pedagogical Technologies and the Basics of STEM - Education in Chui, Issyk-Kul, Talas, Naryn Regions and Bishkek City	IDA / 65630	Enhancing Teaching and Learning	Prior	Quality And Cost-Based Selection	Open - International	681,931.00	0.00	Canceled	2021-09-30		2021-10-21		2021-12-04							2022-01-01	2022-01-31	2022-03-07	2022-04-11	2025-09-30		
KG-MES KR-CS-QCBS-2021-9 / Provision of logistics services for teacher training delivery on Innovative Pedagogical Technologies and the Basics of STEM - Education in Osh, Jalal-Abad, Batken Regions and Osh City	IDA / 65630	Enhancing Teaching and Learning	Prior	Quality And Cost-Based Selection	Open - International	976,924.00	0.00	Canceled	2021-09-30		2021-10-21		2021-12-04							2022-01-01	2022-01-31	2022-03-07	2022-04-11	2025-09-30		
KG-MES KR-CS-CQS-2021-7 / Provision of logistics services for training delivery on Remedial Reading for primary class teachers in Chui, Issyk-Kul, Talas, Naryn Regions and Bishkek City	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - National	157,018.00	0.00	Canceled	2021-09-30		2021-10-21		2021-12-04								2022-01-03	2022-02-07	2025-09-30			
KG-MES KR-CS-CQS-2021-8 / Provision of logistics services for teacher training delivery on Remedial Reading in Osh, Jalal-Abad, Batken Regions and Osh City	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - National	225,953.00	0.00	Canceled	2021-09-30		2021-10-21		2021-12-04								2022-01-03	2022-02-07	2025-09-30			
KG-MES KR-CS-CQS-2021-9 / Provision of logistics services for teaching community kindergarten teachers under the program "Balalyk"	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - National	90,000.00	0.00	Canceled	2021-09-30		2021-10-21		2021-12-04								2022-01-03	2022-02-07	2025-09-30			
KG-MES KR-CS-CQS-2021-10 / Provision of logistics services for teacher training delivery from 8 teacher training colleges	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - National	102,360.00	0.00	Canceled	2021-09-30		2021-10-21		2021-12-04								2022-01-03	2022-02-07	2025-09-30			
KG-MES KR-CS-QCBS-2021-6 A / Provision of training facilitation services for teacher training delivery on digital literacy in Chui, Issyk-Kul, Naryn, Talas Oblasts and Bishkek City	IDA / 65630	Enhancing Teaching and Learning	Prior	Quality And Cost-Based Selection	Open - International	1,389,959.00	0.00	Under Implementation	2021-10-25	2021-10-26	2021-11-15	2021-11-04	2021-12-29	2022-05-10						2022-01-26	2022-06-13	2022-02-25	2022-04-01	2022-05-06	2025-09-30	
KG-MES KR-CS-QCBS-2021-7 A / Provision of training facilitation services for teacher training delivery on digital literacy in Osh, Jalal-Abad, Batken Oblasts and Osh City	IDA / 65630	Enhancing Teaching and Learning	Prior	Quality And Cost-Based Selection	Open - International	2,027,301.00	0.00	Under Implementation	2021-10-25	2021-10-26	2021-11-15	2021-11-04	2021-12-29	2022-06-07							2022-01-26	2022-02-25	2022-04-01	2022-05-06	2025-09-30	
KG-MES KR-CS-QCBS-2021-8 A / Provision of training facilitation services for teacher training delivery on Innovative Pedagogical Technologies and the Basics of STEM - Education in Chui, Issyk-Kul, Talas, Naryn Regions and Bishkek City	IDA / 65630	Enhancing Teaching and Learning	Prior	Quality And Cost-Based Selection	Open - International	681,931.00	0.00	Under Implementation	2021-10-25	2021-11-03	2021-11-15	2021-11-16	2021-12-29	2022-05-10							2022-01-26	2022-06-14	2022-02-25	2022-04-01	2022-05-06	2025-09-30
KG-MES KR-CS-QCBS-2021-9 A / Provision of training facilitation services for teacher training delivery on Innovative Pedagogical Technologies and the Basics of STEM - Education in Osh, Jalal-Abad, Batken Regions and Osh City	IDA / 65630	Enhancing Teaching and Learning	Prior	Quality And Cost-Based Selection	Open - International	976,924.00	0.00	Under Implementation	2021-10-25	2021-11-02	2021-11-15	2021-11-16	2021-12-29	2022-06-09							2022-01-26	2022-02-25	2022-04-01	2022-05-06	2025-09-30	
KG-MES KR-CS-CQS-2021-7A / Provision of training facilitation services for teacher training delivery on remedial reading for primary class teachers and on the Balalyk Program for Community Shift-based Kindergarten Teachers	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - National	195,589.43	0.00	Under Implementation	2021-10-25	2021-10-11	2021-11-15		2021-12-29								2022-01-28	2022-03-04	2025-09-30			
KG-MES KR-CS-CQS-2021-8A / Provision of training facilitation services for teacher training delivery on remedial reading for primary class teachers and on the Balalyk Program for Community Shift-based Kindergarten Teachers	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - National	277,381.57	0.00	Under Implementation	2021-10-25		2021-11-15		2021-12-29								2022-01-28	2022-03-04	2025-09-30			
KG-MES KR-CS-CQS-2021-1 / Piloting Social emotional	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - International	295,000.00	0.00	Canceled	2021-05-02		2021-05-30		2021-07-04								2021-08-01	2021-08-15	2025-12-17			
KG-MES KR-CS-CQS-2021-2 / Company on online test design and training of teachers (PISA)	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - International	250,000.00	0.00	Canceled	2021-05-02		2021-05-30		2021-07-25								2021-07-25	2021-08-08	2022-06-04			

KG-MES KR-CS-CQ5-2021-2B / Development of online platform and tests for 5-8 grades, teacher training	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Under Implementation	2021-11-20	2021-12-11							2022-02-23	2022-03-30	2022-09-26
KG-MES KR-CS-IC-2021-2A / Capacity building to prepare the system for participation in PISA on the development of an online platform, tests for 5,6,7,8 classes, teacher training	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Canceled	2021-11-20	2021-12-09	2021-12-11						2022-02-23	2022-03-30	2022-07-28
KG-MES KR-CS-CQ5-2021-2A / Capacity building to prepare the system for participation in PISA on the development of an online platform, tests for 5,6,7,8 classes, teacher training	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Under Implementation	2022-03-10	2022-04-28	2022-03-31	2022-04-29	2022-05-14				2022-06-13	2022-07-18	2022-11-15
KG-MES KR-CS-QCBS-2020-4 / Technical supervision of construction of sanitary facilities and rehabilitation of rooms within premises of 500 Sbks	IDA / 65630	Enhancing Teaching and Learning	Post	Quality And Cost-Based Selection	Open - International		375,000.00	0.00	Canceled	2022-02-06	2022-03-22			2022-05-05	2022-06-02	2022-06-13	2022-06-27	2022-07-19	2023-07-19	
KG-MES KR-CS-CQC-2023-11 / Technical supervision of construction of sanitary facilities and rehabilitation of rooms within premises of 335 Sbks (Naryn, Ysyk Kai, Chuy, Talas and Djabul oblasts)	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - National		251,250.00	0.00	Pending Implementation	2022-11-25	2022-12-16			2023-01-29			2023-02-28	2023-04-04	2023-10-01	
KG-MES KR-CS-CQC-2022-12 / Technical supervision of construction of sanitary facilities and rehabilitation of rooms within premises of 165 Sbks (Osh and Batiem oblast)	IDA / 65630	Enhancing Teaching and Learning	Post	Consultant Qualification Selection	Open - National		123,750.00	0.00	Under Implementation	2022-04-25	2022-06-08	2022-05-16		2022-06-29			2022-07-29	2022-09-02	2023-03-01	
KG-MES KR-CS-QCBS-2020-1 / Development of a digital platform for additional digital educational materials in science subjects (STEM)	IDA / 65630	Enhancing Teaching and Learning	Prior	Quality And Cost-Based Selection	Open - International		3,290,000.00	0.00	Pending Implementation	2022-04-30	2022-09-11			2022-09-28	2022-10-26	2022-11-15	2022-11-29	2022-12-13	2023-12-13	

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify / Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG-MES KR/CS/IC/2021-6 / Naryn oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Prior	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-02-25	2021-03-24	2021-03-31		2021-04-21		2021-06-01		2025-09-30	
KG-MES KR/CS/IC/2021-7 / Ysyk Kai oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-02-28	2021-03-19	2021-04-11		2021-05-02		2021-06-01		2025-09-30	
KG-MES KR/CS/IC/2021-8 / Chuy oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-02-28	2021-03-19	2021-04-18		2021-05-09		2021-06-01		2025-09-30	
KG-MES KR/CS/IC/2021-9 / Talas oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-02-25	2021-03-19	2021-04-15		2021-05-06		2021-06-01		2025-09-30	
KG-MES KR/CS/IC/2021-10 / Djabul oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-02-25	2021-04-01	2021-04-07		2021-04-28		2021-06-01		2025-09-30	
KG-MES KR/CS/IC/2021-11 / Osh oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-02-25	2021-03-19	2021-04-07		2021-04-28		2021-06-01		2025-09-30	
KG-MES KR/CS/IC/2021-12 / Batiem oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-02-25	2021-03-19	2021-04-08		2021-04-29		2021-06-01		2025-09-30	
KG-MES KR-CS-IC-2021-5 / International consultant to build NTC capacity	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2021-04-02		2021-06-02		2021-07-02		2021-07-16		2025-09-30	
KG-MES KR-CS-IC-2021-1 / International consultant on development of criteria based instrument and methodology	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		90,000.00	0.00	Under Implementation	2021-04-02	2021-05-26	2021-05-31		2021-07-02		2021-07-16		2025-09-30	
KG-MES KR-CS-IC-2021-13 / International consultant to provide support for the development of training modules to train primary and secondary school teachers	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		100,000.00	20,000.00	Signed	2021-03-15	2021-05-05	2021-05-03	2021-09-10	2021-05-24	2021-09-22	2021-06-28	2021-09-28	2021-12-08	
KG-MES KR-CS-IC-2021-14 / Local Consultant to Develop Training Modules on Remedial Reading Technologies for Primary School Teachers	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,429.00	3,419.74	Signed	2021-03-15	2021-03-19	2021-05-17	2021-08-06	2021-06-07	2021-08-09	2021-07-12	2021-09-20	2021-12-22	
KG-MES KR-CS-IC-2021-15 / Local Consultant to Develop Training Modules on Innovative Teaching Technologies for Primary School Teachers	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,429.00	3,419.74	Signed	2021-03-15	2021-05-01	2021-05-12	2021-06-30	2021-06-02	2021-07-15	2021-07-07	2021-09-13	2021-12-17	
KG-MES KR-CS-IC-2021-16 / Local Consultant to Develop Training Modules on Innovative Teaching Technologies for Biology Teachers (secondary schools) and STEM	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,429.00	3,419.74	Signed	2021-03-15	2021-03-25	2021-05-17	2021-06-30	2021-06-07	2021-07-15	2021-07-12	2021-09-14	2021-12-22	

KG-MES KR-CS-IC-2021-17 / Local Consultant to Develop Training Modules on Innovative Teaching Technologies for Mathematics Teachers (secondary school) and STEM	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,429.00	3,419.74	Signed	2021-03-15	2021-03-19	2021-05-17	2021-06-30	2021-06-07	2021-07-15	2021-07-12	2021-09-13	2021-12-22
KG-MES KR-CS-IC-2021-18 / Local Consultant to Develop Training Modules on Innovative Teaching Technologies for Physics Teachers (secondary school) and STEM	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,429.00	0.00	Canceled	2021-03-15	2021-03-25	2021-05-17		2021-06-07		2021-07-12		2021-12-22
KG-MES KR-CS-IC-2021-19 / Local Consultant to Develop Training Modules on Innovative Teaching Technologies for Chemistry Teachers (secondary school) and STEM	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,429.00	3,419.74	Signed	2021-03-31	2021-04-13	2021-05-19	2021-06-30	2021-06-09	2021-07-09	2021-07-14	2021-09-08	2021-12-24
KG-MES KR-CS-IC-2021-6 / Naryn oblast-level Teacher Training Specialist	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		35,300.00	0.00	Canceled	2021-03-26	2021-04-13	2021-05-14		2021-06-04		2021-07-09		2025-09-30
KG-MES KR-CS-IC-2021-18A / Local Consultant to Develop Training Modules on Innovative Pedagogical Technologies in Physics and STEM for Physics Teachers (middle school)	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,429.00	3,419.74	Signed	2021-06-18	2021-06-29	2021-08-06	2021-08-06	2021-08-27	2021-08-10	2021-10-01	2021-09-08	2022-02-18
KG-MES KR-CS-IC-2021-2 / International consultant for NTCC capacity building on processed and analyzing assessment results	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2021-04-02		2021-06-02		2021-07-02		2021-07-16		2025-09-30
KG-MES KR-CS-IC-2021-21 / Consultant to coordinate the development of pedagogy practice assessment tool	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2021-11-20		2022-01-08		2022-01-29		2022-03-05		2023-03-05
KG-MES KR-CS-IC-2021-22 / Consultant to develop the pedagogy practice assessment tool (protocol, scantron, checklist and questionnaires) for primary school	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		4,000.00	0.00	Pending Implementation	2021-11-20		2022-01-08		2022-01-29		2022-03-05		2023-03-05
KG-MES KR-CS-IC-2021-23 / Consultant to develop the pedagogy practice assessment tool (protocol, scantron, checklist and questionnaires) for secondary school	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		4,000.00	0.00	Pending Implementation	2021-11-20		2022-01-08		2022-01-29		2022-03-05		2023-03-05
KG-MES KR-CS-IC-2021-24 / Consultant to develop guides/instructions, modules to apply the pedagogy practice assessment tool in primary school	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		4,000.00	0.00	Pending Implementation	2021-11-20		2022-01-08		2022-01-29		2022-03-05		2023-03-05
KG-MES KR-CS-IC-2021-25 / Consultant to develop guides/instructions, modules to apply the pedagogy practice assessment tool in secondary school	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		4,000.00	0.00	Pending Implementation	2021-11-20		2022-01-08		2022-01-29		2022-03-05		2023-03-05
KG-MES KR-CS-IC-2021-1A / International consultant to build capacity for preparing, delivering and analyzing data on social-emotional skills	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2021-11-20		2022-01-08		2022-01-29		2022-03-05		2022-12-31
KG-MES KR-CS-IC-2021-26 / Consultant for coordination of the development and implementation of national early development instrument	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		8,000.00	0.00	Pending Implementation	2021-11-20		2022-01-08		2022-01-29		2022-03-05		2023-03-05
KG-MES KR-CS-IC-2021-1B / Local consultant to prepare, delivery and analyze data to assess social-emotional skills	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		9,600.00	0.00	Under Implementation	2021-11-20		2022-01-08		2022-01-29		2022-03-05		2022-09-01
KG-MES KR-CS-IC-2021-1C / Local consultant to adapt socio-emotional skills assessment instrument for grades 4, c onstruct questionnaires, prep are coding guide and instructions	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		4,000.00	0.00	Under Implementation	2021-11-20	2022-03-16	2022-01-08		2022-01-29		2022-03-05		2022-07-03
KG-MES KR-CS-IC-2021-1D / Local consultant to adapt a socio-emotional skills assessment instrument for grades 8, construct questionnaires, and prepare coding guide and instructions	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		4,000.00	0.00	Under Implementation	2021-11-20		2022-01-08		2022-01-29		2022-03-05		2022-07-03
KG-MES KR-CS-IC-2021-1E / Local consultant for database preparation, data analysis and processing, and research report preparation	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		4,000.00	0.00	Under Implementation	2021-11-20		2022-01-08		2022-01-29		2022-03-05		2022-07-03
KG-MES KR-CS-IC-2021-4A / Coordinator for development and implementation of a criteria-based assessment instrument and methodology in elementary schools	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		12,000.00	0.00	Under Implementation	2021-11-20		2022-01-08		2022-01-29		2022-03-05		2023-03-05
KG-MES KR-CS-IC-2021-4J / Consultant for development of a criteria-based assessment instrument for grades 1-2	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2021-11-20		2022-01-08		2022-01-29		2022-03-05		2023-03-05

KG-MES KR-CS-IC-2021-4/2 / Consultant for development of the methodology of criteria-based assessment and the scale of conversion of points on the criteria into a grade	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-4/3 / Consultant for development of criteria-based assessment instrument for grade 3	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-4/4 / Consultant for development of the criteria-based assessment instrument for grade 4	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-4/5 / Consultant for development of criteria-based assessment guides (for elementary school teachers, regional and school coordinators)	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-4/6 / Consultant for development of training materials to implement criteria-based assessment (module, trainer's guide) and teacher training	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-4A / Coordinator for development and implementation of the standardized tests for grades 4 and 8	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-27 / Consultant for development of an early childhood development instrument (child questionnaire, protocol, scantron, checklist) and instructions for use	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-28 / Consultant for development of an early childhood development instrument (teacher's and parents' questionnaire, protocol, scantron, checklist) and instructions for use	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-29 / Consultant for development of an observation and scaling guide and conduct data analysis	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-30 / Consultant for development of the training module and teacher training to use the instrument	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		3,000.00	0.00	Pending Implementation	2021-11-20	2022-01-08	2022-01-29	2022-03-05	2023-03-05	
KG-MES KR-CS-IC-2021-31 / Local consultant for the development of an application for assessing socio-emotional skills	IDA / 65630	Enhancing Teaching and Learning	Post	Individual Consultant Selection	Open		7,750.00	0.00	Pending Implementation	2022-05-01	2022-06-19	2022-07-10	2022-08-14	2023-02-10	
KG-MES KR-CS-DC-2021-20 / Capacity building for preparing, delivering and analyzing data on 4-8 Grade NSBA	IDA / 65630	Enhancing Teaching and Learning	Post	Direct Selection	Direct		120,000.00	0.00	Under Implementation	2022-04-30	2022-06-01	2022-05-10	2022-06-07	2022-07-14	2023-09-01
KG-MES KR-CS-DC-2022-2 / Development of PISA-oriented tests for grades 5-8 and standardized tests for grades 4, 8 and teacher training	IDA / 65630	Enhancing Teaching and Learning	Post	Direct Selection	Direct		200,000.00	0.00	Pending Implementation	2022-05-31	2022-06-10		2022-08-14	2023-02-10	