

## Summarized Procurement Plan

### I. GENERAL

**Project information:**

**Country:** Lesotho  
**Borrower:** Government of Lesotho  
**Project Name:** Lesotho Education Quality for Equality  
**Project ID No:** P156001  
**Grant No.:** IDA Q9990-LS  
**Project Implementing Agency:** Ministry of Education & Training  
**Bank's approval Date of the Procurement Plan:** April 1, 2016 (Revised version approved on April 8, 2017)  
**Date of General Procurement Notice:** March 14, 2016  
**Period covered by this procurement plan:** August 2017 to June 2021

### II. Goods and Works and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by IDA as stated in Appendix 1 to the Guidelines for Procurement:

<b>Thresholds for Procurement Methods and Prior Review Goods, Works and Non-Consulting Services</b>				
<b>Category</b>	<b>Prior Review (US\$ millions)</b>	<b>Procurement Approaches and Methods (US\$ millions)</b>		
		<b>Open International</b>	<b>Open National</b>	<b>Request for Quotation (RfQ)</b>
<b>Works</b>	<b>≥ 20</b>	<b>≥ 7</b>	<b>&lt; 0.2</b>	<b>≤ 0.2</b>
<b>Goods, IT, and non-consulting services</b>	<b>≥ 6</b>	<b>≥ 1</b>	<b>&lt; 0.1</b>	<b>≤ 0.1</b>

2. **Reference to (if any) Project Operational/Procurement Manual:** The Procurement Plan also forms part of the Project Implementation Manual approved on April 6, 2016.

**3. Procurement Packages with Methods and Time Schedule**

**Procurement of Goods & Non-consulting Services Summary**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Goods)	<i>NIL</i>	<i>NIL</i>	<i>No</i>	<i>NIL</i>	<i>No major goods</i>
	Summary of the NCB (Goods)	<i>4.4</i>	<i>8</i>	<i>No</i>	<i>Post</i>	<i>Request for Bids</i>
	Summary of the SHOPPING (Goods & Non-Consulting Services)	<i>0.43</i>	<i>15</i>	<i>No</i>	<i>Post</i>	<i>Request for Quotations</i>
	Summary of the DC (Goods)	<i>NIL</i>	<i>NIL</i>	<i>No</i>	<i>NIL</i>	<i>No Direct Contracting</i>

**III. Selection of Consultants**

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines: Selection and Employment of Consultants:

**Thresholds for Consultants Selection Methods and Prior Review**

<b>Thresholds for Consultants Selection Methods and Prior Review for Consulting Services</b>		
<b>Category</b>	<b>Prior Review</b>	<b>Short List of National Consultants (US\$ million)</b>

	(US\$ millions)	Consulting Services	Engineering and Construction Supervision
<b>Consultants (Firms)</b>	<b>≥ 4</b>	<b>≤ 0.3</b>	<b>≤ 0.3</b>
<b>Individual Consultants</b>	<b>≥ 0.5</b>	<b>NA.</b>	<b>NA.</b>

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Guidelines: Selection and Employment of Consultants.
- 3.** Terms of Reference (TOR) for all consultancy contracts as well as all single source selections, irrespective of the contract value, will be subject to prior review.
- 4. Any Other Special Selection Arrangements:** N/A
- 5. Consultancy Assignments with Selection Methods and Time**

#### Procurement of Consulting Services Summary

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of contracts through CQS	0.2	2	Post	Consultants Quality Selection
	Summary of contracts through IC	0.4	5	Post	Individual Consultants



**PROCUREMENT PLAN** Lesotho : Lesotho Education Quality for Equality Project

**General Information**

**Country:** Lesotho **Bank's Approval Date of the Original Procurement Plan:** 2017-11-01  
**Revised Plan Date(s):** (comma delineated, leave blank 2022-06-21)  
**Project ID:** P156001 **GPN Date:**  
**Project Name:** Lesotho Education Quality for Equality Project  
**Loan / Credit No.:** IDA / 58200, IDA / Q9990  
**Executing Agency:** Ministry of Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LS-MOET-108201-CW-CDD / Construction of Classrooms and Latrines, Associated works at 20 Schools	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Community Driven Development	Direct					3,000,000.00	0.00	Canceled						2019-09-09		2019-09-14							2019-10-19		2020-04-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
LS-MOET-24998-GO-RFB / Supply and Delivery of English Literacy Kits for Grade 1 to 3 for 312 schools	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		600,000.00	304,205.45	Completed					2017-11-28	2018-01-12	2017-12-03					2018-01-14	2018-04-24	2018-02-13	2018-08-14	2018-03-20	2018-09-28	2018-05-31	2018-12-13
LS-MOET-25002-GO-RFB / Supply and delivery of English supplementary readers for Grade 4 to 7 for 312 schools	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		690,000.00	177,777.89	Signed					2018-02-16	2018-05-29	2018-02-21					2018-04-04	2018-07-18	2018-05-04	2018-09-28	2018-06-08	2018-11-22	2018-08-30	
LS-MOET-25005-GO-RFB / Supply and delivery of Maths and Science Textbooks for Grade 8	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		460,000.00	1,952,973.20	Terminated					2018-03-22	2018-05-07	2018-03-27					2018-05-08	2018-09-26	2018-06-07	2018-11-29	2018-07-12	2019-01-31	2019-01-08	
LS-MOET-25010-GO-RFB / Supply and delivery of Maths & Science textbooks for Grade 10	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		552,000.00	0.00	Under Implementation					2020-02-28	2020-07-21	2020-03-04					2020-04-15		2020-05-15	2020-06-19		2020-12-16		
LS-MOET-25148-GO-RFO / Supply & delivery of a vehicle for the Project Facilitation Unit (PFU)	IDA / 58200	Component 3: Strengthening Institutional Capacity and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,700.00	39,930.39	Completed							2017-10-26								2017-12-14	2017-11-15	2018-02-28	2018-01-24	
LS-MOET-25149-GO-RFO / Supply & delivery of bulk stationery for the workshops and trainings for the implementation year 2018/2019	IDA / 58200	Component 3: Strengthening Institutional Capacity and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,605.00	0.00	Canceled							2018-09-19								2018-11-07		2018-12-14		
LS-MOET-25151-GO-RFO / Supply & delivery bulk stationery for the workshops and trainings for implementation year 2019/2020	IDA / 58200	Component 3: Strengthening Institutional Capacity and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,857.00	0.00	Canceled							2019-09-20								2019-11-08		2019-12-20		
LS-MOET-25152-GO-RFO / Supply & delivery of bulk stationery for the workshops and trainings for the implementation year 2020/2021	IDA / 58200	Component 3: Strengthening Institutional Capacity and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,214.00	0.00	Canceled							2020-09-11								2020-10-30		2020-11-27		
LS-MOET-28813-GO-RFO / Supply, Delivery and Installation of Interactive Projectors at 17 schools	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Quotations	Open - National	Single Stage - One Envelope		32,300.00	44,044.53	Completed							2017-10-27								2017-12-22	2018-03-13	2018-02-03	2018-04-23	
LS-MOET-25213-GO-RFB / Supply and delivery of numeracy kits for 65 secondary schools and 48 primary schools, and top up numeracy kits for 264 schools	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Canceled					2019-04-30	2020-01-24	2019-05-05					2019-06-16		2019-07-16		2019-08-20		2019-12-14	
LS-MOET-34059-GO-RFB / Supply and delivery of Sesotho supplementary readers for grade 4 to 7 for 312 schools	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		710,000.00	0.00	Canceled					2019-04-19	2019-04-25	2019-04-24					2019-08-06	2019-08-21	2019-09-05	2019-10-21	2019-10-10		2020-01-30	
LS-MOET-34080-GO-RFO / Supply and delivery of science equipment for 17 schools	IDA / Q9990	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,000.00	0.00	Canceled							2019-05-22								2019-07-17		2019-10-26		
LS-MOET-34043-GO-RFB / Supply and delivery of Sesotho literacy kits for grades 1 to 3 for 312 schools	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		620,000.00	0.00	Canceled					2019-06-26	2019-06-27	2019-07-01					2019-09-30	2019-12-11	2019-10-30	2019-10-24	2019-12-04		2020-03-10	
LS-MOET-25008-GO-RFB / Supply and delivery of Maths and Science textbooks for Grade 9	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		506,000.00	89,517.01	Signed					2019-04-24	2019-05-02	2019-04-29					2019-06-10	2019-09-25	2019-07-10	2019-10-25	2019-08-14	2020-01-27	2019-10-31	2020-06-18
LS-MOET-196360-GO-RFB / Development, Printing, Supply and Delivery of Sesotho Readers for Grade 4 to 7 for 312 schools	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		710,000.00	0.00	Under Implementation					2020-09-25	2019-04-25	2020-09-30					2020-11-11	2019-08-21	2020-12-11	2019-10-21	2021-01-15		2021-03-31	
LS-MOET-196362-GO-RFB / Development, Printing, Supply and Delivery of Sesotho Literacy Kits for Grade 1 to 3 for 312 schools	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		620,000.00	0.00	Under Implementation					2020-09-25	2019-04-25	2020-09-30					2020-11-11		2020-12-11		2021-01-15		2021-03-31	

LS-MOET-198552-GO-RFB / Supply and delivery of Numeracy Kits for Grade 1 to 7 at 332 Schools plus 3 for NCCDC, PI and World Bank Office	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Bids	Limited	Single Stage - One Envelope		850,000.00	0.00	Under Implementation							2020-10-15	2020-10-15	2020-10-20	2020-10-15			2020-12-01	2020-11-25	2020-12-31	2020-12-01	2021-02-23		2021-04-24
LS-MOET-108199-GO-RFB / Supply and Delivery of Classroom Furniture for 63 Classrooms for 20 Primary schools	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation							2021-02-26	2021-03-03					2021-04-14		2021-05-14	2021-06-18		2021-12-15	
LS-MOET-196363-GO-RFB / Supply and Delivery of Bulk Construction Materials (not available on site) for 25 schools	IDA / 58200	Component 4: School Construction	Post	Request for Bids	Open - National	Single Stage - One Envelope		883,000.00	0.00	Under Implementation							2021-02-26	2021-04-09	2021-03-05				2021-04-16		2021-05-16	2021-06-20		2021-10-18	
LS-MOET-225490-GO-RFQ / Supply and Delivery of Tools and Equipment for 25 Primary Schools	IDA / 58200	Component 4: School Construction	Post	Request for Quotations	Open - National	Single Stage - One Envelope		97,000.00	0.00	Under Implementation									2021-03-27						2021-05-22		2021-11-18		
LS-MOET-295710-GO-RFQ / Procurement of additional Sanitizers (not available on site) for 12 schools under construction	IDA / 58200	Component 4: School Construction	Post	Request for Quotations	Limited	Single Stage - One Envelope		32,942.00	0.00	Pending Implementation															2022-07-17		2023-01-13		
LS-MOET-297952-GO-RFQ / Procurement of 20 laptops for development of revision booklets and video clips for learners @M15,000 per laptop	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation															2022-06-06		2022-08-01	2023-01-28	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LS-MOET-28836-NC-RFQ / Printing of SIP Manual (English Version)	IDA / 58200	Component 2: Strengthening school accountability for student learning and retention in targeted schools	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,000.00	3,001.36	Completed																2018-01-12	2017-11-29	2018-03-30	2017-12-18		
LS-MOET-28842-NC-RFQ / Printing of Assessment Package 5 (for Grade 7) for 312 schools	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Quotations	Open - National	Single Stage - One Envelope		37,000.00	5,682.79	Completed																2018-01-16	2018-09-21	2018-02-22	2018-10-31		
LS-MOET-28844-NC-RFQ / Printing of Achievement and Aptitude Test for 312 Schools (Grade 4 & 7)	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,000.00	2,565.49	Completed																2018-01-23	2018-09-27	2018-03-29	2018-10-19		
LS-MOET-28845-NC-RFQ / Printing of handouts for 24 schools (Chemistry)	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Quotations	Open - National	Single Stage - One Envelope		43,000.00	56,354.58	Completed																2018-01-23	2018-04-24	2018-04-03	2018-08-06		
LS-MOET-34149-NC-RFQ / Printing of SIP Manual (Sesotho Version)	IDA / 58200	Component 2: Strengthening school accountability for student learning and retention in targeted schools	Post	Request for Quotations	Open - National	Single Stage - One Envelope		27,000.00	6,881.46	Signed																2018-03-19	2019-02-06	2018-05-29			
LS-MOET-34166-NC-RFQ / Printing of subject teachers tests (pre & post) for training of teachers for new Lesotho model (Grade 8)	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,000.00	0.00	Canceled																2020-09-07		2020-11-27			
LS-MOET-34317-NC-RFQ / Supply of transport services for delivery of LCEEP materials from SSU to schools	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Quotations	Open - National	Single Stage - One Envelope		42,000.00	0.00	Canceled																2019-06-05		2019-07-31	2019-09-30		
LS-MOET-34155-NC-RFQ / Printing of School Improvement Plans (SIPs) for 377 schools	IDA / 58200	Component 2: Strengthening school accountability for student learning and retention in targeted schools	Post	Request for Quotations	Open - National	Single Stage - One Envelope		79,000.00	0.00	Canceled																2019-04-30		2019-06-25	2019-09-10		
LS-MOET-28848-NC-RFQ / Printing of handouts for 24 schools (Biology)	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Canceled																2019-05-30		2019-07-25	2019-10-17		
LS-MOET-289008-NC-RFB / Printing of Grade 5-7 Revision Booklets for Creativity and Entrepreneurial	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Bids	Limited	Single Stage - One Envelope		135,958.00	0.00	Pending Implementation																2022-05-02	2022-05-07	2022-06-18	2022-07-18	2022-08-22	2023-02-18
LS-MOET-297942-NC-RFQ / Printing of materials for Grade 8-11 learners.	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,260.00	0.00	Pending Implementation																	2022-07-05		2022-08-30	2023-02-26	
LS-MOET-297950-NC-RFQ / Development and printing of materials for Grade 1-7 learners.	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		78,000.00	0.00	Pending Implementation																	2022-07-06		2022-08-31	2023-02-27	
LS-MOET-297993-NC-RFQ / Printing of materials for Grade 1-7 learners.	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		78,000.00	0.00	Pending Implementation																	2022-07-06		2022-08-31	2023-02-27	
LS-MOET-298006-NC-RFQ / Printing of the assessment strategies for the schools (Grade 1-4)	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		57,730.00	0.00	Pending Implementation																	2022-07-08		2022-09-02	2023-03-01	
LS-MOET-298008-NC-RFQ / Printing of the assessment strategies for the schools (Grade 5-7)	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		101,026.00	0.00	Pending Implementation																	2022-07-08		2022-09-02	2023-03-01	
LS-MOET-298009-NC-RFQ / Printing of the assessment strategies for the schools (Grade 8)	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,858.00	0.00	Pending Implementation																	2022-07-08		2022-09-02	2023-03-01	

LS-MOET-298011-NC-RFO / P rinting of the assessment strategies for the schools (Grade 9-12)	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		71,840.00	0.00	Pending Implementation										2022-07-08						2022-09-02	2023-03-01	
LS-MOET-297558-NC-RFO / P rinting of Grade 5-7 Revision Booklets for Sesotho	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Bids	Open - International	Single Stage - One Envelope		135,958.00	0.00	Pending Implementation				2022-06-24						2022-06-29				2022-08-10		2022-09-09	2022-10-14	2023-04-12
LS-MOET-297869-NC-RFO / P rinting of Grade 5-7 Revision Booklets for Mathematics	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		135,958.00	0.00	Pending Implementation				2022-06-30						2022-07-05				2022-08-16		2022-09-15	2022-10-20	2023-04-18
LS-MOET-298005-NC-RFO / P rinting of Grade 5-7 Revision Booklets for Science and Technology	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		135,958.00	0.00	Pending Implementation				2022-06-30						2022-07-05				2022-08-16		2022-09-15	2022-10-20	2023-04-18
LS-MOET-297956-NC-RFO / P rinting of Grade 8-11 ATL Materials (revision booklets) - 350 secondary schools	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,690,280.00	0.00	Pending Implementation				2022-06-30						2022-07-05				2022-08-16		2022-09-15	2022-10-20	2023-04-18
LS-MOET-298003-NC-RFO / P rinting of Grade 5-7 Revision Booklets for Social Sciences	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		135,958.00	0.00	Pending Implementation				2022-06-30						2022-07-05				2022-08-16		2022-09-15	2022-10-20	2023-04-18
LS-MOET-298000-NC-RFO / P rinting of Grade 5-7 Revision Booklets for English	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		135,958.00	0.00	Pending Implementation				2022-06-30						2022-07-05				2022-08-16		2022-09-15	2022-10-20	2023-04-18
LS-MOET-300493-NC-RFO / P rinting of Grade 9 Sesotho Revision Booklets	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		59,806.00	0.00	Pending Implementation																	2022-08-20	2023-02-16
LS-MOET-300504-NC-RFO / P rinting of History Revision Booklets for Grades 9-11	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation																	2022-08-20	2023-02-16
LS-MOET-300520-NC-RFO / P rinting of Food and Nutrition Revision Booklets for Grades 8-11	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation																	2022-08-20	2023-02-16
LS-MOET-300529-NC-RFO / P rinting of Agriculture Revision Booklets for Grades 10 and 11	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																	2022-08-20	2023-02-16
LS-MOET-300541-NC-RFO / P rinting of Fashion and Textile Revision Booklets for Grades 8-11	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation																	2022-08-20	2023-02-16
LS-MOET-300543-NC-RFO / P rinting of Literature in English Revision Booklets for Grade 8-11	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation																	2022-08-20	2023-02-16
LS-MOET-300548-NC-RFO / P rinting of Travel and Tourism Revision Booklets for Grades 9-11	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation																	2022-08-20	2023-02-16
LS-MOET-300550-NC-RFO / P rinting of Development Studies Revision Booklets for Grades 9-11	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,000.00	0.00	Pending Implementation																	2022-08-20	2023-02-16

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LS-MOET-25097-CS-CQS / Consulting firm for Final Assessment on Maths & Science teacher skills/competencies at JC & primary level	IDA / 58200	Component 3: Strengthening Institutional Capacity and Project Management	Post	Consultant Qualification Selection	Open - National		124,000.00	0.00	Canceled	2019-09-27	2019-10-18			2019-12-01							2019-12-31		2020-02-04		2020-08-02		
LS-MOET-25100-CS-CQS / Consulting firm for development of school construction strategy for Ministry of Education & Training	IDA / 58200	Component 3: Strengthening Institutional Capacity and Project Management	Post	Consultant Qualification Selection	Open - National		79,000.00	0.00	Canceled	2019-07-24	2019-08-14			2019-09-27							2019-10-27		2019-12-01		2020-05-29		
LS-MOET-111489-CS-QCBS / Consulting Firm for Design and Supervision of Classrooms and Latrines Construction for Primary Schools	IDA / 58200	Component 3: Strengthening Institutional Capacity and Project Management	Post	Quality And Cost-Based Selection	Open - International		1,500,000.00	673,950.83	Signed	2019-04-25	2019-05-09	2019-05-16	2019-05-29	2019-06-29	2019-07-22			2019-07-27	2019-09-18	2019-08-26	2019-10-20	2019-09-30	2019-11-22	2019-11-04	2020-01-14	2020-11-03	
LS-MOET-196944-CS-CQS / E nagement of a Consulting Firm to undertake SIP programme evaluation for four (4) months	IDA / 58200	Component 3: Strengthening Institutional Capacity and Project Management	Post	Consultant Qualification Selection	Open - National		300,000.00	0.00	Under Implementation	2020-09-29	2021-10-26	2020-10-08		2020-11-21	2020-11-05						2021-01-05	2022-05-31	2021-02-18		2021-06-22		

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LS-MOET-25094-CS-INDV / Consultant to develop new Maths & Science curriculum related Assessment Packages for Grade 8 to 10	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Individual Consultant Selection	Open		46,000.00	0.00	Canceled	2018-03-27	2018-05-15			2018-06-05		2018-07-10		2019-01-06
LS-MOET-28827-CS-INDV / E nagement of a consultant to support Assessment of Essential Skills in Early Grades Reading and Numeracy	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Individual Consultant Selection	Open		47,250.00	0.00	Canceled	2017-09-15	2017-11-03			2017-11-24		2017-12-29		2018-04-25
LS-MOET-34285-CS-INDV / R ecruitment of a Driver for Project Facilitation Unit (PFU)	IDA / 58200	Component 3: Strengthening Institutional Capacity and Project Management	Post	Individual Consultant Selection	Open		19,000.00	0.00	Canceled	2017-11-17	2018-01-05			2018-01-26		2018-03-02		2021-02-14

LS-MOET-24992-CS-INDV / Consultant to undertake a Study on Teacher Supply, Demand and Management (also to achieve career development strategy)	IDA / Q9990	Component 3: Strengthening Institutional Capacity and Project Management	Prior	Individual Consultant Selection	Open		158,000.00	0.00	Canceled	2017-08-16		2017-08-16	2016-03-21	2017-08-16		2017-08-17		2017-10-31
LS-MOET-25107-CS-INDV / Consultant to provide expert services on Education Planning	IDA / 58200	Component 3: Strengthening Institutional Capacity and Project Management	Post	Individual Consultant Selection	Open		37,800.00	0.00	Canceled	2019-07-26		2019-09-13		2019-10-04		2019-11-08		2020-03-31
LS-MOET-34631-CS-INDV / Engagement of a consultant to provide support for secondary Pre-vocational Qualifications	IDA / 58200	Component 1: Improving the teaching and learning environment in targeted primary and junior secondary schools	Post	Individual Consultant Selection	Open		47,250.00	0.00	Canceled	2019-05-17		2019-07-05		2019-07-26		2019-08-30		2019-12-26
LS-MOET-198544-CS-INDV / Engagement of an Individual Consultant to support EFU on school construction	IDA / 58200	Component 4: School Construction	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Pending Implementation	2021-02-12		2021-02-17		2021-03-10		2021-04-14		2021-10-11
LS-MOET-222697-CS-INDV / Individual consultant Procurement Specialist	IDA / Q9990	Component 3: Strengthening Institutional Capacity and Project Management	Post	Individual Consultant Selection	Open		23,600.00	0.00	Under Implementation	2021-03-04	2021-06-04	2021-04-22		2021-05-13		2021-06-17		2021-12-14
LS-MOET-272662-CS-INDV / Engagement of Qualified Teacher Assistants for Primary and Junior Secondary schools (Accelerated Teaching and Learning)	IDA / 58200	Component 5: Accelerated Teaching and Learning Recovery Strategy	Prior	Individual Consultant Selection	Open		1,016,000.00	0.00	Pending Implementation							2022-01-27		2022-04-09