

PROCUREMENT PLAN (Textual Part)

Project information: Sint Maarten Fostering Resilient Learning Project (P172753)

Project Implementation agency: National Recovery Program Bureau

Date of the Procurement Plan: 11/19/2020

Period covered by this Procurement Plan: December 2020-December 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[insert appropriate references to the national procurement legislation]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets: *“Not Applicable”*

Procurement of Second Hand Goods: *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable

Works: is not applicable

SX-NRPB-241375-CS-CDS / Project Manager RL	TF / B4914	Project Management	Post	Direct Selection	Direct		0.00	Under Implementation	2021-06-25	2021-07-02	2021-07-05	2021-07-02			2021-09-08	2022-03-07	
SX-NRPB-205594-CS-CDS / Design Firm Works SML- OZ Architectural Company	TF / B4914	Rebuilding Inclusive Schools	Post	Direct Selection	Direct		0.00	Under Implementation	2021-03-01	2022-06-21	2021-03-11				2021-05-15	2021-11-11	
SX-NRPB-205561-CS-INDV / Procurement Specialist	TF / B4914	Project Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-01-04		2021-03-01		2021-03-22		2021-04-26	2022-01-15	
SX-NRPB-279130-CS-INDV / Project Engineer/ Contract Manager	TF / B4914	Project Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-03-15		2022-05-03		2022-05-24		2022-06-28	2022-12-25	
SX-NRPB-279132-CS-INDV / Project Assistant	TF / B4914	Project Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-03-15		2022-05-03		2022-05-24		2022-06-28	2022-12-25	
SX-NRPB-271842-CS-INDV / Project Assistant FRLP	TF / B4914	Project Management	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-01-31		2022-03-21		2022-04-11		2022-05-16	2022-11-12	
SX-NRPB-256980-CS-INDV / Project Engineer/ Contract Manager	TF / B4914	Project Management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-10-08	2022-01-10	2021-11-26		2021-12-17		2022-01-21	2022-07-20	
SX-NRPB-205575-CS-INDV / Technical Assistant Project Engineer	/	Restoring Library Services	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-01-04		2021-03-01		2021-03-22		2021-04-26	2022-01-15	
SX-NRPB-205576-CS-INDV / Safeguards Specialist	/	Restoring Library Services	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-02-04		2021-04-01		2021-04-22		2021-05-27	2022-02-15	
SX-NRPB-272516-CS-INDV / Engineer / Contract Manager	TF / B4914	Project Management	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-01-13		2022-03-03		2022-03-24		2022-04-28	2022-10-25	
SX-NRPB-300355-CS-INDV / Project Manager - RL	TF / B4914	Project Management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2022-06-23		2022-07-03		2022-07-24		2022-08-28	2023-02-24	
SX-NRPB-300356-CS-INDV / Project Coordinator - MECYS APM	TF / B4914	Project Management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2022-06-23		2022-07-03		2022-07-24		2022-08-28	2023-02-24	