



DOCUMENT OF THE WORLD BANK

RESTRUCTURING PAPER  
ON A  
PROPOSED PROJECT RESTRUCTURING  
OF  
EBOLA EMERGENCY RESPONSE PROJECT  
APPROVED ON SEPTEMBER 16, 2014  
TO

REPUBLIC OF LIBERIA, REPUBLIC OF SIERRA LEONE, REPUBLIC OF GUINEA

HEALTH, NUTRITION &amp; POPULATION

AFRICA WEST

Regional Vice President:	Ousmane Diagana
Country Director:	Pierre Frank Laporte
Regional Director:	Dena Ringold
Practice Manager/Manager:	Gaston Sorgho
Task Team Leader(s):	Anthony Theophilus Seddoh, Ibrahim Magazi, Kofi Amponsah

**I. BASIC DATA****Product Information**

Project ID P152359	Financing Instrument Investment Project Financing
Original EA Category Partial Assessment (B)	Current EA Category Partial Assessment (B)
Approval Date 16-Sep-2014	Current Closing Date 31-Mar-2022

**Organizations**

Borrower Republic of Liberia, Republic of Sierra Leone, Republic of Guinea	Responsible Agency MINISTRY OF HEALTH, Ministry of Health, Ministry of Health and Sanitation
---	---

**Project Development Objective (PDO)**

## Original PDO

The Project Development Objective is to contribute in the short term to the control of the Ebola Virus Disease (EVD) outbreak and the availability of selected essential health services, and mitigate the socio-economic impact of EVD in Guinea, Liberia, and Sierra Leone.

## Current PDO

To contribute to the control of the Ebola Virus Disease (EVD) outbreaks and the recovery of selected essential health services in Guinea, Liberia, and Sierra Leone.

**Summary Status of Financing (US\$, Millions)**

Ln/Cr/Tf	Approval	Signing	Effectiveness	Closing	Net		
					Commitment	Disbursed	Undisbursed
IDA-D0070	18-Nov-2014	20-Nov-2014	03-Dec-2014	31-Dec-2020	98.00	92.59	.66
IDA-D0080	18-Nov-2014	24-Nov-2014	02-Dec-2014	31-Mar-2022	115.00	101.98	8.94
IDA-D0090	18-Nov-2014	20-Nov-2014	26-Nov-2014	31-Dec-2020	72.00	68.01	.03



IDA-H9900	16-Sep-2014	17-Sep-2014	24-Sep-2014	31-Dec-2020	25.00	24.61	0
IDA-H9910	16-Sep-2014	17-Sep-2014	19-Sep-2014	31-Mar-2021	52.00	51.13	0
IDA-H9920	16-Sep-2014	17-Sep-2014	24-Sep-2014	31-Dec-2020	28.00	27.59	0

**Policy Waiver(s)**

Does this restructuring trigger the need for any policy waiver(s)?

No

**II. SUMMARY OF PROJECT STATUS AND PROPOSED CHANGES**

The Recipient remains committed to the Project implementation. 54.4 percent of Phase I of the construction of the Redemption Hospital has been completed. However, the existing civil works contract needs to terminate due to issues with completing activities within agreed timeline. The Project has started a call for proposals to recruit a new construction firm to complete the Phase I activities within the extended period of the Project. Therefore, it requires an additional 21 months to complete the planned activities.

There is no outstanding audits for the Project.

**III. DETAILED CHANGES****LOAN CLOSING DATE(S)**

Ln/Cr/Tf	Status	Original Closing	Revised Closing(s)	Proposed Closing	Proposed Deadline for Withdrawal Applications
IDA-D0070	Closed	30-Sep-2015	31-Mar-2016, 30-Sep-2016, 30-Dec-2016, 31-Dec-2020		
IDA-D0080	Effective	30-Sep-2015	31-Mar-2016, 30-Sep-2016, 30-Dec-2016, 31-Mar-2021, 31-Mar-2022, 31-Mar-2022, 31-Dec-2023	31-Dec-2023	30-Apr-2024
IDA-D0090	Closed	30-Sep-2015	31-Mar-2016, 30-Sep-2016, 30-Dec-2016, 31-Dec-2019, 31-Dec-2020		
IDA-H9900	Closed	30-Sep-2015	31-Mar-2016, 30-Sep-2016, 30-Dec-2016,		



# The World Bank

Ebola Emergency Response Project (P152359)

---

			31-Dec-2019, 31-Dec-2020, 07-Jun-2021
IDA-H9910	Closed	30-Sep-2015	31-Mar-2016, 30-Sep-2016, 30-Dec-2016, 31-Mar-2021
IDA-H9920	Closed	30-Sep-2015	31-Mar-2016, 30-Sep-2016, 30-Dec-2016, 31-Dec-2020, 25-Jan-2022